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1.0  Introduction 
The NTE 3A / IC baseline project schedule attempts to mirror the intention and execution of the proposal 
schedule.  It should be noted that at this early stage, with no construction drawings, and only the 
schematics available, this schedule is and will continue to be a work in progress (“Rollling Wave 
Planning).  This baseline schedule will continue to be improved upon, as more information, details, 
drawings, design and traffic control plans are made available.  
 
We believe this schedule is a sound, high-level presentation of how we can accomplish this project within 
the constraints identified in the contract and within the time frames allowed.  As more information is 
made available, the schedule will be revised to present any changes in our approach and to break down 
the Segments into smaller more manageable portions of work. 

 
There are two significant milestones for this project: 

• Service Commencement Date = NTP2 + 60 months 
• Final Acceptance Deadline = NTP2 + 63 months 

 
It is anticipated that NTP1 and NTP2 will be received on, or about, October 1, 2012 and April 1 2013, 
respectively.  This FBS-1 submittal is based upon these foregoing anticipated dates. 
 
The construction schedule for the NTE 3A / IC project, is based upon the original proposal schedule as 
well as available design schematics.  As design is developed for the various areas of the project, it 
becomes possible to detail more construction activities in the schedule.     
 
The construction schedule is divided into two segments, “The IH 35W / 820 interchange” and “Segment 
3A from Meacham Blvd to IH 30”.   Each Segment is organized by the phases and stages of construction. 
The Phases used in the schedule are not a timing tool, but are merely a way to break the work down into 
more manageable portions and therefore should not be viewed as a necessary sequence for 
accomplishment of a segment.  That is, Phase 1 does not always need to be completed before Phase 2 can 
begin.  This is also true with the Stages. Stage 1 does not always need to be completed before Stage 2 
begins. 
 

2.0  Schedule Organization & Structure 
The Work Breakdown Structure (WBS) for the NTE 3A / IC Schedule (FBS-1) has been organized in the 
following order: 
 

• Project Discipline (Design / Utilities / Right of Way / Construction etc) 
• Segment 3A Construction / Interchange Construction 
• Phases of Construction 
• Stages of Construction 
• Type of Roadworks (Frontage Road, General Purpose Lanes / Managed Lanes etc) and Location 

(Meacham to Dewey / Dewey to South of Trinity River, etc) 
• Type of Construction work (Traffic Control, Drainage, Roadworks, Bridges, etc) 
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3.0  Design Approach 
 
The Design is broken down into four major categories: 1) Preliminary Design 2) Roadway Design 3) 
Bridge Design and 4) Retaining Wall Design.  The Design of the various elements are represented by a 
unique activity that lasts for approximately six months. 
 
The preliminary design activities reflect the survey and geotech investigation works required to initiate 
the major design activities on the project.  Currently, it is anticipated that the preliminary design work 
will last for approximately three months. 
 
The roadway design is divided into different road categories (Frontage Roads (FR’s), Ramps, General 
Purpose Lanes (GPL’s) and Managed Lanes (ML’s).  Each design element is tied logically, within the 
schedule, to the start of construction work in that area. 
 
At this point, it is anticipated that each bridge will be designed as a single package.  However, some 
packages may end up being split into separate Foundation, Substructure and Superstructure packages, in 
order to expedite critical construction work, if need be. There are currently 57 bridge design packages in 
FBS-1.  Bridges that cross the Trinity River (Bridges 224, 225, 226, 232, 242, and 243) will need reviews 
from TRWD and USACE and are reflected in the schedule with extended durations. 
 
Also, the NTE 3A / IC project has 89 retaining walls (MSE & Soldier Pile Walls). 
 
 

4.0  Utilities 
 
There are numerous utilities, within the alignment, that may impact our work.  We have included an 
activity for every utility-relocation identified to date that is in conflict with the schematics currently 
available.  It is expected, however, that the number and extent of the conflicts will vary as design 
progresses.  As soon as design reaches a sufficient level of completion, relationships between the utility 
relocations and the construction work can be made (or enhanced) with more certainty.  Additionally, the 
durations for the relocation work are estimated.  As the negotiations with Utility Owners are completed, 
those estimated durations will likely need to be adjusted to reflect the agreed upon periods/durations for 
the relocations to occur. 
 

5.0  Right of Way Acquisition 
 
A total of 129 Right of Way acquisition packages have been identified in the schedule, that need to be 
acquired as a part of the NTE 3A/IC Project.  Out of the 129 packages, 38 parcels need relocation efforts. 
Based on the anticipated complexity of the acquisition process, several parcels have been identified as 
“COMPLEX” with anticipated overall duration of up to 24 months.  
 
Out of the 26 Complex Parcels, 4 (Parcels 108, 109, 110 and 167) are on the longest path of the project as 
they affect the start of construction on the Northbound Frontage Road (NBFR) between South of Trinity 
River and IH 30. 
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6.0  Activity IDs 
In general, the Activity IDs identify the activities’ Segment, Direction of Roadway, Roadway type, 
location, discipline and Type of Work. Activity IDs have been modified to follow this convention.  
 
Example: 3ANBFRMDEWRD121120 
 
Where, 3A= Segment 3A, NB= Northbound, FR= Frontage Road, MD = Meacham to Dewey, EW = 
Earthwork, RD = Roadwork  
 
This convention varies slightly with non construction activities (Design, Utilities, and Right of Way).  

 

7.0  Calendars 
• NTE 3A-IC - 7 Day Work Week 
• NTE 3A-IC - Standard 5 Day Workweek  
• NTE 3A-IC - Standard 5 Day Workweek w/ Basic Holidays 
• NTE 3A-IC - Standard 5 Day Work Week with TxDOT Holidays 
• NTE 3A-IC - Earthwork Weather Calendar. The NOAA averages for the Dallas / Fort Worth area 

were used to remove work days based on the average number of weather days each month. 
• NTE 3A-IC - Structure Weather Calendar. This calendar is based on the Earthwork calendar but 

with approximately 1/3 less days and is tied to concrete work. 
 

 (Weekend or Other Special Calendars will be developed when the need arises.)  
 

8.0  Construction Summaries 

8.1 Interchange Construction (IH 35W and 820)  
 
The Interchange construction has been divided into four phases. Each phase in the interchange 
construction has to be finished before the next phase is started. 
 
Phase 1: 
 

• Construction of Drainage and Roadworks on Northbound and Southbound Frontage Roads 
including Bridges 33 and 34 over Little Fossil Creek. 

• Construction of Bridge 4 – 35W Managed Lanes over 820 
• Construction of Northbound and Southbound General Purpose Lane Bridges (Northbound 

Bridge1 and Southbound Bridge 7) 
• Construction of Ramps / Direct Connectors in all four direction including bridges 

 
Phase 2: 
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• Construction of General Purpose and Managed Lanes Bridge 32 over Little Fossil Creek 
• Construction of Eastbound and Westbound Managed Lane connections on 820. 
• Construction of ramps and Direct Connectors including bridges 10, 12, 16, 17, 18 and 21 

 
Phase 3: 
 

• Construction of Northbound and Southbound General Purpose Lane Roadworks including Traffic 
Detours, Drainage, Earthwork, Asphalt Pavement Signs, Striping and Lighting. 

• Construction of Direct Connector Ramps (Bridges 13, 15, 16 and 17) 
 
 
 
Phase 4: 
 

• Construction of Eastbound and Westbound Managed Lanes, General Purpose Lanes and Ramps 
including Bridges 10 and 17. 

• Placing Topsoil, Seeding and Sodding Landscape Areas in all four directions. 

 

8.2 Segment 3A Construction - IH 35W from Meacham Blvd. to IH 30 
 
Segment 3A has been divided into four phases with each phase consisting of several stages of 
construction as follows: 
 
Phase 1 Stage 1: 
 

• Construction of Drainage, Roadwork and Retaining Wall at Yucca Ave / Northside Drive Cross 
Street. 

• Construction of Bridge 237 (Cross Street Spur 280 over 35W) 
• Construction of Temporary Detours and Retaining Walls at SH 183 / NE 28th Street 
• Construction of Northbound and Southbound Frontage Roads including MSE Retaining walls 

S14, S16A, S20 and S32 and Soldier Pile Walls S12 and N13. 
• Construction of Managed Lanes between Sta 795 and Sta 826 including Bridge 218 over the Rail 

Road tracks 
• Construction of Southbound General Purpose Lanes including Bridges 205 and 217. 
• Construction of Southbound Ramp Bridge 202 between Meacham and Dewey. 

 
Phase 1 Stage 2: 
 

• Construction of Cross Street Bridge 214 at SH 183 / NE 28th Street. 
• Continue construction of Northbound and Southbound Frontage Roads including Retaining Walls 

N13, S14 and N32. 
• Construction of Northbound ramp between Meacham and Dewey. 
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Phase 2 Stage 1: 
 

• Construction of Retaining Wall 10A at Meacham Blvd. 
• Construction of Southbound General Purpose Lanes including Bridges 208, 226, 230, 234 and 

236 
• Construction of Southbound Ramps from Meacham Blvd to IH 30. 

 
Phase 2 Stage 2: 
 

• Construction of Retaining Walls 21A and 21B at Cross Street SH 183 
• Construction of Southbound General Purpose Lane Bridge 221, over Northside Dr. 

 
Phase 2 Stage 3: 
 

• Construction of temporary detours on Northbound Frontage Road from Dewey to South of 
Trinity River. 

• Construction of Managed Lanes between Dewey and South of Trinity River (sta 775 to sta 795) 
• Construction of Southbound General Purpose Lane Bridges 234 (Over 4th Street), 236 (Over 

RailRoad Tracks) and 240 9Over Meacham Blvd). 
 
Phase 3 Stage 1: 
 

• Construction of Retaining Walls 02A, 07A, 08A, 08B and 10A at Meacham Blvd. 
• Construction of Northbound General Purpose Lane Bridges 207, 210 and 241. 
• Construction of SH 183 entrance ramp to IH 35W Managed Lanes, including Bridge 212. 

 
Phase 3 Stage 2: 
 

• Construction of Northbound General Purpose Lane Bridges 219 and 224 between Dewey and 
South of Trinity River. 

• Construction of Northbound General Purpose Lane Bridges 233 and 235 between South of 
Trinity River and IH 30. 

• Construction of Northbound 35W exit ramp from Managed Lanes to General Purpose Lanes 
including bridge 203. 

• Construction of Northbound entrance ramp from Spur 280 to 35W Managed Lanes including 
Bridge 231. 

• Construction of Southbound 35W exit ramp to Spur 280 including Bridge 232. 
 
Phase 3 Stage 3: 
 

• Construction of Northbound Frontage Road between Dewey and South of Trinity River. 
• Construction of Northbound General Purpose Lane Bridge 223, over Yucca Ave. 
• Placing Topsoil, Seeding and Sodding on Northbound and Southbound Landscape areas for all of 

Segment 3A (Between Meacham Blvd and IH 30). 
 
Phase 4 Stage 1 
 

• Finish construction of cross raods at Meacham Blvd, E. 4th Street and Cypress Street. 
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• Finish Construction of Northbound & Southbound Managed Lanes including Bridges 225, 232, 
242 and 243, over Trinity River. 

• Finish Construction of Northbound and Southbound General Purpose Lanes. 
• Finish construction of Southbound 35W, Managed Lane, exit ramps to SH 183 and Spur 280. 

 

9.0  Critical Path 
 
The project’s Longest Path (Critical Path) starts off with the acquisition of several “complex” Right of 
Way packages/parcels, which then drives the construction of the Northbound Frontage Road between 
South of Trinity River and IH 30 (Seg 3A: Phase 1/ Stage 1).  These Phase 1, Stage 1, Frontage Road 
activities then drive the Phase 2, Stage 2, Southbound General Purpose Lanes roadway in the same area.  
 
The above work then drives the start of Segment 3A’s Phase 2, Stage 3 work, which starts with 
Southbound General Purpose lanes, followed by the construction of General Purpose Lane Bridge 236 
over the railroad tracks.  The Longest Path then moves into Seg 3A’s, Phase 3, Stage 1 of the Northbound 
General Purpose Lanes, including Bridge 207, followed by the finishing of Managed Lanes in Stage 1 of 
Phase 4.  Thereafter, the Longest Path concludes with Substantial Completion and Service 
Commencement milestones, followed by Final Acceptance Preparations (Punchlist) and Final 
Acceptance. 



Activity ID Activity Name Orig
Dur

Start Finish

NTE - Segment 3A &NTE - Segment 3A & Interchange Project - FBS # 1 - ReNTE - Segment 3A & Interchange Project - FBS # 1 - Rev 8-6NTE - Segment 3A & Interchange Project - FBS # 1 - Rev 8-6-12NTE - Segment 3A & Interchange Project - FBS # 1 - Rev 8-6-12
3ANBFRSIMSRO1081000 Parcel #108 : Initiate ROW Acquisition 0 01-Aug-12

3ANBFRSIRO1081010 Parcel #108 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12

3ANBFRSIMSRO1091000 Parcel #109 : Initiate ROW Acquisition 0 01-Aug-12

3ANBFRSIRO1091010 Parcel #109 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12

3ANBFRSIMSRO1101000 Parcel #110 : Initiate ROW Acquisition 0 01-Aug-12

3ANBFRSIRO1101010 Parcel #110 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12

3ANBFRSIMSRO1581000 Parcel #158 : Initiate ROW Acquisition 0 01-Aug-12

3ANBFRSIRO1581010 Parcel #158 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12

3ANBFRSIMSRO1591000 Parcel #159 : Initiate ROW Acquisition 0 01-Aug-12

3ANBFRSIRO1591010 Parcel #159 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12

3ANBFRSIMSRO1671000 Parcel #167 : Initiate ROW Acquisition 0 01-Aug-12

3ANBFRSIRO1671010 Parcel #167 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12

NTE-ROWSTART Start Right of Way Process 0 01-Aug-12*

3ANBFRSIRO1581030 Parcel #158 : Perform PHI ESA 30 25-Oct-12 06-Dec-12

3ANBFRSIRO1591030 Parcel #159 : Perform PHI ESA 30 25-Oct-12 06-Dec-12

3ANBFRSIRO1081020 Parcel #108 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13

3ANBFRSIRO1091020 Parcel #109 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13

3ANBFRSIRO1101020 Parcel #110 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13

3ANBFRSIRO1581050 Parcel #158 : Prepare Title Work 30 07-Dec-12 21-Jan-13

3ANBFRSIRO1591050 Parcel #159 : Prepare Title Work 30 07-Dec-12 21-Jan-13

3ANBFRSIRO1671030 Parcel #167 : Perform PHI ESA 30 07-Dec-12 21-Jan-13

3ANBFRSIRO1081050 Parcel #108 : Prepare Title Work 30 08-Jan-13 18-Feb-13

3ANBFRSIRO1091050 Parcel #109 : Prepare Title Work 30 08-Jan-13 18-Feb-13

3ANBFRSIRO1101050 Parcel #110 : Prepare Title Work 30 08-Jan-13 18-Feb-13

3ANBFRSIRO1581060 Parcel #158 : Perform Appraisals 20 22-Jan-13 18-Feb-13

3ANBFRSIRO1591060 Parcel #159 : Perform Appraisals 20 22-Jan-13 18-Feb-13

3ANBFRSIRO1671050 Parcel #167 : Prepare Title Work 30 22-Jan-13 04-Mar-13

3ANBFRSIRO1081060 Parcel #108 : Perform Appraisals 20 19-Feb-13 18-Mar-13

3ANBFRSIRO1091060 Parcel #109 : Perform Appraisals 20 19-Feb-13 18-Mar-13

3ANBFRSIRO1101060 Parcel #110 : Perform Appraisals 20 19-Feb-13 18-Mar-13

3ANBFRSIRO1581070 Parcel #158 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13

3ANBFRSIRO1591070 Parcel #159 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13

3ANBFRSIRO1671060 Parcel #167 : Perform Appraisals 20 05-Mar-13 01-Apr-13

3ANBFRSIRO1081070 Parcel #108 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13

3ANBFRSIRO1091070 Parcel #109 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13

3ANBFRSIRO1101070 Parcel #110 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13

3ANBFRSIRO1581080 Parcel #158 : TxDOT Reviews Acquisition Package 10 19-Mar-13 01-Apr-13

3ANBFRSIRO1591080 Parcel #159 : TxDOT Reviews Acquisition Package 10 19-Mar-13 01-Apr-13

NTE-ROW-BATCH5-1 Finish ROW  Batch 5 Review by TxDOT 0 01-Apr-13

3ASBGPDTRO891080 Parcel #89 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBGPDTRO901080 Parcel #90 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBGPDTRO951080 Parcel #95 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBGPDTRO961080 Parcel #96 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRSIRO1601080 Parcel #160 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRSIRO1621080 Parcel #162 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRSIRO1661080 Parcel #166 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRSIRO1671070 Parcel #167 : Perform Review Appraisal 30 02-Apr-13 13-May-13

3ANBFRMDRO171080 Parcel #17 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRMDRO181080 Parcel #18 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRMDRO191080 Parcel #19 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRMDRO201080 Parcel #20 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBGPMDRO281080 Parcel #28 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO351080 Parcel #35 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO361080 Parcel #36 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO371080 Parcel #37 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO381080 Parcel #38 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO401080 Parcel #40 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRMDRO461080 Parcel #46 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRMDRO471080 Parcel #47 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRMDRO481080 Parcel #48 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ANBFRMDRO491080 Parcel #49 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO501080 Parcel #50 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO531080 Parcel #53 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRDTRO661080 Parcel #66 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO011080 Parcel #1 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO021080 Parcel #2 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO071080 Parcel #7 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO131080 Parcel #13 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO141080 Parcel #14 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

3ASBFRMDRO161080 Parcel #16 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13

NTE-ROW-BATCH6 Start ROW  Batch 6 Review by TxDOT 0 02-Apr-13

NTE-ROW-BATCH6-1 Finish ROW  Batch 6 Review by TxDOT 0 15-Apr-13

3ANBFRSIRO1081080 Parcel #108 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13

3ANBFRSIRO1091080 Parcel #109 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13

3ANBFRSIRO1101080 Parcel #110 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13

NTE-ROW-BATCH7 Start ROW  Batch 7 Review by TxDOT 0 16-Apr-13

3ANBFRSIRO1081090 Parcel #108 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13

3ANBFRSIRO1091090 Parcel #109 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13

3ANBFRSIRO1101090 Parcel #110 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
2012 2013 2014 2015 2016 2017 2018

Parcel #108 : Initiate ROW Acquisition

Parcel #108 : Obtain Right of Entries & Project Admin.

Parcel #109 : Initiate ROW Acquisition

Parcel #109 : Obtain Right of Entries & Project Admin.

Parcel #110 : Initiate ROW Acquisition

Parcel #110 : Obtain Right of Entries & Project Admin.

Parcel #158 : Initiate ROW Acquisition

Parcel #158 : Obtain Right of Entries & Project Admin.

Parcel #159 : Initiate ROW Acquisition

Parcel #159 : Obtain Right of Entries & Project Admin.

Parcel #167 : Initiate ROW Acquisition

Parcel #167 : Obtain Right of Entries & Project Admin.

Start Right of Way Process

Parcel #158 : Perform PHI ESA

Parcel #159 : Perform PHI ESA

Parcel #108 : Perform Surveying & Mapping

Parcel #109 : Perform Surveying & Mapping

Parcel #110 : Perform Surveying & Mapping

Parcel #158 : Prepare Title Work

Parcel #159 : Prepare Title Work

Parcel #167 : Perform PHI ESA

Parcel #108 : Prepare Title Work

Parcel #109 : Prepare Title Work

Parcel #110 : Prepare Title Work

Parcel #158 : Perform Appraisals

Parcel #159 : Perform Appraisals

Parcel #167 : Prepare Title Work

Parcel #108 : Perform Appraisals

Parcel #109 : Perform Appraisals

Parcel #110 : Perform Appraisals

Parcel #158 : Perform Review Appraisal

Parcel #159 : Perform Review Appraisal

Parcel #167 : Perform Appraisals

Parcel #108 : Perform Review Appraisal

Parcel #109 : Perform Review Appraisal

Parcel #110 : Perform Review Appraisal

Parcel #158 : TxDOT Reviews Acquisition Package

Parcel #159 : TxDOT Reviews Acquisition Package

Finish ROW  Batch 5 Review by TxDOT

Parcel #89 : TxDOT Reviews Acquisition Package

Parcel #90 : TxDOT Reviews Acquisition Package

Parcel #95 : TxDOT Reviews Acquisition Package

Parcel #96 : TxDOT Reviews Acquisition Package

Parcel #160 : TxDOT Reviews Acquisition Package

Parcel #162 : TxDOT Reviews Acquisition Package

Parcel #166 : TxDOT Reviews Acquisition Package

Parcel #167 : Perform Review Appraisal

Parcel #17 : TxDOT Reviews Acquisition Package

Parcel #18 : TxDOT Reviews Acquisition Package

Parcel #19 : TxDOT Reviews Acquisition Package

Parcel #20 : TxDOT Reviews Acquisition Package

Parcel #28 : TxDOT Reviews Acquisition Package

Parcel #35 : TxDOT Reviews Acquisition Package

Parcel #36 : TxDOT Reviews Acquisition Package

Parcel #37 : TxDOT Reviews Acquisition Package

Parcel #38 : TxDOT Reviews Acquisition Package

Parcel #40 : TxDOT Reviews Acquisition Package

Parcel #46 : TxDOT Reviews Acquisition Package

Parcel #47 : TxDOT Reviews Acquisition Package

Parcel #48 : TxDOT Reviews Acquisition Package

Parcel #49 : TxDOT Reviews Acquisition Package

Parcel #50 : TxDOT Reviews Acquisition Package

Parcel #53 : TxDOT Reviews Acquisition Package

Parcel #66 : TxDOT Reviews Acquisition Package

Parcel #1 : TxDOT Reviews Acquisition Package

Parcel #2 : TxDOT Reviews Acquisition Package

Parcel #7 : TxDOT Reviews Acquisition Package

Parcel #13 : TxDOT Reviews Acquisition Package

Parcel #14 : TxDOT Reviews Acquisition Package

Parcel #16 : TxDOT Reviews Acquisition Package

Start ROW  Batch 6 Review by TxDOT

Finish ROW  Batch 6 Review by TxDOT

Parcel #108 : TxDOT Reviews Acquisition Package

Parcel #109 : TxDOT Reviews Acquisition Package

Parcel #110 : TxDOT Reviews Acquisition Package

Start ROW  Batch 7 Review by TxDOT

Parcel #108 : Present and Negotiate Offer

Parcel #109 : Present and Negotiate Offer

Parcel #110 : Present and Negotiate Offer
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Actual Work

Remaining Work

Critical Remaining Work

Milestone Page 1 of 3

NTE 3A / Interchange Project
Longest Path 

 



Activity ID Activity Name Orig
Dur

Start Finish

3ANBFRSIRO1671080 Parcel #167 : TxDOT Reviews Acquisition Package 10 14-May-13 28-May-13

3ANBFRSIRO1671090 Parcel #167 : Present and Negotiate Offer 90 29-May-13 03-Oct-13

3ANBFRSIRO1081110 Parcel #108 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14

3ANBFRSIRO1091110 Parcel #109 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14

3ANBFRSIRO1101110 Parcel #110 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14

3ANBFRSIRO1671110 Parcel #167 : Condemnation Process (if required) 225 04-Oct-13 21-Aug-14

3ANBFRSIRO1081120 Parcel #108 : Prepare for Relocation 30 16-Apr-14 28-May-14

3ANBFRSIRO1091120 Parcel #109 : Prepare for Relocation 30 16-Apr-14 28-May-14

3ANBFRSIRO1101120 Parcel #110 : Prepare for Relocation 30 16-Apr-14 28-May-14

3ANBFRSIRO1081130 Parcel #108 : Execute Relocation 20 29-May-14 25-Jun-14

3ANBFRSIRO1091130 Parcel #109 : Execute Relocation 20 29-May-14 25-Jun-14

3ANBFRSIRO1101130 Parcel #110 : Execute Relocation 20 29-May-14 25-Jun-14

3ANBFRSIRO1081140 Parcel #108 : Property mgmt preparation 20 26-Jun-14 24-Jul-14

3ANBFRSIRO1091140 Parcel #109 : Property mgmt preparation 20 26-Jun-14 24-Jul-14

3ANBFRSIRO1101140 Parcel #110 : Property mgmt preparation 20 26-Jun-14 24-Jul-14

3ANBFRSIRO1081150 Parcel #108 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14

3ANBFRSIRO1091150 Parcel #109 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14

3ANBFRSIRO1101150 Parcel #110 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14

3ANBFRSIMSRO1081160 Parcel #108 : Cleared for Construction 0 21-Aug-14

3ANBFRSIMSRO1091160 Parcel #109 : Cleared for Construction 0 21-Aug-14

3ANBFRSIMSRO1101160 Parcel #110 : Cleared for Construction 0 21-Aug-14

3ANBFRSIMSRO1671120 Parcel #167 : Cleared for Construction 0 21-Aug-14

3ANBFRSITCTC111010 NBFR - Trn to I-30  Ph1Stg1 Place temp barricades, 
signs & striping

5 22-Aug-14 28-Aug-14

3ANBFRSITCTC111020 NBFR - Trn to I-30  Ph1Stg1 Place Temp Erosion 
Control

3 22-Aug-14 26-Aug-14

3ANBFRSIMSMS111000 NBFR - Trn to I-30  Ph1Stg1 Start Milestone 0 22-Aug-14

3ANBFRSIDTTM111030 NBFR - Trn to I-30  Ph1Stg1 Construct Detours 2 27-Aug-14 28-Aug-14

3ANBFRSITCTC111040 NBFR - Trn to I-30  Ph1Stg1 Place Temp Conc Barrier 2 27-Aug-14 28-Aug-14

3ANBFRSIRMRD111090 NBFR - Trn to I-30  Ph1Stg1 Prep ROW 15 29-Aug-14 24-Sep-14

3ANBFRSIRMRD111100 NBFR - Trn to I-30  Ph1Stg1 Remove Pavement 3 22-Sep-14 24-Sep-14

3ANBFRSIEWRD111110 NBFR - Trn to I-30  Ph1Stg1 Excavate Cut Areas 13 26-Sep-14 16-Oct-14

3ANBFRSIDRDR111060 NBFR - Trn to I-30  Ph1Stg1 Install Conc Box Culvert 3 03-Oct-14 07-Oct-14

3ANBFRSIDRDR111070 NBFR - Trn to I-30  Ph1Stg1 Install RCP 60 03-Oct-14 23-Jan-15

3ANBFRSIDRDR111080 NBFR - Trn to I-30  Ph1Stg1 Drainage Misc 5 26-Jan-15 03-Feb-15

3ANBFRSISGRD111140 NBFR - Trn to I-30  Ph1Stg1 Lime Treat Subgrade 33 04-Feb-15 03-Apr-15

3ANBFRSISGRD111150 NBFR - Trn to I-30  Ph1Stg1 Place 10" Flexible Base 9 07-Apr-15 21-Apr-15

3ANBFRSISARD111160 NBFR - Trn to I-30  Ph1Stg1 Place 4" HMA Bond 
Breaker

2 23-Apr-15 24-Apr-15

3ANBFRSISARD111170 NBFR - Trn to I-30  Ph1Stg1 Place 7"  / 10.5" HMA 
Base

4 27-Apr-15 05-May-15

3ANBFRSIAPRD111180 NBFR - Trn to I-30  Ph1Stg1 Place 1.5" SMA Surface 2 07-May-15 11-May-15

3ANBFRSICPRD111190 NBFR - Trn to I-30  Ph1Stg1 Place Concrete Pavement 4 13-May-15 19-May-15

3ANBFRSICGRD111200 NBFR - Trn to I-30  Ph1Stg1 Place Curb and Gutter 17 21-May-15 22-Jun-15

3ANBFRSICGRD111210 NBFR - Trn to I-30  Ph1Stg1 Place Sidewalks, 
Driveways & Ramps

6 23-Jun-15 01-Jul-15

3ANBFRSISFRD111220 NBFR - Trn to I-30  Ph1Stg1 Place Permanent Rail & 
Barriers

4 02-Jul-15 08-Jul-15

3AMSMS111000 Segment 3A - Phase 1 Stage 1 Finish 0 08-Jul-15

3ANBFRSIMSMS111050 NBFR - Trn to I-30  Ph1Stg1 Finish Milestone 0 08-Jul-15

3ASBGPSIMSMS221000 SBGP - Trn to I-30  Ph2Stg2 Start Milestone 0 09-Jul-15

3ASBGPSITCTC221010 SBGP - Trn to I-30  Ph2Stg2 Place temp barricades, 
signs & striping

4 10-Jul-15 16-Jul-15

3ASBGPSIDTTM221030 SBGP - Trn to I-30  Ph2Stg2 Construct Detours 5 17-Jul-15 24-Jul-15

3ASBGPSITCTC221040 SBGP - Trn to I-30  Ph2Stg2 Place Temp Conc Barrier 3 27-Jul-15 29-Jul-15

3ASBGPSIRMRD221000 SBGP - Trn to I-30  Ph2Stg2 Prep ROW 3 30-Jul-15 03-Aug-15

3ASBGPSIRMRD221090 SBGP - Trn to I-30  Ph2Stg2 Remove Pavement 2 31-Jul-15 03-Aug-15

3ASBGPSIEWRD221100 SBGP - Trn to I-30  Ph2Stg2 Excavate Cut Areas 4 05-Aug-15 10-Aug-15

3ASBGPSIEWRD221110 SBGP - Trn to I-30  Ph2Stg2 Place Embankment 5 06-Aug-15 13-Aug-15

3ASBGPSIEWRD221120 SBGP - Trn to I-30  Ph2Stg2 Place Topsoil 5 06-Aug-15 13-Aug-15

3ASBGPSISGRD221130 SBGP - Trn to I-30  Ph2Stg2 Lime Treat Subgrade 9 14-Aug-15 27-Aug-15

3ASBGPSISGRD221140 SBGP - Trn to I-30  Ph2Stg2 Place 10" Flexible Base 3 28-Aug-15 01-Sep-15

3ASBGPSISARD221150 SBGP - Trn to I-30  Ph2Stg2 Place 4" HMA Bond 
Breaker

2 02-Sep-15 04-Sep-15

3ASBGPSISARD221160 SBGP - Trn to I-30  Ph2Stg2 Place 7"  / 10.5" HMA 
Base

2 08-Sep-15 10-Sep-15

3ASBGPSIAPRD221170 SBGP - Trn to I-30  Ph2Stg2 Place 1.5" SMA Surface 2 11-Sep-15 14-Sep-15

3ASBGPSICPRD221180 SBGP - Trn to I-30  Ph2Stg2 Place Concrete Pavement 3 16-Sep-15 22-Sep-15

3ASBGPSICGRD221190 SBGP - Trn to I-30  Ph2Stg2 Place Curb and Gutter 4 23-Sep-15 28-Sep-15

3ASBGPSICGRD221200 SBGP - Trn to I-30  Ph2Stg2 Place Sidewalks, 
Driveways & Ramps

4 29-Sep-15 07-Oct-15

3ASBGPSISFRD221210 SBGP - Trn to I-30  Ph2Stg2 Place Permanent Rail & 
Barriers

2 08-Oct-15 09-Oct-15

3ASBGPSIMSMS221050 SBGP - Trn to I-30  Ph2Stg2 Finish Milestone 0 09-Oct-15

3ASBGPSIMSMS231000 SBGP - Trn to I-30  Ph2Stg3 Start Milestone 0 10-Oct-15

3ASBGPSITCTC231010 SBGP - Trn to I-30  Ph2Stg3 Place temp barricades, 
signs & striping

6 12-Oct-15 20-Oct-15

3ASBGPSIDTTM231030 SBGP - Trn to I-30  Ph2Stg3 Construct Detours 4 21-Oct-15 28-Oct-15

3ASBGPSITCTC231040 SBGP - Trn to I-30  Ph2Stg3 Place Temp Conc Barrier 2 29-Oct-15 02-Nov-15

3ASBGPSIFO236231000 B236  Ph2Stg3 Bridge Removal 5 03-Nov-15 10-Nov-15

3ASBGPSIFO236231010 B236  Ph2Stg3 Excavation / Backfill 2 12-Nov-15 13-Nov-15

3ASBGPSIFO236231020 B236  Ph2Stg3 Drill Shafts for Bridge 6 16-Nov-15 24-Nov-15

3ASBGPSIFO236231030 B236  Ph2Stg3 Tie rebar for Footing 5 25-Nov-15 04-Dec-15

3ASBGPSIFO236231040 B236  Ph2Stg3 Form Footing 5 30-Nov-15 07-Dec-15

3ASBGPSIFO236231050 B236  Ph2Stg3 Pour Footing 4 01-Dec-15 07-Dec-15

3ASBGPSIFO236231090 B236  Ph2Stg3 Cure Footing 7 08-Dec-15 14-Dec-15

3ASBGPSISB236231070 B236  Ph2Stg3 Tie Rebar for Columns 7 16-Dec-15 24-Dec-15

3ASBGPSISB236231090 B236  Ph2Stg3 Form Columns 7 17-Dec-15 28-Dec-15

3ASBGPSISB236231110 B236  Ph2Stg3 Pour Columns 7 18-Dec-15 29-Dec-15

3ASBGPSISB236231120 B236  Ph2Stg3 Tie Rebar for Caps 4 30-Dec-15 05-Jan-16

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
2012 2013 2014 2015 2016 2017 2018

Parcel #167 : TxDOT Reviews Acquisition Package

Parcel #167 : Present and Negotiate Offer

Parcel #108 : Condemnation Process (if required)

Parcel #109 : Condemnation Process (if required)

Parcel #110 : Condemnation Process (if required)

Parcel #167 : Condemnation Process (if required)

Parcel #108 : Prepare for Relocation

Parcel #109 : Prepare for Relocation

Parcel #110 : Prepare for Relocation

Parcel #108 : Execute Relocation

Parcel #109 : Execute Relocation

Parcel #110 : Execute Relocation

Parcel #108 : Property mgmt preparation

Parcel #109 : Property mgmt preparation

Parcel #110 : Property mgmt preparation

Parcel #108 : Demolish Existing Improvements

Parcel #109 : Demolish Existing Improvements

Parcel #110 : Demolish Existing Improvements

Parcel #108 : Cleared for Construction

Parcel #109 : Cleared for Construction

Parcel #110 : Cleared for Construction

Parcel #167 : Cleared for Construction

NBFR - Trn to I-30  Ph1Stg1 Place temp barricades, signs &

NBFR - Trn to I-30  Ph1Stg1 Place Temp Erosion Control

NBFR - Trn to I-30  Ph1Stg1 Start Milestone

NBFR - Trn to I-30  Ph1Stg1 Construct Detours

NBFR - Trn to I-30  Ph1Stg1 Place Temp Conc Barrier

NBFR - Trn to I-30  Ph1Stg1 Prep ROW

NBFR - Trn to I-30  Ph1Stg1 Remove Pavement

NBFR - Trn to I-30  Ph1Stg1 Excavate Cut Areas

NBFR - Trn to I-30  Ph1Stg1 Install Conc Box Culvert

NBFR - Trn to I-30  Ph1Stg1 Install RCP

NBFR - Trn to I-30  Ph1Stg1 Drainage Misc

NBFR - Trn to I-30  Ph1Stg1 Lime Treat Subgrade

NBFR - Trn to I-30  Ph1Stg1 Place 10" Flexible Ba

NBFR - Trn to I-30  Ph1Stg1 Place 4" HMA Bond B

NBFR - Trn to I-30  Ph1Stg1 Place 7"  / 10.5" HMA

NBFR - Trn to I-30  Ph1Stg1 Place 1.5" SMA Surf

NBFR - Trn to I-30  Ph1Stg1 Place Concrete Pave

NBFR - Trn to I-30  Ph1Stg1 Place Curb and Gu

NBFR - Trn to I-30  Ph1Stg1 Place Sidewalks, D

NBFR - Trn to I-30  Ph1Stg1 Place Permanent R

Segment 3A - Phase 1 Stage 1 Finish

NBFR - Trn to I-30  Ph1Stg1 Finish Milestone

SBGP - Trn to I-30  Ph2Stg2 Start Milestone

SBGP - Trn to I-30  Ph2Stg2 Place temp barrica

SBGP - Trn to I-30  Ph2Stg2 Construct Detours

SBGP - Trn to I-30  Ph2Stg2 Place Temp Conc

SBGP - Trn to I-30  Ph2Stg2 Prep ROW

SBGP - Trn to I-30  Ph2Stg2 Remove Paveme

SBGP - Trn to I-30  Ph2Stg2 Excavate Cut Are

SBGP - Trn to I-30  Ph2Stg2 Place Embankme

SBGP - Trn to I-30  Ph2Stg2 Place Topsoil

SBGP - Trn to I-30  Ph2Stg2 Lime Treat Subg

SBGP - Trn to I-30  Ph2Stg2 Place 10" Flexib

SBGP - Trn to I-30  Ph2Stg2 Place 4" HMA B

SBGP - Trn to I-30  Ph2Stg2 Place 7"  / 10.5"

SBGP - Trn to I-30  Ph2Stg2 Place 1.5" SMA

SBGP - Trn to I-30  Ph2Stg2 Place Concrete

SBGP - Trn to I-30  Ph2Stg2 Place Curb and

SBGP - Trn to I-30  Ph2Stg2 Place Sidewalk

SBGP - Trn to I-30  Ph2Stg2 Place Permane

SBGP - Trn to I-30  Ph2Stg2 Finish Mileston

SBGP - Trn to I-30  Ph2Stg3 Start Milestone

SBGP - Trn to I-30  Ph2Stg3 Place temp ba

SBGP - Trn to I-30  Ph2Stg3 Construct Det

SBGP - Trn to I-30  Ph2Stg3 Place Temp C

B236  Ph2Stg3 Bridge Removal

B236  Ph2Stg3 Excavation / Backfill

B236  Ph2Stg3 Drill Shafts for Bridge

B236  Ph2Stg3 Ti e rebar for Footing

B236  Ph2Stg3 Form Footing

B236  Ph2Stg3 Pour Footing

B236  Ph2Stg3 Cure Footing

B236  Ph2Stg3 Tie Rebar for Columns

B236  Ph2Stg3 Form Columns

B236  Ph2Stg3 Pour Columns

B236  Ph2Stg3 Tie Rebar for Caps
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Activity ID Activity Name Orig
Dur

Start Finish

3ASBGPSISB236231130 B236  Ph2Stg3 Form Caps 4 31-Dec-15 06-Jan-16

3ASBGPSISB236231140 B236  Ph2Stg3 Pour Caps 4 04-Jan-16 08-Jan-16

3ASBGPSISS236231160 B236  Ph2Stg3 Install Beams 14 11-Jan-16 01-Feb-16

3ASBGPSISS236231180 B236  Ph2Stg3 Post Tensioning of Beams 14 14-Jan-16 03-Feb-16

3ASBGPSISS236231190 B236  Ph2Stg3 Deck Precast Panes 14 18-Jan-16 05-Feb-16

3ASBGPSISS236231200 B236  Ph2Stg3 Deck PMD 14 21-Jan-16 10-Feb-16

3ASBGPSISS236231210 B236  Ph2Stg3 Deck Overhangs 14 25-Jan-16 12-Feb-16

3ASBGPSISS236231220 B236  Ph2Stg3 Deck Rebar 14 27-Jan-16 16-Feb-16

3ASBGPSISS236231230 B236  Ph2Stg3 Pour Deck 14 29-Jan-16 19-Feb-16

3ASBGPSISS236231250 B236  Ph2Stg3 Deck Surface Treatment 2 22-Feb-16 23-Feb-16

3ASBGPSISS236231270 B236  Ph2Stg3 Bridge Deck Drainage 5 24-Feb-16 03-Mar-16

3ASBGPSISS236231280 B236  Ph2Stg3 Bridge Railings 2 04-Mar-16 07-Mar-16

3AMSMS21000 Segment 3A - Phase 2 Finish 0 07-Mar-16

3AMSMS231000 Segment 3A - Phase 2 Stage 3 Finish 0 07-Mar-16

3ASBGPSIMSMS231050 SBGP - Trn to I-30  Ph2Stg3 Finish Milestone 0 07-Mar-16

3ANBGPMDTCTC311010 NBGP - Mcm to Dwy  Ph3Stg1 Place temp barricades, 
signs & striping

5 08-Mar-16 15-Mar-16

3ANBGPMDTCTC311020 NBGP - Mcm to Dwy  Ph3Stg1 Place Temp Erosi on 
Control

5 08-Mar-16 15-Mar-16

3ANBGPMDDTTM311030 NBGP - Mcm to Dwy  Ph3Stg1 Construct Detours 5 08-Mar-16 15-Mar-16

3ANBGPMDTCTC311040 NBGP - Mcm to Dwy  Ph3Stg1 Place Temp Conc 
Barrier

5 08-Mar-16 15-Mar-16

3ANBGPMDMSMS311000 NBGP - Mcm to Dwy  Ph3Stg1 Start Milestone 0 08-Mar-16

3ANBGPMDFO207311000 B207  Ph3Stg1 Bridge Removal 13 16-Mar-16 11-Apr-16

3ANBGPMDFO207311010 B207  Ph3Stg1 Excavation / Backfill 3 12-Apr-16 15-Apr-16

3ANBGPMDFO207311020 B207  Ph3Stg1 Drill Shafts for Bridge 19 18-Apr-16 19-May-16

3ANBGPMDFO207311030 B207  Ph3Stg1 Tie rebar for Footing 4 20-May-16 25-May-16

3ANBGPMDFO207311040 B207  Ph3Stg1 Form Footing 4 23-May-16 27-May-16

3ANBGPMDFO207311050 B207  Ph3Stg1 Pour Footing 5 24-May-16 01-Jun-16

3ANBGPMDFO241311080 B207  Ph3Stg1 Cure Footing 7 02-Jun-16 08-Jun-16

3ANBGPMDSB207311070 B207  Ph3Stg1 Tie Rebar for Columns 37 09-Jun-16 05-Aug-16

3ANBGPMDSB207311090 B207  Ph3Stg1 Form Columns 37 10-Jun-16 08-Aug-16

3ANBGPMDSB207311110 B207  Ph3Stg1 Pour Columns 37 13-Jun-16 09-Aug-16

3ANBGPMDSB207311120 B207  Ph3Stg1 Tie Rebar for Caps 26 18-Jul-16 25-Aug-16

3ANBGPMDSB207311130 B207  Ph3Stg1 Form Caps 26 20-Jul-16 26-Aug-16

3ANBGPMDSB207311140 B207  Ph3Stg1 Pour Caps 26 21-Jul-16 29-Aug-16

3ANBGPMDSS207311150 B207  Ph3Stg1 Install Beams 79 04-Aug-16 14-Dec-16

3ANBGPMDSS207311160 B207  Ph3Stg1 Elastomeric Bridge Bearings 79 04-Aug-16 14-Dec-16

3ANBGPMDSS207311240 B207  Ph3Stg1 Structural Steel - HS (Bent Cap / Plate 
Girders)

24 15-Dec-16 25-Jan-17

3ANBGPMDSS207311280 B207  Ph3Stg1 Bridge Railings 2 26-Jan-17 27-Jan-17

3AMSMS31000 Segment 3A - Phase 3 Finish 0 27-Jan-17

3AMSMS311000 Segment 3A - Phase 3 Stage 1 Finish 0 27-Jan-17

3ANBGPMDMSMS311050 NBGP - Mcm to Dwy  Ph3Stg1 Finish Milestone 0 27-Jan-17

3ANSMLDTMSMS411020 NSML - Dwy to S of Trn  Ph4Stg1 Start Milestone 0 28-Jan-17

3ANSMLDTTCTC411000 NSML - Dwy to S of Trn  Ph4Stg1 Place temp 
barricades, signs & striping

5 30-Jan-17 07-Feb-17

3ANSMLDTDTTM411030 NSML - Dwy to S of Trn  Ph4Stg1 Construct Detours 3 08-Feb-17 10-Feb-17

3ANSMLDTTCTC411040 NSML - Dwy to S of Trn  Ph4Stg1 Place Temp Conc 
Barrier

3 08-Feb-17 10-Feb-17

3ANSMLDTRMRD411090 NSML - Dwy to S of Trn  Ph4Stg1 Prep ROW 3 13-Feb-17 17-Feb-17

3ANSMLDTRMRD411100 NSML - Dwy to S of Trn  Ph4Stg1 Remove Pavement 7 13-Feb-17 24-Feb-17

3ANSMLDTEWRD411110 NSML - Dwy to S of Trn  Ph4Stg1 Excavate Cut Areas 98 27-Feb-17 25-Aug-17

3ANSMLDTEWRD411120 NSML - Dwy to S of Trn  Ph4Stg1 Place Embankment 46 09-Jun-17 25-Aug-17

3ANSMLDTEWRD411130 NSML - Dwy to S of Trn  Ph4Stg1 Place Topsoil 46 09-Jun-17 25-Aug-17

3ANSMLDTSGRD411140 NSML - Dwy to S of Trn  Ph4Stg1 Lime Treat Subgrade 45 29-Jun-17 12-Sep-17

3ANSMLDTITRD411330 NSML - Dwy to S of Trn  Ph4Stg1 Install ITS/Toll Duct 
Bank

12 14-Sep-17 02-Oct-17

3ANSMLDTITRD411340 NSML - Dwy to S of Trn  Ph4Stg1 Install ITS/Gantry 
Foundations

4 27-Sep-17 02-Oct-17

3ANSMLDTITRD411350 NSML - Dwy to S of Trn  Ph4Stg1 Install Power Supply 
for ITS/Tolling

7 27-Sep-17 06-Oct-17

NTE-ITSFINISH Completion of ITS (Civil) Work 0 06-Oct-17

3A-CINT-NCS1 Pulling Fiber-Optic Backbone - Segment 3A 60 09-Oct-17 29-Dec-17

3A-CINT-ITS1 Microwave Vehicle Detector  (MVD) - Segment 3A 60 09-Oct-17 29-Dec-17

3A-CINT-TCS1 Gantry Structure Installation - Segment 3A 40 09-Oct-17 01-Dec-17

3A-CINT-ITS6 Weather Station - Segment 3A 5 09-Oct-17 13-Oct-17

3A-CINT-ITS7 ITS Equipment Commissioning Testing - Segment 3A 60 16-Oct-17 05-Jan-18

3A-CINT-TCS2 TCS Field Equipment installation - Segment 3A 45 04-Dec-17 02-Feb-18

3A-CINT-ITS8 ITS System Integration Testing - Segment 3A 40 08-Jan-18 02-Mar-18

3A-CINT-TCS4 TCS Equipment Commissioning Test - Segment 3A 10 05-Feb-18 16-Feb-18

3A-CINT-TCS5 TCS Site Integration Testing - Segment 3A 10 19-Feb-18 02-Mar-18

3A-CINT-ITS9 ITS Operational Test - Segment 3A 10 05-Mar-18 16-Mar-18

3A-CINT-TCS6 TCS Operational Test - Segment 3A 10 05-Mar-18 16-Mar-18

3A-CINT-ITS10 ITS/Central end-to-end testing - Segment 3A 5 19-Mar-18 23-Mar-18

3A-CINT-TCS7 TCS/Central end-to-end Testing - Segment 3A 5 19-Mar-18 23-Mar-18

NTE-SCOMP-1000 Substantial Completion Segment 3A 0 23-Mar-18

NTE-SCOMP-1010 TxDOT Issue Substantial Completion Certificate 5 26-Mar-18 30-Mar-18

NTE-SCOMP-1020 Open Traffic / Service Commencement 0 30-Mar-18*

NTE-FCOMP-1000 Completion of Punchlist Works 70 31-Mar-18 08-Jun-18

NTE-FCOMP-1010 Review and Approval of Punchlist Works by TxDOT / IE 15 09-Jun-18 23-Jun-18

NTE-FCOMP-1015 TxDOT Issue Final Completion Certificate 5 25-Jun-18 29-Jun-18

NTE-FCOMP-1020 Project Final Acceptance 0 29-Jun-18

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
2012 2013 2014 2015 2016 2017 2018

B236  Ph2Stg3 Form Caps

B236  Ph2Stg3 Pour Caps

B236  Ph2Stg3 Install Beams

B236  Ph2Stg3 Post Tensioning of Bea

B236  Ph2Stg3 Deck Precast Panes

B236  Ph2Stg3 Deck PMD

B236  Ph2Stg3 Deck Overhangs

B236  Ph2Stg3 Deck Rebar

B236  Ph2Stg3 Pour Deck

B236  Ph2Stg3 Deck Surface Treatmen

B236  Ph2Stg3 Bridge Deck Drainage

B236  Ph2Stg3 Bridge Railings

Segment 3A - Phase 2 Finish

Segment 3A - Phase 2 Stage 3 Finish

SBGP - Trn to I-30  Ph2Stg3 Finish M

NBGP - Mcm to Dwy  Ph3Stg1 Place 

NBGP - Mcm to Dwy  Ph3Stg1 Place 

NBGP - Mcm to Dwy  Ph3Stg1 Constr

NBGP - Mcm to Dwy  Ph3Stg1 Place 

NBGP - Mcm to Dwy  Ph3Stg1 Start M

B207  Ph3Stg1 Bridge Removal

B207  Ph3Stg1 Excavation / Backfill

B207  Ph3Stg1 Drill Shafts for Brid

B207  Ph3Stg1 Tie rebar for Footin

B207  Ph3Stg1 Form Footing

B207  Ph3Stg1 Pour Footing

B207  Ph3Stg1 Cure Footing

B207  Ph3Stg1 Tie Rebar for Co

B207  Ph3Stg1 Form Columns

B207  Ph3Stg1 Pour Columns

B207  Ph3Stg1 Ti e Rebar for C

B207  Ph3Stg1 Form Caps

B207  Ph3Stg1 Pour Caps

B207  Ph3Stg1 Install Beam

B207  Ph3Stg1 Elastomeri

B207  Ph3Stg1 Structura

B207  Ph3Stg1 Bridge R

Segment 3A - Phase 3 Fi

Segment 3A - Phase 3 St

NBGP - Mcm to Dwy  Ph

NSML - Dwy to S of Trn  

NSML - Dwy to S of Trn 

NSML - Dwy to S of Trn 

NSML - Dwy to S of Trn 

NSML - Dwy to S of Trn 

NSML - Dwy to S of Trn

NSML - Dwy to S

NSML - Dwy to S

NSML - Dwy to S

NSML - Dwy to 

NSML - Dwy to

NSML - Dwy to

NSML - Dwy to

Completion of 

Pulling Fibe

Microwave 

Gantry Struc

Weather Statio

ITS Equipm

TCS Field

ITS Syste

TCS Equi

TCS Site

ITS Ope

TCS Op

ITS/Cen

TCS/Ce

Substan

TxDOT 

Open Tr

Com

Rev

TxD

Proj
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Activity ID Activity Name Orig
Dur

Start Finish Total

Float

Budgeted Total
Cost

TotalTotal 1543 01-Aug-12 29-Jun-18 0 $1,037,614,340

NTE - Segment 3A NTE - Segment 3A & Interchange Project - FBS # 1 1543 01-Aug-12 29-Jun-18 0 $1,037,614,340

Project AdministratioProject Administration 1500 01-Oct-12 29-Jun-18 0 $53,014,340

Project MIlestonesProject MIlestones 1500 01-Oct-12 29-Jun-18 0 $0

NTE-NTP1 Notice To Proceed # 1 0 01-Oct-12* 53 $0

NTE-NTP2 Notice to Proceed # 2 0 01-Apr-13 269 $0

NTE-PROJFINISH3B Substantial Completion Segment 3B (By others) 0 31-Mar-16* 593 $0

NTE-ITSFINISH Completion of ITS (Civil) Work 0 06-Oct-17 2 $0

NTE-SC-NOTICE1 Substantial Completion Notiifcation Period to TxDOT 20 26-Feb-18 23-Mar-18 20 $0

NTE-SC-NOTICE2 Notification to TxDOT / IE of Developer's Anticipated Substantial Completion 0 26-Feb-18 20 $0

NTE-SCOMP-1000 Substantial Completion Segment 3A 0 23-Mar-18 2 $0

NTE-SCOMP-1010 TxDOT Issue Substantial Completion Certificate 5 26-Mar-18 30-Mar-18 0 $0

NTE-SCOMP-1020 Open Traffic / Service Commencement 0 30-Mar-18* 1 $0

NTE-FCOMP-1000 Completion of Punchlist Works 70 31-Mar-18 08-Jun-18 1 $0

NTE-FCOMP-1010 Review and Approval of Punchlist Works by TxDOT / IE 15 09-Jun-18 23-Jun-18 1 $0

NTE-FCOMP-1005 Notification to TxDOT / IE of Develpoer's Final Completion 0 11-Jun-18 10 $0

NTE-FCOMP-1015 TxDOT Issue Final Completion Certificate 5 25-Jun-18 29-Jun-18 0 $0

NTE-FCOMP-1020 Project Final Acceptance 0 29-Jun-18 0 $0

Management SubmittManagement Submittals 391 01-Oct-12 31-Mar-14 1039 $0

Project SchedulesProject Schedules 391 01-Oct-12 31-Mar-14 1039 $0

Quality Management PQuality Management Plans 128 01-Oct-12 27-Mar-13 193 $0

Developer DeliverablesDeveloper Deliverables for NTP # 2 120 01-Oct-12 20-Mar-13 195 $0

Developer ActivitiesDeveloper Activities 1017 01-May-14 23-Mar-18 0 $53,014,340

Segment 3ASegment 3A 1017 01-May-14 23-Mar-18 0 $32,338,747

Project System DesignProject System Design 280 01-May-14 27-May-15 447 $6,467,749

Network CommunicatNetwork Communication System (NCS) 105 09-Oct-17 02-Mar-18 10 $3,880,650

Intelligent TransportaIntelligent Transportation System (ITS) 120 09-Oct-17 23-Mar-18 0 $10,186,705

Toll Collection SystemToll Collection System (TCS) 120 09-Oct-17 23-Mar-18 0 $11,803,643

Segment 3BSegment 3B 594 01-May-14 09-Aug-16 423 $20,675,593

Project System DesignProject System Design 280 01-May-14 27-May-15 447 $4,135,119

Network CommunicatNetwork Communication System (NCS) 75 01-Jul-15 13-Oct-15 633 $2,481,071

Intelligent TransportaIntelligent Transportation System (ITS) 290 01-Jul-15 09-Aug-16 423 $6,512,812

Toll Collection SystemToll Collection System (TCS) 150 01-Jul-15 26-Jan-16 563 $7,546,591

Right-of-Way AcquisRight-of-Way Acquisition 548 01-Aug-12 05-Sep-14 925 $0

Acquisition by DeveloAcquisition by Developer 548 01-Aug-12 05-Sep-14 925 $0

NTE-ROWSTART Start Right of Way Process 0 01-Aug-12* 1 $0

NTE-ROW-BATCH1 Finish ROW Batch 1 Review by TxDOT 0 14-Dec-12 13 $0

NTE-ROW-BATCH2 Start ROW Batch 2 Review by TxDOT 0 17-Dec-12 13 $0

NTE-ROW-BATCH2-1 Finish ROW Batch 2 Review by TxDOT 0 10-Jan-13 12 $0

NTE-ROW-BATCH3 Start ROW Batch 3 Review by TxDOT 0 11-Jan-13 12 $0

NTE-ROW-BATCH3-1 Finish ROW Batch 3 Review by TxDOT 0 01-Feb-13 12 $0

NTE-ROW-BATCH4 Start ROW  Batch 4 Review by TxDOT 0 04-Feb-13 12 $0

NTE-ROW-BATCH4-1 Finish ROW  Batch 4 Review by TxDOT 0 25-Feb-13 11 $0

NTE-ROW-BATCH5 Start ROW  Batch 5 Review by TxDOT 0 26-Feb-13 11 $0

NTE-ROW-BATCH5-1 Finish ROW  Batch 5 Review by TxDOT 0 01-Apr-13 1 $0

NTE-ROW-BATCH6 Start ROW  Batch 6 Review by TxDOT 0 02-Apr-13 1 $0

NTE-ROW-BATCH6-1 Finish ROW  Batch 6 Review by TxDOT 0 15-Apr-13 1 $0

NTE-ROW-BATCH7 Start ROW  Batch 7 Review by TxDOT 0 16-Apr-13 1 $0

NTE-ROW-BATCH7-1 Finish ROW Batch 7 Review by TxDOT 0 29-Apr-13 11 $0

NTE-ROW-BATCH8 Start ROW Batch 8 Review by TxDOT 0 30-Apr-13 11 $0

NTE-ROW-BATCH8-1 Finish ROW Batch 8 Review by TxDOT 0 28-May-13 140 $0

NTE-ROW-BATCH9 Start ROW Batch 9 Review by TxDOT 0 29-May-13 140 $0

NTE-ROWFINISH Complete Right of Way Process 0 05-Sep-14 1297 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Activity ID Activity Name Orig
Dur

Start Finish Total

Float

Budgeted Total
Cost

Parcels Needing RelocParcels Needing Relocation 548 01-Aug-12 05-Sep-14 382 $0

Parcel #8 SBFR - MeacParcel #8 SBFR - Meacham to Dewey (STA 679+00 to STA 687+00) 400 01-Aug-12 11-Feb-14 141 $0

Parcel #15 SBFR - MeaParcel #15 SBFR - Meacham to Dewey (STA 700+00 to STA 700+00) 400 01-Aug-12 11-Feb-14 141 $0

Parcel #25 SBGP - MeaParcel #25 SBGP - Meacham to Dewey (STA 730+00 to STA 730+00) 400 01-Aug-12 11-Feb-14 140 $0

Parcel #27 SBGP - MeaParcel #27 SBGP - Meacham to Dewey (STA 735+00 to STA 735+00) 400 01-Aug-12 11-Feb-14 140 $0

Parcel #29 SBGP - MeaParcel #29 SBGP - Meacham to Dewey (STA 737+00 to STA 737+00) 400 01-Aug-12 11-Feb-14 140 $0

Parcel #31 NBGP - MeParcel #31 NBGP - Meacham to Dewey (STA 736+00 to STA 736+00) 476 01-Aug-12 28-May-14 440 $0

Parcel #34 SBFR - MeaParcel #34 SBFR - Meacham to Dewey (STA 743+00 to STA 743+00) 400 01-Aug-12 11-Feb-14 140 $0

Parcel #39 SBFR - MeaParcel #39 SBFR - Meacham to Dewey (STA 746+00 to STA 746+00) 400 01-Aug-12 11-Feb-14 140 $0

Parcel #41 (TxDOT #82Parcel #41 (TxDOT #821) - COMPLEX PARCEL - SBFR - Meacham to Dewey (STA 747+00 to STA 747+00) 537 01-Aug-12 21-Aug-14 3 $0

Parcel #43 SBFR - MeaParcel #43 SBFR - Meacham to Dewey (STA 750+00 to STA 750+00) 400 01-Aug-12 11-Feb-14 140 $0

Parcel #44 (TxDOT #82Parcel #44 (TxDOT #825) - COMPLEX PARCEL - SBFR - Meacham to Dewey (STA 752+00 to STA 752+00) 537 01-Aug-12 21-Aug-14 3 $0

Parcel #51 SBFR - MeaParcel #51 SBFR - Meacham to Dewey (STA 757+00 to STA 757+00) 400 01-Aug-12 11-Feb-14 140 $0

Parcel #52 (TxDOT #83Parcel #52 (TxDOT #830) - COMPLEX PARCEL - SBFR - Meacham to Dewey (STA 757+00 to STA 762+50) 537 01-Aug-12 21-Aug-14 3 $0

Parcel #61 (TxDOT #83Parcel #61 (TxDOT #835) - COMPLEX PARCEL - SBFR - Meacham to Dewey (STA 771+50 to STA 776+00) 537 01-Aug-12 21-Aug-14 3 $0

Parcel #64 SBFR - DewParcel #64 SBFR - Dewey to S. of trinity River (STA 777+00 to STA 777+00) 400 01-Aug-12 11-Feb-14 141 $0

Parcel #65 (TxDOT #83Parcel #65 (TxDOT #836) - COMPLEX - SBFR - Dewey to S. of Trinity River (STA 781+00 to STA 781+00) 537 01-Aug-12 21-Aug-14 4 $0

Parcel #71 SBFR - DewParcel #71 SBFR - Dewey to S. of trinity River (STA 788+00 to STA 788+00) 400 01-Aug-12 11-Feb-14 200 $0

Parcel #72 (TxDOT #84Parcel #72 (TxDOT #841) - COMPLEX - SBFR - Dewey to S. of trinity River (STA 790+00 to STA 795+00) 537 01-Aug-12 21-Aug-14 4 $0

Parcel #73 (TxDOT #84Parcel #73 (TxDOT #842) - COMPLEX - SBRP - Dewey to S. of Trin ity River (STA 795+00 to STA 800+00) 537 01-Aug-12 21-Aug-14 4 $0

Parcel #76 SBML - DewParcel #76 SBML - Dewey to S. of trinity River (STA 806+00 to STA 806+00) 400 01-Aug-12 11-Feb-14 200 $0

Parcel #77 (TxDOT #84Parcel #77 (TxDOT #846) - COMPLEX - SBGP - Dewey to S. of Trin ity River (STA 805+00 to STA 810+00) 537 01-Aug-12 21-Aug-14 4 $0

Parcel #88/80(TxDOT #Parcel #88/80(TxDOT #847/848) COMPLEX - SBML - Dewey to S. of Trinity (STA 811+00 to STA 825+00) 537 01-Aug-12 21-Aug-14 4 $0

Parcel #97 SBFR - DewParcel #97 SBFR - Dewey to S. of trinity River (STA 862+00 to STA 862+00) 400 01-Aug-12 11-Feb-14 200 $0

Parcel #99 SBFR - DewParcel #99 SBFR - Dewey to S. of trinity River (STA 862+50 to STA ) 400 01-Aug-12 11-Feb-14 200 $0

Parcel #100 SBFR - S. Parcel #100 SBFR - S. of trinity River to IH 30 (STA 863+00 to STA 863+00) 400 01-Aug-12 11-Feb-14 187 $0

Parcel #108 (TxDOT #8Parcel #108 (TxDOT #866) - COMPLEX - NBFR - S. of Trinity to IH 30 (STA 866+00 to STA 866+00) 537 01-Aug-12 21-Aug-14 1 $0

Parcel #109 (TxDOT #8Parcel #109 (TxDOT #867) - COMPLEX - NBFR - S. of Trinity to IH 30 (STA 867+00 to STA 867+00) 537 01-Aug-12 21-Aug-14 1 $0

Parcel #110 (TxDOT #8Parcel #110 (TxDOT #874) - COMPLEX - NBFR - S. of Trinity to IH 30 (STA 867+00 to STA 867+00) 537 01-Aug-12 21-Aug-14 1 $0

Parcel #115 (TxDOT #8Parcel #115 (TxDOT #880) - COMPLEX - SBFR - S. of Trinity to IH 30 (STA 872+00 to STA 872+00) 537 01-Aug-12 21-Aug-14 50 $0

Parcel #116 SBFR - S. Parcel #116 SBFR - S. of Trinity River to IH 30 (STA 875+00 to STA 876+00) 400 01-Aug-12 11-Feb-14 187 $0

Parcel #117 (TxDOT #8Parcel #117 (TxDOT #883) - COMPLEX - SBFR - S. of Trinity to IH 30 (STA 878+00 to STA 878+00) 537 01-Aug-12 21-Aug-14 50 $0

Parcel #118 (TxDOT #8Parcel #118 (TxDOT #885) - COMPLEX - SBFR - S. of Trinity to IH 30 (STA 881+00 to STA 884+00) 548 01-Aug-12 05-Sep-14 39 $0

Parcel #120 SBFR - S. Parcel #120 SBFR - S. of Trinity River to IH 30 (STA 884+00 to STA 887+00) 400 01-Aug-12 11-Feb-14 187 $0

Parcel #122 SBGP - S. Parcel #122 SBGP - S. of Trinity River to IH 30 (STA 887+00 to STA 890+00) 476 01-Aug-12 28-May-14 454 $0

Parcel #126 (TxDOT #8Parcel #126 (TxDOT #897) - COMPLEX - SBGP - S. of Trinity to IH 30 (STA 915+00 to STA 915+00) 548 01-Aug-12 05-Sep-14 382 $0

Parcel #128 (TxDOT #9Parcel #128 (TxDOT #903) - COMPLEX - SBGP - S. of Trinity to IH 30 (STA 917+00 to STA 917+00) 548 01-Aug-12 05-Sep-14 382 $0

Parcel #161 NBFR - S.Parcel #161 NBFR - S. of Trinity River to IH 30 (STA 915+00 to STA 915+00) 400 01-Aug-12 11-Feb-14 138 $0

Parcel #163 NBFR - S.Parcel #163 NBFR - S. of Trinity River to IH 30 (STA 914+00 to STA 914+00) 400 01-Aug-12 11-Feb-14 138 $0

Parcels Not Needing RParcels Not Needing Relocation 548 01-Aug-12 05-Sep-14 382 $0

Parcel #1 SBFR - MeacParcel #1 SBFR - Meacham to Dewey (STA  666+00 to STA 671+20) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #2 SBFR - MeacParcel #2 SBFR - Meacham to Dewey (STA 671+20 to STA 674+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #3 NBFR - MeaParcel #3 NBFR - Meacham to Dewey (STA 665+00 to STA 665+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #4 NBFR - MeaParcel #4 NBFR - Meacham to Dewey (STA 665+00 to STA 668+50) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #5 NBFR - MeaParcel #5 NBFR - Meacham to Dewey (STA 669+50 to STA 671+50) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #6 NBFR - MeaParcel #6 NBFR - Meacham to Dewey (STA 671+50 to STA 674+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #7 SBFR - MeacParcel #7 SBFR - Meacham to Dewey (STA 676+00 to STA 679+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #9 NBFR - MeaParcel #9 NBFR - Meacham to Dewey (STA 676+00 to STA 680+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #10 NBFR - MeParcel #10 NBFR - Meacham to Dewey (STA 681+00 to STA 685+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #11 NBFR - MeaParcel #11 NBFR - Meacham to Dewey (STA 685+00 to STA 686+50) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #13 SBFR - MeaParcel #13 SBFR - Meacham to Dewey (STA 689+00 to STA 694+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #14 SBFR - MeaParcel #14 SBFR - Meacham to Dewey (STA 695+00 to STA 701+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #16 SBFR - MeaParcel #16 SBFR - Meacham to Dewey (STA 701+00 to STA 725+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #17 NBFR - MeParcel #17 NBFR - Meacham to Dewey (STA 690+00 to STA 695+00) 410 01-Aug-12 25-Feb-14 147 $0

Parcel #18 NBFR - MeParcel #18 NBFR - Meacham to Dewey (STA 695+00 to STA 669+00) 410 01-Aug-12 25-Feb-14 147 $0

Parcel #19 NBFR - MeParcel #19 NBFR - Meacham to Dewey (STA 669+00 to STA 703+50) 410 01-Aug-12 25-Feb-14 147 $0

Parcel #20 NBFR - MeParcel #20 NBFR - Meacham to Dewey (STA 704+00 to STA 725+00) 410 01-Aug-12 25-Feb-14 147 $0

Parcel #23 NBGP - MeParcel #23 NBGP - Meacham to Dewey (STA 728+00 to STA 728+00) 486 01-Aug-12 11-Jun-14 430 $0

Parcel #24 NBGP - MeParcel #24 NBGP - Meacham to Dewey (STA 728+00 to STA 728+00) 486 01-Aug-12 11-Jun-14 430 $0

Parcel #26 NBGP - MeParcel #26 NBGP - Meacham to Dewey (STA 731+00 to STA 735+00) 486 01-Aug-12 11-Jun-14 430 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Parcel #28 SBGP - MeaParcel #28 SBGP - Meacham to Dewey (STA 736+00 to STA 736+00) 410 01-Aug-12 25-Feb-14 130 $0

Parcel #30 NBGP - MeParcel #30 NBGP - Meacham to Dewey (STA 735+00 to STA 735+00) 486 01-Aug-12 11-Jun-14 430 $0

Parcel #32 NBGP - MeParcel #32 NBGP - Meacham to Dewey (STA 736+00 to STA 740+00) 486 01-Aug-12 11-Jun-14 430 $0

Parcel #35 SBFR - MeaParcel #35 SBFR - Meacham to Dewey (STA 743+00 to STA 743+00) 410 01-Aug-12 25-Feb-14 130 $0

Parcel #36 SBFR - MeaParcel #36 SBFR - Meacham to Dewey (STA 744+00 to STA 744+00) 410 01-Aug-12 25-Feb-14 130 $0

Parcel #37 SBFR - MeaParcel #37 SBFR - Meacham to Dewey (STA 745+00 to STA 745+00) 410 01-Aug-12 25-Feb-14 130 $0

Parcel #38 SBFR - MeaParcel #38 SBFR - Meacham to Dewey (STA 745+00 to STA 745+00) 410 01-Aug-12 25-Feb-14 130 $0

Parcel #40 SBFR - MeaParcel #40 SBFR - Meacham to Dewey (STA 746+00 to STA 746+00) 410 01-Aug-12 25-Feb-14 130 $0

Parcel #42 (TxDOT #82Parcel #42 (TxDOT #821) - COMPLEX - SBFR - Meacham to Dewey (STA 750+00 to STA 750+00) 537 01-Aug-12 21-Aug-14 3 $0

Parcel #45 NBGP - MeParcel #45 NBGP - Meacham to Dewey (STA 743+00 to STA 743+00) 486 01-Aug-12 11-Jun-14 430 $0

Parcel #46 NBFR - MeParcel #46 NBFR - Meacham to Dewey (STA 743+00 to STA 745+00) 410 01-Aug-12 25-Feb-14 147 $0

Parcel #47 NBFR - MeParcel #47 NBFR - Meacham to Dewey (STA 746+00 to STA 750+00) 410 01-Aug-12 25-Feb-14 147 $0

Parcel #48 NBFR - MeParcel #48 NBFR - Meacham to Dewey (STA 750+50 to STA 751+00) 410 01-Aug-12 25-Feb-14 147 $0

Parcel #49 NBFR - MeParcel #49 NBFR - Meacham to Dewey (STA 751+00 to STA 756+00) 410 01-Aug-12 25-Feb-14 147 $0

Parcel #50 SBFR - MeaParcel #50 SBFR - Meacham to Dewey (STA 756+00 to STA 756+00) 410 01-Aug-12 25-Feb-14 130 $0

Parcel #53 SBFR - MeaParcel #53 SBFR - Meacham to Dewey (STA 762+50 to STA 766+50) 410 01-Aug-12 25-Feb-14 130 $0

Parcel #54 NBFR - MeParcel #54 NBFR - Meacham to Dewey (STA 755+00 to STA 759+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #55 NBFR - MeParcel #55 NBFR - Meacham to Dewey (STA 755+00 to STA 760+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #56 NBFR - MeParcel #56 NBFR - Meacham to Dewey (STA 761+00 to STA 761+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #57 NBFR - MeParcel #57 NBFR - Meacham to Dewey (STA 762+00 to STA 762+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #58 NBFR - MeParcel #58 NBFR - Meacham to Dewey (STA 762+00 to STA 771+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #59 NBFR - MeParcel #59 NBFR - Meacham to Dewey (STA 771+00 to STA 776+00) 420 01-Aug-12 11-Mar-14 137 $0

Parcel #60 (TxDOT #83Parcel #60 (TxDOT #833) - COMPLEX - SBFR - Meacham to Dewey (STA 767+00 to STA 771+00) 537 01-Aug-12 21-Aug-14 3 $0

Parcel #62 NBFR - DewParcel #62 NBFR - Dewey to S. of trinity River (STA 776+00 to STA 776+00) 465 01-Aug-12 13-May-14 296 $0

Parcel #63 NBFR - DewParcel #63 NBFR - Dewey to S. of trinity River (STA 776+00 to STA 785+00) 465 01-Aug-12 13-May-14 296 $0

Parcel #66 SBFR - DewParcel #66 SBFR - Dewey to S. of trinity River (STA 782+00 to STA 782+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #67 SBFR - DewParcel #67 SBFR - Dewey to S. of trinity River (STA 783+00 to STA 783+00) 465 01-Aug-12 13-May-14 135 $0

Parcel #70 (TxDOT #83Parcel #70 (TxDOT #839) - COMPLEX - NBGP - Dewey to S. of Trinity (STA 788+00 to STA 788+00) 548 01-Aug-12 05-Sep-14 145 $0

Parcel #74 NBFR - DewParcel #74 NBFR - Dewey to S. of trinity River (STA 788+00 to STA 804+00) 465 01-Aug-12 13-May-14 296 $0

Parcel #75 (TxDOT #84Parcel #75 (TxDOT #843/844) - COMPLEX - NBGP - Dewey to S. of Trinity (STA 805+00 to STA 805+00) 548 01-Aug-12 05-Sep-14 145 $0

Parcel #78 NBGP - DewParcel #78 NBGP - Dewey to S. of Trinity River (STA 810+00 to STA 811+00) 465 01-Aug-12 13-May-14 228 $0

Parcel #87 NBGP - DewParcel #87 NBGP - Dewey to S. of Trinity River (STA 815+00 to STA 829+00) 465 01-Aug-12 13-May-14 228 $0

Parcel #89 SBGP - DewParcel #89 SBGP - Dewey to S. of trinity River (STA 830+00 to STA 835+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #90 SBGP - DewParcel #90 SBGP - Dewey to S. of trinity River (STA 830+00 to STA 835+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #91 NBFR - DewParcel #91 NBFR - Dewey to S. of trinity River (STA 830+00 to STA 835+00) 465 01-Aug-12 13-May-14 296 $0

Parcel #92 SBRP - DewParcel #92 SBRP - Dewey to S. of trinity River (STA 839+00 to STA 842+00) 465 01-Aug-12 13-May-14 135 $0

Parcel #95 SBGP - DewParcel #95 SBGP - Dewey to S. of trinity River (STA 861+00 to STA 861+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #96 SBGP - DewParcel #96 SBGP - Dewey to S. of trinity River (STA 861+00 to STA 861+00) 410 01-Aug-12 25-Feb-14 131 $0

Parcel #98 SBFR - DewParcel #98 SBFR - Dewey to S. of trinity River (STA 862+00 to STA 862+00) 465 01-Aug-12 13-May-14 135 $0

Parcel #101 SBFR - S. Parcel #101 SBFR - S. of trinity River to IH 30 (STA 863+00 to STA 863+00) 420 01-Aug-12 11-Mar-14 167 $0

Parcel #102 SBFR - S. Parcel #102 SBFR - S. of trinity River to IH 30 (STA 864+00 to STA 864+00) 420 01-Aug-12 11-Mar-14 167 $0

Parcel #103 SBFR - S. Parcel #103 SBFR - S. of trinity River to IH 30 (STA 865+00 to STA 865+00) 420 01-Aug-12 11-Mar-14 167 $0

Parcel #111 NBFR - S. Parcel #111 NBFR - S. of trinity River to IH 30 (STA 867+00 to STA 871+00) 465 01-Aug-12 13-May-14 296 $0

Parcel #112 NBFR - S. Parcel #112 NBFR - S. of trinity River to IH 30 (STA 871+00 to STA 876+00) 465 01-Aug-12 13-May-14 296 $0

Parcel #113 SBFR - S. Parcel #113 SBFR - S. of trinity River to IH 30 (STA 870+00 to STA 870+00) 465 01-Aug-12 13-May-14 122 $0

Parcel #114 SBFR - S. Parcel #114 SBFR - S. of trinity River to IH 30 (STA 871+00 to STA 871+00) 465 01-Aug-12 13-May-14 122 $0

Parcel #119 SBFR - S. Parcel #119 SBFR - S. of trinity River to IH 30 (STA 881+00 to STA 884+00) 465 01-Aug-12 13-May-14 122 $0

Parcel #123 SBGP - S. Parcel #123 SBGP - S. of trinity River to IH 30 (STA 900+00 to STA 903+00) 486 01-Aug-12 11-Jun-14 444 $0

Parcel #124 (TxDOT #-Parcel #124 (TxDOT #---) - COMPLEX - SBGP - S. of Trinity to IH 30 (STA 903+00 to STA 910+00) 548 01-Aug-12 05-Sep-14 382 $0

Parcel #125 (TxDOT #8Parcel #125 (TxDOT #896) - COMPLEX - SBGP - S. of Trinity to IH 30 (STA 912+00 to STA 912+00) 548 01-Aug-12 05-Sep-14 382 $0

Parcel #127 SBGP - S. Parcel #127 SBGP - S. of Trinity River to IH 30 (STA 916+00 to STA 916+00) 486 01-Aug-12 11-Jun-14 444 $0

Parcel #129 SBGP - S. Parcel #129 SBGP - S. of Trinity River to IH 30 (STA 918+00 to STA 918+00) 486 01-Aug-12 11-Jun-14 444 $0

Parcel #130 SBGP - S. Parcel #130 SBGP - S. of Trinity River to IH 30 (STA 918+00 to STA 923+00) 486 01-Aug-12 11-Jun-14 444 $0

Parcel #153 NBGP - S.Parcel #153 NBGP - S. of Trin ity River to IH 30 (STA 925+00 to STA 925+00) 465 01-Aug-12 13-May-14 432 $0

Parcel #154 NBGP - S.Parcel #154 NBGP - S. of Trin ity River to IH 30 (STA 924+00 to STA 924+00) 465 01-Aug-12 13-May-14 432 $0

Parcel #155 NBGP - S.Parcel #155 NBGP - S. of Trin ity River to IH 30 (STA 924+00 to STA 922+00) 465 01-Aug-12 13-May-14 432 $0

Parcel #156 NBGP - S.Parcel #156 NBGP - S. of Trin ity River to IH 30 (STA 920+00 to STA 920+00) 465 01-Aug-12 13-May-14 432 $0

Parcel #157 NBGP - S.Parcel #157 NBGP - S. of Trin ity River to IH 30 (STA 919+00 to STA 919+00) 486 01-Aug-12 11-Jun-14 411 $0

Parcel #158 NBFR - S.Parcel #158 NBFR - S. of Trinity River to IH 30 (STA 918+00 to STA 918+00) 400 01-Aug-12 11-Feb-14 138 $0

Parcel #159 NBFR - S.Parcel #159 NBFR - S. of Trinity River to IH 30 (STA 916+00 to STA 916+00) 400 01-Aug-12 11-Feb-14 138 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021
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Parcel #160 NBFR - S.Parcel #160 NBFR - S. of Trinity River to IH 30 (STA 915+00 to STA 915+00) 410 01-Aug-12 25-Feb-14 128 $0

Parcel #162 NBFR - S.Parcel #162 NBFR - S. of Trinity River to IH 30 (STA 914+00 to STA 914+00) 410 01-Aug-12 25-Feb-14 128 $0

Parcel #166 NBFR - S.Parcel #166 NBFR - S. of Trinity River to IH 30 (STA 910+00 to STA 908+00) 410 01-Aug-12 25-Feb-14 128 $0

Parcel #167 (TxDOT #8Parcel #167 (TxDOT #889) - COMPLEX - NBFR - S. of Trinity to IH 30 (STA 905+00 to STA 905+00) 537 01-Aug-12 21-Aug-14 1 $0

Parcel #168 NBGP - S.Parcel #168 NBGP - S. of Trin ity River to IH 30 (STA 903+00 to STA 903+00) 486 01-Aug-12 11-Jun-14 411 $0

Parcel #169 NBGP - S.Parcel #169 NBGP - S. of Trin ity River to IH 30 (STA 900+00 to STA 900+00) 486 01-Aug-12 11-Jun-14 411 $0

Parcel #12 EAST (TxDParcel #12 EAST (TxDOT #804) - COMPLEX - NBFR - Meacham to Dewey (STA 688+00 to STA ) 537 01-Aug-12 21-Aug-14 20 $0

Parcel #12 WEST (TxDParcel #12 WEST (TxDOT #805) - COMPLEX - SBFR - Meacham to Dewey (STA 688+00 to STA ) 537 01-Aug-12 21-Aug-14 4 $0

Parcel #149 / 150 NBGParcel #149 / 150 NBGP - S. of Trinity River to IH 30 (STA 934+00 to STA ) 486 01-Aug-12 11-Jun-14 411 $0

Parcel #93A SBFR - DParcel #93A SBFR - Dewey to S. of Trinity River (STA 848+00 to STA ) 465 01-Aug-12 13-May-14 135 $0

Parcel #93B SBFR - DParcel #93B SBFR - Dewey to S. of Trinity River (STA 848+00 to STA ) 465 01-Aug-12 13-May-14 135 $0

Utility AdjustmentsUtility Adjustments 362 01-Oct-12 18-Feb-14 858 $20,469,314

Utility CoordinationUtility Coordination 215 01-Oct-12 26-Jul-13 514 $0

MSUT1000 Start of Utility Coordination Process 0 01-Oct-12 178 $0

MSUT1010 TxDOT Review of Utility Submission - Calendar Week 1 0 05-Nov-12 178 $0

MSUT1020 TxDOT Review of Utility Submission - Calendar Week 2 0 12-Nov-12 178 $0

MSUT1030 TxDOT Review of Utility Submission - Calendar Week 3 0 19-Nov-12 178 $0

MSUT1040 TxDOT Review of Utility Submission - Calendar Week 4 0 26-Nov-12 178 $0

MSUT1050 TxDOT Review of Utility Submission - Calendar Week 5 0 03-Dec-12 178 $0

MSUT1060 TxDOT Review of Utility Submission - Calendar Week 6 0 10-Dec-12 178 $0

MSUT1070 TxDOT Review of Utility Submission - Calendar Week 7 0 17-Dec-12 178 $0

MSUT1080 TxDOT Review of Utility Submission - Calendar Week 8 0 24-Dec-12 178 $0

MSUT1090 TxDOT Review of Utility Submission - Calendar Week 9 0 31-Dec-12 178 $0

MSUT1100 TxDOT Review of Utility Submission - Calendar Week 10 0 07-Jan-13 178 $0

MSUT1110 TxDOT Review of Utility Submission - Calendar Week 11 0 14-Jan-13 178 $0

MSUT1120 TxDOT Review of Utility Submission - Calendar Week 12 0 21-Jan-13 178 $0

MSUT1130 TxDOT Review of Utility Submission - Calendar Week 13 0 28-Jan-13 178 $0

MSUT1140 TxDOT Review of Utility Submission - Calendar Week 14 0 04-Feb-13 178 $0

MSUT1150 TxDOT Review of Utility Submission - Calendar Week 15 0 11-Feb-13 178 $0

MSUT1160 TxDOT Review of Utility Submission - Calendar Week 16 0 18-Feb-13 178 $0

MSUT1170 TxDOT Review of Utility Submission - Calendar Week 17 0 25-Feb-13 178 $0

MSUT1180 TxDOT Review of Utility Submission - Calendar Week 18 0 04-Mar-13 178 $0

MSUT1190 TxDOT Review of Utility Submission - Calendar Week 19 0 11-Mar-13 178 $0

MSUT1200 TxDOT Review of Utility Submission - Calendar Week 20 0 18-Mar-13 178 $0

MSUT1210 TxDOT Review of Utility Submission - Calendar Week 21 0 25-Mar-13 178 $0

MSUT1220 TxDOT Review of Utility Submission - Calendar Week 22 0 01-Apr-13 178 $0

MSUT1230 TxDOT Review of Utility Submission - Calendar Week 23 0 08-Apr-13 178 $0

MSUT1240 TxDOT Review of Utility Submission - Calendar Week 24 0 15-Apr-13 178 $0

MSUT1250 TxDOT Review of Utility Submission - Calendar Week 25 0 22-Apr-13 375 $0

MSUT1260 TxDOT Review of Utility Submission - Calendar Week 26 0 29-Apr-13 381 $0

MSUT1270 TxDOT Review of Utility Submission - Calendar Week 27 0 06-May-13 455 $0

MSUT1280 TxDOT Review of Utility Submission - Calendar Week 28 0 13-May-13 721 $0

AT&TAT&T 194 01-Oct-12 27-Jun-13 266 $0

Utility Assembly PackUtility Assembly Package 194 01-Oct-12 27-Jun-13 266 $0

3AAT&TMSUT1005 Start of Utility Assembly Package Relocation Process -  AT&T 0 01-Oct-12 422 $0

3AAT&TMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  AT&T 0 27-Jun-13 374 $0

MUAA ProcessMUAA Process 155 01-Oct-12 03-May-13 265 $0

Utility DesignUtility Design 122 01-Oct-12 19-Mar-13 298 $0

Signature ProcessSignature Process 38 06-May-13 27-Jun-13 259 $0

ProcurementProcurement 28 06-May-13 12-Jun-13 277 $0

AtmosAtmos 200 01-Oct-12 05-Jul-13 269 $0

Utility Assembly PackUtility Assembly Package 200 01-Oct-12 05-Jul-13 269 $0

3AATMOMSUT1320 Start of Utility Assembly Package Relocation Process -  ATMOS 0 01-Oct-12 436 $0

3AATMOMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  ATMOS 0 05-Jul-13 377 $0

MUAA ProcessMUAA Process 160 01-Oct-12 10-May-13 269 $0

Utility DesignUtility Design 122 01-Oct-12 19-Mar-13 307 $0

Signature ProcessSignature Process 38 13-May-13 05-Jul-13 263 $0

ProcurementProcurement 28 13-May-13 19-Jun-13 281 $0

3AATMODSUT1330 R.F.P. Preparation - ATMOS 5 13-May-13 17-May-13 274 $0

3AATMODSUT1340 R.F.P. Solicitation - ATMOS 15 20-May-13 10-Jun-13 274 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Start of Utility Coordination Process

TxDOT Review of Utility Submission - Calendar Week 1

TxDOT Review of Utility Submission - Calendar Week 2

TxDOT Review of Utility Submission - Calendar Week 3

TxDOT Review of Utility Submission - Calendar Week 4

TxDOT Review of Utility Submission - Calendar Week 5

TxDOT Review of Utility Submission - Calendar Week 6

TxDOT Review of Utility Submission - Calendar Week 7

TxDOT Review of Utility Submission - Calendar Week 8

TxDOT Review of Utility Submission - Calendar Week 9

TxDOT Review of Utility Submission - Calendar Week 10

TxDOT Review of Utility Submission - Calendar Week 11

TxDOT Review of Utility Submission - Calendar Week 12

TxDOT Review of Utility Submission - Calendar Week 13

TxDOT Review of Utility Submission - Calendar Week 14

TxDOT Review of Utility Submission - Calendar Week 15

TxDOT Review of Utility Submission - Calendar Week 16

TxDOT Review of Utility Submission - Calendar Week 17

TxDOT Review of Utility Submission - Calendar Week 18

TxDOT Review of Utility Submission - Calendar Week 19

TxDOT Review of Utility Submission - Calendar Week 20

TxDOT Review of Utility Submission - Calendar Week 21

TxDOT Review of Utility Submission - Calendar Week 22

TxDOT Review of Utility Submission - Calendar Week 23

TxDOT Review of Utility Submission - Calendar Week 24

TxDOT Review of Utility Submission - Calendar Week 25

TxDOT Review of Utility Submission - Calendar Week 26

TxDOT Review of Utility Submission - Calendar Week 27

TxDOT Review of Utility Submission - Calendar Week 28

Start of Utility Assembly Package Relocation Process -  AT&T

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  AT&T

Start of Utility Assembly Package Relocation Process -  ATMOS

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  ATMOS
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3AATMODSUT1350 Review and Selection of Contractor (s) - ATMOS 5 11-Jun-13 17-Jun-13 274 $0

3AATMODSUT1360 Executed Agreement wi th Contractor(s ) - ATMOS 2 18-Jun-13 19-Jun-13 274 $0

3AATMOMSUT1370 Issuance of NTP to Contractor(s) - ATMOS 0 19-Jun-13 393 $0

Barnett GatheringBarnett Gathering 210 01-Oct-12 19-Jul-13 331 $0

Utility Assembly PackUtility Assembly Package 210 01-Oct-12 19-Jul-13 331 $0

ICBARNMSUT1000 Start of Utility Assembly Package Relocation Process -  Barnett Gathering 0 01-Oct-12 539 $0

ICBARNMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Barnett Gather ing 0 19-Jul-13 465 $0

MUAA ProcessMUAA Process 170 01-Oct-12 24-May-13 333 $0

Utility DesignUtility Design 142 01-Oct-12 16-Apr-13 361 $0

Signature ProcessSignature Process 38 28-May-13 19-Jul-13 324 $0

ProcurementProcurement 27 28-May-13 03-Jul-13 343 $0

Broadwing / Level 3Broadwing / Level 3 200 01-Oct-12 05-Jul-13 277 $0

Utility Assembly PackUtility Assembly Package 200 01-Oct-12 05-Jul-13 277 $0

3ALVL3MSUT1000 Start of Utility Assembly Package Relocation Process -  Braodwing / Level 23 0 01-Oct-12 448 $0

3ALVL3MSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Braodwing / Level 9 0 05-Jul-13 389 $0

MUAA ProcessMUAA Process 160 01-Oct-12 10-May-13 278 $0

Utility DesignUtility Design 137 01-Oct-12 09-Apr-13 301 $0

Signature ProcessSignature Process 38 13-May-13 05-Jul-13 271 $0

ProcurementProcurement 28 13-May-13 19-Jun-13 289 $0

Charter CommunicationCharter Communication 200 01-Oct-12 05-Jul-13 270 $0

Utility Assembly PackUtility Assembly Package 200 01-Oct-12 05-Jul-13 270 $0

3ACHARMSUT1000 Start of Utility Assembly Package Relocation Process -  Charter  Communication 0 01-Oct-12 437 $0

3ACHARMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Charter Communi 0 05-Jul-13 380 $0

MUAA ProcessMUAA Process 160 01-Oct-12 10-May-13 271 $0

Utility DesignUtility Design 122 01-Oct-12 19-Mar-13 309 $0

Signature ProcessSignature Process 38 13-May-13 05-Jul-13 264 $0

ProcurementProcurement 28 13-May-13 19-Jun-13 282 $0

ChevronChevron 210 01-Oct-12 19-Jul-13 361 $0

Utility Assembly PackUtility Assembly Package 210 01-Oct-12 19-Jul-13 361 $0

3ACHEVMSUT1001 Start of Utility Assembly Package Relocation Process -  Chevron 0 01-Oct-12 578 $0

3ACHEVMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Chev ron 0 19-Jul-13 507 $0

MUAA ProcessMUAA Process 170 01-Oct-12 24-May-13 362 $0

Utility DesignUtility Design 147 01-Oct-12 23-Apr-13 385 $0

Signature ProcessSignature Process 38 28-May-13 19-Jul-13 353 $0

ProcurementProcurement 27 28-May-13 03-Jul-13 373 $0

City of Fort WorthCity of Fort Worth 194 01-Oct-12 27-Jun-13 260 $0

Utility Assembly PackUtility Assembly Package 194 01-Oct-12 27-Jun-13 260 $0

3ACFTWMSUT1001 Start of Utility Assembly Package Relocation Process -  Ci ty of Fort Worth 0 01-Oct-12 414 $0

3ACFTWMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  City of Fort Worth 0 27-Jun-13 364 $0

MUAA ProcessMUAA Process 155 01-Oct-12 03-May-13 260 $0

Utility DesignUtility Design 117 01-Oct-12 12-Mar-13 298 $0

Signature ProcessSignature Process 38 06-May-13 27-Jun-13 254 $0

ProcurementProcurement 28 06-May-13 12-Jun-13 271 $0

Energy TransferEnergy Transfer 205 01-Oct-12 12-Jul-13 279 $0

Utility Assembly PackUtility Assembly Package 205 01-Oct-12 12-Jul-13 279 $0

3AENTRMSUT1000 Start of Utility Assembly Package Relocation Process -  Energy Transfer 0 01-Oct-12 459 $0

3AENTRMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Energy Transfer 0 12-Jul-13 391 $0

MUAA ProcessMUAA Process 165 01-Oct-12 17-May-13 280 $0

Utility DesignUtility Design 137 01-Oct-12 09-Apr-13 308 $0

Signature ProcessSignature Process 38 20-May-13 12-Jul-13 273 $0

ProcurementProcurement 28 20-May-13 26-Jun-13 291 $0

Magellan PipelineMagellan Pipeline 200 01-Oct-12 05-Jul-13 270 $0

Utility Assembly PackUtility Assembly Package 200 01-Oct-12 05-Jul-13 270 $0

3AMAGEMSUT1000 Start of Utility Assembly Package Relocation Process -  Magel lan Pipel ine 0 01-Oct-12 437 $0

3AMAGEMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Magell an Pipel ine 0 05-Jul-13 380 $0

MUAA ProcessMUAA Process 160 01-Oct-12 10-May-13 271 $0

Utility DesignUtility Design 122 01-Oct-12 19-Mar-13 309 $0

Signature ProcessSignature Process 38 13-May-13 05-Jul-13 264 $0

ProcurementProcurement 28 13-May-13 19-Jun-13 282 $0

OncorOncor 194 01-Oct-12 27-Jun-13 129 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Issuance of NTP to Contractor(s) - ATMOS

Start of Utility Assembly Package Relocation Process -  Barnett Gathering

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Barnett Gather ing

Start of Utility Assembly Package Relocation Process -  Braodwing / Level 23

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Braodwing / Level 9

Start of Utility Assembly Package Relocation Process -  Charter  Communication

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Charter Communication

Start of Utility Assembly Package Relocation Process -  Chevron

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Chev ron

Start of Utility Assembly Package Relocation Process -  Ci ty of Fort Worth

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  City of Fort Worth

Start of Utility Assembly Package Relocation Process -  Energy Transfer

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Energy Transfer

Start of Utility Assembly Package Relocation Process -  Magel lan Pipel ine

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Magell an Pipel ine
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Utility Assembly PackUtility Assembly Package 194 01-Oct-12 27-Jun-13 129 $0

3AONCRMSUT1000 Start of Utility Assembly Package Relocation Process -  Oncor 0 01-Oct-12 178 $0

3AONCRMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Oncor 0 27-Jun-13 181 $0

MUAA ProcessMUAA Process 155 01-Oct-12 03-May-13 128 $0

Utility DesignUtility Design 117 01-Oct-12 12-Mar-13 166 $0

Signature ProcessSignature Process 38 06-May-13 27-Jun-13 125 $0

ProcurementProcurement 28 06-May-13 12-Jun-13 140 $0

QwestQwest 205 01-Oct-12 12-Jul-13 279 $0

Utility Assembly PackUtility Assembly Package 205 01-Oct-12 12-Jul-13 279 $0

3AQWSTMSUT1001 Start of Utility Assembly Package Relocation Process -  Qwest 0 01-Oct-12 459 $0

3AQWSTMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Qwes t 0 12-Jul-13 391 $0

MUAA ProcessMUAA Process 165 01-Oct-12 17-May-13 280 $0

Utility DesignUtility Design 132 01-Oct-12 02-Apr-13 313 $0

Signature ProcessSignature Process 38 20-May-13 12-Jul-13 273 $0

ProcurementProcurement 28 20-May-13 26-Jun-13 291 $0

SprintSprint 215 01-Oct-12 26-Jul-13 514 $0

Utility Assembly PackUtility Assembly Package 215 01-Oct-12 26-Jul-13 514 $0

3ASPRTMSUT1000 Start of Utility Assembly Package Relocation Process -  Sprint 0 01-Oct-12 801 $0

3ASPRTMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Sprint 0 26-Jul-13 720 $0

MUAA ProcessMUAA Process 176 01-Oct-12 03-Jun-13 515 $0

Utility DesignUtility Design 157 01-Oct-12 07-May-13 534 $0

Signature ProcessSignature Process 38 04-Jun-13 26-Jul-13 503 $0

ProcurementProcurement 28 04-Jun-13 11-Jul-13 525 $0

Texas MidstreamTexas Midstream 205 01-Oct-12 12-Jul-13 273 $0

Utility Assembly PackUtility Assembly Package 205 01-Oct-12 12-Jul-13 273 $0

3ATEMIMSUT1000 Start of Utility Assembly Package Relocation Process -  Texas Midstream 0 01-Oct-12 449 $0

3ATEMIMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Texas Midstream 0 12-Jul-13 383 $0

MUAA ProcessMUAA Process 165 01-Oct-12 17-May-13 274 $0

Utility DesignUtility Design 132 01-Oct-12 02-Apr-13 307 $0

Signature ProcessSignature Process 38 20-May-13 12-Jul-13 267 $0

ProcurementProcurement 28 20-May-13 26-Jun-13 285 $0

Time Warner / F iber LigTime Warner / F iber Light 194 01-Oct-12 27-Jun-13 258 $0

Utility Assembly PackUtility Assembly Package 194 01-Oct-12 27-Jun-13 258 $0

3ATMWRMSUT1000 Start of Utility Assembly Package Relocation Process -  Time Warner / Fiber Li ght 0 01-Oct-12 410 $0

3ATMWRMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Time Warner / Fi b 0 27-Jun-13 362 $0

MUAA ProcessMUAA Process 155 01-Oct-12 03-May-13 258 $0

Utility DesignUtility Design 117 01-Oct-12 12-Mar-13 296 $0

Signature ProcessSignature Process 38 06-May-13 27-Jun-13 252 $0

ProcurementProcurement 28 06-May-13 12-Jun-13 269 $0

VerizonVerizon 210 01-Oct-12 19-Jul-13 508 $0

Utility Assembly PackUtility Assembly Package 210 01-Oct-12 19-Jul-13 508 $0

3AVERZMSUT1000 Start of Utility Assembly Package Relocation Process -  Verizon 0 01-Oct-12 785 $0

3AVERZMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Verizon 0 19-Jul-13 712 $0

MUAA ProcessMUAA Process 170 01-Oct-12 24-May-13 509 $0

Utility DesignUtility Design 157 01-Oct-12 07-May-13 522 $0

Signature ProcessSignature Process 38 28-May-13 19-Jul-13 497 $0

ProcurementProcurement 27 28-May-13 03-Jul-13 520 $0

Crosstex EnergyCrosstex Energy 205 01-Oct-12 12-Jul-13 329 $0

Utility Assembly PackUtility Assembly Package 205 01-Oct-12 12-Jul-13 329 $0

ICCROSSMSUT1000 Start of Utility Assembly Package Relocation Process -  Cross tex Energy 0 01-Oct-12 528 $0

ICCROSSMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Crosstex Energy 0 12-Jul-13 461 $0

MUAA ProcessMUAA Process 165 01-Oct-12 17-May-13 330 $0

Utility DesignUtility Design 142 01-Oct-12 16-Apr-13 353 $0

Signature ProcessSignature Process 38 20-May-13 12-Jul-13 322 $0

ProcurementProcurement 28 20-May-13 26-Jun-13 341 $0

Enterprisee ProductsEnterprisee Products 210 01-Oct-12 19-Jul-13 324 $0

Utility Assembly PackUtility Assembly Package 210 01-Oct-12 19-Jul-13 324 $0

ICENTRMSUT1000 Start of Utility Assembly Package Relocation Process -  Enterprise Products 0 01-Oct-12 528 $0

ICENTRMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Enterprise Products 0 19-Jul-13 454 $0

MUAA ProcessMUAA Process 170 01-Oct-12 24-May-13 325 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Start of Utility Assembly Package Relocation Process -  Oncor

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Oncor

Start of Utility Assembly Package Relocation Process -  Qwest

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Qwes t

Start of Utility Assembly Package Relocation Process -  Sprint

End of Utility Assembl y Package Rel ocati on Process - Ready for Rel ocati on -  Sprint

Start of Utility Assembly Package Relocation Process -  Texas Midstream

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Texas Midstream

Start of Utility Assembly Package Relocation Process -  Time Warner / Fiber Li ght

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Time Warner / Fi ber Light

Start of Utility Assembly Package Relocation Process -  Verizon

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Verizon

Start of Utility Assembly Package Relocation Process -  Cross tex Energy

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Crosstex Energy

Start of Utility Assembly Package Relocation Process -  Enterprise Products

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Enterprise Products
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Utility DesignUtility Design 147 01-Oct-12 23-Apr-13 348 $0

Signature ProcessSignature Process 38 28-May-13 19-Jul-13 317 $0

ProcurementProcurement 27 28-May-13 03-Jul-13 336 $0

Utility RelocationsUtility Relocations 168 28-Jun-13 18-Feb-14 858 $20,469,314

AT&TAT&T 58 28-Jun-13 17-Sep-13 968 $2,139,494

3AAT&TMSUT1000 Start AT&T Utility Relocation 0 28-Jun-13 374 $0

OH - 52 (Fiber Optic) 1OH - 52 (Fiber Optic) 111+45 to 112+05 37 01-Jul-13 20-Aug-13 988 $67,018

OH - 14 (Fiber Optic) 8OH - 14 (Fiber Optic) 870+40 to 889+00 37 01-Jul-13 20-Aug-13 347 $102,399

OH - 31 (Fiber Optic) 7OH - 31 (Fiber Optic) 766+60 to 771+40 35 01-Jul-13 16-Aug-13 435 $27,527

OH - 37 (Fiber Optic) 7OH - 37 (Fiber Optic) 727+50 to 729+80 39 01-Jul-13 22-Aug-13 264 $66,064

OH - 10 (Fiber Optic) 9OH - 10 (Fiber Optic) 908+00 to 915+00 35 01-Jul-13 16-Aug-13 349 $22,021

OH - 14 (Fiber Optic) 8OH - 14 (Fiber Optic) 884+00 to 889+00 35 01-Jul-13 16-Aug-13 349 $30,316

OH - 17 (Fiber Optic) 8OH - 17 (Fiber Optic) 868+20 to 869+20 35 01-Jul-13 16-Aug-13 295 $13,800

OH - 43 (Fiber Optic) 7OH - 43 (Fiber Optic) 766+40 to 766+40 35 01-Jul-13 16-Aug-13 268 $34,427

FO1 - 01 (Fiber Optic) FO1 - 01 (Fiber Optic) 869+20 to 869+37 39 01-Jul-13 22-Aug-13 291 $111,574

FO1 - 03 (Fiber Optic) FO1 - 03 (Fiber Optic) 869+35 to 870+45 35 01-Jul-13 16-Aug-13 349 $16,149

OH - 10 (Telephone) 9OH - 10 (Telephone) 908+00 to 916+00 35 01-Jul-13 16-Aug-13 349 $8,295

OH - 14 (Telephone) 8OH - 14 (Telephone) 884+00 to 889+00 35 01-Jul-13 16-Aug-13 349 $15,121

OH - 25 (Telephone) 7OH - 25 (Telephone) 793+30 to 796+05 35 01-Jul-13 16-Aug-13 387 $7,194

OH - 27 (Telephone) 7OH - 27 (Telephone) 788+40 to 796+00 36 01-Jul-13 19-Aug-13 386 $26,132

OH - 31 (Telephone) 7OH - 31 (Telephone) 766+60 to 771+40 35 01-Jul-13 16-Aug-13 284 $13,800

OH - 32 (Telephone) 7OH - 32 (Telephone) 761+10 to 763+25 35 01-Jul-13 16-Aug-13 550 $6,313

OH - 37 (Telephone) 7OH - 37 (Telephone) 727+50 to 729+80 35 01-Jul-13 16-Aug-13 293 $17,727

OH - 40 (Telephone) 7OH - 40 (Telephone) 724+80 to 729+00 35 01-Jul-13 16-Aug-13 293 $18,204

OH - 43 (Telephone) 7OH - 43 (Telephone) 766+40 to 766+40 35 01-Jul-13 16-Aug-13 307 $17,213

OH - 13 (Telephone) 9OH - 13 (Telephone) 916+00 to 917+80 35 01-Jul-13 16-Aug-13 349 $8,809

T1 - 02 (Telephone) 9T1 - 02 (Telephone) 915+00 to 915+70 35 01-Jul-13 16-Aug-13 349 $0

T1 - 03 (Telephone) 86T1 - 03 (Telephone) 862+90 to 888+00 57 01-Jul-13 17-Sep-13 327 $658,362

T1 - 04 (Telephone) 88T1 - 04 (Telephone) 886+00 to 888+00 42 01-Jul-13 27-Aug-13 342 $146,808

T1 - 05 (Telephone) 86T1 - 05 (Telephone) 865+80 to 886+00 51 01-Jul-13 09-Sep-13 279 $217,937

T1 - 06 (Telephone) 8T1 - 06 (Telephone) 872+10 to 873+00 35 01-Jul-13 16-Aug-13 349 $0

T1 - 07 (Telephone) 83T1 - 07 (Telephone) 833+35 to 838+85 48 01-Jul-13 04-Sep-13 746 $250,657

T1 - 08 (Telephone) 76T1 - 08 (Telephone) 763+00 to 766+50 37 01-Jul-13 20-Aug-13 433 $45,878

T1 - 09 (Telephone) 75T1 - 09 (Telephone) 755+50 to 758+30 37 01-Jul-13 20-Aug-13 433 $45,878

T1 - 11 (Telephone) 72T1 - 11 (Telephone) 727+20 to 729+60 41 01-Jul-13 26-Aug-13 689 $143,872

AtmosAtmos 60 06-Jul-13 27-Sep-13 939 $1,398,680

3AATMOMSUT1000 Start Atmos Util ity Relocat ion 0 06-Jul-13 377 $0

G1 - 03 (Gas) 903+50 tG1 - 03 (Gas) 903+50 to 908+00 35 09-Jul-13 26-Aug-13 289 $0

G1 - 02 (Gas) 911+20 tG1 - 02 (Gas) 911+20 to 916+00 34 09-Jul-13 23-Aug-13 344 $49,401

G1 - 09 (Gas) 875+30 tG1 - 09 (Gas) 875+30 to 875+80 34 09-Jul-13 23-Aug-13 344 $0

G1 - 10 (Gas) 866+30 tG1 - 10 (Gas) 866+30 to 867+00 34 09-Jul-13 23-Aug-13 344 $0

G1 - 11 (Gas) 861+30 tG1 - 11 (Gas) 861+30 to 864+30 36 09-Jul-13 27-Aug-13 342 $47,272

G1 - 17 (Gas) 744+50 tG1 - 17 (Gas) 744+50 to 758+40 38 09-Jul-13 29-Aug-13 426 $114,694

G1 - 04 (Gas) 903+50 tG1 - 04 (Gas) 903+50 to 907+50 42 09-Jul-13 04-Sep-13 956 $147,763

G1 - 06 (Gas) 869+00 tG1 - 06 (Gas) 869+00 to 887+20 59 09-Jul-13 27-Sep-13 319 $428,387

G1 - 07 (Gas) 876+50 tG1 - 07 (Gas) 876+50 to 885+10 39 09-Jul-13 30-Aug-13 285 $135,945

G1 - 08 (Gas) 876+10 tG1 - 08 (Gas) 876+10 to 876+50 34 09-Jul-13 23-Aug-13 290 $0

G1 - 12 (Gas) 788+60 tG1 - 12 (Gas) 788+60 to 794+00 35 09-Jul-13 26-Aug-13 381 $48,961

G1 - 13 (Gas) 758+40 tG1 - 13 (Gas) 758+40 to 783+50 45 09-Jul-13 09-Sep-13 419 $242,381

G1 - 16 (Gas) 745+80 tG1 - 16 (Gas) 745+80 to 761+00 39 09-Jul-13 30-Aug-13 590 $141,156

G1 - 18 (Gas) 758+40 tG1 - 18 (Gas) 758+40 to 758+40 35 09-Jul-13 26-Aug-13 269 $42,721

G1 - 15 (Gas) 766+80 tG1 - 15 (Gas) 766+80 to 766+80 34 09-Jul-13 23-Aug-13 430 $0

G1 - 14 (Gas) 776+70 tG1 - 14 (Gas) 776+70 to 776+70 34 09-Jul-13 23-Aug-13 382 $0

Barnett GatheringBarnett Gathering 43 20-Jul-13 18-Sep-13 537 $222,415

ICMSUT1001 Start Barnett Gathering Utility Relocation 0 20-Jul-13 465 $0

G4 - 01 (Gas) 745+90 tG4 - 01 (Gas) 745+90 to 745+90 35 22-Jul-13 06-Sep-13 545 $12,185

G4 - 02 (Gas) 608+05/3G4 - 02 (Gas) 608+05/35W to 690+90/820 43 22-Jul-13 18-Sep-13 338 $210,230

Broadwing/Level 3Broadwing/Level 3 43 06-Jul-13 04-Sep-13 276 $135,064

3ALVL3MSUT100 Start Broadwing / Level 3 Utility Relocation 0 06-Jul-13 389 $0

FO3 - 01 (Fiber Optic) FO3 - 01 (Fiber Optic) 809+00 to 815+50 42 09-Jul-13 04-Sep-13 276 $135,064

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Charter CommunicationCharter Communication 37 06-Jul-13 27-Aug-13 983 $258,420

3ACHARMSUT100 Start Charter Communication Utility Relocation 0 06-Jul-13 380 $0

OH - 13 (Cable TV) 916OH - 13 (Cable TV) 916+00 to 917+80 34 09-Jul-13 23-Aug-13 344 $8,074

OH - 14 (Cable TV) 870OH - 14 (Cable TV) 870+40 to 889+00 36 09-Jul-13 27-Aug-13 342 $48,153

OH - 18 (Cable TV) 860OH - 18 (Cable TV) 860+50 to 866+00 36 09-Jul-13 27-Aug-13 342 $55,714

OH - 52 (Cable TV) 111OH - 52 (Cable TV) 111+45 to 112+05 35 09-Jul-13 26-Aug-13 984 $44,887

OH - 31 (Fiber Optic) 7OH - 31 (Fiber Optic) 766+30 to 771+00 34 09-Jul-13 23-Aug-13 430 $26,866

OH - 43 (Fiber Optic) 7OH - 43 (Fiber Optic) 766+30 to 766+30 34 09-Jul-13 23-Aug-13 270 $31,637

OH - 9 (Cable TV) 902+OH - 9 (Cable TV) 902+50 to 913+00 35 09-Jul-13 26-Aug-13 289 $30,389

OH - 10 (Cable TV) 908OH - 10 (Cable TV) 908+00 to 916+00 34 09-Jul-13 23-Aug-13 344 $12,699

ChevronChevron 42 20-Jul-13 17-Sep-13 365 $168,830

3ACHEVMSUT1000 Start Chevron Utility Relocation 0 20-Jul-13 507 $0

PL5 - 01 (Gas) 784+00 PL5 - 01 (Gas) 784+00 to 810+00 42 22-Jul-13 17-Sep-13 365 $168,830

City of Fort WorthCity of Fort Worth 73 28-Jun-13 08-Oct-13 953 $2,761,925

3ACFTWMSUT1000 Start City of Fort Worth Utility Relocation 0 28-Jun-13 364 $0

W1 - 22 (Water) 771+1W1 - 22 (Water) 771+10 to 771+10 35 01-Jul-13 16-Aug-13 268 $0

W1 - 23 (Water) 766+8W1 - 23 (Water) 766+80 to 766+80 35 01-Jul-13 16-Aug-13 268 $0

W1 - 25 (Water) 758+4W1 - 25 (Water) 758+40 to 758+40 35 01-Jul-13 16-Aug-13 268 $0

W1 - 05 (Water) 875+0W1 - 05 (Water) 875+00 to 887+30 48 01-Jul-13 04-Sep-13 336 $74,102

W1 - 13 (Water) 866+3W1 - 13 (Water) 866+30 to 866+90 35 01-Jul-13 16-Aug-13 349 $0

W1 - 14 (Water) 863+8W1 - 14 (Water) 863+80 to 864+30 35 01-Jul-13 16-Aug-13 349 $0

W1 - 20 (Water) 741+0W1 - 20 (Water) 741+00 to 783+50 72 01-Jul-13 08-Oct-13 398 $233,168

W1 - 21 (Water) 776+3W1 - 21 (Water) 776+30 to 776+30 35 01-Jul-13 16-Aug-13 387 $0

W1 - 27 (Water) 742+0W1 - 27 (Water) 742+00 to 743+00 35 01-Jul-13 16-Aug-13 600 $5,505

W1 - 28 (Water) 730+0W1 - 28 (Water) 730+00 to 731+80 40 01-Jul-13 23-Aug-13 288 $53,842

W1 - 31 (Water) 680+5W1 - 31 (Water) 680+50 to 681+40 35 01-Jul-13 16-Aug-13 268 $9,506

W1 - 07 (Water) 883+9W1 - 07 (Water) 883+90 to 884+30 35 01-Jul-13 16-Aug-13 349 $0

W1 - 08 (Water) 881+1W1 - 08 (Water) 881+10 to 881+50 35 01-Jul-13 16-Aug-13 349 $0

W1 - 09 (Water) 876+0W1 - 09 (Water) 876+00 to 876+80 35 01-Jul-13 16-Aug-13 349 $0

W1 - 04 (Water) 885+1W1 - 04 (Water) 885+10 to 888+00 41 01-Jul-13 26-Aug-13 259 $109,299

W1 - 06 (Water) 863+5W1 - 06 (Water) 863+50 to 885+10 52 01-Jul-13 10-Sep-13 278 $177,271

W1 - 10 (Water) 860+4W1 - 10 (Water) 860+40 to 875+00 48 01-Jul-13 04-Sep-13 336 $118,181

W1 - 11 (Water) 874+40W1 - 11 (Water) 874+40 to 874+80 35 01-Jul-13 16-Aug-13 295 $0

W1 - 12 (Water) 869+5W1 - 12 (Water) 869+50 to 868+00 36 01-Jul-13 19-Aug-13 294 $23,453

W1 - 26 (Water) 755+6W1 - 26 (Water) 755+60 to 755+60 40 01-Jul-13 23-Aug-13 270 $78,102

W1 - 30 (Water) 681+4W1 - 30 (Water) 681+40 to 686+40 39 01-Jul-13 22-Aug-13 596 $42,207

W1 - 56 (Water) 107+8W1 - 56 (Water) 107+80 to 109+95 36 01-Jul-13 19-Aug-13 989 $18,571

W1 - 18 (Water) 785+7W1 - 18 (Water) 785+70 to 796+40 42 01-Jul-13 27-Aug-13 380 $105,335

W1 - 19 (Water) 785+7W1 - 19 (Water) 785+70 to 785+70 37 01-Jul-13 20-Aug-13 385 $63,348

W1 - 17 (Water) 801+4W1 - 17 (Water) 801+40 to 801+40 37 01-Jul-13 20-Aug-13 350 $69,220

WW1 - 04 (WastewaterWW1 - 04 (Wastewater) 925+00 to 926+10 36 01-Jul-13 19-Aug-13 534 $107,831

WW1 - 28 (WastewaterWW1 - 28 (Wastewater) 756+30 to 759+00 36 01-Jul-13 19-Aug-13 599 $18,204

WW1 - 06 (WastewaterWW1 - 06 (Wastewater) 911+20 to 921+00 41 01-Jul-13 26-Aug-13 343 $64,596

WW1 - 08 (WastewaterWW1 - 08 (Wastewater) 914+80 to 914+80 41 01-Jul-13 26-Aug-13 259 $91,608

WW1 - 11 (WastewaterWW1 - 11 (Wastewater) 862+00 to 889+70 57 01-Jul-13 17-Sep-13 327 $186,593

WW1 - 12 (WastewaterWW1 - 12 (Wastewater) 887+90 to 888+60 35 01-Jul-13 16-Aug-13 349 $0

WW1 - 13 (WastewaterWW1 - 13 (Wastewater) 875+50 to 875+80 35 01-Jul-13 16-Aug-13 349 $0

WW1 - 14 (WastewaterWW1 - 14 (Wastewater) 869+60 to 869+60 35 01-Jul-13 16-Aug-13 295 $7,854

WW1 - 16 (WastewaterWW1 - 16 (Wastewater) 867+60 to 868+10 35 01-Jul-13 16-Aug-13 349 $0

WW1 - 18 (WastewaterWW1 - 18 (Wastewater) 865+10 to 865+50 35 01-Jul-13 16-Aug-13 349 $0

WW1 - 20 (WastewaterWW1 - 20 (Wastewater) 805+00 to 806+20 41 01-Jul-13 26-Aug-13 283 $78,543

WW1 - 25 (WastewaterWW1 - 25 (Wastewater) 758+60 to 777+00 52 01-Jul-13 10-Sep-13 418 $143,505

WW1 - 26 (WastewaterWW1 - 26 (Wastewater) 776+60 to 776+60 35 01-Jul-13 16-Aug-13 387 $0

WW1 - 27 (WastewaterWW1 - 27 (Wastewater) 771+20 to 771+20 35 01-Jul-13 16-Aug-13 435 $0

WW1 - 29 (WastewaterWW1 - 29 (Wastewater) 744+50 to 753+50 44 01-Jul-13 29-Aug-13 541 $117,740

WW1 - 32 (WastewaterWW1 - 32 (Wastewater) 732+50 to 736+50 37 01-Jul-13 20-Aug-13 433 $28,701

WW1 - 21 (WastewaterWW1 - 21 (Wastewater) 794+00 to 795+10 35 01-Jul-13 16-Aug-13 387 $0

WW1 - 22 (WastewaterWW1 - 22 (Wastewater) 794+20 to 794+20 35 01-Jul-13 16-Aug-13 387 $0

WW1 - 35 (WastewaterWW1 - 35 (Wastewater) 674+55 to 695+00 40 01-Jul-13 23-Aug-13 568 $62,027

WW1 - 61 (WastewaterWW1 - 61 (Wastewater) 107+80 to 109+95 36 01-Jul-13 19-Aug-13 572 $19,526
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WW1 - 03 (WastewaterWW1 - 03 (Wastewater) 924+80 to 926+30 41 01-Jul-13 26-Aug-13 529 $88,672

W1 - 33 (Water) 673+8W1 - 33 (Water) 673+80 to 673+80 39 01-Jul-13 22-Aug-13 569 $123,466

W1 - 35 (Water) 107+9W1 - 35 (Water) 107+90 to 110+90 36 01-Jul-13 19-Aug-13 572 $37,198

WW1 - 10 (WastewaterWW1 - 10 (Wastewater) 903+10 to 904+00 39 01-Jul-13 22-Aug-13 291 $35,895

WW1 - 31 (WastewaterWW1 - 31 (Wastewater) 740+50 to 742+40 40 01-Jul-13 23-Aug-13 555 $80,433

WW1 - 30 (WastewaterWW1 - 30 (Wastewater) 741+00 to 751+25 42 01-Jul-13 27-Aug-13 261 $73,569

WW1 - 24 (WastewaterWW1 - 24 (Wastewater) 786+80 to 786+80 48 01-Jul-13 04-Sep-13 460 $125,374

WW1 - 23 (WastewaterWW1 - 23 (Wastewater) 794+00 to 794+00 35 01-Jul-13 16-Aug-13 387 $0

WW1 - 07 (WastewaterWW1 - 07 (Wastewater) 914+30 to 916+00 36 01-Jul-13 19-Aug-13 294 $24,077

WW1 - 34 (WastewaterWW1 - 34 (Wastewater) 730+50 to 732+60 40 01-Jul-13 23-Aug-13 288 $65,403

Energy TransferEnergy Transfer 42 13-Jul-13 10-Sep-13 370 $389,483

3AENTRMSUT1003 Start Energy Transfer Uti lity Relocation 0 13-Jul-13 391 $0

PL3 - 03 (Gas) 784+00 PL3 - 03 (Gas) 784+00 to 810+00 42 15-Jul-13 10-Sep-13 370 $244,803

PL3 - 01 (Gas) 860+00 PL3 - 01 (Gas) 860+00 to 866+00 41 15-Jul-13 09-Sep-13 279 $144,680

Magellan PipelineMagellan Pipeline 35 06-Jul-13 23-Aug-13 270 $23,269

3AMAGEMSUT1004 Start Magellan Pipeline Utility Relocation 0 06-Jul-13 380 $0

PL11 - 01 (Gas) 758+45PL11 - 01 (Gas) 758+45 to 768+00 34 09-Jul-13 23-Aug-13 270 $23,269

OncorOncor 168 28-Jun-13 18-Feb-14 858 $11,203,060

3AMSUT1003 Start Oncor Utility Relocation 0 28-Jun-13 181 $0

OH - 10 (Electric) 911+OH - 10 (Electric) 911+00 to 916+00 35 01-Jul-13 16-Aug-13 349 $27,894

OH - 12 (Electric) 911+OH - 12 (Electric) 911+00 to 914+00 41 01-Jul-13 26-Aug-13 343 $249,427

OH - 14 (Electric) 867+OH - 14 (Electric) 867+50 to 889+00 37 01-Jul-13 20-Aug-13 347 $93,333

OH - 17 (Electric) 868+OH - 17 (Electric) 868+55 to 870+70 40 01-Jul-13 23-Aug-13 290 $169,711

OH - 19 (Electric) 862+OH - 19 (Electric) 862+05 to 862+70 35 01-Jul-13 16-Aug-13 349 $0

OH - 20 (Electric) 857+OH - 20 (Electric) 857+50 to 862+00 35 01-Jul-13 16-Aug-13 349 $27,416

OH - 21 (Electric) 860+OH - 21 (Electric) 860+00 to 861+15 35 01-Jul-13 16-Aug-13 349 $13,470

OH - 22 (Electric) 832+OH - 22 (Electric) 832+50 to 839+85 36 01-Jul-13 19-Aug-13 758 $34,830

OH - 24 (Electric) 806+OH - 24 (Electric) 806+80 to 807+00 35 01-Jul-13 16-Aug-13 289 $0

OH - 26 (Electric) 794+OH - 26 (Electric) 794+50 to 794+50 35 01-Jul-13 16-Aug-13 352 $30,206

OH - 28 (Electric) 778+OH - 28 (Electric) 778+20 to 779+35 35 01-Jul-13 16-Aug-13 387 $10,478

OH - 29 (Electric) 776+OH - 29 (Electric) 776+20 to 778+20 35 01-Jul-13 16-Aug-13 352 $24,352

OH - 30 (Electric) 775+OH - 30 (Electric) 775+50 to 776+30 35 01-Jul-13 16-Aug-13 352 $24,352

OH - 31 (Electric) 762+OH - 31 (Electric) 762+90 to 776+35 36 01-Jul-13 19-Aug-13 434 $67,348

OH - 34 (Electric) 762+OH - 34 (Electric) 762+90 to 762+90 35 01-Jul-13 16-Aug-13 435 $0

OH - 35 (Electric) 755+OH - 35 (Electric) 755+60 to 758+35 35 01-Jul-13 16-Aug-13 435 $12,993

OH - 36 (Electric) 740+OH - 36 (Electric) 740+70 to 745+00 35 01-Jul-13 16-Aug-13 435 $20,205

OH - 37 (Electric) 727+OH - 37 (Electric) 727+20 to 729+65 39 01-Jul-13 22-Aug-13 289 $132,898

OH - 38 (Electric) 728+OH - 38 (Electric) 728+60 to 729+65 35 01-Jul-13 16-Aug-13 293 $0

OH - 7 (Electric) 913+0OH - 7 (Electric) 913+00 to 921+00 36 01-Jul-13 19-Aug-13 294 $46,465

OH - 8 (Electric) 895+0OH - 8 (Electric) 895+00 to 903+50 36 01-Jul-13 19-Aug-13 294 $55,916

OH - 27 (Electric) 788+OH - 27 (Electric) 788+25 to 794+00 35 01-Jul-13 16-Aug-13 387 $25,508

OH - 52 (Electric) 111+OH - 52 (Electric) 111+45 to 112+05 37 01-Jul-13 20-Aug-13 988 $104,858

OH - 103 (Electric) 784OH - 103 (Electric) 784+00 to 810+00 - Complex Relocation 167 01-Jul-13 18-Feb-14 255 $1,519,467

OH - 104 (Electric) 688OH - 104 (Electric) 688+30 to 688+30 35 01-Jul-13 16-Aug-13 297 $84,415

OH - 33 (Electric) 758+OH - 33 (Electric) 758+35 to 763+00 36 01-Jul-13 19-Aug-13 274 $823,081

OH - 100 (Electric) 755OH - 100 (Electric) 755+25 to 757+00 - Complex Relocation 164 01-Jul-13 13-Feb-14 306 $1,266,223

E1 - 5 (Electric) 106+0E1 - 5 (Electric) 106+05 to 109+00 36 01-Jul-13 19-Aug-13 989 $45,768

OH - 15 (Electric) 861+OH - 15 (Electric) 861+80 to 884+25 39 01-Jul-13 22-Aug-13 291 $104,895

OH - 16 (Electric) 874+OH - 16 (Electric) 874+90 to 875+10 35 01-Jul-13 16-Aug-13 349 $0

E1 - 3 (Electric) 696+5E1 - 3 (Electric) 696+55 to 700+20 36 01-Jul-13 19-Aug-13 434 $53,622

OH - 105 (Electric) 687OH - 105 (Electric) 687+60 to 687+60 35 01-Jul-13 16-Aug-13 297 $84,415

OH - 9 (Electric) 902+5OH - 9 (Electric) 902+50 to 913+00 36 01-Jul-13 19-Aug-13 348 $53,402

OH - 11 (Electric) 913+OH - 11 (Electric) 913+80 to 915+30 35 01-Jul-13 16-Aug-13 295 $9,322

OH - 18 (Electric) 860+OH - 18 (Electric) 860+50 to 866+00 35 01-Jul-13 16-Aug-13 349 $18,571

OH - 25 (Electric) 793+OH - 25 (Electric) 793+30 to 796+05 35 01-Jul-13 16-Aug-13 387 $12,038

OH - 32 (Electric) 761+OH - 32 (Electric) 761+10 to 763+25 35 01-Jul-13 16-Aug-13 550 $9,322

OH - 42 (Electric) 678+OH - 42 (Electric) 678+65 to 696+55 36 01-Jul-13 19-Aug-13 434 $37,822

OH - 102 (Electric) 830OH - 102 (Electric) 830+00 to 834+55 - Complex Relocation 164 01-Jul-13 13-Feb-14 630 $1,688,297

OH - 101 (Electric) 912OH - 101 (Electric) 912+00 to 919+50 - Complex Relocation 164 01-Jul-13 13-Feb-14 136 $4,220,742

QwestQwest 40 13-Jul-13 06-Sep-13 278 $141,817

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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3AQWSTMSUT1000 Start Qwest Utility Relocation 0 13-Jul-13 391 $0

FO10 - 01 (Fiber OpticFO10 - 01 (Fiber Optic) 723+00 to 726+00 40 15-Jul-13 06-Sep-13 278 $141,817

SprintSprint 37 27-Jul-13 17-Sep-13 513 $81,038

3AMSUT1002 Start Sprint Utility Relocation 0 27-Jul-13 720 $0

FO14 - 01 (Fiber OpticFO14 - 01 (Fiber Optic) 921+00 to 921+00 37 29-Jul-13 17-Sep-13 513 $81,038

Texas MidstreamTexas Midstream 41 13-Jul-13 09-Sep-13 273 $156,351

3AMSUT1001 Start Texas Midstream Uti lity Relocation 0 13-Jul-13 383 $0

PL12 - 01 (Gas) 809+0PL12 - 01 (Gas) 809+00 to 815+00 41 15-Jul-13 09-Sep-13 273 $156,351

Time Warner/Fiber LightTime Warner/Fiber Light 43 28-Jun-13 27-Aug-13 258 $202,596

3AMSUT1005 Start Time Warner / Fiber Light Utility Relocation 0 28-Jun-13 362 $0

FO9 - 01 (Fiber Optic) FO9 - 01 (Fiber Optic) 912+30 to 916+70 42 01-Jul-13 27-Aug-13 258 $202,596

VerizonVerizon 47 20-Jul-13 24-Sep-13 508 $270,127

3AMSUT1000 Start Veri zon Utility Relocation 0 20-Jul-13 712 $0

FO7 - 01 (Fiber Optic) FO7 - 01 (Fiber Optic) 920+00 to 923+50 47 22-Jul-13 24-Sep-13 508 $270,127

Crosstex EnergyCrosstex Energy 50 13-Jul-13 20-Sep-13 336 $376,490

ICMSUT1005 Start Crosstex Energy Utility Relocation 0 13-Jul-13 461 $0

G3 - 01 (Gas) 590+40/3G3 - 01 (Gas) 590+40/35W to 680+05/820 50 15-Jul-13 20-Sep-13 336 $376,490

Enterprisee ProductsEnterprisee Products 49 20-Jul-13 26-Sep-13 332 $540,255

ICMSUT1000 Start Enterprisee Products Utility Relocation 0 20-Jul-13 454 $0

G14 - 01 (Gas) 590+70/G14 - 01 (Gas) 590+70/35W to 679+70/820 49 22-Jul-13 26-Sep-13 332 $540,255

DesignDesign 475 01-Oct-12 25-Jul-14 935 $71,355,000

NTE-3AIC-DSGN Total Design Cost 475 01-Oct-12 25-Jul-14 935 $71,355,000

Preliminary DesignPreliminary Design 100 01-Oct-12 15-Feb-13 617 $0

Preliminary Design - SePreliminary Design - Segment 3A 100 01-Oct-12 15-Feb-13 617 $0

Preliminary Design - InPreliminary Design - Interchange 100 01-Oct-12 15-Feb-13 39 $0

Roadway DesignRoadway Design 300 20-Oct-12 13-Dec-13 1079 $0

NTEIC-RDW Start Roadway Design - Interchange 0 20-Oct-12 55 $0

NTE3A-RDW Start Roadway Design - Segment 3A 0 20-Oct-12 410 $0

Roadway Design - SegRoadway Design - Segment 3A 300 22-Oct-12 13-Dec-13 1061 $0

Roadway Design - InteRoadway Design - Interchange 300 22-Oct-12 13-Dec-13 1079 $0

Bridge DesignBridge Design 460 20-Oct-12 25-Jul-14 887 $0

NTE3A-BRD Start Bridge Design - Segment 3A 0 20-Oct-12 353 $0

IC1005 Start Bridge Design - Interchange 0 09-Mar-13 152 $0

Bridge Design - SegmeBridge Design - Segment 3A 460 22-Oct-12 25-Jul-14 887 $0

Bridge Design - InterchBridge Design - Interchange 215 11-Mar-13 03-Jan-14 515 $0

Retaining Wall DesignRetaining Wall Design 315 20-Oct-12 03-Jan-14 1080 $0

NTE3AIC-RW1010 Start Retaining Wall Design - Segment 3A 0 20-Oct-12 554 $0

IC1000 Start Retaining Wall Design - Interchange 0 09-Mar-13 444 $0

Retaining Wall Design Retaining Wall Design - Segment 3A 300 22-Oct-12 13-Dec-13 1095 $0

Retaining Wall Design Retaining Wall Design - Interchange 215 11-Mar-13 03-Jan-14 712 $0

ProcurementProcurement 210 22-Apr-13 07-Feb-14 276 $0

Segment 3ASegment 3A 210 22-Apr-13 07-Feb-14 276 $0

Shop DrawingsShop Drawings 120 22-Apr-13 04-Oct-13 276 $0

Manufacture & DeliverManufacture & Deliver 190 20-May-13 07-Feb-14 276 $0

InterchangeInterchange 110 09-Sep-13 07-Feb-14 252 $0

Shop DrawingsShop Drawings 20 09-Sep-13 04-Oct-13 252 $0

Manufacture & DeliverManufacture & Deliver 90 07-Oct-13 07-Feb-14 252 $0

PermitsPermits 386 01-Oct-12 24-Mar-14 893 $0

Rail Road PermitRail Road Permit 248 01-Oct-12 11-Sep-13 1031 $0

Rail Road Permit for BRail Road Permit for Brige 205 248 01-Oct-12 11-Sep-13 256 $0

Rail Road Permit for BRail Road Permit for Brige 206 248 01-Oct-12 11-Sep-13 948 $0

Rail Road Permit for BRail Road Permit for Brige 207 248 01-Oct-12 11-Sep-13 654 $0

Rail Road Permit for BRail Road Permit for Brige 208 248 01-Oct-12 11-Sep-13 533 $0

Rail Road Permit for BRail Road Permit for Brige 209 248 01-Oct-12 11-Sep-13 1031 $0

Rail Road Permit for BRail Road Permit for Brige 210 248 01-Oct-12 11-Sep-13 684 $0

Rail Road Permit for BRail Road Permit for Brige 217 248 01-Oct-12 11-Sep-13 266 $0

Rail Road Permit for BRail Road Permit for Brige 218 248 01-Oct-12 11-Sep-13 207 $0

Rail Road Permit for BRail Road Permit for Brige 219 248 01-Oct-12 11-Sep-13 659 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Start Qwest Utility Relocation

Start Sprint Utility Relocation

Start Texas Midstream Uti lity Relocation

Start Time Warner / Fiber Light Utility Relocation

Start Veri zon Utility Relocation

Start Crosstex Energy Utility Relocation

Start Enterprisee Products Utility Relocation

Start Roadway Design - Interchange

Start Roadway Design - Segment 3A

Start Bridge Design - Segment 3A

Start Bridge Design - Interchange

Start Retaining Wall Design - Segment 3A

Start Retaining Wall Design - Interchange
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Rail Road Permit for BRail Road Permit for Brige 235 248 01-Oct-12 11-Sep-13 747 $0

Rail Road Permit for BRail Road Permit for Brige 236 248 01-Oct-12 11-Sep-13 507 $0

US Army Corp PermitUS Army Corp Permit 540 01-Oct-12 24-Mar-14 463 $0

3ANBGPDT2241000 Preparation and application of Permit 404 and 408 180 01-Oct-12 29-Mar-13 463 $0

3ANBGPDT2241010 Review and Approval of US Army Corp Permit 404 and 408 (Bridge 224, 225 and 226) 360 30-Mar-13 24-Mar-14 463 $0

ConstructionConstruction 1248 20-Apr-13 31-Jan-18 37 $892,775,686

Segment 3A ConstrucSegment 3A Construction 1248 20-Apr-13 31-Jan-18 37 $595,392,400

A132900 Base Construction Cost Over / Under 1248 22-Apr-13 31-Jan-18 37 $0

Phase 1Phase 1 760 20-Apr-13 18-Mar-16 525 $170,844,858

3AMSMS11005 Segment 3A - Phase 1 Finish 0 03-Mar-16 4 $0

Stage 1Stage 1 640 20-Apr-13 02-Oct-15 645 $137,910,617

3AMSMS111000 Segment 3A - Phase 1 Stage 1 Finish 0 08-Jul-15 4 $0

3AMSMS11000 Segment 3A - Phase 1 Stage 1 Misc Roadway Items Finish 0 02-Oct-15 905 $0

NBFR - Mecham to DNBFR - Mecham to Dewey 215 22-Aug-14 18-Jun-15 721 $7,684,785

TCP & Temp WorkTCP & Temp Work 211 22-Aug-14 12-Jun-15 20 $172,818

DrainageDrainage 63 24-Sep-14 19-Jan-15 16 $868,095

RoadworksRoadworks 142 16-Sep-14 12-Jun-15 16 $5,196,473

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 58 31-Mar-15 18-Jun-15 721 $482,243

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 227 $24,346

Retaining Wall RWNRetaining Wall RWN13-M1 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-M2 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-S 40 24-Sep-14 01-Dec-14 131 $940,809

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 8 14-May-14 23-May-14 295 $195,286

TCP & Temp WorkTCP & Temp Work 8 14-May-14 23-May-14 295 $195,286

NBFR - S. of Trinity RNBFR - S. of Trinity River to IH-30 236 22-Aug-14 17-Jul-15 700 $7,327,190

TCP & Temp WorkTCP & Temp Work 229 22-Aug-14 08-Jul-15 2 $270,747

DrainageDrainage 65 03-Oct-14 03-Feb-15 1 $979,735

RoadworksRoadworks 166 29-Aug-14 08-Jul-15 1 $5,399,104

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 62 23-Apr-15 17-Jul-15 700 $650,146

Noise WallNoise Wall 2 27-Aug-14 28-Aug-14 226 $27,458

SBFR - Meacham to SBFR - Meacham to Dewey 291 22-Aug-14 02-Oct-15 645 $21,511,584

TCP & Temp WorkTCP & Temp Work 225 22-Aug-14 02-Jul-15 6 $818,349

DrainageDrainage 76 02-Oct-14 20-Feb-15 4 $2,077,698

RoadworksRoadworks 163 29-Aug-14 02-Jul-15 4 $12,007,811

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 116 24-Apr-15 02-Oct-15 645 $2,036,560

Noise WallNoise Wall 3 29-Aug-14 02-Sep-14 223 $58,273

Retaining Wall RWSRetaining Wall RWS12 81 16-Sep-14 30-Jan-15 95 $4,158,187

Retaining Wall RWSRetaining Wall RWS32 20 19-Nov-14 23-Dec-14 118 $354,705

SBFR - Dewey to S. oSBFR - Dewey to S. of Trinity River 185 22-Aug-14 07-May-15 751 $6,029,851

TCP & Temp WorkTCP & Temp Work 159 22-Aug-14 01-Apr-15 72 $498,082

DrainageDrainage 36 03-Nov-14 08-Jan-15 51 $431,611

RoadworksRoadworks 101 26-Sep-14 01-Apr-15 51 $2,749,707

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 58 17-Feb-15 07-May-15 751 $889,978

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 227 $12,097

Retaining Wall RWSRetaining Wall RWS13B 0 0 $0

Retaining Wall RWSRetaining Wall RWS14 14 24-Dec-14 14-Jan-15 104 $106,409

Retaining Wall RWSRetaining Wall RWS16A 15 24-Dec-14 16-Jan-15 103 $218,013

Retaining Wall RWSRetaining Wall RWS20 47 24-Dec-14 11-Mar-15 71 $1,123,955

Retaining Wall RWSRetaining Wall RWS38 0 0 $0

SBFR - S. of Trinity RSBFR - S. of Trinity River to IH-30 182 06-Sep-14 19-May-15 743 $4,624,007

TCP & Temp WorkTCP & Temp Work 176 06-Sep-14 11-May-15 44 $106,874

DrainageDrainage 48 20-Oct-14 19-Jan-15 32 $632,987

RoadworksRoadworks 118 30-Sep-14 11-May-15 32 $3,479,119

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 48 13-Mar-15 19-May-15 743 $387,282

Noise WallNoise Wall 2 11-Sep-14 12-Sep-14 215 $17,745

NBGP - Dewey to S. oNBGP - Dewey to S. of Trinity River 76 06-Sep-14 22-Dec-14 849 $0

TCP & Temp WorkTCP & Temp Work 70 06-Sep-14 12-Dec-14 150 $0

DrainageDrainage 8 29-Sep-14 08-Oct-14 109 $0

RoadworksRoadworks 46 22-Sep-14 12-Dec-14 109 $0
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Segment 3A - Phase 1 Finish

Segment 3A - Phase 1 Stage 1 Finish

Segment 3A - Phase 1 Stage 1 Misc Roadway Items Fi nish
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ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 42 24-Oct-14 22-Dec-14 849 $0

Noise WallNoise Wall 5 16-Sep-14 22-Sep-14 209 $0

NBRP - Meacham to NBRP - Meacham to Dewey 23 20-Apr-13 22-May-13 557 $639,616

TCP & Temp WorkTCP & Temp Work 23 20-Apr-13 22-May-13 557 $639,616

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 21 20-Apr-13 20-May-13 559 $597,669

TCP & Temp WorkTCP & Temp Work 21 20-Apr-13 20-May-13 559 $597,669

SBGP - Meacham to SBGP - Meacham to Dewey 225 22-Aug-14 02-Jul-15 711 $13,671,275

TCP & Temp WorkTCP & Temp Work 225 22-Aug-14 02-Jul-15 6 $393,814

DrainageDrainage 24 18-Sep-14 28-Oct-14 39 $529,046

RoadworksRoadworks 128 29-Aug-14 23-Apr-15 39 $5,141,971

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 81 02-Mar-15 22-Jun-15 719 $1,021,431

Noise WallNoise Wall 3 28-Aug-14 01-Sep-14 224 $42,539

B205 - SB 35W GP oB205 - SB 35W GP over FWWR 220 29-Aug-14 02-Jul-15 6 $4,879,185

Retaining Wall RWSRetaining Wall RWS05 0 0 $0

Retaining Wall RWSRetaining Wall RWS08 58 24-Oct-14 30-Jan-15 95 $1,663,289

SBRP - Meacham to SBRP - Meacham to Dewey 224 22-Aug-14 01-Jul-15 712 $17,021,965

TCP & Temp WorkTCP & Temp Work 224 22-Aug-14 01-Jul-15 7 $428,955

DrainageDrainage 24 30-Sep-14 07-Nov-14 91 $428,691

RoadworksRoadworks 65 19-Sep-14 16-Jan-15 91 $2,554,210

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 05-Dec-14 23-Jan-15 825 $243,273

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 227 $8,201

B202 - SB 35W GP RB202 - SB 35W GP Ramp to SB 35W ML 204 19-Sep-14 01-Jul-15 7 $8,376,364

B-XXX - FR to GPL EB-XXX - FR to GPL Entrance (TBD) 203 19-Sep-14 30-Jun-15 8 $1,993,571

Retaining Wall RWSRetaining Wall RWS33 0 0 $0

Retaining Wall RWSRetaining Wall RWS04 21 08-Oct-14 11-Nov-14 141 $418,316

Retaining Wall RWSRetaining Wall RWS05 21 08-Oct-14 11-Nov-14 141 $0

Retaining Wall RWMRetaining Wall RWMB01 21 08-Oct-14 11-Nov-14 141 $0

Retaining Wall RWMRetaining Wall RWMB02 21 08-Oct-14 11-Nov-14 141 $0

Retaining Wall RWSRetaining Wall RWS02A 17 08-Oct-14 04-Nov-14 145 $318,678

Retaining Wall RW0Retaining Wall RW02B 11 08-Oct-14 27-Oct-14 151 $42,628

Retaining Wall RWSRetaining Wall RWS07 82 08-Oct-14 24-Feb-15 80 $2,209,078

NSML - Dewey to S. oNSML - Dewey to S. of Trinity River 375 20-Apr-13 26-Sep-14 910 $21,617,973

TCP & Temp WorkTCP & Temp Work 375 20-Apr-13 26-Sep-14 205 $304,591

DrainageDrainage 30 11-Jun-13 31-Jul-13 299 $537,246

RoadworksRoadworks 146 20-May-13 10-Feb-14 275 $5,194,037

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 62 13-Dec-13 10-Mar-14 1054 $740,619

Noise WallNoise Wall 2 26-Apr-13 29-Apr-13 574 $33,572

B218 - 35W ML overB218 - 35W ML over UPRR 271 13-Sep-13 26-Sep-14 205 $12,783,485

Retaining Wall RWNRetaining Wall RWN15A-S 0 0 $0

Retaining Wall RWSRetaining Wall RWS15-S 77 31-May-13 02-Oct-13 382 $2,024,424

SBRP - Dewey to S. oSBRP - Dewey to S. of Trinity River 133 22-Aug-14 24-Feb-15 803 $2,673,569

TCP & Temp WorkTCP & Temp Work 130 22-Aug-14 19-Feb-15 101 $728,696

DrainageDrainage 20 31-Oct-14 09-Dec-14 73 $223,463

RoadworksRoadworks 75 02-Oct-14 19-Feb-15 73 $1,116,785

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 34 08-Jan-15 24-Feb-15 803 $91,293

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 227 $6,477

Retaining Wall RWSRetaining Wall RWS16 0 0 $0

Retaining Wall RWSRetaining Wall RWS17A 12 24-Nov-14 15-Dec-14 123 $145,801

Retaining Wall RW1Retaining Wall RW17B 0 0 $0

Retaining Wall RWSRetaining Wall RWS18 19 24-Nov-14 26-Dec-14 116 $361,054

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St. 47 20-Apr-13 25-Jun-13 533 $1,358,033

TCP & Temp WorkTCP & Temp Work 47 20-Apr-13 25-Jun-13 533 $441,157

Retaining Wall RW0Retaining Wall RW07A 24 16-May-13 25-Jun-13 444 $405,799

Retaining Wall RW0Retaining Wall RW08A-S 22 16-May-13 21-Jun-13 446 $249,493

Retaining Wall RW0Retaining Wall RW08B-S 22 16-May-13 21-Jun-13 446 $261,584

XRDS - Spur 280XRDS - Spur 280 275 20-Apr-13 09-May-14 1010 $17,514,240

TCP & Temp WorkTCP & Temp Work 275 20-Apr-13 09-May-14 305 $135,374

DrainageDrainage 63 11-Jun-13 26-Sep-13 272 $865,615

RoadworksRoadworks 149 20-May-13 14-Feb-14 272 $2,463,096

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 59 03-Dec-13 21-Feb-14 1065 $471,331
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Noise WallNoise Wall 2 24-Apr-13 25-Apr-13 576 $24,265

B237 - Spur 280 oveB237 - Spur 280 over 35W 255 20-May-13 09-May-14 305 $8,802,733

Retaining Wall RW2Retaining Wall RW280S1 22 24-Jun-13 26-Jul-13 424 $448,436

Retaining Wall RW2Retaining Wall RW280N1 22 24-Jun-13 26-Jul-13 424 $447,477

Retaining Wall RW2Retaining Wall RW280N2-M 24 24-Jun-13 30-Jul-13 422 $484,737

Retaining Wall RW2Retaining Wall RW280N2-S 62 31-May-13 09-Sep-13 397 $1,581,925

Retaining Wall RWNRetaining Wall RWN27 42 31-May-13 06-Aug-13 417 $835,200

Retaining Wall RWSRetaining Wall RWS28 45 31-May-13 09-Aug-13 414 $954,052

SBGP - Dewey to S. oSBGP - Dewey to S. of Trinity River 210 22-Aug-14 11-Jun-15 726 $13,399,042

TCP & Temp WorkTCP & Temp Work 210 22-Aug-14 11-Jun-15 5 $220,609

DrainageDrainage 16 30-Sep-14 24-Oct-14 61 $296,607

RoadworksRoadworks 110 12-Sep-14 02-Apr-15 37 $3,475,827

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 50 20-Feb-15 30-Apr-15 756 $592,687

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 211 $23,864

Retaining Wall RWSRetaining Wall RWS21 0 0 $0

B217 - SB 35W GP oB217 - SB 35W GP over UPRR 195 12-Sep-14 11-Jun-15 5 $8,789,447

XRDS - Yucca Av./NoXRDS - Yucca Av./Northside Dr. 110 20-Apr-13 20-Sep-13 1175 $2,044,533

TCP & Temp WorkTCP & Temp Work 105 20-Apr-13 13-Sep-13 475 $135,392

DrainageDrainage 23 28-May-13 09-Jul-13 355 $269,007

RoadworksRoadworks 72 08-May-13 13-Sep-13 355 $1,155,908

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 33 07-Aug-13 20-Sep-13 1175 $97,361

Noise WallNoise Wall 4 26-Apr-13 01-May-13 572 $7,541

Retaining Wall RW2Retaining Wall RW20A 26 25-Jun-13 30-Jul-13 508 $379,325

Stage 2Stage 2 760 20-Apr-13 18-Mar-16 525 $32,934,241

3AMSMS121000 Segment 3A - Phase 1 Stage 2 Finish 0 03-Mar-16 4 $0

3AMS21000 Segment 3A - Phase 1 Stage 2 Misc Roadway Items Finish 0 18-Mar-16 737 $0

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 10 09-Jul-15 22-Jul-15 163 $277,725

TCP & Temp WorkTCP & Temp Work 10 09-Jul-15 22-Jul-15 163 $277,725

NBGP - S. of Trinity RNBGP - S. of Trinity River to IH-30 38 09-Jul-15 31-Aug-15 135 $1,246,646

TCP & Temp WorkTCP & Temp Work 38 09-Jul-15 31-Aug-15 135 $1,246,646

NBFR - Meacham to NBFR - Meacham to Dewey 182 09-Jul-15 18-Mar-16 525 $7,684,785

TCP & Temp WorkTCP & Temp Work 171 09-Jul-15 03-Mar-16 2 $172,818

DrainageDrainage 45 05-Aug-15 23-Oct-15 2 $868,095

RoadworksRoadworks 123 20-Jul-15 03-Mar-16 2 $5,196,473

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 53 06-Jan-16 18-Mar-16 525 $482,243

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $24,346

Retaining Wall RWNRetaining Wall RWN13-M1 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-M2 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-S 40 28-Jul-15 29-Sep-15 92 $940,809

SBFR - Dewey to S. oSBFR - Dewey to S. of Trinity River 81 09-Jul-15 29-Oct-15 626 $911,258

TCP & Temp WorkTCP & Temp Work 71 09-Jul-15 15-Oct-15 102 $22,562

DrainageDrainage 11 06-Aug-15 24-Aug-15 75 $86,322

RoadworksRoadworks 45 28-Jul-15 15-Oct-15 75 $549,941

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 08-Sep-15 29-Oct-15 626 $143,604

Noise WallNoise Wall 5 20-Jul-15 24-Jul-15 161 $2,419

Retaining Wall RWSRetaining Wall RWS14 13 18-Aug-15 04-Sep-15 105 $106,409

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 140 09-Jul-15 20-Jan-16 567 $5,552,590

TCP & Temp WorkTCP & Temp Work 140 09-Jul-15 20-Jan-16 33 $60,166

DrainageDrainage 16 19-Aug-15 16-Sep-15 57 $162,498

RoadworksRoadworks 62 29-Jul-15 18-Nov-15 57 $1,173,376

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 13-Oct-15 25-Nov-15 607 $54,509

Noise WallNoise Wall 2 15-Jul-15 16-Jul-15 167 $4,560

Retaining Wall RWNRetaining Wall RWN32 94 11-Aug-15 20-Jan-16 29 $4,097,481

SBFR - Meacham to SBFR - Meacham to Dewey 148 09-Jul-15 01-Feb-16 25 $4,158,187

Retaining Wall RWSRetaining Wall RWS12 148 09-Jul-15 01-Feb-16 25 $4,158,187

SBFR - S. of Trinity RSBFR - S. of Trinity River to IH-30 85 06-Sep-14 02-Jan-15 840 $1,198,193

TCP & Temp WorkTCP & Temp Work 76 06-Sep-14 22-Dec-14 148 $28,500

DrainageDrainage 10 06-Oct-14 22-Oct-14 107 $168,797

RoadworksRoadworks 50 23-Sep-14 22-Dec-14 107 $927,765

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 11-Nov-14 02-Jan-15 840 $68,399
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Segment 3A - Phase 1 Stage 2 Finish

Segment 3A - Phase 1 Stage 2 Misc Roadway Items Finish
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Noise WallNoise Wall 5 16-Sep-14 22-Sep-14 213 $4,732

NBRP - Meacham to NBRP - Meacham to Dewey 58 09-Jul-15 28-Sep-15 649 $244,273

TCP & Temp WorkTCP & Temp Work 54 09-Jul-15 22-Sep-15 119 $9,025

DrainageDrainage 9 27-Jul-15 07-Aug-15 88 $45,909

RoadworksRoadworks 37 20-Jul-15 22-Sep-15 88 $170,578

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 17-Aug-15 28-Sep-15 649 $17,430

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $1,331

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St. 295 20-Apr-13 06-Jun-14 990 $8,470,810

TCP & Temp WorkTCP & Temp Work 295 20-Apr-13 06-Jun-14 456 $135,374

DrainageDrainage 55 07-Jun-13 09-Sep-13 421 $747,965

RoadworksRoadworks 131 16-May-13 08-Jan-14 421 $3,197,426

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 52 04-Nov-13 14-Jan-14 1093 $404,974

Noise WallNoise Wall 2 24-Apr-13 25-Apr-13 747 $20,944

B214 - SH 183/NE 28B214 - SH 183/NE 28th Street over 35W 277 16-May-13 06-Jun-14 456 $3,964,127

XRDS - Yucca Av./NoXRDS - Yucca Av./Northside Dr. 164 09-Jul-15 23-Feb-16 543 $3,189,775

TCP & Temp WorkTCP & Temp Work 161 09-Jul-15 18-Feb-16 12 $89,347

DrainageDrainage 40 17-Aug-15 28-Oct-15 10 $522,190

RoadworksRoadworks 103 07-Aug-15 18-Feb-16 10 $2,243,821

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 52 14-Dec-15 23-Feb-16 543 $319,780

Noise WallNoise Wall 2 20-Jul-15 21-Jul-15 164 $14,638

Phase 2Phase 2 214 12-Jun-15 06-Apr-16 512 $81,182,862

3AMSMS21000 Segment 3A - Phase 2 Finish 0 07-Mar-16 0 $0

Stage 1Stage 1 214 12-Jun-15 06-Apr-16 512 $40,554,527

3AMSMS211000 Segment 3A - Phase 2 Stage 1 Finish 0 29-Feb-16 7 $0

3AMS1003 Segment 3A - Phase 2 Stage 1 Misc Roadway Items Finish 0 06-Apr-16 718 $0

SBRP - Meacham to SBRP - Meacham to Dewey 62 09-Jul-15 02-Oct-15 111 $1,500,285

TCP & Temp WorkTCP & Temp Work 62 09-Jul-15 02-Oct-15 111 $608,730

Retaining Wall RWSRetaining Wall RWS10 35 06-Aug-15 02-Oct-15 91 $891,556

SBGP - Meacham to SBGP - Meacham to Dewey 188 09-Jul-15 28-Mar-16 519 $8,604,152

TCP & Temp WorkTCP & Temp Work 153 09-Jul-15 08-Feb-16 20 $1,478,704

DrainageDrainage 18 28-Aug-15 02-Oct-15 15 $363,719

RoadworksRoadworks 95 13-Aug-15 08-Feb-16 15 $3,535,105

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 64 30-Dec-15 28-Mar-16 519 $694,059

Noise WallNoise Wall 2 15-Jul-15 16-Jul-15 167 $29,246

B208 - SB 35W GP oB208 - SB 35W GP over BNSF 116 13-Aug-15 21-Jan-16 32 $2,503,319

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 195 09-Jul-15 06-Apr-16 512 $13,147,446

TCP & Temp WorkTCP & Temp Work 168 09-Jul-15 29-Feb-16 5 $619,722

DrainageDrainage 17 03-Aug-15 28-Aug-15 4 $528,120

RoadworksRoadworks 117 27-Jul-15 29-Feb-16 4 $4,950,448

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 73 28-Dec-15 06-Apr-16 512 $991,015

Noise WallNoise Wall 3 17-Jul-15 21-Jul-15 164 $42,453

B234 - SB 35W GP oB234 - SB 35W GP over 4th St 111 27-Jul-15 28-Dec-15 50 $1,593,121

B236 - SB 35W GP oB236 - SB 35W GP over RR (922+00) 138 27-Jul-15 03-Feb-16 23 $2,420,891

B230 - SB 35W GP oB230 - SB 35W GP over Pharr/TX121 78 11-Sep-15 29-Dec-15 49 $669,468

Retaining Wall RWSRetaining Wall RWS26-M 0 0 $0

Retaining Wall RWSRetaining Wall RWS30 9 27-Aug-15 09-Sep-15 103 $76,792

Retaining Wall RWSRetaining Wall RWS31 48 27-Aug-15 18-Nov-15 64 $1,255,416

SBRP - Dewey to S. oSBRP - Dewey to S. of Trinity River 80 09-Jul-15 28-Oct-15 627 $876,749

TCP & Temp WorkTCP & Temp Work 74 09-Jul-15 20-Oct-15 99 $37,905

DrainageDrainage 14 07-Aug-15 28-Aug-15 72 $130,353

RoadworksRoadworks 50 24-Jul-15 20-Oct-15 72 $651,458

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 33 14-Sep-15 28-Oct-15 627 $53,254

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $3,779

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 0 0 $0

Retaining Wall RWNRetaining Wall RWN16-M 0 0 $0

Retaining Wall RWNRetaining Wall RWN16-S 0 0 $0

SBGP - Dewey to S. oSBGP - Dewey to S. of Trinity River 186 12-Jun-15 26-Feb-16 540 $11,837,743

TCP & Temp WorkTCP & Temp Work 186 12-Jun-15 26-Feb-16 6 $747,380

DrainageDrainage 14 13-Jul-15 03-Aug-15 60 $242,678

RoadworksRoadworks 98 24-Jun-15 22-Dec-15 41 $2,843,859
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ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 45 04-Nov-15 05-Jan-16 578 $401,700

Noise WallNoise Wall 2 16-Jun-15 17-Jun-15 188 $19,525

B226 - SB 35W GP oB226 - SB 35W GP over Trinity River 178 24-Jun-15 26-Feb-16 6 $7,582,601

SBRP - S. of Trinity RSBRP - S. of Trinity River to IH-30 144 09-Jul-15 26-Jan-16 563 $4,270,610

TCP & Temp WorkTCP & Temp Work 137 09-Jul-15 15-Jan-16 36 $1,177,530

DrainageDrainage 25 22-Sep-15 04-Nov-15 27 $291,347

RoadworksRoadworks 66 11-Sep-15 15-Jan-16 27 $908,082

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 04-Dec-15 26-Jan-16 563 $253,496

Noise WallNoise Wall 2 15-Jul-15 16-Jul-15 167 $8,457

Retaining Wall RWSRetaining Wall RWS25 49 28-Sep-15 22-Dec-15 45 $1,180,441

Retaining Wall RWSRetaining Wall RWS27 15 28-Sep-15 21-Oct-15 79 $270,296

Retaining Wall RWSRetaining Wall RWS29 14 28-Sep-15 20-Oct-15 80 $180,961

XRDS - Meacham BlvXRDS - Meacham Blvd. 17 10-Jul-15 05-Aug-15 126 $317,541

Retaining Wall RW1Retaining Wall RW10A 17 10-Jul-15 05-Aug-15 126 $317,541

Stage 2Stage 2 214 12-Jun-15 06-Apr-16 512 $9,747,839

3AMSMS221000 Segment 3A - Phase 2 Stage 2 Finish 0 22-Jan-16 45 $0

3AMSRD1001 Segment 3A - Phase 2 Stage 2 Misc Roadway Items Finish 0 06-Apr-16 718 $0

SBGP - Meacham to SBGP - Meacham to Dewey 63 09-Jul-15 05-Oct-15 644 $421,028

TCP & Temp WorkTCP & Temp Work 57 09-Jul-15 25-Sep-15 116 $24,613

DrainageDrainage 7 31-Jul-15 11-Aug-15 85 $33,065

RoadworksRoadworks 34 29-Jul-15 25-Sep-15 85 $321,373

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 24-Aug-15 05-Oct-15 644 $39,317

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $2,659

SBGP - Dewey to S. oSBGP - Dewey to S. of Trinity River 161 12-Jun-15 22-Jan-16 565 $5,214,423

TCP & Temp WorkTCP & Temp Work 161 12-Jun-15 22-Jan-16 31 $140,388

DrainageDrainage 12 24-Jul-15 11-Aug-15 67 $188,750

RoadworksRoadworks 81 07-Jul-15 01-Dec-15 51 $2,211,890

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 35 23-Oct-15 10-Dec-15 596 $341,496

Noise WallNoise Wall 2 16-Jun-15 17-Jun-15 188 $15,186

B221 - SB 35W GP oB221 - SB 35W GP over Northside Dr/Yucca Ave 144 07-Jul-15 22-Jan-16 31 $2,316,713

Retaining Wall RWSRetaining Wall RWS23 0 0 $0

SBRP - S. of Trinity RSBRP - S. of Trinity River to IH-30 83 09-Jul-15 02-Nov-15 624 $710,423

TCP & Temp WorkTCP & Temp Work 78 09-Jul-15 26-Oct-15 95 $45,125

DrainageDrainage 15 07-Aug-15 31-Aug-15 69 $145,673

RoadworksRoadworks 48 31-Jul-15 26-Oct-15 69 $454,041

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 18-Sep-15 02-Nov-15 624 $61,356

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $4,229

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 72 09-Jul-15 16-Oct-15 635 $1,076,947

TCP & Temp WorkTCP & Temp Work 67 09-Jul-15 09-Oct-15 1 $56,999

DrainageDrainage 4 05-Aug-15 10-Aug-15 3 $88,020

RoadworksRoadworks 40 30-Jul-15 09-Oct-15 1 $825,075

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 33 02-Sep-15 16-Oct-15 635 $99,777

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 63 $7,076

SBRP - Meacham to SBRP - Meacham to Dewey 71 09-Jul-15 15-Oct-15 636 $1,727,092

TCP & Temp WorkTCP & Temp Work 65 09-Jul-15 07-Oct-15 108 $18,802

DrainageDrainage 10 03-Aug-15 18-Aug-15 80 $112,814

RoadworksRoadworks 40 28-Jul-15 07-Oct-15 80 $672,161

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 27-Aug-15 15-Oct-15 636 $29,602

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $2,158

Retaining Wall RWSRetaining Wall RWS10 35 03-Aug-15 28-Sep-15 93 $891,556

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 0 0 $0

Retaining Wall RWNRetaining Wall RWN16-M 0 0 $0

SBRP - Dewey to S. oSBRP - Dewey to S. of Trinity River 13 10-Jul-15 28-Jul-15 159 $145,801

Retaining Wall RWSRetaining Wall RWS16 0 0 $0

Retaining Wall RWSRetaining Wall RWS17A 12 10-Jul-15 28-Jul-15 131 $145,801

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St. 17 10-Jul-15 05-Aug-15 126 $452,125

Retaining Wall RW2Retaining Wall RW21A 15 10-Jul-15 31-Jul-15 128 $175,837

Retaining Wall RW2Retaining Wall RW21B 17 10-Jul-15 05-Aug-15 126 $276,289

Stage 3Stage 3 195 09-Jul-15 06-Apr-16 512 $30,880,497

3AMSMS231000 Segment 3A - Phase 2 Stage 3 Finish 0 07-Mar-16 0 $0
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3AMSRD1000 Segment 3A - Phase 2 Stage 3 Misc Roadway Items Finish 0 06-Apr-16 718 $0

NBRP - Meacham to NBRP - Meacham to Dewey 17 09-Jul-15 31-Jul-15 156 $544,858

TCP & Temp WorkTCP & Temp Work 17 09-Jul-15 31-Jul-15 156 $544,858

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 0 0 $0

Retaining Wall RWNRetaining Wall RWN16-S 0 0 $0

NBGP - Meacham to NBGP - Meacham to Dewey 22 09-Jul-15 07-Aug-15 151 $701,664

TCP & Temp WorkTCP & Temp Work 22 09-Jul-15 07-Aug-15 151 $701,664

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 46 09-Jul-15 10-Sep-15 127 $1,475,492

TCP & Temp WorkTCP & Temp Work 46 09-Jul-15 10-Sep-15 127 $1,475,492

NBGP - Dewey to S oNBGP - Dewey to S of Trinity River 54 09-Jul-15 22-Sep-15 119 $1,658,125

TCP & Temp WorkTCP & Temp Work 54 09-Jul-15 22-Sep-15 119 $1,658,125

SBGP - Meacham to SBGP - Meacham to Dewey 140 09-Jul-15 20-Jan-16 567 $9,257,340

TCP & Temp WorkTCP & Temp Work 140 09-Jul-15 20-Jan-16 33 $2,689,976

DrainageDrainage 11 27-Aug-15 16-Sep-15 48 $165,327

RoadworksRoadworks 59 21-Aug-15 10-Dec-15 46 $1,606,866

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 30-Oct-15 22-Dec-15 588 $327,371

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $13,293

B240 - SB 35W GP oB240 - SB 35W GP over Meacham 101 21-Aug-15 08-Jan-16 41 $1,482,075

Retaining Wall RWSRetaining Wall RWS01A 49 14-Sep-15 10-Dec-15 52 $1,212,420

Retaining Wall RWSRetaining Wall RWS02 72 14-Sep-15 20-Jan-16 29 $1,760,011

SBFR - Meacham to SBFR - Meacham to Dewey 112 10-Jul-15 15-Jan-16 31 $4,284,037

Retaining Wall RWSRetaining Wall RWS12 112 10-Jul-15 15-Jan-16 31 $4,284,037

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 106 10-Oct-15 07-Mar-16 534 $3,053,997

TCP & Temp WorkTCP & Temp Work 106 10-Oct-15 07-Mar-16 0 $56,999

DrainageDrainage 9 10-Nov-15 25-Nov-15 24 $88,020

RoadworksRoadworks 42 03-Nov-15 22-Jan-16 24 $825,075

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 29 23-Dec-15 01-Feb-16 559 $99,777

Noise WallNoise Wall 2 14-Oct-15 15-Oct-15 102 $7,076

B236 - SB 35W GP oB236 - SB 35W GP over RR (922+00) 90 03-Nov-15 07-Mar-16 0 $1,192,379

B234 - SB 35W GP oB234 - SB 35W GP over 4th St 78 03-Nov-15 18-Feb-16 12 $784,671

SBRP - Meacham to SBRP - Meacham to Dewey 73 09-Jul-15 19-Oct-15 634 $1,598,622

TCP & Temp WorkTCP & Temp Work 68 09-Jul-15 12-Oct-15 105 $22,562

DrainageDrainage 11 05-Aug-15 21-Aug-15 77 $135,376

RoadworksRoadworks 42 29-Jul-15 12-Oct-15 77 $806,593

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 35 01-Sep-15 19-Oct-15 634 $35,523

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $2,590

Retaining Wall RW1Retaining Wall RW13A 11 07-Aug-15 24-Aug-15 114 $53,476

Retaining Wall RWSRetaining Wall RWS13 25 07-Aug-15 14-Sep-15 100 $542,502

NSML - Dewey to S. oNSML - Dewey to S. of Trinity River 153 09-Jul-15 08-Feb-16 554 $8,133,625

TCP & Temp WorkTCP & Temp Work 147 09-Jul-15 29-Jan-16 26 $169,217

DrainageDrainage 19 24-Aug-15 25-Sep-15 33 $298,470

RoadworksRoadworks 93 07-Aug-15 29-Jan-16 20 $2,885,576

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 17-Dec-15 08-Feb-16 554 $396,923

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $18,651

Retaining Wall RWNRetaining Wall RWN15 87 14-Aug-15 12-Jan-16 33 $2,340,364

Retaining Wall RWSRetaining Wall RWS15-S 77 14-Aug-15 24-Dec-15 43 $2,024,424

XRDS - Meacham BlvXRDS - Meacham Blvd. 15 10-Jul-15 31-Jul-15 128 $172,737

Retaining Wall RW0Retaining Wall RW02A 15 10-Jul-15 31-Jul-15 128 $172,737

Phase 3Phase 3 336 08-Mar-16 20-Jun-17 198 $145,242,545

3AMSMS31000 Segment 3A - Phase 3 Finish 0 27-Jan-17 2 $0

Stage 1Stage 1 336 08-Mar-16 20-Jun-17 198 $52,217,688

3AMSMS311000 Segment 3A - Phase 3 Stage 1 Finish 0 27-Jan-17 2 $0

3AMS1001 Segment 3A - Phase 3 Stage 1 Misc Roadway Items Finish 0 20-Jun-17 278 $0

NBRP - S. of Trinity RNBRP - S. of Trinity River to IH-30 15 08-Mar-16 28-Mar-16 219 $420,323

TCP & Temp WorkTCP & Temp Work 15 08-Mar-16 28-Mar-16 219 $420,323

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 13 08-Mar-16 24-Mar-16 221 $398,446

TCP & Temp WorkTCP & Temp Work 13 08-Mar-16 24-Mar-16 221 $398,446

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 95 08-Mar-16 18-Jul-16 439 $1,590,395

TCP & Temp WorkTCP & Temp Work 91 08-Mar-16 12-Jul-16 143 $544,188

DrainageDrainage 14 25-Apr-16 24-May-16 111 $121,874
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RoadworksRoadworks 48 12-Apr-16 12-Jul-16 111 $880,032

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 29 08-Jun-16 18-Jul-16 439 $40,882

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $3,420

NBGP - S. of Trinity RNBGP - S. of Trinity River to IH-30 28 08-Mar-16 14-Apr-16 9 $2,359,723

TCP & Temp WorkTCP & Temp Work 28 08-Mar-16 14-Apr-16 9 $2,359,723

NBFR - Meacham to NBFR - Meacham to Dewey 119 08-Mar-16 19-Aug-16 415 $3,255,426

TCP & Temp WorkTCP & Temp Work 114 08-Mar-16 12-Aug-16 120 $60,486

DrainageDrainage 26 20-Apr-16 10-Jun-16 91 $303,833

RoadworksRoadworks 76 28-Mar-16 12-Aug-16 91 $1,818,766

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 08-Jul-16 19-Aug-16 415 $123,010

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $8,521

Retaining Wall RWNRetaining Wall RWN13-M1 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-M2 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-S 56 20-Apr-16 06-Jul-16 147 $940,809

SBFR - Meacham to SBFR - Meacham to Dewey 61 08-Mar-16 31-May-16 473 $238,101

TCP & Temp WorkTCP & Temp Work 56 08-Mar-16 24-May-16 178 $7,848

DrainageDrainage 8 21-Mar-16 04-Apr-16 138 $30,554

RoadworksRoadworks 34 16-Mar-16 24-May-16 138 $176,585

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 34 14-Apr-16 31-May-16 473 $22,256

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $857

NBGP - Meacham to NBGP - Meacham to Dewey 336 08-Mar-16 20-Jun-17 198 $31,747,483

TCP & Temp WorkTCP & Temp Work 234 08-Mar-16 27-Jan-17 0 $1,864,235

DrainageDrainage 30 06-Apr-16 03-Jun-16 2 $956,730

RoadworksRoadworks 170 16-Mar-16 24-Jan-17 2 $9,457,712

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 147 28-Nov-16 20-Jun-17 198 $1,830,622

Noise WallNoise Wall 4 16-Mar-16 21-Mar-16 224 $76,956

B241 - NB 35W GP oB241 - NB 35W GP over Meacham 103 16-Mar-16 05-Aug-16 125 $1,551,910

B210 - NB 35W GP oB210 - NB 35W GP over BNSF 196 16-Mar-16 14-Dec-16 32 $2,444,298

B207 - NB 35W GP oB207 - NB 35W GP over FWWR 228 16-Mar-16 27-Jan-17 0 $4,437,805

Retaining Wall RWNRetaining Wall RWN01 54 30-Jun-16 23-Sep-16 73 $1,460,342

Retaining Wall RWNRetaining Wall RWN02 68 30-Jun-16 17-Oct-16 59 $1,692,150

Retaining Wall RWNRetaining Wall RWN05 10 30-Jun-16 15-Jul-16 117 $152,542

Retaining Wall RWNRetaining Wall RWN10-M 0 0 $0

Retaining Wall RWNRetaining Wall RWN10-S 61 28-Mar-16 08-Jul-16 122 $1,577,643

Retaining Wall RWNRetaining Wall RWN08 152 28-Mar-16 06-Dec-16 31 $4,244,537

NBRP - Meacham to NBRP - Meacham to Dewey 156 08-Mar-16 11-Oct-16 378 $10,800,637

TCP & Temp WorkTCP & Temp Work 156 08-Mar-16 11-Oct-16 78 $112,811

DrainageDrainage 43 12-Apr-16 01-Jul-16 65 $573,857

RoadworksRoadworks 98 04-Apr-16 27-Sep-16 65 $2,132,226

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 16-Aug-16 06-Oct-16 381 $348,663

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $16,638

B212 - SH183 EntranB212 - SH183 Entrance Ramp to NB 35W ML 137 04-Apr-16 11-Oct-16 78 $2,386,255

Retaining Wall RWNRetaining Wall RWN02A 66 05-May-16 19-Aug-16 94 $1,686,605

Retaining Wall RWNRetaining Wall RWN04 67 05-May-16 22-Aug-16 93 $1,694,269

Retaining Wall RW0Retaining Wall RW04A 13 05-May-16 25-May-16 147 $101,174

Retaining Wall RWNRetaining Wall RWN07-M 51 05-May-16 28-Jul-16 109 $1,267,852

Retaining Wall RWNRetaining Wall RWN07-S 0 0 $0

Retaining Wall RWNRetaining Wall RWN12 20 05-May-16 08-Jun-16 140 $429,076

Retaining Wall RW1Retaining Wall RW13B 11 05-May-16 23-May-16 149 $51,211

XRDS - Meacham BlvXRDS - Meacham Blvd. 21 08-Mar-16 11-Apr-16 173 $1,407,154

Retaining Wall RW0Retaining Wall RW02A 16 08-Mar-16 01-Apr-16 178 $172,737

Retaining Wall RW0Retaining Wall RW07A 21 08-Mar-16 11-Apr-16 173 $405,799

Retaining Wall RW1Retaining Wall RW10A 19 08-Mar-16 06-Apr-16 175 $317,541

Retaining Wall RW0Retaining Wall RW08A-S 21 08-Mar-16 11-Apr-16 173 $249,493

Retaining Wall RW0Retaining Wall RW08B-S 21 08-Mar-16 11-Apr-16 173 $261,584

Stage 2Stage 2 336 08-Mar-16 20-Jun-17 198 $75,441,658

3AMSMS321000 Segment 3A - Phase 3 Stage 2 Finish 0 20-Jan-17 9 $0

3AMS Segment 3A - Phase 3 Stage 2 Misc Roadway Items Finish 0 20-Jun-17 278 $0

SBRP - S. of Trinity RSBRP - S. of Trinity River to IH-30 208 08-Mar-16 22-Dec-16 326 $9,761,309

TCP & Temp WorkTCP & Temp Work 208 08-Mar-16 22-Dec-16 26 $0
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DrainageDrainage 9 29-Mar-16 14-Apr-16 124 $0

RoadworksRoadworks 46 21-Mar-16 17-Jun-16 124 $0

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 29-Apr-16 21-Jun-16 458 $0

Noise WallNoise Wall 5 11-Mar-16 17-Mar-16 226 $0

B232 - SB 35W ML EB232 - SB 35W ML Exit Ramp to Spur 280 199 21-Mar-16 22-Dec-16 26 $9,761,309

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 62 08-Mar-16 01-Jun-16 472 $363,777

TCP & Temp WorkTCP & Temp Work 56 08-Mar-16 24-May-16 178 $15,042

DrainageDrainage 8 24-Mar-16 08-Apr-16 138 $40,625

RoadworksRoadworks 33 18-Mar-16 24-May-16 138 $293,344

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 33 18-Apr-16 01-Jun-16 472 $13,627

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $1,140

NBFR - Meacham to NBFR - Meacham to Dewey 49 08-Mar-16 13-May-16 185 $940,809

Retaining Wall RWNRetaining Wall RWN13-M1 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-M2 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-S 40 08-Mar-16 13-May-16 154 $940,809

NBGP - Meacham to NBGP - Meacham to Dewey 69 08-Mar-16 10-Jun-16 465 $951,736

TCP & Temp WorkTCP & Temp Work 64 08-Mar-16 03-Jun-16 170 $46,414

DrainageDrainage 8 23-Mar-16 06-Apr-16 132 $61,725

RoadworksRoadworks 40 16-Mar-16 03-Jun-16 132 $610,175

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 22-Apr-16 10-Jun-16 465 $75,916

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $4,965

Retaining Wall RWNRetaining Wall RWN05 10 30-Mar-16 14-Apr-16 171 $152,542

NBGP - Dewey to S. oNBGP - Dewey to S. of Trinity River 253 08-Mar-16 23-Feb-17 281 $24,084,672

TCP & Temp WorkTCP & Temp Work 228 08-Mar-16 19-Jan-17 6 $368,216

DrainageDrainage 23 06-Apr-16 23-May-16 52 $495,064

RoadworksRoadworks 160 16-Mar-16 05-Jan-17 12 $6,054,927

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 73 15-Nov-16 23-Feb-17 281 $944,997

Noise WallNoise Wall 3 15-Mar-16 17-Mar-16 226 $39,832

B219 - NB 35W GP oB219 - NB 35W GP over UPRR 222 16-Mar-16 19-Jan-17 6 $10,087,432

B224 - NB 35W GP oB224 - NB 35W GP over Trinity River 218 16-Mar-16 13-Jan-17 10 $6,094,204

NBGP - S. of Trinity RNBGP - S. of Trinity River to IH-30 247 15-Apr-16 27-Mar-17 259 $18,261,247

TCP & Temp WorkTCP & Temp Work 196 15-Apr-16 13-Jan-17 10 $1,487,182

DrainageDrainage 20 20-May-16 22-Jun-16 7 $762,141

RoadworksRoadworks 144 27-Apr-16 13-Jan-17 7 $7,039,344

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 104 02-Nov-16 27-Mar-17 259 $1,533,454

Noise WallNoise Wall 4 25-Apr-16 28-Apr-16 196 $61,301

B235 - NB 35W GP oB235 - NB 35W GP over RR (922+00) 136 27-Apr-16 02-Nov-16 62 $2,446,180

B233 - NB 35W GP oB233 - NB 35W GP over 4th St 148 27-Apr-16 18-Nov-16 50 $2,602,356

Retaining Wall RWNRetaining Wall RWN23 33 30-Jun-16 19-Aug-16 94 $656,420

Retaining Wall RWNRetaining Wall RWN25 35 30-Jun-16 24-Aug-16 92 $727,209

Retaining Wall RWNRetaining Wall RWN26 37 30-Jun-16 26-Aug-16 90 $945,659

NBRP - Meacham to NBRP - Meacham to Dewey 155 08-Mar-16 10-Oct-16 379 $4,191,229

TCP & Temp WorkTCP & Temp Work 155 08-Mar-16 10-Oct-16 79 $13,537

DrainageDrainage 10 29-Mar-16 15-Apr-16 131 $68,863

RoadworksRoadworks 40 18-Mar-16 06-Jun-16 131 $255,867

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 34 27-Apr-16 13-Jun-16 464 $26,145

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $1,997

B203 - NB 35W ML RB203 - NB 35W ML Ramp to NB 35W GP 147 18-Mar-16 10-Oct-16 79 $3,824,820

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 164 08-Mar-16 21-Oct-16 370 $3,247,280

TCP & Temp WorkTCP & Temp Work 160 08-Mar-16 17-Oct-16 74 $97,770

DrainageDrainage 37 17-May-16 21-Jul-16 54 $481,336

RoadworksRoadworks 109 04-Apr-16 17-Oct-16 54 $2,340,554

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 02-Sep-16 21-Oct-16 370 $313,662

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $13,958

Retaining Wall RWNRetaining Wall RWN19-M1 0 0 $0

NBRP - S. of Trinity RNBRP - S. of Trinity River to IH-30 229 08-Mar-16 20-Jan-17 305 $13,260,274

TCP & Temp WorkTCP & Temp Work 229 08-Mar-16 20-Jan-17 5 $258,441

DrainageDrainage 48 12-Apr-16 12-Jul-16 54 $635,822

RoadworksRoadworks 109 04-Apr-16 17-Oct-16 54 $1,980,738

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 41 29-Aug-16 24-Oct-16 369 $525,611
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Noise WallNoise Wall 2 14-Mar-16 15-Mar-16 228 $18,448

B231 - Spur 280 EntB231 - Spur 280 Entrance Ramp to NB 35W ML 210 04-Apr-16 20-Jan-17 5 $9,489,254

Retaining Wall RWNRetaining Wall RWN31 22 28-Apr-16 03-Jun-16 142 $351,958

Retaining Wall RW3Retaining Wall RW31A 0 0 $0

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St 25 08-Mar-16 18-Apr-16 169 $379,325

Retaining Wall RW2Retaining Wall RW20A 25 08-Mar-16 18-Apr-16 169 $379,325

Stage 3Stage 3 336 08-Mar-16 20-Jun-17 198 $17,583,199

3AMSMS331000 Segment 3A - Phase 3 Stage 3 Finish 0 08-Nov-16 82 $0

3AMS1000 Segment 3A - Phase 3 Stage 3 Misc Roadway Items Finish 0 20-Jun-17 278 $0

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 69 08-Mar-16 10-Jun-16 465 $363,777

TCP & Temp WorkTCP & Temp Work 64 08-Mar-16 03-Jun-16 170 $15,042

DrainageDrainage 8 28-Mar-16 11-Apr-16 132 $40,625

RoadworksRoadworks 38 21-Mar-16 03-Jun-16 132 $293,344

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 20-Apr-16 10-Jun-16 465 $13,627

Noise WallNoise Wall 2 14-Mar-16 15-Mar-16 228 $1,140

NBGP - Meacham to NBGP - Meacham to Dewey 79 08-Mar-16 24-Jun-16 455 $799,194

TCP & Temp WorkTCP & Temp Work 74 08-Mar-16 17-Jun-16 160 $46,414

DrainageDrainage 8 01-Apr-16 15-Apr-16 124 $61,725

RoadworksRoadworks 43 28-Mar-16 17-Jun-16 124 $610,175

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 37 05-May-16 24-Jun-16 455 $75,916

Noise WallNoise Wall 2 14-Mar-16 15-Mar-16 228 $4,965

NBGP - Dewey to S. oNBGP - Dewey to S. of Trinity River 176 08-Mar-16 08-Nov-16 358 $10,799,554

TCP & Temp WorkTCP & Temp Work 176 08-Mar-16 08-Nov-16 58 $173,278

DrainageDrainage 14 22-Apr-16 23-May-16 87 $232,971

RoadworksRoadworks 94 04-Apr-16 21-Sep-16 69 $2,849,377

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 12-Aug-16 04-Oct-16 383 $390,852

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $18,744

B223 - NB 35W GP oB223 - NB 35W GP over Northside Dr/Yucca Ave 145 28-Mar-16 14-Oct-16 75 $2,532,599

Retaining Wall RWNRetaining Wall RWN20 70 20-Jul-16 08-Nov-16 46 $3,475,527

Retaining Wall RWNRetaining Wall RWN21 43 20-Jul-16 23-Sep-16 73 $1,126,205

NBGP - S. of Trinity RNBGP - S. of Trinity River to IH-30 111 14-Jun-16 15-Nov-16 353 $2,633,068

TCP & Temp WorkTCP & Temp Work 99 14-Jun-16 28-Oct-16 65 $170,998

DrainageDrainage 13 21-Jul-16 08-Aug-16 47 $203,238

RoadworksRoadworks 66 11-Jul-16 28-Oct-16 47 $1,877,158

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 23-Sep-16 15-Nov-16 353 $365,326

Noise WallNoise Wall 4 17-Jun-16 22-Jun-16 157 $16,347

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 105 08-Mar-16 01-Aug-16 429 $1,198,652

TCP & Temp WorkTCP & Temp Work 101 08-Mar-16 26-Jul-16 133 $37,604

DrainageDrainage 18 15-Apr-16 23-May-16 103 $185,129

RoadworksRoadworks 66 23-Mar-16 26-Jul-16 103 $900,213

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 17-Jun-16 01-Aug-16 429 $70,337

Noise WallNoise Wall 2 14-Mar-16 15-Mar-16 228 $5,369

Retaining Wall RWNRetaining Wall RWN19-M1 0 0 $0

NBRP - S. of Trinity RNBRP - S. of Trinity River to IH-30 67 07-May-16 09-Aug-16 423 $150,357

TCP & Temp WorkTCP & Temp Work 62 07-May-16 02-Aug-16 128 $12,307

DrainageDrainage 8 01-Jun-16 13-Jun-16 98 $30,277

RoadworksRoadworks 41 24-May-16 02-Aug-16 98 $94,321

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 35 22-Jun-16 09-Aug-16 423 $12,573

Noise WallNoise Wall 4 16-May-16 19-May-16 181 $878

NBLA - Meacham to NBLA - Meacham to Dewey 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

NBLA - Dewey to S. oNBLA - Dewey to S. of Trinity River 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963
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Noise WallNoise Wall 0 0 $0

NBLA - S. of Trinity RNBLA - S. of Trinity River to IH-30 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

SBLA - Meacham to DSBLA - Meacham to Dewey 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

SBLA - Dewey to S. oSBLA - Dewey to S. of Trinity River 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

SBLA - S. of Trinity RSBLA - S. of Trinity River to IH-30 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St 23 08-Mar-16 14-Apr-16 171 $452,125

Retaining Wall RW2Retaining Wall RW21A 20 08-Mar-16 08-Apr-16 174 $175,837

Retaining Wall RW2Retaining Wall RW21B 23 08-Mar-16 14-Apr-16 171 $276,289

Phase 4Phase 4 263 28-Jan-17 31-Jan-18 37 $198,122,135

3AMSMS41000 Segment 3A - Phase 4 Finish 0 31-Jan-18 53 $0

Stage 1Stage 1 263 28-Jan-17 31-Jan-18 37 $198,122,135

3AMSMS411000 Segment 3A - Phase 4 Stage 1 Finish 0 31-Jan-18 53 $0

SBRP - S. of Trinity RSBRP - S. of Trinity River to IH-30 260 28-Jan-17 26-Jan-18 40 $9,761,309

TCP & Temp WorkTCP & Temp Work 260 28-Jan-17 26-Jan-18 40 $0

DrainageDrainage 8 20-Feb-17 03-Mar-17 188 $0

RoadworksRoadworks 44 10-Feb-17 04-May-17 188 $0

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 16-Mar-17 10-May-17 227 $0

Noise WallNoise Wall 5 03-Feb-17 09-Feb-17 291 $0

B232 - SB 35W ML EB232 - SB 35W ML Exit Ramp to Spur 280 251 10-Feb-17 26-Jan-18 40 $9,761,309

NBGP - Interchange NBGP - Interchange to Meacham 144 28-Jan-17 17-Aug-17 156 $4,508,239

TCP & Temp WorkTCP & Temp Work 144 28-Jan-17 17-Aug-17 156 $206,284

DrainageDrainage 16 13-Mar-17 12-Apr-17 132 $662,628

RoadworksRoadworks 90 23-Feb-17 08-Aug-17 134 $3,098,024

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 26-Jun-17 17-Aug-17 156 $541,304

Noise WallNoise Wall 5 01-Feb-17 07-Feb-17 293 $0

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 96 28-Jan-17 12-Jun-17 204 $1,746,204

TCP & Temp WorkTCP & Temp Work 96 28-Jan-17 12-Jun-17 204 $85,499

DrainageDrainage 10 01-Mar-17 20-Mar-17 173 $132,030

RoadworksRoadworks 53 23-Feb-17 07-Jun-17 173 $1,237,612

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 24-Apr-17 12-Jun-17 204 $280,450

Noise WallNoise Wall 3 06-Feb-17 08-Feb-17 292 $10,613

NSML - Meacham to NSML - Meacham to Dewey 255 28-Jan-17 19-Jan-18 45 $72,429,188

TCP & Temp WorkTCP & Temp Work 255 28-Jan-17 19-Jan-18 45 $1,489,111

DrainageDrainage 60 27-Feb-17 21-Jun-17 23 $2,524,478

RoadworksRoadworks 179 08-Feb-17 02-Jan-18 54 $20,229,945

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 93 31-Aug-17 08-Jan-18 54 $3,741,374

Noise WallNoise Wall 9 08-Feb-17 20-Feb-17 284 $157,850

B213 - 35W ML TranB213 - 35W ML Transition (755+00) 146 08-Feb-17 30-Aug-17 147 $2,903,585

B209 - 35W ML overB209 - 35W ML over BNSF 162 08-Feb-17 21-Sep-17 131 $2,882,489

B206 - 35W ML overB206 - 35W ML over FWWR 243 08-Feb-17 12-Jan-18 50 $5,570,028
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B204 - 35W ML TranB204 - 35W ML Transition (713+00) 148 08-Feb-17 01-Sep-17 145 $2,035,195

B201 - 35W ML overB201 - 35W ML over Meacham 129 08-Feb-17 07-Aug-17 164 $2,103,586

Retaining Wall RWNRetaining Wall RWN03 118 03-Jul-17 12-Jan-18 50 $6,522,407

Retaining Wall RWSRetaining Wall RWS03 118 03-Jul-17 12-Jan-18 50 $6,622,372

Retaining Wall RW0Retaining Wall RW03A 20 03-Jul-17 02-Aug-17 148 $271,713

Retaining Wall RWNRetaining Wall RWN06 49 03-Jul-17 20-Sep-17 119 $1,182,211

Retaining Wall RW0Retaining Wall RW06A 20 03-Jul-17 02-Aug-17 148 $236,548

Retaining Wall RWSRetaining Wall RWS06 49 03-Jul-17 20-Sep-17 119 $1,194,896

Retaining Wall RWNRetaining Wall RWN09 101 03-Jul-17 15-Dec-17 67 $2,932,664

Retaining Wall RWSRetaining Wall RWS09 96 03-Jul-17 07-Dec-17 72 $2,702,799

Retaining Wall RW0Retaining Wall RW09A 24 03-Jul-17 08-Aug-17 144 $411,387

Retaining Wall RWNRetaining Wall RWN11 101 03-Jul-17 15-Dec-17 67 $2,784,705

Retaining Wall RW1Retaining Wall RW11A 22 03-Jul-17 04-Aug-17 146 $313,488

Retaining Wall RWSRetaining Wall RWS11 123 03-Jul-17 19-Jan-18 45 $3,616,357

NSML - Dewey to S. oNSML - Dewey to S. of Trinity River 263 28-Jan-17 31-Jan-18 37 $93,863,796

TCP & Temp WorkTCP & Temp Work 263 28-Jan-17 31-Jan-18 37 $338,434

DrainageDrainage 33 08-Mar-17 08-May-17 25 $596,940

RoadworksRoadworks 159 13-Feb-17 30-Nov-17 70 $5,771,152

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 68 14-Sep-17 18-Dec-17 69 $924,631

Noise WallNoise Wall 2 06-Feb-17 07-Feb-17 293 $37,302

Bridge 225 - 35W MLBridge 225 - 35W ML over Tninity River & Elevated Section 253 13-Feb-17 31-Jan-18 37 $20,001,662

Bridge 243 - 35W MLBridge 243 - 35W ML over Tninity River & Elevated Section 253 13-Feb-17 31-Jan-18 37 $20,001,662

Bridge 242 - 35W MLBridge 242 - 35W ML over Tninity River & Elevated Section 253 13-Feb-17 31-Jan-18 37 $20,001,662

Bridge 232M - 35W MBridge 232M - 35W ML over Tninity River & Elevated Section 253 13-Feb-17 31-Jan-18 37 $20,001,662

B222 - 35W ML overB222 - 35W ML over Northside Dr/Yucca Ave 199 13-Feb-17 16-Nov-17 91 $3,848,325

Retaining Wall RWNRetaining Wall RWN19A 0 0 $0

Retaining Wall RWNRetaining Wall RWN15 88 27-Feb-17 25-Jul-17 154 $2,340,364

NSML - S. of Trinity RNSML - S. of Trinity River to IH-30 136 28-Jan-17 07-Aug-17 164 $1,987,366

TCP & Temp WorkTCP & Temp Work 136 28-Jan-17 07-Aug-17 164 $135,374

DrainageDrainage 13 26-Apr-17 19-May-17 139 $163,886

RoadworksRoadworks 86 23-Feb-17 02-Aug-17 140 $1,424,494

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 26-Jun-17 07-Aug-17 164 $253,396

Noise WallNoise Wall 3 01-Feb-17 03-Feb-17 295 $10,217

Retaining Wall RWNRetaining Wall RWN29 0 0 $0

NBRP - S. of Trinity RNBRP - S. of Trinity River to IH-30 123 28-Jan-17 19-Jul-17 177 $1,784,709

TCP & Temp WorkTCP & Temp Work 123 28-Jan-17 19-Jul-17 177 $135,374

DrainageDrainage 28 01-Mar-17 24-Apr-17 152 $333,050

RoadworksRoadworks 73 23-Feb-17 11-Jul-17 152 $1,037,530

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 25-May-17 19-Jul-17 177 $269,092

Noise WallNoise Wall 3 01-Feb-17 03-Feb-17 295 $9,663

SBRP - Meacham to SBRP - Meacham to Dewey 172 28-Jan-17 26-Sep-17 128 $4,106,327

TCP & Temp WorkTCP & Temp Work 172 28-Jan-17 26-Sep-17 128 $22,562

DrainageDrainage 11 17-Feb-17 08-Mar-17 189 $135,376

RoadworksRoadworks 43 09-Feb-17 02-May-17 190 $806,593

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 24-Mar-17 05-May-17 230 $35,523

Noise WallNoise Wall 3 03-Feb-17 07-Feb-17 293 $2,590

B211 - SB 35W ML EB211 - SB 35W ML Exit Ramp to SH 183 164 09-Feb-17 26-Sep-17 128 $3,103,684

SBRP - Dewey to S. oSBRP - Dewey to S. of Trinity River 83 28-Jan-17 24-May-17 217 $751,499

TCP & Temp WorkTCP & Temp Work 83 28-Jan-17 24-May-17 217 $32,490

DrainageDrainage 13 24-Feb-17 20-Mar-17 181 $111,731

RoadworksRoadworks 49 13-Feb-17 16-May-17 181 $558,393

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 31-Mar-17 24-May-17 217 $45,647

Noise WallNoise Wall 3 06-Feb-17 08-Feb-17 292 $3,239

XRDS - Meacham BlvXRDS - Meacham Blvd. 73 28-Jan-17 10-May-17 227 $1,449,530

TCP & Temp WorkTCP & Temp Work 73 28-Jan-17 10-May-17 227 $0

DrainageDrainage 8 20-Feb-17 03-Mar-17 188 $0

RoadworksRoadworks 44 10-Feb-17 04-May-17 188 $0

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 16-Mar-17 10-May-17 227 $0

Noise WallNoise Wall 5 03-Feb-17 09-Feb-17 291 $0

Retaining Wall RW0Retaining Wall RW02A 16 28-Feb-17 24-Mar-17 225 $177,817
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Retaining Wall RW0Retaining Wall RW07A 22 28-Feb-17 04-Apr-17 219 $417,962

Retaining Wall RW1Retaining Wall RW10A 19 28-Feb-17 29-Mar-17 222 $327,175

Retaining Wall RW0Retaining Wall RW08A-S 20 20-Feb-17 23-Mar-17 226 $257,019

Retaining Wall RW0Retaining Wall RW08B-S 20 20-Feb-17 23-Mar-17 226 $269,556

XRDS - E. 4th St.XRDS - E. 4th St. 232 28-Jan-17 19-Dec-17 68 $3,888,488

TCP & Temp WorkTCP & Temp Work 232 28-Jan-17 19-Dec-17 68 $0

DrainageDrainage 8 20-Feb-17 03-Mar-17 188 $0

RoadworksRoadworks 44 10-Feb-17 04-May-17 188 $0

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 16-Mar-17 10-May-17 227 $0

Noise WallNoise Wall 5 03-Feb-17 09-Feb-17 291 $0

B239 - Pedestrian BB239 - Pedestrian Bridge over US 287 223 10-Feb-17 19-Dec-17 68 $3,422,964

Retaining Wall RW2Retaining Wall RW21A 16 28-Feb-17 24-Mar-17 225 $180,965

Retaining Wall RW2Retaining Wall RW21B 18 28-Feb-17 28-Mar-17 223 $284,559

XRDS - Cypress St.XRDS - Cypress St. 96 28-Jan-17 12-Jun-17 204 $1,845,481

TCP & Temp WorkTCP & Temp Work 96 28-Jan-17 12-Jun-17 204 $0

DrainageDrainage 17 20-Feb-17 21-Mar-17 178 $178,874

RoadworksRoadworks 53 10-Feb-17 22-May-17 178 $524,496

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 41 07-Apr-17 02-Jun-17 210 $51,801

Noise WallNoise Wall 2 03-Feb-17 06-Feb-17 294 $5,023

B245 - Cypress St. oB245 - Cypress St. over 280 87 10-Feb-17 12-Jun-17 204 $1,085,287

Interchange ConstrucInterchange Construction 1130 20-Apr-13 18-Aug-17 155 $297,383,286

Phase 1Phase 1 491 20-Apr-13 09-Mar-15 794 $158,465,857

ICMSMS1000 Interchange Phase 1 Finish 0 03-Feb-15 49 $0

ICMS1001 Interchange Phase 1 Misc Roadway Items Finish 0 09-Mar-15 1112 $0

Stage 1Stage 1 491 20-Apr-13 09-Mar-15 794 $158,465,857

WBGP - Interchange WBGP - Interchange to Meacham 25 20-Apr-13 24-May-13 477 $1,693,723

TCP & Temp WorkTCP & Temp Work 25 20-Apr-13 24-May-13 477 $1,693,723

NBFR - Interchange NBFR - Interchange to Meacham 491 20-Apr-13 09-Mar-15 794 $10,845,939

TCP & Temp WorkTCP & Temp Work 467 20-Apr-13 03-Feb-15 35 $270,747

DrainageDrainage 224 27-Jun-13 12-Aug-14 26 $3,321,690

RoadworksRoadworks 339 20-May-13 03-Feb-15 26 $4,475,922

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 89 05-Nov-14 09-Mar-15 794 $1,518,288

Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

Bridge (B33 - NB 35Bridge (B33 - NB 35W FR over Little Fossil Creek) 323 20-May-13 13-Aug-14 159 $1,259,292

SBFR - Interchange tSBFR - Interchange to Meacham 438 20-Apr-13 24-Dec-14 847 $9,722,314

TCP & Temp WorkTCP & Temp Work 405 20-Apr-13 07-Nov-14 97 $270,747

DrainageDrainage 192 27-Jun-13 19-Jun-14 70 $2,833,002

RoadworksRoadworks 295 20-May-13 07-Nov-14 70 $3,926,991

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 84 29-Aug-14 24-Dec-14 847 $1,457,506

Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

Bridge (B34 - SB 35Bridge (B34 - SB 35W FR over Little Fossil Creek) 238 20-May-13 16-Apr-14 244 $1,234,068

NBGP - Interchange NBGP - Interchange to Meacham 268 20-Apr-13 30-Apr-14 1017 $3,191,717

TCP & Temp WorkTCP & Temp Work 268 20-Apr-13 30-Apr-14 234 $847,642

DrainageDrainage 8 19-Jun-13 01-Jul-13 314 $82,828

RoadworksRoadworks 40 13-Jun-13 19-Aug-13 314 $387,253

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 30 15-Jul-13 23-Aug-13 1195 $34,967

Noise WallNoise Wall 5 24-Apr-13 30-Apr-13 495 $0

Bridge (B1 - 35W NBBridge (B1 - 35W NB GP over 820) 230 13-Jun-13 30-Apr-14 234 $1,839,026

SBGP - Interchange tSBGP - Interchange to Meacham 260 20-Apr-13 18-Apr-14 1025 $5,568,301

TCP & Temp WorkTCP & Temp Work 260 20-Apr-13 18-Apr-14 242 $1,560,410

DrainageDrainage 11 22-Aug-13 09-Sep-13 252 $352,621

RoadworksRoadworks 78 25-Jul-13 09-Dec-13 252 $1,639,922

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 25-Oct-13 18-Dec-13 1112 $318,600

Noise WallNoise Wall 5 24-Apr-13 30-Apr-13 495 $0

Bridge (B7 - 35W SBBridge (B7 - 35W SB GP over 820 192 25-Jul-13 18-Apr-14 242 $1,696,748

EBGP - Interchange tEBGP - Interchange to Meacham 228 20-Apr-13 05-Mar-14 1057 $7,486,384

TCP & Temp WorkTCP & Temp Work 213 20-Apr-13 12-Feb-14 289 $1,873,208

DrainageDrainage 19 19-Aug-13 19-Sep-13 217 $877,917

RoadworksRoadworks 108 01-Aug-13 12-Feb-14 217 $4,047,274

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 55 19-Dec-13 05-Mar-14 1057 $687,986
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Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

NSML - Interchange NSML - Interchange to Meacham 473 20-Apr-13 11-Feb-15 812 $19,527,318

TCP & Temp WorkTCP & Temp Work 371 20-Apr-13 22-Sep-14 131 $741,612

DrainageDrainage 61 11-Jun-13 23-Sep-13 98 $2,722,510

RoadworksRoadworks 267 20-May-13 22-Sep-14 98 $11,252,524

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 173 16-Jun-14 11-Feb-15 812 $2,247,472

Noise WallNoise Wall 5 03-May-13 09-May-13 488 $0

Bridge (B4 - 35W MLBridge (B4 - 35W ML over 820 261 20-May-13 19-May-14 221 $2,563,200

EWML - Interchange EWML - Interchange to Meacham 210 20-Apr-13 07-Feb-14 1075 $7,129,497

TCP & Temp WorkTCP & Temp Work 196 20-Apr-13 20-Jan-14 306 $369,932

DrainageDrainage 29 11-Jun-13 30-Jul-13 230 $1,147,291

RoadworksRoadworks 135 20-May-13 20-Jan-14 230 $4,743,287

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 66 08-Nov-13 07-Feb-14 1075 $868,988

Noise WallNoise Wall 5 29-Apr-13 03-May-13 492 $0

NBRP - Interchange NBRP - Interchange to Meacham 406 20-Apr-13 10-Nov-14 879 $14,752,237

TCP & Temp WorkTCP & Temp Work 406 20-Apr-13 10-Nov-14 96 $3,702,071

DrainageDrainage 13 30-Oct-13 20-Nov-13 232 $173,468

RoadworksRoadworks 46 23-Oct-13 15-Jan-14 232 $483,419

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 34 09-Dec-13 23-Jan-14 1086 $72,938

Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

Bridge (B35 - 35W NBridge (B35 - 35W NB GP Exit Ramp to Melody Hills) 119 23-Oct-13 07-Apr-14 251 $856,488

Bridge (B16 - 35W NBridge (B16 - 35W NB - 820 EB GP DC) 274 23-Oct-13 10-Nov-14 96 $9,463,854

SBRP - Interchange tSBRP - Interchange to Meacham 445 20-Apr-13 02-Jan-15 840 $26,529,491

TCP & Temp WorkTCP & Temp Work 445 20-Apr-13 02-Jan-15 57 $3,615,374

DrainageDrainage 35 31-Oct-13 06-Jan-14 183 $670,806

RoadworksRoadworks 93 25-Oct-13 18-Apr-14 183 $1,868,367

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 48 19-Feb-14 25-Apr-14 1020 $323,266

Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

Bridge (B11 - 35W SBridge (B11 - 35W SB - 820 EB GP DC) 311 25-Oct-13 02-Jan-15 57 $9,198,148

Bridge (B10 - 35W SBridge (B10 - 35W SB - 820 WB GP DC) 191 25-Oct-13 18-Jul-14 177 $6,005,897

Retaining Wall EBRWRetaining Wall EBRW-01 32 26-Nov-13 21-Jan-14 254 $791,577

Retaining Wall EBRWRetaining Wall EBRW-02 50 26-Nov-13 19-Feb-14 236 $1,535,365

Retaining Wall EBRWRetaining Wall EBRW-05 21 26-Nov-13 02-Jan-14 265 $450,715

Retaining Wall EBRWRetaining Wall EBRW-06 22 26-Nov-13 03-Jan-14 264 $461,926

Retaining Wall WBRRetaining Wall WBRW-03 26 26-Nov-13 10-Jan-14 260 $579,799

Retaining Wall WBRRetaining Wall WBRW-04 42 26-Nov-13 06-Feb-14 244 $1,028,250

EBRP - Interchange tEBRP - Interchange to Meacham 393 20-Apr-13 22-Oct-14 892 $23,991,418

TCP & Temp WorkTCP & Temp Work 393 20-Apr-13 22-Oct-14 109 $1,908,450

DrainageDrainage 26 14-Aug-13 26-Sep-13 249 $479,896

RoadworksRoadworks 72 08-Aug-13 13-Dec-13 249 $1,337,659

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 42 28-Oct-13 24-Dec-13 1108 $182,973

Noise WallNoise Wall 5 24-Apr-13 30-Apr-13 495 $0

Bridge (B14 - 820 EBBridge (B14 - 820 EB - 35W SB GP DC) 315 08-Aug-13 22-Oct-14 109 $12,275,522

Bridge (B13 - 820 EBBridge (B13 - 820 EB - 35W NB GP DC) 234 08-Aug-13 01-Jul-14 190 $5,488,514

Retaining Wall EBRWRetaining Wall EBRW-11 51 09-Sep-13 02-Dec-13 283 $1,321,115

Retaining Wall EBRWRetaining Wall EBRW-12 51 09-Sep-13 02-Dec-13 283 $997,287

WBRP - Interchange WBRP - Interchange to Meacham 324 20-Apr-13 17-Jul-14 961 $28,027,518

TCP & Temp WorkTCP & Temp Work 324 20-Apr-13 17-Jul-14 178 $3,576,507

DrainageDrainage 10 31-Jul-13 15-Aug-13 276 $410,409

RoadworksRoadworks 77 18-Jul-13 26-Nov-13 257 $1,143,252

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 15-Oct-13 06-Dec-13 1120 $117,937

Noise WallNoise Wall 5 29-Apr-13 03-May-13 492 $0

Bridge (B12 - 820 WBridge (B12 - 820 WB - 35W NB GP DC) 205 18-Jul-13 30-Apr-14 234 $9,671,429

Bridge (B15 - 820 WBridge (B15 - 820 WB - 35W SB GP DC) 261 18-Jul-13 17-Jul-14 178 $7,162,606

Bridge (B21 - 820 WBridge (B21 - 820 WB - 35W SB ML DC) 192 18-Jul-13 11-Apr-14 247 $2,022,770

Retaining Wall WBRRetaining Wall WBRW-09 68 27-Sep-13 21-Jan-14 254 $1,917,920

Retaining Wall WBRRetaining Wall WBRW-10 70 27-Sep-13 23-Jan-14 252 $2,004,690

Phase 2Phase 2 281 04-Feb-15 02-Mar-16 537 $98,596,108

ICMS1005 Interchange Phase 2 Misc Roadway Items Finish 0 01-Dec-15 845 $0

ICMS11001 Interchange Phase 2 Finish 0 02-Mar-16 46 $0
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Stage 1Stage 1 281 04-Feb-15 02-Mar-16 537 $98,596,108

NBGP - Interchange NBGP - Interchange to Meacham 170 04-Feb-15 29-Sep-15 648 $5,569,907

TCP & Temp WorkTCP & Temp Work 153 04-Feb-15 04-Sep-15 160 $257,855

DrainageDrainage 18 20-Mar-15 20-Apr-15 116 $828,285

RoadworksRoadworks 103 27-Feb-15 04-Sep-15 116 $3,872,530

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 50 22-Jul-15 29-Sep-15 648 $611,238

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

SBGP - Interchange tSBGP - Interchange to Meacham 215 04-Feb-15 01-Dec-15 603 $8,495,663

TCP & Temp WorkTCP & Temp Work 180 04-Feb-15 13-Oct-15 133 $309,426

DrainageDrainage 22 20-Mar-15 27-Apr-15 97 $1,057,862

RoadworksRoadworks 122 27-Feb-15 13-Oct-15 97 $4,919,766

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 76 18-Aug-15 01-Dec-15 603 $825,017

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

Bridge (B32GPL - 35Bridge (B32GPL - 35W over Little Fossil Creek) 106 27-Feb-15 24-Jul-15 190 $1,383,593

EBGP - Interchange tEBGP - Interchange to Meacham 189 04-Feb-15 26-Oct-15 629 $6,239,107

TCP & Temp WorkTCP & Temp Work 168 04-Feb-15 25-Sep-15 145 $243,673

DrainageDrainage 20 20-Mar-15 23-Apr-15 106 $940,625

RoadworksRoadworks 113 27-Feb-15 25-Sep-15 106 $4,336,365

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 61 03-Aug-15 26-Oct-15 629 $718,444

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

WBGP - Interchange WBGP - Interchange to Meacham 181 04-Feb-15 14-Oct-15 637 $6,118,217

TCP & Temp WorkTCP & Temp Work 157 04-Feb-15 10-Sep-15 156 $232,843

DrainageDrainage 20 11-Mar-15 15-Apr-15 114 $925,104

RoadworksRoadworks 105 27-Feb-15 10-Sep-15 114 $4,256,102

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 59 24-Jul-15 14-Oct-15 637 $704,168

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

NSML - Interchange NSML - Interchange to Meacham 169 04-Feb-15 28-Sep-15 649 $5,754,701

TCP & Temp WorkTCP & Temp Work 145 04-Feb-15 25-Aug-15 168 $206,003

DrainageDrainage 21 13-Mar-15 17-Apr-15 123 $756,253

RoadworksRoadworks 96 27-Feb-15 25-Aug-15 123 $3,125,701

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 59 08-Jul-15 28-Sep-15 649 $704,222

Noise WallNoise Wall 5 06-Feb-15 12-Feb-15 306 $0

Bridge (B32ML - 35WBridge (B32ML - 35W over Little Fossil Creek) 90 27-Feb-15 02-Jul-15 206 $962,522

EWML - Interchange EWML - Interchange to Meacham 215 04-Feb-15 01-Dec-15 603 $7,422,417

TCP & Temp WorkTCP & Temp Work 199 04-Feb-15 09-Nov-15 114 $386,016

DrainageDrainage 30 20-Mar-15 18-May-15 83 $1,197,173

RoadworksRoadworks 136 27-Feb-15 09-Nov-15 83 $4,949,516

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 65 02-Sep-15 01-Dec-15 603 $889,711

Noise WallNoise Wall 5 12-Feb-15 18-Feb-15 302 $0

NBRP - Interchange NBRP - Interchange to Meacham 274 04-Feb-15 22-Feb-16 544 $19,918,529

TCP & Temp WorkTCP & Temp Work 274 04-Feb-15 22-Feb-16 39 $64,124

DrainageDrainage 28 04-Mar-15 23-Apr-15 143 $520,404

RoadworksRoadworks 78 24-Feb-15 23-Jul-15 143 $1,450,257

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 04-Jun-15 29-Jul-15 692 $218,813

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

Bridge (B16 - 35W NBridge (B16 - 35W NB - 820 EB GP DC) 137 24-Feb-15 02-Sep-15 162 $3,154,618

Bridge (B17 - 35W NBridge (B17 - 35W NB - 820 WB GP DC) 260 24-Feb-15 22-Feb-16 39 $10,550,820

Retaining Wall WBRRetaining Wall WBRW-05 56 25-Mar-15 26-Jun-15 174 $1,528,482

Retaining Wall WBRRetaining Wall WBRW-06 49 25-Mar-15 15-Jun-15 181 $1,272,437

Retaining Wall WBRRetaining Wall WBRW-04D 26 25-Mar-15 07-May-15 204 $579,287

Retaining Wall WBRRetaining Wall WBRW-04E 26 25-Mar-15 07-May-15 204 $579,287

SBRP - Interchange tSBRP - Interchange to Meacham 122 04-Feb-15 23-Jul-15 696 $3,383,408

TCP & Temp WorkTCP & Temp Work 122 04-Feb-15 23-Jul-15 191 $32,818

DrainageDrainage 17 25-Feb-15 30-Mar-15 169 $255,545

RoadworksRoadworks 55 19-Feb-15 05-Jun-15 169 $711,759

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 45 13-Apr-15 12-Jun-15 725 $73,326

Noise WallNoise Wall 3 12-Feb-15 16-Feb-15 304 $0

Bridge (B10 - 35W SBridge (B10 - 35W SB - 820 WB GP DC) 111 19-Feb-15 23-Jul-15 191 $2,309,961

EBRP - Interchange tEBRP - Interchange to Meacham 61 04-Feb-15 29-Apr-15 757 $221,287

TCP & Temp WorkTCP & Temp Work 57 04-Feb-15 23-Apr-15 256 $13,537
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DrainageDrainage 8 23-Feb-15 09-Mar-15 189 $53,322

RoadworksRoadworks 37 16-Feb-15 23-Apr-15 189 $148,629

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 30 19-Mar-15 29-Apr-15 757 $5,799

Noise WallNoise Wall 5 06-Feb-15 12-Feb-15 306 $0

WBRP - Interchange WBRP - Interchange to Meacham 281 04-Feb-15 02-Mar-16 537 $35,472,872

TCP & Temp WorkTCP & Temp Work 281 04-Feb-15 02-Mar-16 32 $33,843

DrainageDrainage 10 24-Feb-15 16-Mar-15 174 $263,083

RoadworksRoadworks 51 17-Feb-15 27-May-15 174 $732,854

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 47 01-Apr-15 04-Jun-15 731 $75,601

Noise WallNoise Wall 3 10-Feb-15 12-Feb-15 306 $0

Bridge (B12 - 820 WBridge (B12 - 820 WB - 35W NB GP DC) 156 17-Feb-15 22-Sep-15 148 $6,447,736

Bridge (B18 - 820 WBridge (B18 - 820 WB - 35W NB ML DC) 272 17-Feb-15 02-Mar-16 32 $12,083,218

Bridge (B21 - 820 WBridge (B21 - 820 WB - 35W SB ML DC) 247 17-Feb-15 27-Jan-16 57 $11,462,361

Retaining Wall WBRRetaining Wall WBRW-01 76 02-Mar-15 07-Jul-15 168 $2,357,414

Retaining Wall WBRRetaining Wall WBRW-01A 65 02-Mar-15 18-Jun-15 179 $247,581

Retaining Wall WBRRetaining Wall WBRW-02 63 02-Mar-15 15-Jun-15 181 $1,769,182

Phase 3Phase 3 154 03-Mar-16 04-Oct-16 383 $25,276,793

ICMS1000 Interchange Phase 3 Misc Roadway Items Finish 0 18-Aug-16 584 $0

ICMS11005 Interchange Phase 3 Finish 0 04-Oct-16 54 $0

Stage 1Stage 1 154 03-Mar-16 04-Oct-16 383 $25,276,793

NBGP - Interchange NBGP - Interchange to Meacham 93 03-Mar-16 11-Jul-16 444 $1,609,572

TCP & Temp WorkTCP & Temp Work 89 03-Mar-16 05-Jul-16 103 $599,475

DrainageDrainage 8 20-Apr-16 06-May-16 83 $165,657

RoadworksRoadworks 45 11-Apr-16 05-Jul-16 83 $774,506

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 30 31-May-16 11-Jul-16 444 $69,934

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

SBGP - Interchange tSBGP - Interchange to Meacham 121 03-Mar-16 18-Aug-16 416 $2,414,285

TCP & Temp WorkTCP & Temp Work 114 03-Mar-16 09-Aug-16 78 $103,142

DrainageDrainage 11 28-Apr-16 23-May-16 61 $352,621

RoadworksRoadworks 74 28-Mar-16 09-Aug-16 61 $1,639,922

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 29 11-Jul-16 18-Aug-16 416 $318,600

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

EBGP - Interchange tEBGP - Interchange to Meacham 76 03-Mar-16 16-Jun-16 461 $797,005

TCP & Temp WorkTCP & Temp Work 70 03-Mar-16 08-Jun-16 122 $32,490

DrainageDrainage 7 23-Mar-16 04-Apr-16 98 $125,417

RoadworksRoadworks 43 15-Mar-16 08-Jun-16 98 $578,182

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 42 20-Apr-16 16-Jun-16 461 $60,917

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

NBRP - Interchange NBRP - Interchange to Meacham 147 03-Mar-16 23-Sep-16 390 $10,157,450

TCP & Temp WorkTCP & Temp Work 147 03-Mar-16 23-Sep-16 45 $49,875

DrainageDrainage 23 29-Mar-16 13-May-16 74 $404,759

RoadworksRoadworks 65 18-Mar-16 21-Jul-16 74 $1,127,978

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 35 10-Jun-16 28-Jul-16 431 $170,188

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

Bridge (B16 - 35W NBridge (B16 - 35W NB - 820 EB GP DC) 136 18-Mar-16 23-Sep-16 43 $3,154,618

Bridge (B17 - 35W NBridge (B17 - 35W NB - 820 WB GP DC) 134 18-Mar-16 21-Sep-16 45 $3,768,150

Retaining Wall EBRWRetaining Wall EBRW-09 35 15-Apr-16 14-Jun-16 99 $748,556

Retaining Wall EBRWRetaining Wall EBRW-10 34 15-Apr-16 13-Jun-16 100 $733,327

SBRP - Interchange tSBRP - Interchange to Meacham 154 03-Mar-16 04-Oct-16 383 $6,331,193

TCP & Temp WorkTCP & Temp Work 154 03-Mar-16 04-Oct-16 38 $16,409

DrainageDrainage 11 23-Mar-16 12-Apr-16 97 $127,773

RoadworksRoadworks 44 15-Mar-16 09-Jun-16 97 $355,879

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 37 27-Apr-16 16-Jun-16 461 $36,663

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

Retaining Wall EBRWRetaining Wall EBRW-03 85 29-Mar-16 16-Aug-16 60 $2,362,956

Retaining Wall EBRWRetaining Wall EBRW-04 115 29-Mar-16 04-Oct-16 30 $3,431,513

EBRP - Interchange tEBRP - Interchange to Meacham 138 03-Mar-16 12-Sep-16 54 $2,703,298

Bridge (B13 - 820 EBBridge (B13 - 820 EB - 35W NB GP DC) 138 03-Mar-16 12-Sep-16 54 $2,703,298

WBRP - Interchange WBRP - Interchange to Meacham 100 03-Mar-16 20-Jul-16 92 $1,263,989

Bridge (B15 - 820 WBridge (B15 - 820 WB - 35W SB GP DC) 100 03-Mar-16 20-Jul-16 92 $1,263,989
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Phase 4Phase 4 228 05-Oct-16 18-Aug-17 155 $15,044,528

ICMS11000 Interchange Phase 4 Finish 0 18-Aug-17 219 $0

Stage 1Stage 1 228 05-Oct-16 18-Aug-17 155 $15,044,528

SBGP - Interchange tSBGP - Interchange to Meacham 61 05-Oct-16 28-Dec-16 322 $570,875

TCP & Temp WorkTCP & Temp Work 61 05-Oct-16 28-Dec-16 322 $25,785

DrainageDrainage 7 24-Oct-16 03-Nov-16 257 $88,155

RoadworksRoadworks 37 17-Oct-16 22-Dec-16 257 $409,980

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 15-Nov-16 28-Dec-16 322 $46,954

Noise WallNoise Wall 5 07-Oct-16 13-Oct-16 376 $0

EBGP - Interchange tEBGP - Interchange to Meacham 70 05-Oct-16 10-Jan-17 313 $929,839

TCP & Temp WorkTCP & Temp Work 70 05-Oct-16 10-Jan-17 313 $37,905

DrainageDrainage 8 27-Oct-16 08-Nov-16 251 $146,319

RoadworksRoadworks 41 18-Oct-16 03-Jan-17 251 $674,546

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 28-Nov-16 10-Jan-17 313 $71,069

Noise WallNoise Wall 5 07-Oct-16 13-Oct-16 376 $0

WBGP - Interchange WBGP - Interchange to Meacham 228 05-Oct-16 18-Aug-17 155 $8,025,032

TCP & Temp WorkTCP & Temp Work 228 05-Oct-16 18-Aug-17 155 $308,652

DrainageDrainage 25 14-Nov-16 30-Dec-16 30 $1,226,300

RoadworksRoadworks 136 27-Oct-16 13-Jul-17 151 $5,641,810

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 72 11-May-17 18-Aug-17 155 $848,270

Noise WallNoise Wall 5 10-Oct-16 14-Oct-16 375 $0

EWML - Interchange EWML - Interchange to Meacham 74 05-Oct-16 16-Jan-17 309 $1,025,218

TCP & Temp WorkTCP & Temp Work 74 05-Oct-16 16-Jan-17 309 $56,294

DrainageDrainage 9 28-Oct-16 11-Nov-16 248 $174,588

RoadworksRoadworks 43 21-Oct-16 10-Jan-17 248 $721,804

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 02-Dec-16 16-Jan-17 309 $72,531

Noise WallNoise Wall 5 07-Oct-16 13-Oct-16 376 $0

WBRP - Interchange WBRP - Interchange to Meacham 100 05-Oct-16 21-Feb-17 283 $1,591,748

TCP & Temp WorkTCP & Temp Work 100 05-Oct-16 21-Feb-17 283 $48,735

DrainageDrainage 22 27-Oct-16 06-Dec-16 229 $378,839

RoadworksRoadworks 63 19-Oct-16 15-Feb-17 229 $1,055,310

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 03-Jan-17 21-Feb-17 283 $108,865

Noise WallNoise Wall 5 07-Oct-16 13-Oct-16 376 $0

SBRP - Interchange tSBRP - Interchange to Meacham 87 05-Oct-16 02-Feb-17 296 $923,984

Bridge (B10 - 35W SBridge (B10 - 35W SB - 820 WB GP DC) 87 05-Oct-16 02-Feb-17 296 $923,984

NBRP - Interchange NBRP - Interchange to Meacham 78 05-Oct-16 20-Jan-17 305 $753,630

Bridge (B17 - 35W NBridge (B17 - 35W NB - 820 WB GP DC) 78 05-Oct-16 20-Jan-17 305 $753,630

NBLA - Interchange tNBLA - Interchange to Meacham 47 05-Oct-16 08-Dec-16 336 $306,050

TCP & Temp WorkTCP & Temp Work 65 05-Oct-16 08-Dec-16 472 $0

RoadworksRoadworks 26 05-Oct-16 16-Nov-16 268 $241,665

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 10 18-Nov-16 08-Dec-16 268 $64,385

SBLA - Interchange tSBLA - Interchange to Meacham 47 05-Oct-16 08-Dec-16 336 $306,052

TCP & Temp WorkTCP & Temp Work 65 05-Oct-16 08-Dec-16 472 $0

RoadworksRoadworks 26 05-Oct-16 16-Nov-16 268 $241,668

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 10 18-Nov-16 08-Dec-16 268 $64,385

EBLA - Interchange tEBLA - Interchange to Meacham 47 05-Oct-16 08-Dec-16 336 $306,050

TCP & Temp WorkTCP & Temp Work 65 05-Oct-16 08-Dec-16 472 $0

RoadworksRoadworks 26 05-Oct-16 16-Nov-16 268 $241,665

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 10 18-Nov-16 08-Dec-16 268 $64,385

WBLA - Interchange WBLA - Interchange to Meacham 47 05-Oct-16 08-Dec-16 336 $306,050

TCP & Temp WorkTCP & Temp Work 65 05-Oct-16 08-Dec-16 472 $0

RoadworksRoadworks 26 05-Oct-16 16-Nov-16 268 $241,665

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 10 18-Nov-16 08-Dec-16 268 $64,385
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TotalTotal 1543 01-Aug-12 29-Jun-18 0 $1,037,614,340

NTE - Segment 3A NTE - Segment 3A & Interchange Project - FBS # 1 1543 01-Aug-12 29-Jun-18 0 $1,037,614,340

Project AdministratioProject Administration 1500 01-Oct-12 29-Jun-18 0 $53,014,340

Project MIlestonesProject MIlestones 1500 01-Oct-12 29-Jun-18 0 $0

NTE-NTP1 Notice To Proceed # 1 0 01-Oct-12* 53 $0

NTE-NTP2 Notice to Proceed # 2 0 01-Apr-13 269 $0

NTE-PROJFINISH3B Substantial Completion Segment 3B (By others) 0 31-Mar-16* 593 $0

NTE-ITSFINISH Completion of ITS (Civil) Work 0 06-Oct-17 2 $0

NTE-SC-NOTICE1 Substantial Completion Notiifcation Period to TxDOT 20 26-Feb-18 23-Mar-18 20 $0

NTE-SC-NOTICE2 Notification to TxDOT / IE of Developer's Anticipated Substantial Completion 0 26-Feb-18 20 $0

NTE-SCOMP-1000 Substantial Completion Segment 3A 0 23-Mar-18 2 $0

NTE-SCOMP-1010 TxDOT Issue Substantial Completion Certificate 5 26-Mar-18 30-Mar-18 0 $0

NTE-SCOMP-1020 Open Traffic / Service Commencement 0 30-Mar-18* 1 $0

NTE-FCOMP-1000 Completion of Punchlist Works 70 31-Mar-18 08-Jun-18 1 $0

NTE-FCOMP-1010 Review and Approval of Punchlist Works by TxDOT / IE 15 09-Jun-18 23-Jun-18 1 $0

NTE-FCOMP-1005 Notification to TxDOT / IE of Develpoer's Final Completion 0 11-Jun-18 10 $0

NTE-FCOMP-1015 TxDOT Issue Final Completion Certificate 5 25-Jun-18 29-Jun-18 0 $0

NTE-FCOMP-1020 Project Final Acceptance 0 29-Jun-18 0 $0

Management SubmittManagement Submittals 391 01-Oct-12 31-Mar-14 1039 $0

Project SchedulesProject Schedules 391 01-Oct-12 31-Mar-14 1039 $0

NTE3AIC-FBS2-1000 Development of FBS # 2 95 01-Oct-12 13-Feb-13 188 $0

NTE3AIC-FBS2-1010 TxDOT Review and Approval of FBS # 2 30 14-Feb-13 28-Mar-13 187 $0

NTE3AIC-FBS3-1000 Development of FBS # 3 255 01-Apr-13 31-Mar-14 1018 $0

Quality Management PQuality Management Plans 128 01-Oct-12 27-Mar-13 193 $0

NTE-3AIC-QMP-1000 Develop Quality management Plan (QMP) 110 01-Oct-12 06-Mar-13 189 $0

NTE-3AIC-QMP-1010 TxDOT Approval of QMP 15 07-Mar-13 27-Mar-13 188 $0

Developer DeliverablesDeveloper Deliverables for NTP # 2 120 01-Oct-12 20-Mar-13 195 $0

NTE3AIC-DVLP-1000 Submit Developer Deliverables required for NTP # 2 (Letter of Credit, Insurance etc) 120 01-Oct-12 20-Mar-13 195 $0

Developer ActivitiesDeveloper Activities 1017 01-May-14 23-Mar-18 0 $53,014,340

Segment 3ASegment 3A 1017 01-May-14 23-Mar-18 0 $32,338,747

Project System DesignProject System Design 280 01-May-14 27-May-15 447 $6,467,749

3A-CINT-DGN1 NCS / ITS / TCS System Design - Segment 3A 280 01-May-14 27-May-15 447 $6,467,749

Network CommunicatNetwork Communication System (NCS) 105 09-Oct-17 02-Mar-18 10 $3,880,650

3A-CINT-NCS1 Pulling Fiber-Optic Backbone - Segment 3A 60 09-Oct-17 29-Dec-17 0 $1,616,937

3A-CINT-NCS2 NCS equipment installation - Segment 3A 30 09-Oct-17 17-Nov-17 40 $646,775

3A-CINT-NCS3 NCS Equipment Commissioning Test - Segment 3A 15 01-Jan-18 19-Jan-18 10 $646,775

3A-CINT-NCS4 NCS Site Integration Testi ng - Segment 3A 15 22-Jan-18 09-Feb-18 10 $323,387

3A-CINT-NCS5 NCS Operational Tes t - Segment 3A 10 12-Feb-18 23-Feb-18 10 $323,387

3A-CINT-NCS6 NCS/Central end-to-end Testing - Segment 3A 5 26-Feb-18 02-Mar-18 10 $323,387

Intelligent TransportaIntelligent Transportation System (ITS) 120 09-Oct-17 23-Mar-18 0 $10,186,705

3A-CINT-ITS1 Microwave Vehicle Detector  (MVD) - Segment 3A 60 09-Oct-17 29-Dec-17 0 $1,616,937

3A-CINT-ITS2 Traffic  RFID Dev ices - Segment 3A 40 09-Oct-17 01-Dec-17 25 $970,162

3A-CINT-ITS3 CCTV Camera - Segment 3A 25 09-Oct-17 10-Nov-17 40 $970,162

3A-CINT-ITS4 Dynamic Message Sign (DMS) - Segment 3A 25 09-Oct-17 10-Nov-17 40 $1,616,937

3A-CINT-ITS5 Toll Rate DMS (TRDMS) - Segment 3A 10 09-Oct-17 20-Oct-17 55 $1,616,937

3A-CINT-ITS6 Weather Station - Segment 3A 5 09-Oct-17 13-Oct-17 0 $1,455,244

3A-CINT-ITS7 ITS Equipment Commissioning Tes ting - Segment 3A 60 16-Oct-17 05-Jan-18 0 $646,775

3A-CINT-ITS8 ITS System Integration Testing - Segment 3A 40 08-Jan-18 02-Mar-18 0 $646,775

3A-CINT-ITS9 ITS Operational Test - Segment 3A 10 05-Mar-18 16-Mar-18 0 $323,387

3A-CINT-ITS10 ITS/Central end-to-end testing - Segment 3A 5 19-Mar-18 23-Mar-18 0 $323,387

Toll Collection SystemToll Collection System (TCS) 120 09-Oct-17 23-Mar-18 0 $11,803,643

3A-CINT-TCS1 Gantry Structure Installation - Segment 3A 40 09-Oct-17 01-Dec-17 0 $2,102,019

3A-CINT-TCS3 TCS Central Equipment Installation - Segment 3A 30 09-Oct-17 17-Nov-17 55 $2,587,100

3A-CINT-TCS2 TCS Field Equipment installation - Segment 3A 45 04-Dec-17 02-Feb-18 0 $3,233,875
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Notice To Proceed # 1

Notice to Proceed # 2

Substantial Completion Segment 3B (By others)

Completion of ITS (Civil) Work

Substantial Completion Notiifcation Period to TxD

Notification to TxDOT / IE of Developer's Anticipat

Substantial Completion Segment 3A

TxDOT Issue Substantial Completion Certificate

Open Traffic / Service Commencement

Completion of Punchlist Works

Review and Approval of Punchlist Works by 

Notification to TxDOT / IE of Develpoer's Fina

TxDOT Issue Final Completion Certificate

Project Final Acceptance

Development of FBS # 2

TxDOT Review and Approval of FBS # 2

Development of FBS # 3

Develop Quality management Plan (QMP)

TxDOT Approval of QMP

Submit Developer Deliverables required for NTP # 2 (Letter of Credit, Insurance etc)

NCS / ITS / TCS System Design - Segment 3A

Pulling Fiber-Optic Backbone - Segment 3A

NCS equipment installation - Segment 3A

NCS Equipment Commissioning Test - Segment 3A

NCS Site Integration Testi ng - Segment 3A

NCS Operational Tes t - Segment 3A

NCS/Central end-to-end Testing - Segment 3A

Microwave Vehicle Detector  (MVD) - Segment 3A

Traffic  RFID Dev ices - Segment 3A

CCTV Camera - Segment 3A

Dynamic Message Sign (DMS) - Segment 3A

Toll Rate DMS (TRDMS) - Segment 3A

Weather Station - Segment 3A

ITS Equipment Commissioning Tes ting - Segment 3A

ITS System Integration Testing - Segment 3A

ITS Operational Test - Segment 3A

ITS/Central end-to-end testing - Segment 3A

Gantry Structure Installation - Segment 3A

TCS Central Equipment Installation - Segment 3A

TCS Field Equipment installation - Segment 3A

ATTACHMENT 03 - DETAILED PROGRAM SCHEDULE NTE - Segment 3A Interchange Project - FBS # 1 1 of 78                                                 

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 1 of 78

NTE 3A / Interchange Project

 
DETAILED PROGRAM SCHEDULE

FBS1



Activity ID Activity Name Orig
Dur
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3A-CINT-TCS4 TCS Equipment Commissioning Test - Segment 3A 10 05-Feb-18 16-Feb-18 0 $1,293,550

3A-CINT-TCS5 TCS Site Integration Testing - Segment 3A 10 19-Feb-18 02-Mar-18 0 $1,293,550

3A-CINT-TCS6 TCS Operational Test - Segment 3A 10 05-Mar-18 16-Mar-18 0 $646,775

3A-CINT-TCS7 TCS/Central end-to-end Testing - Segment 3A 5 19-Mar-18 23-Mar-18 0 $646,775

Segment 3BSegment 3B 594 01-May-14 09-Aug-16 423 $20,675,593

Project System DesignProject System Design 280 01-May-14 27-May-15 447 $4,135,119

3B-CINT-DGN1 NCS / ITS / TCS System Design - Segment 3B 280 01-May-14 27-May-15 447 $4,135,119

Network CommunicatNetwork Communication System (NCS) 75 01-Jul-15 13-Oct-15 633 $2,481,071

3B-CINT-NCS1 Pulling Fiber-Optic Backbone - Segment 3B 30 01-Jul-15 11-Aug-15 423 $1,033,780

3B-CINT-NCS2 NCS equipment installation - Segment 3B 30 01-Jul-15 11-Aug-15 633 $413,512

3B-CINT-NCS3 NCS Equipment Commissioning Test - Segment 3B 15 12-Aug-15 01-Sep-15 633 $413,512

3B-CINT-NCS4 NCS Site Integration Testi ng - Segment 3B 15 02-Sep-15 22-Sep-15 633 $206,756

3B-CINT-NCS5 NCS Operational Tes t - Segment 3B 10 23-Sep-15 06-Oct-15 633 $206,756

3B-CINT-NCS6 NCS/Central end-to-end Testing - Segment 3B 5 07-Oct-15 13-Oct-15 633 $206,756

Intelligent TransportaIntelligent Transportation System (ITS) 290 01-Jul-15 09-Aug-16 423 $6,512,812

3B-CINT-ITS1 Microwave Vehicle Detector  (MVD) - Segment 3B 95 01-Jul-15 10-Nov-15 423 $1,033,780

3B-CINT-ITS2 Traffic  RFID Dev ices - Segment 3B 38 11-Nov-15 01-Jan-16 490 $620,268

3B-CINT-ITS3 CCTV Camera - Segment 3B 15 11-Nov-15 01-Dec-15 513 $620,268

3B-CINT-ITS4 Dynamic Message Sign (DMS) - Segment 3B 20 11-Nov-15 08-Dec-15 508 $1,033,780

3B-CINT-ITS5 Toll Rate DMS (TRDMS) - Segment 3B 25 11-Nov-15 15-Dec-15 503 $1,033,780

3B-CINT-ITS6 Weather Station - Segment 3B 10 11-Nov-15 24-Nov-15 423 $930,402

3B-CINT-ITS7 ITS Equipment Commissioning Tes ting - Segment 3B 95 25-Nov-15 05-Apr-16 423 $413,512

3B-CINT-ITS8 ITS System Integration Testing - Segment 3B 75 06-Apr-16 19-Jul-16 423 $413,512

3B-CINT-ITS9 ITS Operational Test - Segment 3B 10 20-Jul-16 02-Aug-16 423 $206,756

3B-CINT-ITS10 ITS/Central end-to-end testing - Segment 3B 5 03-Aug-16 09-Aug-16 423 $206,756

Toll Collection SystemToll Collection System (TCS) 150 01-Jul-15 26-Jan-16 563 $7,546,591

3B-CINT-TCS1 Gantry Structure Installation - Segment 3B 45 01-Jul-15 01-Sep-15 563 $1,343,914

3B-CINT-TCS3 TCS Central Equipment Installation - Segment 3B 45 01-Jul-15 01-Sep-15 623 $1,654,047

3B-CINT-TCS2 TCS Field Equipment installation - Segment 3B 60 02-Sep-15 24-Nov-15 563 $2,067,559

3B-CINT-TCS4 TCS Equipment Commissioning Test - Segment 3B 15 25-Nov-15 15-Dec-15 563 $827,024

3B-CINT-TCS5 TCS Site Integration Testing - Segment 3B 15 16-Dec-15 05-Jan-16 563 $827,024

3B-CINT-TCS6 TCS Operational Test - Segment 3B 10 06-Jan-16 19-Jan-16 563 $413,512

3B-CINT-TCS7 TCS/Central end-to-end Testing - Segment 3B 5 20-Jan-16 26-Jan-16 563 $413,512

Right-of-Way AcquisRight-of-Way Acquisition 548 01-Aug-12 05-Sep-14 925 $0

Acquisition by DeveloAcquisition by Developer 548 01-Aug-12 05-Sep-14 925 $0

NTE-ROWSTART Start Right of Way Process 0 01-Aug-12* 1 $0

NTE-ROW-BATCH1 Finish ROW Batch 1 Review by TxDOT 0 14-Dec-12 13 $0

NTE-ROW-BATCH2 Start ROW Batch 2 Review by TxDOT 0 17-Dec-12 13 $0

NTE-ROW-BATCH2-1 Finish ROW Batch 2 Review by TxDOT 0 10-Jan-13 12 $0

NTE-ROW-BATCH3 Start ROW Batch 3 Review by TxDOT 0 11-Jan-13 12 $0

NTE-ROW-BATCH3-1 Finish ROW Batch 3 Review by TxDOT 0 01-Feb-13 12 $0

NTE-ROW-BATCH4 Start ROW  Batch 4 Review by TxDOT 0 04-Feb-13 12 $0

NTE-ROW-BATCH4-1 Finish ROW  Batch 4 Review by TxDOT 0 25-Feb-13 11 $0

NTE-ROW-BATCH5 Start ROW  Batch 5 Review by TxDOT 0 26-Feb-13 11 $0

NTE-ROW-BATCH5-1 Finish ROW  Batch 5 Review by TxDOT 0 01-Apr-13 1 $0

NTE-ROW-BATCH6 Start ROW  Batch 6 Review by TxDOT 0 02-Apr-13 1 $0

NTE-ROW-BATCH6-1 Finish ROW  Batch 6 Review by TxDOT 0 15-Apr-13 1 $0

NTE-ROW-BATCH7 Start ROW  Batch 7 Review by TxDOT 0 16-Apr-13 1 $0

NTE-ROW-BATCH7-1 Finish ROW Batch 7 Review by TxDOT 0 29-Apr-13 11 $0

NTE-ROW-BATCH8 Start ROW Batch 8 Review by TxDOT 0 30-Apr-13 11 $0

NTE-ROW-BATCH8-1 Finish ROW Batch 8 Review by TxDOT 0 28-May-13 140 $0

NTE-ROW-BATCH9 Start ROW Batch 9 Review by TxDOT 0 29-May-13 140 $0

NTE-ROWFINISH Complete Right of Way Process 0 05-Sep-14 1297 $0

Parcels Needing RelocParcels Needing Relocation 548 01-Aug-12 05-Sep-14 382 $0

Parcel #8 SBFR - MeacParcel #8 SBFR - Meacham to Dewey (STA 679+00 to STA 687+00) 400 01-Aug-12 11-Feb-14 141 $0

3ASBFRMDMSRO810 Parcel #8 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ASBFRMDRO81010 Parcel #8 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO81020 Parcel #8 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRMDRO81030 Parcel #8 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRMDRO81050 Parcel #8 : Prepare Ti tle Work 30 23-Nov-12 07-Jan-13 11 $0
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TCS Equipment Commissioning Test - Segment 3A

TCS Site Integration Testing - Segment 3A

TCS Operational Test - Segment 3A

TCS/Central end-to-end Testing - Segment 3A

NCS / ITS / TCS System Design - Segment 3B

Pulling Fiber-Optic Backbone - Segment 3B

NCS equipment installation - Segment 3B

NCS Equipment Commissioning Test - Segment 3B

NCS Site Integration Testi ng - Segment 3B

NCS Operational Tes t - Segment 3B

NCS/Central end-to-end Testing - Segment 3B

Microwave Vehicle Detector  (MVD) - Segment 3B

Traffic  RFID Dev ices - Segment 3B

CCTV Camera - Segment 3B

Dynamic Message Sign (DMS) - Segment 3B

Toll Rate DMS (TRDMS) - Segment 3B

Weather Station - Segment 3B

ITS Equipment Commissioning Tes ting - Segment 3B

ITS System Integration Testing - Segment 3B

ITS Operational Test - Segment 3B

ITS/Central end-to-end testing - Segment 3B

Gantry Structure Installation - Segment 3B

TCS Central Equipment Installation - Segment 3B

TCS Field Equipment installation - Segment 3B

TCS Equipment Commissioning Test - Segment 3B

TCS Site Integration Testing - Segment 3B

TCS Operational Test - Segment 3B

TCS/Central end-to-end Testing - Segment 3B

Start Right of Way Process

Finish ROW Batch 1 Review by TxDOT

Start ROW Batch 2 Review by TxDOT

Finish ROW Batch 2 Review by TxDOT

Start ROW Batch 3 Review by TxDOT

Finish ROW Batch 3 Review by TxDOT

Start ROW  Batch 4 Review by TxDOT

Finish ROW  Batch 4 Review by TxDOT

Start ROW  Batch 5 Review by TxDOT

Finish ROW  Batch 5 Review by TxDOT

Start ROW  Batch 6 Review by TxDOT

Finish ROW  Batch 6 Review by TxDOT

Start ROW  Batch 7 Review by TxDOT

Finish ROW Batch 7 Review by TxDOT

Start ROW Batch 8 Review by TxDOT

Finish ROW Batch 8 Review by TxDOT

Start ROW Batch 9 Review by TxDOT

Complete Right of Way Process

Parcel #8 : Initiate ROW Acquisiti on

Parcel #8 : Obtain Right of Entries & Project Admin.

Parcel #8 : Perform Surveying & Mapping

Parcel #8 : Perform PHI ESA

Parcel #8 : Prepare Ti tle Work
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3ASBFRMDRO81040 Parcel #8 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRMDRO81060 Parcel #8 : Perform Appraisals 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRMDRO81070 Parcel #8 : Perform Review Apprai sal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRMDRO81080 Parcel #8 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRMDRO81090 Parcel #8 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 139 $0

3ASBFRMDRO81100 Parcel #8 : Parcel closing 20 30-Apr-13 28-May-13 229 $0

3ASBFRMDRO81110 Parcel #8 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 139 $0

3ASBFRMDRO81120 Parcel #8 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 139 $0

3ASBFRMDRO81130 Parcel #8 : Execute Relocation 20 15-Nov-13 13-Dec-13 139 $0

3ASBFRMDRO81140 Parcel #8 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 139 $0

3ASBFRMDRO81150 Parcel #8 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 139 $0

3ASBFRMDMSRO811 Parcel #8 : Cleared for Construction 0 11-Feb-14 197 $0

Parcel #15 SBFR - MeaParcel #15 SBFR - Meacham to Dewey (STA 700+00 to STA 700+00) 400 01-Aug-12 11-Feb-14 141 $0

3ASBFRMDMSRO151 Parcel #15 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO151010 Parcel #15 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO151020 Parcel #15 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRMDRO151030 Parcel #15 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRMDRO151050 Parcel #15 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRMDRO151040 Parcel #15 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRMDRO151060 Parcel #15 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRMDRO151070 Parcel #15 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRMDRO151080 Parcel #15 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRMDRO151090 Parcel #15 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 139 $0

3ASBFRMDRO151100 Parcel #15 : Parcel closing 20 30-Apr-13 28-May-13 229 $0

3ASBFRMDRO151110 Parcel #15 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 139 $0

3ASBFRMDRO151120 Parcel #15 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 139 $0

3ASBFRMDRO151130 Parcel #15 : Execute Relocation 20 15-Nov-13 13-Dec-13 139 $0

3ASBFRMDRO151140 Parcel #15 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 139 $0

3ASBFRMDRO151150 Parcel #15 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 139 $0

3ASBFRMDMSRO151 Parcel #15 : Cleared for Construction 0 11-Feb-14 197 $0

Parcel #25 SBGP - MeaParcel #25 SBGP - Meacham to Dewey (STA 730+00 to STA 730+00) 400 01-Aug-12 11-Feb-14 140 $0

3ASBGPMDMSRO251 Parcel #25 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBGPMDRO251010 Parcel #25 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBGPMDRO251020 Parcel #25 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBGPMDRO251030 Parcel #25 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBGPMDRO251050 Parcel #25 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBGPMDRO251040 Parcel #25 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBGPMDRO251060 Parcel #25 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBGPMDRO251070 Parcel #25 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBGPMDRO251080 Parcel #25 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBGPMDRO251090 Parcel #25 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 138 $0

3ASBGPMDRO251100 Parcel #25 : Parcel closing 20 30-Apr-13 28-May-13 228 $0

3ASBGPMDRO251110 Parcel #25 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 138 $0

3ASBGPMDRO251120 Parcel #25 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 138 $0

3ASBGPMDRO251130 Parcel #25 : Execute Relocation 20 15-Nov-13 13-Dec-13 138 $0

3ASBGPMDRO251140 Parcel #25 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 138 $0

3ASBGPMDRO251150 Parcel #25 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 138 $0

3ASBGPMDMSRO251 Parcel #25 : Cleared for Construction 0 11-Feb-14 196 $0

Parcel #27 SBGP - MeaParcel #27 SBGP - Meacham to Dewey (STA 735+00 to STA 735+00) 400 01-Aug-12 11-Feb-14 140 $0

3ASBGPMDMSRO271 Parcel #27 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBGPMDRO271010 Parcel #27 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBGPMDRO271020 Parcel #27 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBGPMDRO271030 Parcel #27 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBGPMDRO271050 Parcel #27 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBGPMDRO271040 Parcel #27 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBGPMDRO271060 Parcel #27 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBGPMDRO271070 Parcel #27 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBGPMDRO271080 Parcel #27 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBGPMDRO271090 Parcel #27 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 138 $0

3ASBGPMDRO271100 Parcel #27 : Parcel closing 20 30-Apr-13 28-May-13 228 $0
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Parcel #8 : TxDOT Reviews Acquisition Survey Package

Parcel #8 : Perform Appraisals

Parcel #8 : Perform Review Apprai sal

Parcel #8 : TxDOT Reviews Acquisition Package

Parcel #8 : Present and Negotiate Offer

Parcel #8 : Parcel closing

Parcel #8 : Condemnation Process (if required)

Parcel #8 : Prepare for Relocation

Parcel #8 : Execute Relocation

Parcel #8 : Property mgmt preparation

Parcel #8 : Demolish Existing Improvements

Parcel #8 : Cleared for Construction

Parcel #15 : Initiate ROW Acquisi tion

Parcel #15 : Obtain Right of Entries & Project Admin.

Parcel #15 : Perform Surveying & Mapping

Parcel #15 : Perform PHI ESA

Parcel #15 : Prepare Titl e Work

Parcel #15 : TxDOT Reviews Acquisition Survey Package

Parcel #15 : Perform Appraisal s

Parcel #15 : Perform Review Appraisal

Parcel #15 : TxDOT Reviews Acquisition Package

Parcel #15 : Present and Negotiate Offer

Parcel #15 : Parcel closing

Parcel #15 : Condemnation Process (if required)

Parcel #15 : Prepare for Relocation

Parcel #15 : Execute Relocation

Parcel #15 : Property mgmt preparation

Parcel #15 : Demolish Existing Improvements

Parcel #15 : Cleared for Construction

Parcel #25 : Initiate ROW Acquisi tion

Parcel #25 : Obtain Right of Entries & Project Admin.

Parcel #25 : Perform Surveying & Mapping

Parcel #25 : Perform PHI ESA

Parcel #25 : Prepare Titl e Work

Parcel #25 : TxDOT Reviews Acquisition Survey Package

Parcel #25 : Perform Appraisal s

Parcel #25 : Perform Review Appraisal

Parcel #25 : TxDOT Reviews Acquisition Package

Parcel #25 : Present and Negotiate Offer

Parcel #25 : Parcel closing

Parcel #25 : Condemnation Process (if required)

Parcel #25 : Prepare for Relocation

Parcel #25 : Execute Relocation

Parcel #25 : Property mgmt preparation

Parcel #25 : Demolish Existing Improvements

Parcel #25 : Cleared for Construction

Parcel #27 : Initiate ROW Acquisi tion

Parcel #27 : Obtain Right of Entries & Project Admin.

Parcel #27 : Perform Surveying & Mapping

Parcel #27 : Perform PHI ESA

Parcel #27 : Prepare Titl e Work

Parcel #27 : TxDOT Reviews Acquisition Survey Package

Parcel #27 : Perform Appraisal s

Parcel #27 : Perform Review Appraisal

Parcel #27 : TxDOT Reviews Acquisition Package

Parcel #27 : Present and Negotiate Offer

Parcel #27 : Parcel closing
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3ASBGPMDRO271110 Parcel #27 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 138 $0

3ASBGPMDRO271120 Parcel #27 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 138 $0

3ASBGPMDRO271130 Parcel #27 : Execute Relocation 20 15-Nov-13 13-Dec-13 138 $0

3ASBGPMDRO271140 Parcel #27 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 138 $0

3ASBGPMDRO271150 Parcel #27 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 138 $0

3ASBGPMDMSRO271 Parcel #27 : Cleared for Construction 0 11-Feb-14 196 $0

Parcel #29 SBGP - MeaParcel #29 SBGP - Meacham to Dewey (STA 737+00 to STA 737+00) 400 01-Aug-12 11-Feb-14 140 $0

3ASBGPMDMSRO291 Parcel #29 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBGPMDRO291010 Parcel #29 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBGPMDRO291020 Parcel #29 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBGPMDRO291030 Parcel #29 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBGPMDRO291050 Parcel #29 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBGPMDRO291040 Parcel #29 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBGPMDRO291060 Parcel #29 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBGPMDRO291070 Parcel #29 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBGPMDRO291080 Parcel #29 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBGPMDRO291090 Parcel #29 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 138 $0

3ASBGPMDRO291100 Parcel #29 : Parcel closing 20 30-Apr-13 28-May-13 228 $0

3ASBGPMDRO291110 Parcel #29 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 138 $0

3ASBGPMDRO291120 Parcel #29 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 138 $0

3ASBGPMDRO291130 Parcel #29 : Execute Relocation 20 15-Nov-13 13-Dec-13 138 $0

3ASBGPMDRO291140 Parcel #29 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 138 $0

3ASBGPMDRO291150 Parcel #29 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 138 $0

3ASBGPMDMSRO291 Parcel #29 : Cleared for Construction 0 11-Feb-14 196 $0

Parcel #31 NBGP - MeParcel #31 NBGP - Meacham to Dewey (STA 736+00 to STA 736+00) 476 01-Aug-12 28-May-14 440 $0

3ANBGPMDMSRO311 Parcel #31 : Initiate ROW Acquisi tion 0 01-Aug-12 65 $0

3ANBGPMDRO311010 Parcel #31 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 46 $0

3ANBGPMDRO311020 Parcel #31 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 46 $0

3ANBGPMDRO311030 Parcel #31 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 180 $0

3ANBGPMDRO311050 Parcel #31 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 160 $0

3ANBGPMDRO311060 Parcel #31 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 160 $0

3ANBGPMDRO311040 Parcel #31 : TxDOT Reviews Acquisition Survey Package 15 26-Feb-13 18-Mar-13 11 $0

3ANBGPMDRO311070 Parcel #31 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 160 $0

3ANBGPMDRO311080 Parcel #31 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBGPMDRO311090 Parcel #31 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 430 $0

3ANBGPMDRO311100 Parcel #31 : Parcel closing 20 18-Jul-13 14-Aug-13 540 $0

3ANBGPMDRO311110 Parcel #31 : Condemnation Process (if required) 130 18-Jul-13 21-Jan-14 430 $0

3ANBGPMDRO311120 Parcel #31 : Prepare for Relocation 30 22-Jan-14 04-Mar-14 430 $0

3ANBGPMDRO311130 Parcel #31 : Execute Relocation 20 05-Mar-14 01-Apr-14 430 $0

3ANBGPMDRO311140 Parcel #31 : Property mgmt preparation 20 02-Apr-14 29-Apr-14 430 $0

3ANBGPMDRO311150 Parcel #31 : Demolish Existing Improvements 20 30-Apr-14 28-May-14 430 $0

3ANBGPMDMSRO311 Parcel #31 : Cleared for Construction 0 28-May-14 616 $0

Parcel #34 SBFR - MeaParcel #34 SBFR - Meacham to Dewey (STA 743+00 to STA 743+00) 400 01-Aug-12 11-Feb-14 140 $0

3ASBFRMDMSRO341 Parcel #34 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO341010 Parcel #34 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO341020 Parcel #34 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRMDRO341030 Parcel #34 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRMDRO341050 Parcel #34 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRMDRO341040 Parcel #34 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRMDRO341060 Parcel #34 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRMDRO341070 Parcel #34 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRMDRO341080 Parcel #34 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRMDRO341090 Parcel #34 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 138 $0

3ASBFRMDRO341100 Parcel #34 : Parcel closing 20 30-Apr-13 28-May-13 228 $0

3ASBFRMDRO341110 Parcel #34 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 138 $0

3ASBFRMDRO341120 Parcel #34 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 138 $0

3ASBFRMDRO341130 Parcel #34 : Execute Relocation 20 15-Nov-13 13-Dec-13 138 $0

3ASBFRMDRO341140 Parcel #34 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 138 $0

3ASBFRMDRO341150 Parcel #34 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 138 $0

3ASBFRMDMSRO341 Parcel #34 : Cleared for Construction 0 11-Feb-14 196 $0
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Parcel #27 : Condemnation Process (if required)

Parcel #27 : Prepare for Relocation

Parcel #27 : Execute Relocation

Parcel #27 : Property mgmt preparation

Parcel #27 : Demolish Existing Improvements

Parcel #27 : Cleared for Construction

Parcel #29 : Initiate ROW Acquisi tion

Parcel #29 : Obtain Right of Entries & Project Admin.

Parcel #29 : Perform Surveying & Mapping

Parcel #29 : Perform PHI ESA

Parcel #29 : Prepare Titl e Work

Parcel #29 : TxDOT Reviews Acquisition Survey Package

Parcel #29 : Perform Appraisal s

Parcel #29 : Perform Review Appraisal

Parcel #29 : TxDOT Reviews Acquisition Package

Parcel #29 : Present and Negotiate Offer

Parcel #29 : Parcel closing

Parcel #29 : Condemnation Process (if required)

Parcel #29 : Prepare for Relocation

Parcel #29 : Execute Relocation

Parcel #29 : Property mgmt preparation

Parcel #29 : Demolish Existing Improvements

Parcel #29 : Cleared for Construction

Parcel #31 : Initiate ROW Acquisi tion

Parcel #31 : Obtain Right of Entries & Project Admi n.

Parcel #31 : Perform Surveying & Mapping

Parcel #31 : Perform PHI ESA

Parcel #31 : Prepare Titl e Work

Parcel #31 : Perform Appraisal s

Parcel #31 : TxDOT Reviews Acquisition Survey Package

Parcel #31 : Perform Review Appraisal

Parcel #31 : TxDOT Reviews Acquisition Package

Parcel #31 : Present and Negotiate Offer

Parcel #31 : Parcel closing

Parcel #31 : Condemnation Process (if required)

Parcel #31 : Prepare for Relocation

Parcel #31 : Execute Relocation

Parcel #31 : Property mgmt preparation

Parcel #31 : Demolish Existing Improvements

Parcel #31 : Cleared for Construction

Parcel #34 : Initiate ROW Acquisi tion

Parcel #34 : Obtain Right of Entries & Project Admin.

Parcel #34 : Perform Surveying & Mapping

Parcel #34 : Perform PHI ESA

Parcel #34 : Prepare Titl e Work

Parcel #34 : TxDOT Reviews Acquisition Survey Package

Parcel #34 : Perform Appraisal s

Parcel #34 : Perform Review Appraisal

Parcel #34 : TxDOT Reviews Acquisition Package

Parcel #34 : Present and Negotiate Offer

Parcel #34 : Parcel closing

Parcel #34 : Condemnation Process (if required)

Parcel #34 : Prepare for Relocation

Parcel #34 : Execute Relocation

Parcel #34 : Property mgmt preparation

Parcel #34 : Demolish Existing Improvements

Parcel #34 : Cleared for Construction
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Parcel #39 SBFR - MeaParcel #39 SBFR - Meacham to Dewey (STA 746+00 to STA 746+00) 400 01-Aug-12 11-Feb-14 140 $0

3ASBFRMDMSRO391 Parcel #39 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO391010 Parcel #39 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO391020 Parcel #39 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRMDRO391030 Parcel #39 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRMDRO391050 Parcel #39 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRMDRO391040 Parcel #39 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRMDRO391060 Parcel #39 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRMDRO391070 Parcel #39 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRMDRO391080 Parcel #39 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRMDRO391090 Parcel #39 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 138 $0

3ASBFRMDRO391100 Parcel #39 : Parcel closing 20 30-Apr-13 28-May-13 228 $0

3ASBFRMDRO391110 Parcel #39 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 138 $0

3ASBFRMDRO391120 Parcel #39 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 138 $0

3ASBFRMDRO391130 Parcel #39 : Execute Relocation 20 15-Nov-13 13-Dec-13 138 $0

3ASBFRMDRO391140 Parcel #39 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 138 $0

3ASBFRMDRO391150 Parcel #39 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 138 $0

3ASBFRMDMSRO391 Parcel #39 : Cleared for Construction 0 11-Feb-14 196 $0

Parcel #41 (TxDOT #82Parcel #41 (TxDOT #821) - COMPLEX PARCEL - SBFR - Meacham to Dewey (STA 747+00 to STA 747+00) 537 01-Aug-12 21-Aug-14 3 $0

3ASBFRMDMSRO411 Parcel #41 : Initiate ROW Acquisi tion 0 01-Aug-12 5 $0

3ASBFRMDRO411010 Parcel #41 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 3 $0

3ASBFRMDRO411020 Parcel #41 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 3 $0

3ASBFRMDRO411030 Parcel #41 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 23 $0

3ASBFRMDRO411050 Parcel #41 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 3 $0

3ASBFRMDRO411040 Parcel #41 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRMDRO411060 Parcel #41 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 3 $0

3ASBFRMDRO411070 Parcel #41 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 3 $0

3ASBFRMDRO411080 Parcel #41 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 3 $0

3ASBFRMDRO411090 Parcel #41 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 3 $0

3ASBFRMDRO411100 Parcel #41 : Parcel closing 60 06-Sep-13 29-Nov-13 98 $0

3ASBFRMDRO411110 Parcel #41 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 3 $0

3ASBFRMDRO411120 Parcel #41 : Prepare for Relocation 30 16-Apr-14 28-May-14 3 $0

3ASBFRMDRO411130 Parcel #41 : Execute Relocation 20 29-May-14 25-Jun-14 3 $0

3ASBFRMDRO411140 Parcel #41 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 3 $0

3ASBFRMDRO411150 Parcel #41 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 3 $0

3ASBFRMDMSRO411 Parcel #41 : Cleared for Construction 0 21-Aug-14 5 $0

Parcel #43 SBFR - MeaParcel #43 SBFR - Meacham to Dewey (STA 750+00 to STA 750+00) 400 01-Aug-12 11-Feb-14 140 $0

3ASBFRMDMSRO431 Parcel #43 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO431010 Parcel #43 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO431020 Parcel #43 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRMDRO431030 Parcel #43 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRMDRO431050 Parcel #43 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRMDRO431040 Parcel #43 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRMDRO431060 Parcel #43 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRMDRO431070 Parcel #43 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRMDRO431080 Parcel #43 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRMDRO431090 Parcel #43 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 138 $0

3ASBFRMDRO431100 Parcel #43 : Parcel closing 20 30-Apr-13 28-May-13 228 $0

3ASBFRMDRO431110 Parcel #43 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 138 $0

3ASBFRMDRO431120 Parcel #43 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 138 $0

3ASBFRMDRO431130 Parcel #43 : Execute Relocation 20 15-Nov-13 13-Dec-13 138 $0

3ASBFRMDRO431140 Parcel #43 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 138 $0

3ASBFRMDRO431150 Parcel #43 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 138 $0

3ASBFRMDMSRO431 Parcel #43 : Cleared for Construction 0 11-Feb-14 196 $0

Parcel #44 (TxDOT #82Parcel #44 (TxDOT #825) - COMPLEX PARCEL - SBFR - Meacham to Dewey (STA 752+00 to STA 752+00) 537 01-Aug-12 21-Aug-14 3 $0

3ASBFRMDMSRO441 Parcel #44 : Initiate ROW Acquisi tion 0 01-Aug-12 5 $0

3ASBFRMDRO441010 Parcel #44 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 3 $0

3ASBFRMDRO441020 Parcel #44 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 3 $0

3ASBFRMDRO441030 Parcel #44 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 23 $0

3ASBFRMDRO441050 Parcel #44 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 3 $0
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Parcel #39 : Initiate ROW Acquisi tion

Parcel #39 : Obtain Right of Entries & Project Admin.

Parcel #39 : Perform Surveying & Mapping

Parcel #39 : Perform PHI ESA

Parcel #39 : Prepare Titl e Work

Parcel #39 : TxDOT Reviews Acquisition Survey Package

Parcel #39 : Perform Appraisal s

Parcel #39 : Perform Review Appraisal

Parcel #39 : TxDOT Reviews Acquisition Package

Parcel #39 : Present and Negotiate Offer

Parcel #39 : Parcel closing

Parcel #39 : Condemnation Process (if required)

Parcel #39 : Prepare for Relocation

Parcel #39 : Execute Relocation

Parcel #39 : Property mgmt preparation

Parcel #39 : Demolish Existing Improvements

Parcel #39 : Cleared for Construction

Parcel #41 : Initiate ROW Acquisi tion

Parcel #41 : Obtain Right of Entries & Project Admi n.

Parcel #41 : Perform Surveying & Mapping

Parcel #41 : Perform PHI ESA

Parcel #41 : Prepare Titl e Work

Parcel #41 : TxDOT Reviews Acquisition Survey Package

Parcel #41 : Perform Appraisal s

Parcel #41 : Perform Review Appraisal

Parcel #41 : TxDOT Reviews Acquisition Package

Parcel #41 : Present and Negotiate Offer

Parcel #41 : Parcel closing

Parcel #41 : Condemnation Process (if required)

Parcel #41 : Prepare for Relocation

Parcel #41 : Execute Relocation

Parcel #41 : Property mgmt preparation

Parcel #41 : Demolish Existing Improvements

Parcel #41 : Cleared for Construction

Parcel #43 : Initiate ROW Acquisi tion

Parcel #43 : Obtain Right of Entries & Project Admin.

Parcel #43 : Perform Surveying & Mapping

Parcel #43 : Perform PHI ESA

Parcel #43 : Prepare Titl e Work

Parcel #43 : TxDOT Reviews Acquisition Survey Package

Parcel #43 : Perform Appraisal s

Parcel #43 : Perform Review Appraisal

Parcel #43 : TxDOT Reviews Acquisition Package

Parcel #43 : Present and Negotiate Offer

Parcel #43 : Parcel closing

Parcel #43 : Condemnation Process (if required)

Parcel #43 : Prepare for Relocation

Parcel #43 : Execute Relocation

Parcel #43 : Property mgmt preparation

Parcel #43 : Demolish Existing Improvements

Parcel #43 : Cleared for Construction

Parcel #44 : Initiate ROW Acquisi tion

Parcel #44 : Obtain Right of Entries & Project Admi n.

Parcel #44 : Perform Surveying & Mapping

Parcel #44 : Perform PHI ESA

Parcel #44 : Prepare Titl e Work
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3ASBFRMDRO441040 Parcel #44 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRMDRO441060 Parcel #44 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 3 $0

3ASBFRMDRO441070 Parcel #44 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 3 $0

3ASBFRMDRO441080 Parcel #44 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 3 $0

3ASBFRMDRO441090 Parcel #44 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 3 $0

3ASBFRMDRO441100 Parcel #44 : Parcel closing 60 06-Sep-13 29-Nov-13 98 $0

3ASBFRMDRO441110 Parcel #44 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 3 $0

3ASBFRMDRO441120 Parcel #44 : Prepare for Relocation 30 16-Apr-14 28-May-14 3 $0

3ASBFRMDRO441130 Parcel #44 : Execute Relocation 20 29-May-14 25-Jun-14 3 $0

3ASBFRMDRO441140 Parcel #44 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 3 $0

3ASBFRMDRO441150 Parcel #44 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 3 $0

3ASBFRMDMSRO441 Parcel #44 : Cleared for Construction 0 21-Aug-14 5 $0

Parcel #51 SBFR - MeaParcel #51 SBFR - Meacham to Dewey (STA 757+00 to STA 757+00) 400 01-Aug-12 11-Feb-14 140 $0

3ASBFRMDMSRO511 Parcel #51 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO511010 Parcel #51 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO511020 Parcel #51 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRMDRO511030 Parcel #51 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRMDRO511050 Parcel #51 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRMDRO511040 Parcel #51 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRMDRO511060 Parcel #51 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRMDRO511070 Parcel #51 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRMDRO511080 Parcel #51 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRMDRO511090 Parcel #51 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 138 $0

3ASBFRMDRO511100 Parcel #51 : Parcel closing 20 30-Apr-13 28-May-13 228 $0

3ASBFRMDRO511110 Parcel #51 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 138 $0

3ASBFRMDRO511120 Parcel #51 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 138 $0

3ASBFRMDRO511130 Parcel #51 : Execute Relocation 20 15-Nov-13 13-Dec-13 138 $0

3ASBFRMDRO511140 Parcel #51 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 138 $0

3ASBFRMDRO511150 Parcel #51 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 138 $0

3ASBFRMDMSRO511 Parcel #51 : Cleared for Construction 0 11-Feb-14 196 $0

Parcel #52 (TxDOT #83Parcel #52 (TxDOT #830) - COMPLEX PARCEL - SBFR - Meacham to Dewey (STA 757+00 to STA 762+50) 537 01-Aug-12 21-Aug-14 3 $0

3ASBFRMDMSRO521 Parcel #52 : Initiate ROW Acquisi tion 0 01-Aug-12 5 $0

3ASBFRMDRO521010 Parcel #52 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 3 $0

3ASBFRMDRO521020 Parcel #52 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 3 $0

3ASBFRMDRO521030 Parcel #52 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 23 $0

3ASBFRMDRO521050 Parcel #52 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 3 $0

3ASBFRMDRO521040 Parcel #52 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRMDRO521060 Parcel #52 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 3 $0

3ASBFRMDRO521070 Parcel #52 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 3 $0

3ASBFRMDRO521080 Parcel #52 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 3 $0

3ASBFRMDRO521090 Parcel #52 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 3 $0

3ASBFRMDRO521100 Parcel #52 : Parcel closing 60 06-Sep-13 29-Nov-13 98 $0

3ASBFRMDRO521110 Parcel #52 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 3 $0

3ASBFRMDRO521120 Parcel #52 : Prepare for Relocation 30 16-Apr-14 28-May-14 3 $0

3ASBFRMDRO521130 Parcel #52 : Execute Relocation 20 29-May-14 25-Jun-14 3 $0

3ASBFRMDRO521140 Parcel #52 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 3 $0

3ASBFRMDRO521150 Parcel #52 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 3 $0

3ASBFRMDMSRO521 Parcel #52 : Cleared for Construction 0 21-Aug-14 5 $0

Parcel #61 (TxDOT #83Parcel #61 (TxDOT #835) - COMPLEX PARCEL - SBFR - Meacham to Dewey (STA 771+50 to STA 776+00) 537 01-Aug-12 21-Aug-14 3 $0

3ASBFRMDMSRO611 Parcel #61 : Initiate ROW Acquisi tion 0 01-Aug-12 5 $0

3ASBFRMDRO611010 Parcel #61 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 3 $0

3ASBFRMDRO611020 Parcel #61 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 3 $0

3ASBFRMDRO611030 Parcel #61 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 23 $0

3ASBFRMDRO611050 Parcel #61 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 3 $0

3ASBFRMDRO611040 Parcel #61 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRMDRO611060 Parcel #61 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 3 $0

3ASBFRMDRO611070 Parcel #61 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 3 $0

3ASBFRMDRO611080 Parcel #61 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 3 $0

3ASBFRMDRO611090 Parcel #61 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 3 $0

3ASBFRMDRO611100 Parcel #61 : Parcel closing 60 06-Sep-13 29-Nov-13 98 $0
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Parcel #44 : TxDOT Reviews Acquisition Survey Package

Parcel #44 : Perform Appraisal s

Parcel #44 : Perform Review Appraisal

Parcel #44 : TxDOT Reviews Acquisition Package

Parcel #44 : Present and Negotiate Offer

Parcel #44 : Parcel closing

Parcel #44 : Condemnation Process (if required)

Parcel #44 : Prepare for Relocation

Parcel #44 : Execute Relocation

Parcel #44 : Property mgmt preparation

Parcel #44 : Demolish Existing Improvements

Parcel #44 : Cleared for Construction

Parcel #51 : Initiate ROW Acquisi tion

Parcel #51 : Obtain Right of Entries & Project Admin.

Parcel #51 : Perform Surveying & Mapping

Parcel #51 : Perform PHI ESA

Parcel #51 : Prepare Titl e Work

Parcel #51 : TxDOT Reviews Acquisition Survey Package

Parcel #51 : Perform Appraisal s

Parcel #51 : Perform Review Appraisal

Parcel #51 : TxDOT Reviews Acquisition Package

Parcel #51 : Present and Negotiate Offer

Parcel #51 : Parcel closing

Parcel #51 : Condemnation Process (if required)

Parcel #51 : Prepare for Relocation

Parcel #51 : Execute Relocation

Parcel #51 : Property mgmt preparation

Parcel #51 : Demolish Existing Improvements

Parcel #51 : Cleared for Construction

Parcel #52 : Initiate ROW Acquisi tion

Parcel #52 : Obtain Right of Entries & Project Admi n.

Parcel #52 : Perform Surveying & Mapping

Parcel #52 : Perform PHI ESA

Parcel #52 : Prepare Titl e Work

Parcel #52 : TxDOT Reviews Acquisition Survey Package

Parcel #52 : Perform Appraisal s

Parcel #52 : Perform Review Appraisal

Parcel #52 : TxDOT Reviews Acquisition Package

Parcel #52 : Present and Negotiate Offer

Parcel #52 : Parcel closing

Parcel #52 : Condemnation Process (if required)

Parcel #52 : Prepare for Relocation

Parcel #52 : Execute Relocation

Parcel #52 : Property mgmt preparation

Parcel #52 : Demolish Existing Improvements

Parcel #52 : Cleared for Construction

Parcel #61 : Initiate ROW Acquisi tion

Parcel #61 : Obtain Right of Entries & Project Admi n.

Parcel #61 : Perform Surveying & Mapping

Parcel #61 : Perform PHI ESA

Parcel #61 : Prepare Titl e Work

Parcel #61 : TxDOT Reviews Acquisition Survey Package

Parcel #61 : Perform Appraisal s

Parcel #61 : Perform Review Appraisal

Parcel #61 : TxDOT Reviews Acquisition Package

Parcel #61 : Present and Negotiate Offer

Parcel #61 : Parcel closing
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3ASBFRMDRO611110 Parcel #61 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 3 $0

3ASBFRMDRO611120 Parcel #61 : Prepare for Relocation 30 16-Apr-14 28-May-14 3 $0

3ASBFRMDRO611130 Parcel #61 : Execute Relocation 20 29-May-14 25-Jun-14 3 $0

3ASBFRMDRO611140 Parcel #61 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 3 $0

3ASBFRMDRO611150 Parcel #61 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 3 $0

3ASBFRMDMSRO611 Parcel #61 : Cleared for Construction 0 21-Aug-14 5 $0

Parcel #64 SBFR - DewParcel #64 SBFR - Dewey to S. of trinity River (STA 777+00 to STA 777+00) 400 01-Aug-12 11-Feb-14 141 $0

3ASBFRDTMSRO641 Parcel #64 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRDTRO641010 Parcel #64 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRDTRO641020 Parcel #64 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRDTRO641030 Parcel #64 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRDTRO641050 Parcel #64 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRDTRO641040 Parcel #64 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRDTRO641060 Parcel #64 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRDTRO641070 Parcel #64 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRDTRO641080 Parcel #64 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRDTRO641090 Parcel #64 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 139 $0

3ASBFRDTRO641100 Parcel #64 : Parcel closing 20 30-Apr-13 28-May-13 229 $0

3ASBFRDTRO641110 Parcel #64 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 139 $0

3ASBFRDTRO641120 Parcel #64 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 139 $0

3ASBFRDTRO641130 Parcel #64 : Execute Relocation 20 15-Nov-13 13-Dec-13 139 $0

3ASBFRDTRO641140 Parcel #64 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 139 $0

3ASBFRDTRO641150 Parcel #64 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 139 $0

3ASBFRDTMSRO641 Parcel #64 : Cleared for Construction 0 11-Feb-14 197 $0

Parcel #65 (TxDOT #83Parcel #65 (TxDOT #836) - COMPLEX - SBFR - Dewey to S. of Trinity River (STA 781+00 to STA 781+00) 537 01-Aug-12 21-Aug-14 4 $0

3ASBFRDTMSRO651 Parcel #65 : Initiate ROW Acquisi tion 0 01-Aug-12 6 $0

3ASBFRDTRO651010 Parcel #65 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 4 $0

3ASBFRDTRO651020 Parcel #65 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 4 $0

3ASBFRDTRO651030 Parcel #65 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 24 $0

3ASBFRDTRO651050 Parcel #65 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 4 $0

3ASBFRDTRO651040 Parcel #65 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRDTRO651060 Parcel #65 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 4 $0

3ASBFRDTRO651070 Parcel #65 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 4 $0

3ASBFRDTRO651080 Parcel #65 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 4 $0

3ASBFRDTRO651090 Parcel #65 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 4 $0

3ASBFRDTRO651100 Parcel #65 : Parcel closing 60 06-Sep-13 29-Nov-13 99 $0

3ASBFRDTRO651110 Parcel #65 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 4 $0

3ASBFRDTRO651120 Parcel #65 : Prepare for Relocation 30 16-Apr-14 28-May-14 4 $0

3ASBFRDTRO651130 Parcel #65 : Execute Relocation 20 29-May-14 25-Jun-14 4 $0

3ASBFRDTRO651140 Parcel #65 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 4 $0

3ASBFRDTRO651150 Parcel #65 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 4 $0

3ASBFRDTMSRO651 Parcel #65 : Cleared for Construction 0 21-Aug-14 6 $0

Parcel #71 SBFR - DewParcel #71 SBFR - Dewey to S. of trinity River (STA 788+00 to STA 788+00) 400 01-Aug-12 11-Feb-14 200 $0

3ASBFRDTMSRO7110 Parcel #71 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRDTRO711010 Parcel #71 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRDTRO711020 Parcel #71 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRDTRO711030 Parcel #71 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRDTRO711050 Parcel #71 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRDTRO711060 Parcel #71 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRDTRO711040 Parcel #71 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRDTRO711070 Parcel #71 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRDTRO711080 Parcel #71 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRDTRO711090 Parcel #71 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 197 $0

3ASBFRDTRO711100 Parcel #71 : Parcel closing 20 30-Apr-13 28-May-13 287 $0

3ASBFRDTRO711110 Parcel #71 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 197 $0

3ASBFRDTRO711120 Parcel #71 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 197 $0

3ASBFRDTRO711130 Parcel #71 : Execute Relocation 20 15-Nov-13 13-Dec-13 197 $0

3ASBFRDTRO711140 Parcel #71 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 197 $0

3ASBFRDTRO711150 Parcel #71 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 197 $0

3ASBFRDTMSRO7111 Parcel #71 : Cleared for Construction 0 11-Feb-14 280 $0
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Parcel #61 : Condemnation Process (if required)

Parcel #61 : Prepare for Relocation

Parcel #61 : Execute Relocation

Parcel #61 : Property mgmt preparation

Parcel #61 : Demolish Existing Improvements

Parcel #61 : Cleared for Construction

Parcel #64 : Initiate ROW Acquisi tion

Parcel #64 : Obtain Right of Entries & Project Admin.

Parcel #64 : Perform Surveying & Mapping

Parcel #64 : Perform PHI ESA

Parcel #64 : Prepare Titl e Work

Parcel #64 : TxDOT Reviews Acquisition Survey Package

Parcel #64 : Perform Appraisal s

Parcel #64 : Perform Review Appraisal

Parcel #64 : TxDOT Reviews Acquisition Package

Parcel #64 : Present and Negotiate Offer

Parcel #64 : Parcel closing

Parcel #64 : Condemnation Process (if required)

Parcel #64 : Prepare for Relocation

Parcel #64 : Execute Relocation

Parcel #64 : Property mgmt preparation

Parcel #64 : Demolish Existing Improvements

Parcel #64 : Cleared for Construction

Parcel #65 : Initiate ROW Acquisi tion

Parcel #65 : Obtain Right of Entries & Project Admi n.

Parcel #65 : Perform Surveying & Mapping

Parcel #65 : Perform PHI ESA

Parcel #65 : Prepare Titl e Work

Parcel #65 : TxDOT Reviews Acquisition Survey Package

Parcel #65 : Perform Appraisal s

Parcel #65 : Perform Review Appraisal

Parcel #65 : TxDOT Reviews Acquisition Package

Parcel #65 : Present and Negotiate Offer

Parcel #65 : Parcel closing

Parcel #65 : Condemnation Process (if required)

Parcel #65 : Prepare for Relocation

Parcel #65 : Execute Relocation

Parcel #65 : Property mgmt preparation

Parcel #65 : Demolish Existing Improvements

Parcel #65 : Cleared for Construction

Parcel #71 : Initiate ROW Acquisi tion

Parcel #71 : Obtain Right of Entries & Project Admin.

Parcel #71 : Perform Surveying & Mapping

Parcel #71 : Perform PHI ESA

Parcel #71 : Prepare Titl e Work

Parcel #71 : Perform Appraisal s

Parcel #71 : TxDOT Reviews Acquisition Survey Package

Parcel #71 : Perform Review Appraisal

Parcel #71 : TxDOT Reviews Acquisition Package

Parcel #71 : Present and Negotiate Offer

Parcel #71 : Parcel closing

Parcel #71 : Condemnation Process (if required)

Parcel #71 : Prepare for Relocation

Parcel #71 : Execute Relocation

Parcel #71 : Property mgmt preparation

Parcel #71 : Demolish Existing Improvements

Parcel #71 : Cleared for Construction
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Parcel #72 (TxDOT #84Parcel #72 (TxDOT #841) - COMPLEX - SBFR - Dewey to S. of trinity River (STA 790+00 to STA 795+00) 537 01-Aug-12 21-Aug-14 4 $0

3ASBFRDTMSRO721 Parcel #72 : Initiate ROW Acquisi tion 0 01-Aug-12 6 $0

3ASBFRDTRO721010 Parcel #72 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 4 $0

3ASBFRDTRO721020 Parcel #72 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 4 $0

3ASBFRDTRO721030 Parcel #72 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 24 $0

3ASBFRDTRO721050 Parcel #72 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 4 $0

3ASBFRDTRO721040 Parcel #72 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRDTRO721060 Parcel #72 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 4 $0

3ASBFRDTRO721070 Parcel #72 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 4 $0

3ASBFRDTRO721080 Parcel #72 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 4 $0

3ASBFRDTRO721090 Parcel #72 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 4 $0

3ASBFRDTRO721100 Parcel #72 : Parcel closing 60 06-Sep-13 29-Nov-13 99 $0

3ASBFRDTRO721110 Parcel #72 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 4 $0

3ASBFRDTRO721120 Parcel #72 : Prepare for Relocation 30 16-Apr-14 28-May-14 4 $0

3ASBFRDTRO721130 Parcel #72 : Execute Relocation 20 29-May-14 25-Jun-14 4 $0

3ASBFRDTRO721140 Parcel #72 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 4 $0

3ASBFRDTRO721150 Parcel #72 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 4 $0

3ASBFRDTMSRO721 Parcel #72 : Cleared for Construction 0 21-Aug-14 6 $0

Parcel #73 (TxDOT #84Parcel #73 (TxDOT #842) - COMPLEX - SBRP - Dewey to S. of Trin ity River (STA 795+00 to STA 800+00) 537 01-Aug-12 21-Aug-14 4 $0

3ASBRPDTMSRO731 Parcel #73 : Initiate ROW Acquisi tion 0 01-Aug-12 6 $0

3ASBRPDTRO731010 Parcel #73 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 4 $0

3ASBRPDTRO731020 Parcel #73 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 4 $0

3ASBRPDTRO731030 Parcel #73 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 24 $0

3ASBRPDTRO731050 Parcel #73 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 4 $0

3ASBRPDTRO731040 Parcel #73 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBRPDTRO731060 Parcel #73 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 4 $0

3ASBRPDTRO731070 Parcel #73 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 4 $0

3ASBRPDTRO731080 Parcel #73 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 4 $0

3ASBRPDTRO731090 Parcel #73 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 4 $0

3ASBRPDTRO731100 Parcel #73 : Parcel closing 60 06-Sep-13 29-Nov-13 99 $0

3ASBRPDTRO731110 Parcel #73 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 4 $0

3ASBRPDTRO731120 Parcel #73 : Prepare for Relocation 30 16-Apr-14 28-May-14 4 $0

3ASBRPDTRO731130 Parcel #73 : Execute Relocation 20 29-May-14 25-Jun-14 4 $0

3ASBRPDTRO731140 Parcel #73 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 4 $0

3ASBRPDTRO731150 Parcel #73 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 4 $0

3ASBRPDTMSRO731 Parcel #73 : Cleared for Construction 0 21-Aug-14 6 $0

Parcel #76 SBML - DewParcel #76 SBML - Dewey to S. of trinity River (STA 806+00 to STA 806+00) 400 01-Aug-12 11-Feb-14 200 $0

3ANSMLDTMSRO761 Parcel #76 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ANSMLDTRO761010 Parcel #76 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANSMLDTRO761020 Parcel #76 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ANSMLDTRO761030 Parcel #76 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANSMLDTRO761050 Parcel #76 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ANSMLDTRO761060 Parcel #76 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ANSMLDTRO761040 Parcel #76 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ANSMLDTRO761070 Parcel #76 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ANSMLDTRO761080 Parcel #76 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ANSMLDTRO761090 Parcel #76 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 197 $0

3ANSMLDTRO761100 Parcel #76 : Parcel closing 20 30-Apr-13 28-May-13 287 $0

3ANSMLDTRO761110 Parcel #76 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 197 $0

3ANSMLDTRO761120 Parcel #76 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 197 $0

3ANSMLDTRO761130 Parcel #76 : Execute Relocation 20 15-Nov-13 13-Dec-13 197 $0

3ANSMLDTRO761140 Parcel #76 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 197 $0

3ANSMLDTRO761150 Parcel #76 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 197 $0

3ANSMLDTMSRO761 Parcel #76 : Cleared for Construction 0 11-Feb-14 280 $0

Parcel #77 (TxDOT #84Parcel #77 (TxDOT #846) - COMPLEX - SBGP - Dewey to S. of Trin ity River (STA 805+00 to STA 810+00) 537 01-Aug-12 21-Aug-14 4 $0

3ASBGPDTMSRO771 Parcel #77 : Initiate ROW Acquisi tion 0 01-Aug-12 6 $0

3ASBGPDTRO771010 Parcel #77 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 4 $0

3ASBGPDTRO771020 Parcel #77 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 4 $0

3ASBGPDTRO771030 Parcel #77 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 24 $0

3ASBGPDTRO771050 Parcel #77 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 4 $0
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Parcel #72 : Initiate ROW Acquisi tion

Parcel #72 : Obtain Right of Entries & Project Admi n.

Parcel #72 : Perform Surveying & Mapping

Parcel #72 : Perform PHI ESA

Parcel #72 : Prepare Titl e Work

Parcel #72 : TxDOT Reviews Acquisition Survey Package

Parcel #72 : Perform Appraisal s

Parcel #72 : Perform Review Appraisal

Parcel #72 : TxDOT Reviews Acquisition Package

Parcel #72 : Present and Negotiate Offer

Parcel #72 : Parcel closing

Parcel #72 : Condemnation Process (if required)

Parcel #72 : Prepare for Relocation

Parcel #72 : Execute Relocation

Parcel #72 : Property mgmt preparation

Parcel #72 : Demolish Existing Improvements

Parcel #72 : Cleared for Construction

Parcel #73 : Initiate ROW Acquisi tion

Parcel #73 : Obtain Right of Entries & Project Admi n.

Parcel #73 : Perform Surveying & Mapping

Parcel #73 : Perform PHI ESA

Parcel #73 : Prepare Titl e Work

Parcel #73 : TxDOT Reviews Acquisition Survey Package

Parcel #73 : Perform Appraisal s

Parcel #73 : Perform Review Appraisal

Parcel #73 : TxDOT Reviews Acquisition Package

Parcel #73 : Present and Negotiate Offer

Parcel #73 : Parcel closing

Parcel #73 : Condemnation Process (if required)

Parcel #73 : Prepare for Relocation

Parcel #73 : Execute Relocation

Parcel #73 : Property mgmt preparation

Parcel #73 : Demolish Existing Improvements

Parcel #73 : Cleared for Construction

Parcel #76 : Initiate ROW Acquisi tion

Parcel #76 : Obtain Right of Entries & Project Admin.

Parcel #76 : Perform Surveying & Mapping

Parcel #76 : Perform PHI ESA

Parcel #76 : Prepare Titl e Work

Parcel #76 : Perform Appraisal s

Parcel #76 : TxDOT Reviews Acquisition Survey Package

Parcel #76 : Perform Review Appraisal

Parcel #76 : TxDOT Reviews Acquisition Package

Parcel #76 : Present and Negotiate Offer

Parcel #76 : Parcel closing

Parcel #76 : Condemnation Process (if required)

Parcel #76 : Prepare for Relocation

Parcel #76 : Execute Relocation

Parcel #76 : Property mgmt preparation

Parcel #76 : Demolish Existing Improvements

Parcel #76 : Cleared for Construction

Parcel #77 : Initiate ROW Acquisi tion

Parcel #77 : Obtain Right of Entries & Project Admi n.

Parcel #77 : Perform Surveying & Mapping

Parcel #77 : Perform PHI ESA

Parcel #77 : Prepare Titl e Work
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3ASBGPDTRO771040 Parcel #77 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBGPDTRO771060 Parcel #77 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 4 $0

3ASBGPDTRO771070 Parcel #77 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 4 $0

3ASBGPDTRO771080 Parcel #77 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 4 $0

3ASBGPDTRO771090 Parcel #77 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 4 $0

3ASBGPDTRO771100 Parcel #77 : Parcel closing 60 06-Sep-13 29-Nov-13 99 $0

3ASBGPDTRO771110 Parcel #77 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 4 $0

3ASBGPDTRO771120 Parcel #77 : Prepare for Relocation 30 16-Apr-14 28-May-14 4 $0

3ASBGPDTRO771130 Parcel #77 : Execute Relocation 20 29-May-14 25-Jun-14 4 $0

3ASBGPDTRO771140 Parcel #77 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 4 $0

3ASBGPDTRO771150 Parcel #77 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 4 $0

3ASBGPDTMSRO771 Parcel #77 : Cleared for Construction 0 21-Aug-14 6 $0

Parcel #88/80(TxDOT #Parcel #88/80(TxDOT #847/848) COMPLEX - SBML - Dewey to S. of Trinity (STA 811+00 to STA 825+00) 537 01-Aug-12 21-Aug-14 4 $0

3ANSMLDTMSRO881 Parcel #88 : Initiate ROW Acquisi tion 0 01-Aug-12 6 $0

3ANSMLDTRO881010 Parcel #88 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 4 $0

3ANSMLDTRO881020 Parcel #88 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 4 $0

3ANSMLDTRO881030 Parcel #88 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 24 $0

3ANSMLDTRO881050 Parcel #88 : Prepare Titl e Work 30 08-Jan-13 18-Feb-13 4 $0

3ANSMLDTRO881040 Parcel #88 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ANSMLDTRO881060 Parcel #88 : Perform Appraisal s 20 19-Feb-13 18-Mar-13 4 $0

3ANSMLDTRO881070 Parcel #88 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 4 $0

3ANSMLDTRO881080 Parcel #88 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 4 $0

3ANSMLDTRO881090 Parcel #88 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 4 $0

3ANSMLDTRO881100 Parcel #88 : Parcel closing 60 06-Sep-13 29-Nov-13 99 $0

3ANSMLDTRO881110 Parcel #88 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 4 $0

3ANSMLDTRO881120 Parcel #88 : Prepare for Relocation 30 16-Apr-14 28-May-14 4 $0

3ANSMLDTRO881130 Parcel #88 : Execute Relocation 20 29-May-14 25-Jun-14 4 $0

3ANSMLDTRO881140 Parcel #88 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 4 $0

3ANSMLDTRO881150 Parcel #88 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 4 $0

3ANSMLDTMSRO881 Parcel #88 : Cleared for Construction 0 21-Aug-14 6 $0

Parcel #97 SBFR - DewParcel #97 SBFR - Dewey to S. of trinity River (STA 862+00 to STA 862+00) 400 01-Aug-12 11-Feb-14 200 $0

3ASBFRDTMSRO971 Parcel #97 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRDTRO971010 Parcel #97 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRDTRO971020 Parcel #97 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRDTRO971030 Parcel #97 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRDTRO971050 Parcel #97 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRDTRO971060 Parcel #97 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRDTRO971040 Parcel #97 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRDTRO971070 Parcel #97 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRDTRO971080 Parcel #97 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRDTRO971090 Parcel #97 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 197 $0

3ASBFRDTRO971100 Parcel #97 : Parcel closing 20 30-Apr-13 28-May-13 287 $0

3ASBFRDTRO971110 Parcel #97 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 197 $0

3ASBFRDTRO971120 Parcel #97 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 197 $0

3ASBFRDTRO971130 Parcel #97 : Execute Relocation 20 15-Nov-13 13-Dec-13 197 $0

3ASBFRDTRO971140 Parcel #97 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 197 $0

3ASBFRDTRO971150 Parcel #97 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 197 $0

3ASBFRDTMSRO971 Parcel #97 : Cleared for Construction 0 11-Feb-14 280 $0

Parcel #99 SBFR - DewParcel #99 SBFR - Dewey to S. of trinity River (STA 862+50 to STA ) 400 01-Aug-12 11-Feb-14 200 $0

3ASBFRDTMSRO991 Parcel #99 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRDTRO991010 Parcel #99 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRDTRO991020 Parcel #99 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRDTRO991030 Parcel #99 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRDTRO991050 Parcel #99 : Prepare Titl e Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRDTRO991060 Parcel #99 : Perform Appraisal s 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRDTRO991040 Parcel #99 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRDTRO991070 Parcel #99 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRDTRO991080 Parcel #99 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRDTRO991090 Parcel #99 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 197 $0

3ASBFRDTRO991100 Parcel #99 : Parcel closing 20 30-Apr-13 28-May-13 287 $0
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Parcel #77 : TxDOT Reviews Acquisition Survey Package

Parcel #77 : Perform Appraisal s

Parcel #77 : Perform Review Appraisal

Parcel #77 : TxDOT Reviews Acquisition Package

Parcel #77 : Present and Negotiate Offer

Parcel #77 : Parcel closing

Parcel #77 : Condemnation Process (if required)

Parcel #77 : Prepare for Relocation

Parcel #77 : Execute Relocation

Parcel #77 : Property mgmt preparation

Parcel #77 : Demolish Existing Improvements

Parcel #77 : Cleared for Construction

Parcel #88 : Initiate ROW Acquisi tion

Parcel #88 : Obtain Right of Entries & Project Admi n.

Parcel #88 : Perform Surveying & Mapping

Parcel #88 : Perform PHI ESA

Parcel #88 : Prepare Titl e Work

Parcel #88 : TxDOT Reviews Acquisition Survey Package

Parcel #88 : Perform Appraisal s

Parcel #88 : Perform Review Appraisal

Parcel #88 : TxDOT Reviews Acquisition Package

Parcel #88 : Present and Negotiate Offer

Parcel #88 : Parcel closing

Parcel #88 : Condemnation Process (if required)

Parcel #88 : Prepare for Relocation

Parcel #88 : Execute Relocation

Parcel #88 : Property mgmt preparation

Parcel #88 : Demolish Existing Improvements

Parcel #88 : Cleared for Construction

Parcel #97 : Initiate ROW Acquisi tion

Parcel #97 : Obtain Right of Entries & Project Admin.

Parcel #97 : Perform Surveying & Mapping

Parcel #97 : Perform PHI ESA

Parcel #97 : Prepare Titl e Work

Parcel #97 : Perform Appraisal s

Parcel #97 : TxDOT Reviews Acquisition Survey Package

Parcel #97 : Perform Review Appraisal

Parcel #97 : TxDOT Reviews Acquisition Package

Parcel #97 : Present and Negotiate Offer

Parcel #97 : Parcel closing

Parcel #97 : Condemnation Process (if required)

Parcel #97 : Prepare for Relocation

Parcel #97 : Execute Relocation

Parcel #97 : Property mgmt preparation

Parcel #97 : Demolish Existing Improvements

Parcel #97 : Cleared for Construction

Parcel #99 : Initiate ROW Acquisi tion

Parcel #99 : Obtain Right of Entries & Project Admin.

Parcel #99 : Perform Surveying & Mapping

Parcel #99 : Perform PHI ESA

Parcel #99 : Prepare Titl e Work

Parcel #99 : Perform Appraisal s

Parcel #99 : TxDOT Reviews Acquisition Survey Package

Parcel #99 : Perform Review Appraisal

Parcel #99 : TxDOT Reviews Acquisition Package

Parcel #99 : Present and Negotiate Offer

Parcel #99 : Parcel closing
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3ASBFRDTRO991110 Parcel #99 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 197 $0

3ASBFRDTRO991120 Parcel #99 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 197 $0

3ASBFRDTRO991130 Parcel #99 : Execute Relocation 20 15-Nov-13 13-Dec-13 197 $0

3ASBFRDTRO991140 Parcel #99 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 197 $0

3ASBFRDTRO991150 Parcel #99 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 197 $0

3ASBFRDTMSRO991 Parcel #99 : Cleared for Construction 0 11-Feb-14 280 $0

Parcel #100 SBFR - S. Parcel #100 SBFR - S. of trinity River to IH 30 (STA 863+00 to STA 863+00) 400 01-Aug-12 11-Feb-14 187 $0

3ASBFRSIMSRO1001 Parcel #100 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ASBFRSIRO1001010 Parcel #100 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRSIRO1001020 Parcel #100 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRSIRO1001030 Parcel #100 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRSIRO1001050 Parcel #100 : Prepare Ti tle Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRSIRO1001060 Parcel #100 : Perform Appraisals 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRSIRO1001040 Parcel #100 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO1001070 Parcel #100 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRSIRO1001080 Parcel #100 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRSIRO1001090 Parcel #100 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 184 $0

3ASBFRSIRO1001100 Parcel #100 : Parcel closing 20 30-Apr-13 28-May-13 274 $0

3ASBFRSIRO1001110 Parcel #100 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 184 $0

3ASBFRSIRO1001120 Parcel #100 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 184 $0

3ASBFRSIRO1001130 Parcel #100 : Execute Relocation 20 15-Nov-13 13-Dec-13 184 $0

3ASBFRSIRO1001140 Parcel #100 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 184 $0

3ASBFRSIRO1001150 Parcel #100 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 184 $0

3ASBFRSIMSRO1001 Parcel #100 : Cleared for Construction 0 11-Feb-14 261 $0

Parcel #108 (TxDOT #8Parcel #108 (TxDOT #866) - COMPLEX - NBFR - S. of Trinity to IH 30 (STA 866+00 to STA 866+00) 537 01-Aug-12 21-Aug-14 1 $0

3ANBFRSIMSRO1081 Parcel #108 : Initiate ROW Acquisiti on 0 01-Aug-12 1 $0

3ANBFRSIRO1081010 Parcel #108 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 1 $0

3ANBFRSIRO1081020 Parcel #108 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 1 $0

3ANBFRSIRO1081030 Parcel #108 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 21 $0

3ANBFRSIRO1081050 Parcel #108 : Prepare Ti tle Work 30 08-Jan-13 18-Feb-13 1 $0

3ANBFRSIRO1081040 Parcel #108 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ANBFRSIRO1081060 Parcel #108 : Perform Appraisals 20 19-Feb-13 18-Mar-13 1 $0

3ANBFRSIRO1081070 Parcel #108 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 1 $0

3ANBFRSIRO1081080 Parcel #108 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 1 $0

3ANBFRSIRO1081090 Parcel #108 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 1 $0

3ANBFRSIRO1081100 Parcel #108 : Parcel closing 20 06-Sep-13 03-Oct-13 136 $0

3ANBFRSIRO1081110 Parcel #108 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 1 $0

3ANBFRSIRO1081120 Parcel #108 : Prepare for Relocation 30 16-Apr-14 28-May-14 1 $0

3ANBFRSIRO1081130 Parcel #108 : Execute Relocation 20 29-May-14 25-Jun-14 1 $0

3ANBFRSIRO1081140 Parcel #108 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 1 $0

3ANBFRSIRO1081150 Parcel #108 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 1 $0

3ANBFRSIMSRO1081 Parcel #108 : Cleared for Construction 0 21-Aug-14 3 $0

Parcel #109 (TxDOT #8Parcel #109 (TxDOT #867) - COMPLEX - NBFR - S. of Trinity to IH 30 (STA 867+00 to STA 867+00) 537 01-Aug-12 21-Aug-14 1 $0

3ANBFRSIMSRO1091 Parcel #109 : Initiate ROW Acquisiti on 0 01-Aug-12 1 $0

3ANBFRSIRO1091010 Parcel #109 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 1 $0

3ANBFRSIRO1091020 Parcel #109 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 1 $0

3ANBFRSIRO1091030 Parcel #109 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 21 $0

3ANBFRSIRO1091050 Parcel #109 : Prepare Ti tle Work 30 08-Jan-13 18-Feb-13 1 $0

3ANBFRSIRO1091040 Parcel #109 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ANBFRSIRO1091060 Parcel #109 : Perform Appraisals 20 19-Feb-13 18-Mar-13 1 $0

3ANBFRSIRO1091070 Parcel #109 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 1 $0

3ANBFRSIRO1091080 Parcel #109 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 1 $0

3ANBFRSIRO1091090 Parcel #109 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 1 $0

3ANBFRSIRO1091100 Parcel #109 : Parcel closing 20 06-Sep-13 03-Oct-13 136 $0

3ANBFRSIRO1091110 Parcel #109 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 1 $0

3ANBFRSIRO1091120 Parcel #109 : Prepare for Relocation 30 16-Apr-14 28-May-14 1 $0

3ANBFRSIRO1091130 Parcel #109 : Execute Relocation 20 29-May-14 25-Jun-14 1 $0

3ANBFRSIRO1091140 Parcel #109 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 1 $0

3ANBFRSIRO1091150 Parcel #109 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 1 $0

3ANBFRSIMSRO1091 Parcel #109 : Cleared for Construction 0 21-Aug-14 3 $0
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Parcel #99 : Condemnation Process (if required)

Parcel #99 : Prepare for Relocation

Parcel #99 : Execute Relocation

Parcel #99 : Property mgmt preparation

Parcel #99 : Demolish Existing Improvements

Parcel #99 : Cleared for Construction

Parcel #100 : Initiate ROW Acquisiti on

Parcel #100 : Obtain Right of Entries & Project Admin.

Parcel #100 : Perform Surveying & Mapping

Parcel #100 : Perform PHI ESA

Parcel #100 : Prepare Ti tle Work

Parcel #100 : Perform Appraisals

Parcel #100 : TxDOT Reviews Acquisition Survey Package

Parcel #100 : Perform Review Appraisal

Parcel #100 : TxDOT Reviews Acquisition Package

Parcel #100 : Present and Negotiate Offer

Parcel #100 : Parcel closing

Parcel #100 : Condemnation Process (if required)

Parcel #100 : Prepare for Relocation

Parcel #100 : Execute Relocation

Parcel #100 : Property mgmt preparation

Parcel #100 : Demolish Existing Improvements

Parcel #100 : Cleared for Construction

Parcel #108 : Initiate ROW Acquisiti on

Parcel #108 : Obtain Right of Entries & Project Admin.

Parcel #108 : Perform Surveying & Mapping

Parcel #108 : Perform PHI ESA

Parcel #108 : Prepare Ti tle Work

Parcel #108 : TxDOT Reviews Acquisition Survey Package

Parcel #108 : Perform Appraisals

Parcel #108 : Perform Review Appraisal

Parcel #108 : TxDOT Reviews Acquisition Package

Parcel #108 : Present and Negotiate Offer

Parcel #108 : Parcel closing

Parcel #108 : Condemnation Process (if required)

Parcel #108 : Prepare for Relocation

Parcel #108 : Execute Relocation

Parcel #108 : Property mgmt preparation

Parcel #108 : Demolish Existing Improvements

Parcel #108 : Cleared for Construction

Parcel #109 : Initiate ROW Acquisiti on

Parcel #109 : Obtain Right of Entries & Project Admin.

Parcel #109 : Perform Surveying & Mapping

Parcel #109 : Perform PHI ESA

Parcel #109 : Prepare Ti tle Work

Parcel #109 : TxDOT Reviews Acquisition Survey Package

Parcel #109 : Perform Appraisals

Parcel #109 : Perform Review Appraisal

Parcel #109 : TxDOT Reviews Acquisition Package

Parcel #109 : Present and Negotiate Offer

Parcel #109 : Parcel closing

Parcel #109 : Condemnation Process (if required)

Parcel #109 : Prepare for Relocation

Parcel #109 : Execute Relocation

Parcel #109 : Property mgmt preparation

Parcel #109 : Demolish Existing Improvements

Parcel #109 : Cleared for Construction
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Parcel #110 (TxDOT #8Parcel #110 (TxDOT #874) - COMPLEX - NBFR - S. of Trinity to IH 30 (STA 867+00 to STA 867+00) 537 01-Aug-12 21-Aug-14 1 $0

3ANBFRSIMSRO1101 Parcel #110 : Initiate ROW Acquisi tion 0 01-Aug-12 1 $0

3ANBFRSIRO1101010 Parcel #110 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 1 $0

3ANBFRSIRO1101020 Parcel #110 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 1 $0

3ANBFRSIRO1101030 Parcel #110 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 21 $0

3ANBFRSIRO1101050 Parcel #110 : Prepare Title Work 30 08-Jan-13 18-Feb-13 1 $0

3ANBFRSIRO1101040 Parcel #110 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ANBFRSIRO1101060 Parcel #110 : Perform Appraisals 20 19-Feb-13 18-Mar-13 1 $0

3ANBFRSIRO1101070 Parcel #110 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 1 $0

3ANBFRSIRO1101080 Parcel #110 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 1 $0

3ANBFRSIRO1101090 Parcel #110 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 1 $0

3ANBFRSIRO1101100 Parcel #110 : Parcel closing 20 06-Sep-13 03-Oct-13 136 $0

3ANBFRSIRO1101110 Parcel #110 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 1 $0

3ANBFRSIRO1101120 Parcel #110 : Prepare for Relocation 30 16-Apr-14 28-May-14 1 $0

3ANBFRSIRO1101130 Parcel #110 : Execute Relocation 20 29-May-14 25-Jun-14 1 $0

3ANBFRSIRO1101140 Parcel #110 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 1 $0

3ANBFRSIRO1101150 Parcel #110 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 1 $0

3ANBFRSIMSRO1101 Parcel #110 : Cleared for Construction 0 21-Aug-14 3 $0

Parcel #115 (TxDOT #8Parcel #115 (TxDOT #880) - COMPLEX - SBFR - S. of Trinity to IH 30 (STA 872+00 to STA 872+00) 537 01-Aug-12 21-Aug-14 50 $0

3ASBFRSIMSRO1151 Parcel #115 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRSIRO1151010 Parcel #115 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 11 $0

3ASBFRSIRO1151020 Parcel #115 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 11 $0

3ASBFRSIRO1151030 Parcel #115 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 31 $0

3ASBFRSIRO1151050 Parcel #115 : Prepare Title Work 30 08-Jan-13 18-Feb-13 11 $0

3ASBFRSIRO1151040 Parcel #115 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO1151060 Parcel #115 : Perform Appraisals 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRSIRO1151070 Parcel #115 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 11 $0

3ASBFRSIRO1151080 Parcel #115 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ASBFRSIRO1151090 Parcel #115 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 49 $0

3ASBFRSIRO1151100 Parcel #115 : Parcel closing 60 06-Sep-13 29-Nov-13 144 $0

3ASBFRSIRO1151110 Parcel #115 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 49 $0

3ASBFRSIRO1151120 Parcel #115 : Prepare for Relocation 30 16-Apr-14 28-May-14 49 $0

3ASBFRSIRO1151130 Parcel #115 : Execute Relocation 20 29-May-14 25-Jun-14 49 $0

3ASBFRSIRO1151140 Parcel #115 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 49 $0

3ASBFRSIRO1151150 Parcel #115 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 49 $0

3ASBFRSIMSRO1151 Parcel #115 : Cleared for Construction 0 21-Aug-14 70 $0

Parcel #116 SBFR - S. Parcel #116 SBFR - S. of Trinity River to IH 30 (STA 875+00 to STA 876+00) 400 01-Aug-12 11-Feb-14 187 $0

3ASBFRSIMSRO1161 Parcel #116 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRSIRO1161010 Parcel #116 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRSIRO1161020 Parcel #116 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRSIRO1161030 Parcel #116 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRSIRO1161050 Parcel #116 : Prepare Title Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRSIRO1161060 Parcel #116 : Perform Appraisals 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRSIRO1161040 Parcel #116 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO1161070 Parcel #116 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRSIRO1161080 Parcel #116 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRSIRO1161090 Parcel #116 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 184 $0

3ASBFRSIRO1161100 Parcel #116 : Parcel closing 20 30-Apr-13 28-May-13 274 $0

3ASBFRSIRO1161110 Parcel #116 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 184 $0

3ASBFRSIRO1161120 Parcel #116 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 184 $0

3ASBFRSIRO1161130 Parcel #116 : Execute Relocation 20 15-Nov-13 13-Dec-13 184 $0

3ASBFRSIRO1161140 Parcel #116 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 184 $0

3ASBFRSIRO1161150 Parcel #116 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 184 $0

3ASBFRSIMSRO1161 Parcel #116 : Cleared for Construction 0 11-Feb-14 261 $0

Parcel #117 (TxDOT #8Parcel #117 (TxDOT #883) - COMPLEX - SBFR - S. of Trinity to IH 30 (STA 878+00 to STA 878+00) 537 01-Aug-12 21-Aug-14 50 $0

3ASBFRSIMSRO1171 Parcel #117 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRSIRO1171010 Parcel #117 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 11 $0

3ASBFRSIRO1171020 Parcel #117 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 11 $0

3ASBFRSIRO1171030 Parcel #117 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 31 $0

3ASBFRSIRO1171050 Parcel #117 : Prepare Title Work 30 08-Jan-13 18-Feb-13 11 $0
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Parcel #110 : Initiate ROW Acquisi tion

Parcel #110 : Obtain Right of Entries & Project Admin.

Parcel #110 : Perform Surveying & Mapping

Parcel #110 : Perform PHI ESA

Parcel #110 : Prepare Title Work

Parcel #110 : TxDOT Reviews Acquisition Survey Package

Parcel #110 : Perform Appraisals

Parcel #110 : Perform Review Appraisal

Parcel #110 : TxDOT Reviews Acquisition Package

Parcel #110 : Present and Negotiate Offer

Parcel #110 : Parcel closing

Parcel #110 : Condemnation Process (if required)

Parcel #110 : Prepare for Relocation

Parcel #110 : Execute Relocation

Parcel #110 : Property mgmt preparation

Parcel #110 : Demolish Existing Improvements

Parcel #110 : Cleared for Construction

Parcel #115 : Initiate ROW Acquisi tion

Parcel #115 : Obtain Right of Entries & Project Admin.

Parcel #115 : Perform Surveying & Mapping

Parcel #115 : Perform PHI ESA

Parcel #115 : Prepare Title Work

Parcel #115 : TxDOT Reviews Acquisition Survey Package

Parcel #115 : Perform Appraisals

Parcel #115 : Perform Review Appraisal

Parcel #115 : TxDOT Reviews Acquisition Package

Parcel #115 : Present and Negotiate Offer

Parcel #115 : Parcel closing

Parcel #115 : Condemnation Process (if required)

Parcel #115 : Prepare for Relocation

Parcel #115 : Execute Relocation

Parcel #115 : Property mgmt preparation

Parcel #115 : Demolish Existing Improvements

Parcel #115 : Cleared for Construction

Parcel #116 : Initiate ROW Acquisi tion

Parcel #116 : Obtain Right of Entries & Project Admin.

Parcel #116 : Perform Surveying & Mapping

Parcel #116 : Perform PHI ESA

Parcel #116 : Prepare Title Work

Parcel #116 : Perform Appraisals

Parcel #116 : TxDOT Reviews Acquisition Survey Package

Parcel #116 : Perform Review Appraisal

Parcel #116 : TxDOT Reviews Acquisition Package

Parcel #116 : Present and Negotiate Offer

Parcel #116 : Parcel closing

Parcel #116 : Condemnation Process (if required)

Parcel #116 : Prepare for Relocation

Parcel #116 : Execute Relocation

Parcel #116 : Property mgmt preparation

Parcel #116 : Demolish Existing Improvements

Parcel #116 : Cleared for Construction

Parcel #117 : Initiate ROW Acquisi tion

Parcel #117 : Obtain Right of Entries & Project Admin.

Parcel #117 : Perform Surveying & Mapping

Parcel #117 : Perform PHI ESA

Parcel #117 : Prepare Title Work
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3ASBFRSIRO1171040 Parcel #117 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO1171060 Parcel #117 : Perform Appraisals 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRSIRO1171070 Parcel #117 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 11 $0

3ASBFRSIRO1171080 Parcel #117 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ASBFRSIRO1171090 Parcel #117 : Present and Negotiate Offer 90 30-Apr-13 05-Sep-13 49 $0

3ASBFRSIRO1171100 Parcel #117 : Parcel closing 60 06-Sep-13 29-Nov-13 144 $0

3ASBFRSIRO1171110 Parcel #117 : Condemnation Process (if required) 155 06-Sep-13 15-Apr-14 49 $0

3ASBFRSIRO1171120 Parcel #117 : Prepare for Relocation 30 16-Apr-14 28-May-14 49 $0

3ASBFRSIRO1171130 Parcel #117 : Execute Relocation 20 29-May-14 25-Jun-14 49 $0

3ASBFRSIRO1171140 Parcel #117 : Property mgmt preparation 20 26-Jun-14 24-Jul-14 49 $0

3ASBFRSIRO1171150 Parcel #117 : Demolish Existing Improvements 20 25-Jul-14 21-Aug-14 49 $0

3ASBFRSIMSRO1171 Parcel #117 : Cleared for Construction 0 21-Aug-14 70 $0

Parcel #118 (TxDOT #8Parcel #118 (TxDOT #885) - COMPLEX - SBFR - S. of Trinity to IH 30 (STA 881+00 to STA 884+00) 548 01-Aug-12 05-Sep-14 39 $0

3ASBFRSIMSRO1181 Parcel #118 : Initiate ROW Acquisi tion 0 01-Aug-12 21 $0

3ASBFRSIRO1181010 Parcel #118 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 15 $0

3ASBFRSIRO1181020 Parcel #118 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 15 $0

3ASBFRSIRO1181030 Parcel #118 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 69 $0

3ASBFRSIRO1181050 Parcel #118 : Prepare Title Work 30 08-Jan-13 18-Feb-13 49 $0

3ASBFRSIRO1181040 Parcel #118 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO1181060 Parcel #118 : Perform Appraisals 20 19-Feb-13 18-Mar-13 49 $0

3ASBFRSIRO1181070 Parcel #118 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 49 $0

3ASBFRSIRO1181080 Parcel #118 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 39 $0

3ASBFRSIRO1181090 Parcel #118 : Present and Negotiate Offer 90 14-May-13 19-Sep-13 39 $0

3ASBFRSIRO1181100 Parcel #118 : Parcel closing 60 20-Sep-13 13-Dec-13 134 $0

3ASBFRSIRO1181110 Parcel #118 : Condemnation Process (if required) 155 20-Sep-13 29-Apr-14 39 $0

3ASBFRSIRO1181120 Parcel #118 : Prepare for Relocation 30 30-Apr-14 11-Jun-14 39 $0

3ASBFRSIRO1181130 Parcel #118 : Execute Relocation 20 12-Jun-14 10-Jul-14 39 $0

3ASBFRSIRO1181140 Parcel #118 : Property mgmt preparation 20 11-Jul-14 07-Aug-14 39 $0

3ASBFRSIRO1181150 Parcel #118 : Demolish Existing Improvements 20 08-Aug-14 05-Sep-14 39 $0

3ASBFRSIMSRO1181 Parcel #118 : Cleared for Construction 0 05-Sep-14 55 $0

Parcel #120 SBFR - S. Parcel #120 SBFR - S. of Trinity River to IH 30 (STA 884+00 to STA 887+00) 400 01-Aug-12 11-Feb-14 187 $0

3ASBFRSIMSRO1201 Parcel #120 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ASBFRSIRO1201010 Parcel #120 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRSIRO1201020 Parcel #120 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ASBFRSIRO1201030 Parcel #120 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRSIRO1201050 Parcel #120 : Prepare Ti tle Work 30 23-Nov-12 07-Jan-13 11 $0

3ASBFRSIRO1201060 Parcel #120 : Perform Appraisals 20 08-Jan-13 04-Feb-13 11 $0

3ASBFRSIRO1201040 Parcel #120 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO1201070 Parcel #120 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ASBFRSIRO1201080 Parcel #120 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ASBFRSIRO1201090 Parcel #120 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 184 $0

3ASBFRSIRO1201100 Parcel #120 : Parcel closing 20 30-Apr-13 28-May-13 274 $0

3ASBFRSIRO1201110 Parcel #120 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 184 $0

3ASBFRSIRO1201120 Parcel #120 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 184 $0

3ASBFRSIRO1201130 Parcel #120 : Execute Relocation 20 15-Nov-13 13-Dec-13 184 $0

3ASBFRSIRO1201140 Parcel #120 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 184 $0

3ASBFRSIRO1201150 Parcel #120 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 184 $0

3ASBFRSIMSRO1201 Parcel #120 : Cleared for Construction 0 11-Feb-14 261 $0

Parcel #122 SBGP - S. Parcel #122 SBGP - S. of Trinity River to IH 30 (STA 887+00 to STA 890+00) 476 01-Aug-12 28-May-14 454 $0

3ASBGPSIMSRO1221 Parcel #122 : Initiate ROW Acquisiti on 0 01-Aug-12 65 $0

3ASBGPSIRO1221010 Parcel #122 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 46 $0

3ASBGPSIRO1221020 Parcel #122 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 46 $0

3ASBGPSIRO1221030 Parcel #122 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 180 $0

3ASBGPSIRO1221050 Parcel #122 : Prepare Ti tle Work 30 08-Jan-13 18-Feb-13 160 $0

3ASBGPSIRO1221060 Parcel #122 : Perform Appraisals 20 19-Feb-13 18-Mar-13 160 $0

3ASBGPSIRO1221040 Parcel #122 : TxDOT Reviews Acquisition Survey Package 15 26-Feb-13 18-Mar-13 11 $0

3ASBGPSIRO1221070 Parcel #122 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 160 $0

3ASBGPSIRO1221080 Parcel #122 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ASBGPSIRO1221090 Parcel #122 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 444 $0

3ASBGPSIRO1221100 Parcel #122 : Parcel closing 20 18-Jul-13 14-Aug-13 554 $0
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Parcel #117 : TxDOT Reviews Acquisition Survey Package

Parcel #117 : Perform Appraisals

Parcel #117 : Perform Review Appraisal

Parcel #117 : TxDOT Reviews Acquisition Package

Parcel #117 : Present and Negotiate Offer

Parcel #117 : Parcel closing

Parcel #117 : Condemnation Process (if required)

Parcel #117 : Prepare for Relocation

Parcel #117 : Execute Relocation

Parcel #117 : Property mgmt preparation

Parcel #117 : Demolish Existing Improvements

Parcel #117 : Cleared for Construction

Parcel #118 : Initiate ROW Acquisi tion

Parcel #118 : Obtain Right of Entries & Project Admin.

Parcel #118 : Perform Surveying & Mapping

Parcel #118 : Perform PHI ESA

Parcel #118 : Prepare Title Work

Parcel #118 : TxDOT Reviews Acquisition Survey Package

Parcel #118 : Perform Appraisals

Parcel #118 : Perform Review Appraisal

Parcel #118 : TxDOT Reviews Acquisition Package

Parcel #118 : Present and Negotiate Offer

Parcel #118 : Parcel closing

Parcel #118 : Condemnation Process (if required)

Parcel #118 : Prepare for Relocation

Parcel #118 : Execute Relocation

Parcel #118 : Property mgmt preparation

Parcel #118 : Demolish Existing Improvements

Parcel #118 : Cleared for Construction

Parcel #120 : Initiate ROW Acquisiti on

Parcel #120 : Obtain Right of Entries & Project Admin.

Parcel #120 : Perform Surveying & Mapping

Parcel #120 : Perform PHI ESA

Parcel #120 : Prepare Ti tle Work

Parcel #120 : Perform Appraisals

Parcel #120 : TxDOT Reviews Acquisition Survey Package

Parcel #120 : Perform Review Appraisal

Parcel #120 : TxDOT Reviews Acquisition Package

Parcel #120 : Present and Negotiate Offer

Parcel #120 : Parcel closing

Parcel #120 : Condemnation Process (if required)

Parcel #120 : Prepare for Relocation

Parcel #120 : Execute Relocation

Parcel #120 : Property mgmt preparation

Parcel #120 : Demolish Existing Improvements

Parcel #120 : Cleared for Construction

Parcel #122 : Initiate ROW Acquisiti on

Parcel #122 : Obtain Right of Entries & Project Admin.

Parcel #122 : Perform Surveying & Mapping

Parcel #122 : Perform PHI ESA

Parcel #122 : Prepare Ti tle Work

Parcel #122 : Perform Appraisals

Parcel #122 : TxDOT Reviews Acquisition Survey Package

Parcel #122 : Perform Review Appraisal

Parcel #122 : TxDOT Reviews Acquisition Package

Parcel #122 : Present and Negotiate Offer

Parcel #122 : Parcel closing
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3ASBGPSIRO1221110 Parcel #122 : Condemnation Process (if required) 130 18-Jul-13 21-Jan-14 444 $0

3ASBGPSIRO1221120 Parcel #122 : Prepare for Relocation 30 22-Jan-14 04-Mar-14 444 $0

3ASBGPSIRO1221130 Parcel #122 : Execute Relocation 20 05-Mar-14 01-Apr-14 444 $0

3ASBGPSIRO1221140 Parcel #122 : Property mgmt preparation 20 02-Apr-14 29-Apr-14 444 $0

3ASBGPSIRO1221150 Parcel #122 : Demolish Existing Improvements 20 30-Apr-14 28-May-14 444 $0

3ASBGPSIMSRO1221 Parcel #122 : Cleared for Construction 0 28-May-14 636 $0

Parcel #126 (TxDOT #8Parcel #126 (TxDOT #897) - COMPLEX - SBGP - S. of Trinity to IH 30 (STA 915+00 to STA 915+00) 548 01-Aug-12 05-Sep-14 382 $0

3ASBGPSIMSRO1261 Parcel #126 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ASBGPSIRO1261010 Parcel #126 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ASBGPSIRO1261020 Parcel #126 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ASBGPSIRO1261030 Parcel #126 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 180 $0

3ASBGPSIRO1261050 Parcel #126 : Prepare Ti tle Work 30 08-Jan-13 18-Feb-13 160 $0

3ASBGPSIRO1261040 Parcel #126 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ASBGPSIRO1261060 Parcel #126 : Perform Appraisals 20 19-Feb-13 18-Mar-13 160 $0

3ASBGPSIRO1261070 Parcel #126 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 160 $0

3ASBGPSIRO1261080 Parcel #126 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ASBGPSIRO1261090 Parcel #126 : Present and Negotiate Offer 90 14-May-13 19-Sep-13 374 $0

3ASBGPSIRO1261100 Parcel #126 : Parcel closing 60 20-Sep-13 13-Dec-13 469 $0

3ASBGPSIRO1261110 Parcel #126 : Condemnation Process (if required) 155 20-Sep-13 29-Apr-14 374 $0

3ASBGPSIRO1261120 Parcel #126 : Prepare for Relocation 30 30-Apr-14 11-Jun-14 374 $0

3ASBGPSIRO1261130 Parcel #126 : Execute Relocation 20 12-Jun-14 10-Jul-14 374 $0

3ASBGPSIRO1261140 Parcel #126 : Property mgmt preparation 20 11-Jul-14 07-Aug-14 374 $0

3ASBGPSIRO1261150 Parcel #126 : Demolish Existing Improvements 20 08-Aug-14 05-Sep-14 374 $0

3ASBGPSIMSRO1261 Parcel #126 : Cleared for Construction 0 05-Sep-14 536 $0

Parcel #128 (TxDOT #9Parcel #128 (TxDOT #903) - COMPLEX - SBGP - S. of Trinity to IH 30 (STA 917+00 to STA 917+00) 548 01-Aug-12 05-Sep-14 382 $0

3ASBGPSIMSRO1281 Parcel #128 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ASBGPSIRO1281010 Parcel #128 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ASBGPSIRO1281020 Parcel #128 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ASBGPSIRO1281030 Parcel #128 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 180 $0

3ASBGPSIRO1281050 Parcel #128 : Prepare Ti tle Work 30 08-Jan-13 18-Feb-13 160 $0

3ASBGPSIRO1281040 Parcel #128 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ASBGPSIRO1281060 Parcel #128 : Perform Appraisals 20 19-Feb-13 18-Mar-13 160 $0

3ASBGPSIRO1281070 Parcel #128 : Perform Review Appraisal 20 19-Mar-13 15-Apr-13 160 $0

3ASBGPSIRO1281080 Parcel #128 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ASBGPSIRO1281090 Parcel #128 : Present and Negotiate Offer 90 14-May-13 19-Sep-13 374 $0

3ASBGPSIRO1281100 Parcel #128 : Parcel closing 60 20-Sep-13 13-Dec-13 469 $0

3ASBGPSIRO1281110 Parcel #128 : Condemnation Process (if required) 155 20-Sep-13 29-Apr-14 374 $0

3ASBGPSIRO1281120 Parcel #128 : Prepare for Relocation 30 30-Apr-14 11-Jun-14 374 $0

3ASBGPSIRO1281130 Parcel #128 : Execute Relocation 20 12-Jun-14 10-Jul-14 374 $0

3ASBGPSIRO1281140 Parcel #128 : Property mgmt preparation 20 11-Jul-14 07-Aug-14 374 $0

3ASBGPSIRO1281150 Parcel #128 : Demolish Existing Improvements 20 08-Aug-14 05-Sep-14 374 $0

3ASBGPSIMSRO1281 Parcel #128 : Cleared for Construction 0 05-Sep-14 536 $0

Parcel #161 NBFR - S.Parcel #161 NBFR - S. of Trinity River to IH 30 (STA 915+00 to STA 915+00) 400 01-Aug-12 11-Feb-14 138 $0

3ANBFRSIMSRO1611 Parcel #161 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ANBFRSIRO1611010 Parcel #161 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRSIRO1611020 Parcel #161 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ANBFRSIRO1611030 Parcel #161 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRSIRO1611050 Parcel #161 : Prepare Ti tle Work 30 23-Nov-12 07-Jan-13 11 $0

3ANBFRSIRO1611040 Parcel #161 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRSIRO1611060 Parcel #161 : Perform Appraisals 20 08-Jan-13 04-Feb-13 11 $0

3ANBFRSIRO1611070 Parcel #161 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ANBFRSIRO1611080 Parcel #161 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ANBFRSIRO1611090 Parcel #161 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 136 $0

3ANBFRSIRO1611100 Parcel #161 : Parcel closing 20 30-Apr-13 28-May-13 226 $0

3ANBFRSIRO1611110 Parcel #161 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 136 $0

3ANBFRSIRO1611120 Parcel #161 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 136 $0

3ANBFRSIRO1611130 Parcel #161 : Execute Relocation 20 15-Nov-13 13-Dec-13 136 $0

3ANBFRSIRO1611140 Parcel #161 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 136 $0

3ANBFRSIRO1611150 Parcel #161 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 136 $0

3ANBFRSIMSRO1611 Parcel #161 : Cleared for Construction 0 11-Feb-14 194 $0
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Parcel #122 : Condemnation Process (if required)

Parcel #122 : Prepare for Relocation

Parcel #122 : Execute Relocation

Parcel #122 : Property mgmt preparation

Parcel #122 : Demolish Existing Improvements

Parcel #122 : Cleared for Construction

Parcel #126 : Initiate ROW Acquisiti on

Parcel #126 : Obtain Right of Entries & Project Admin.

Parcel #126 : Perform Surveying & Mapping

Parcel #126 : Perform PHI ESA

Parcel #126 : Prepare Ti tle Work

Parcel #126 : TxDOT Reviews Acquisition Survey Package

Parcel #126 : Perform Appraisals

Parcel #126 : Perform Review Appraisal

Parcel #126 : TxDOT Reviews Acquisition Package

Parcel #126 : Present and Negotiate Offer

Parcel #126 : Parcel closing

Parcel #126 : Condemnation Process (if required)

Parcel #126 : Prepare for Relocation

Parcel #126 : Execute Relocation

Parcel #126 : Property mgmt preparation

Parcel #126 : Demolish Existing Improvements

Parcel #126 : Cleared for Construction

Parcel #128 : Initiate ROW Acquisiti on

Parcel #128 : Obtain Right of Entries & Project Admin.

Parcel #128 : Perform Surveying & Mapping

Parcel #128 : Perform PHI ESA

Parcel #128 : Prepare Ti tle Work

Parcel #128 : TxDOT Reviews Acquisition Survey Package

Parcel #128 : Perform Appraisals

Parcel #128 : Perform Review Appraisal

Parcel #128 : TxDOT Reviews Acquisition Package

Parcel #128 : Present and Negotiate Offer

Parcel #128 : Parcel closing

Parcel #128 : Condemnation Process (if required)

Parcel #128 : Prepare for Relocation

Parcel #128 : Execute Relocation

Parcel #128 : Property mgmt preparation

Parcel #128 : Demolish Existing Improvements

Parcel #128 : Cleared for Construction

Parcel #161 : Initiate ROW Acquisiti on

Parcel #161 : Obtain Right of Entries & Project Admin.

Parcel #161 : Perform Surveying & Mapping

Parcel #161 : Perform PHI ESA

Parcel #161 : Prepare Ti tle Work

Parcel #161 : TxDOT Reviews Acquisition Survey Package

Parcel #161 : Perform Appraisals

Parcel #161 : Perform Review Appraisal

Parcel #161 : TxDOT Reviews Acquisition Package

Parcel #161 : Present and Negotiate Offer

Parcel #161 : Parcel closing

Parcel #161 : Condemnation Process (if required)

Parcel #161 : Prepare for Relocation

Parcel #161 : Execute Relocation

Parcel #161 : Property mgmt preparation

Parcel #161 : Demolish Existing Improvements

Parcel #161 : Cleared for Construction
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Parcel #163 NBFR - S.Parcel #163 NBFR - S. of Trinity River to IH 30 (STA 914+00 to STA 914+00) 400 01-Aug-12 11-Feb-14 138 $0

3ANBFRSIMSRO1631 Parcel #163 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ANBFRSIRO1631010 Parcel #163 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRSIRO1631020 Parcel #163 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ANBFRSIRO1631030 Parcel #163 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRSIRO1631050 Parcel #163 : Prepare Ti tle Work 30 23-Nov-12 07-Jan-13 11 $0

3ANBFRSIRO1631040 Parcel #163 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRSIRO1631060 Parcel #163 : Perform Appraisals 20 08-Jan-13 04-Feb-13 11 $0

3ANBFRSIRO1631070 Parcel #163 : Perform Review Appraisal 20 05-Feb-13 04-Mar-13 11 $0

3ANBFRSIRO1631080 Parcel #163 : TxDOT Reviews Acquisition Package 10 05-Mar-13 18-Mar-13 11 $0

3ANBFRSIRO1631090 Parcel #163 : Present and Negotiate Offer 30 19-Mar-13 29-Apr-13 136 $0

3ANBFRSIRO1631100 Parcel #163 : Parcel closing 20 30-Apr-13 28-May-13 226 $0

3ANBFRSIRO1631110 Parcel #163 : Condemnation Process (if required) 110 30-Apr-13 03-Oct-13 136 $0

3ANBFRSIRO1631120 Parcel #163 : Prepare for Relocation 30 04-Oct-13 14-Nov-13 136 $0

3ANBFRSIRO1631130 Parcel #163 : Execute Relocation 20 15-Nov-13 13-Dec-13 136 $0

3ANBFRSIRO1631140 Parcel #163 : Property mgmt preparation 20 16-Dec-13 14-Jan-14 136 $0

3ANBFRSIRO1631150 Parcel #163 : Demolish Existing Improvements 20 15-Jan-14 11-Feb-14 136 $0

3ANBFRSIMSRO1631 Parcel #163 : Cleared for Construction 0 11-Feb-14 194 $0

Parcels Not Needing RParcels Not Needing Relocation 548 01-Aug-12 05-Sep-14 382 $0

Parcel #1 SBFR - MeacParcel #1 SBFR - Meacham to Dewey (STA  666+00 to STA 671+20) 410 01-Aug-12 25-Feb-14 131 $0

3ASBFRMDMSRO011 Parcel #1 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ASBFRMDRO011010 Parcel #1 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO011030 Parcel #1 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO011020 Parcel #1 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO011040 Parcel #1 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO011050 Parcel #1 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO011060 Parcel #1 : Perform Appraisals 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO011070 Parcel #1 : Perform Review Apprai sal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO011080 Parcel #1 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO011090 Parcel #1 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBFRMDRO011100 Parcel #1 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBFRMDRO011110 Parcel #1 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBFRMDMSRO011 Parcel #1 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #2 SBFR - MeacParcel #2 SBFR - Meacham to Dewey (STA 671+20 to STA 674+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBFRMDMSRO021 Parcel #2 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ASBFRMDRO021010 Parcel #2 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO021020 Parcel #2 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO021030 Parcel #2 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO021040 Parcel #2 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO021050 Parcel #2 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO021060 Parcel #2 : Perform Appraisals 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO021070 Parcel #2 : Perform Review Apprai sal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO021080 Parcel #2 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO021090 Parcel #2 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBFRMDRO021100 Parcel #2 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBFRMDRO021110 Parcel #2 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBFRMDMSRO021 Parcel #2 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #3 NBFR - MeaParcel #3 NBFR - Meacham to Dewey (STA 665+00 to STA 665+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO031 Parcel #3 : Initiate ROW Acquisiti on 0 01-Aug-12 42 $0

3ANBFRMDRO031010 Parcel #3 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO031020 Parcel #3 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO031030 Parcel #3 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO031050 Parcel #3 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO031040 Parcel #3 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO031060 Parcel #3 : Perform Appraisals 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO031070 Parcel #3 : Perform Review Apprai sal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO031080 Parcel #3 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO031090 Parcel #3 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO031100 Parcel #3 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO031110 Parcel #3 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0
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Parcel #163 : Initiate ROW Acquisiti on

Parcel #163 : Obtain Right of Entries & Project Admin.

Parcel #163 : Perform Surveying & Mapping

Parcel #163 : Perform PHI ESA

Parcel #163 : Prepare Ti tle Work

Parcel #163 : TxDOT Reviews Acquisition Survey Package

Parcel #163 : Perform Appraisals

Parcel #163 : Perform Review Appraisal

Parcel #163 : TxDOT Reviews Acquisition Package

Parcel #163 : Present and Negotiate Offer

Parcel #163 : Parcel closing

Parcel #163 : Condemnation Process (if required)

Parcel #163 : Prepare for Relocation

Parcel #163 : Execute Relocation

Parcel #163 : Property mgmt preparation

Parcel #163 : Demolish Existing Improvements

Parcel #163 : Cleared for Construction

Parcel #1 : Initiate ROW Acquisiti on

Parcel #1 : Obtain Right of Entries & Project Admin.

Parcel #1 : Perform PHI ESA

Parcel #1 : Perform Surveying & Mapping

Parcel #1 : TxDOT Reviews Acquisition Survey Package

Parcel #1 : Prepare Ti tle Work

Parcel #1 : Perform Appraisals

Parcel #1 : Perform Review Apprai sal

Parcel #1 : TxDOT Reviews Acquisition Package

Parcel #1 : Present and Negotiate Offer

Parcel #1 : Parcel closing

Parcel #1 : Condemnation Process (if required)

Parcel #1 : Cleared for Construction

Parcel #2 : Initiate ROW Acquisiti on

Parcel #2 : Obtain Right of Entries & Project Admin.

Parcel #2 : Perform Surveying & Mapping

Parcel #2 : Perform PHI ESA

Parcel #2 : TxDOT Reviews Acquisition Survey Package

Parcel #2 : Prepare Ti tle Work

Parcel #2 : Perform Appraisals

Parcel #2 : Perform Review Apprai sal

Parcel #2 : TxDOT Reviews Acquisition Package

Parcel #2 : Present and Negotiate Offer

Parcel #2 : Parcel closing

Parcel #2 : Condemnation Process (if required)

Parcel #2 : Cleared for Construction

Parcel #3 : Initiate ROW Acquisiti on

Parcel #3 : Obtain Right of Entries & Project Admin.

Parcel #3 : Perform Surveying & Mapping

Parcel #3 : Perform PHI ESA

Parcel #3 : Prepare Ti tle Work

Parcel #3 : TxDOT Reviews Acquisition Survey Package

Parcel #3 : Perform Appraisals

Parcel #3 : Perform Review Apprai sal

Parcel #3 : TxDOT Reviews Acquisition Package

Parcel #3 : Present and Negotiate Offer

Parcel #3 : Parcel closing

Parcel #3 : Condemnation Process (if required)
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3ANBFRMDMSRO031 Parcel #3 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #4 NBFR - MeaParcel #4 NBFR - Meacham to Dewey (STA 665+00 to STA 668+50) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO041 Parcel #4 : Initiate ROW Acquisiti on 0 01-Aug-12 42 $0

3ANBFRMDRO041010 Parcel #4 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO041020 Parcel #4 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO041030 Parcel #4 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO041050 Parcel #4 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO041040 Parcel #4 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO041060 Parcel #4 : Perform Appraisals 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO041070 Parcel #4 : Perform Review Apprai sal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO041080 Parcel #4 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO041090 Parcel #4 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO041100 Parcel #4 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO041110 Parcel #4 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO041 Parcel #4 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #5 NBFR - MeaParcel #5 NBFR - Meacham to Dewey (STA 669+50 to STA 671+50) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO051 Parcel #5 : Initiate ROW Acquisiti on 0 01-Aug-12 42 $0

3ANBFRMDRO051010 Parcel #5 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO051020 Parcel #5 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO051030 Parcel #5 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO051050 Parcel #5 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO051040 Parcel #5 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO051060 Parcel #5 : Perform Appraisals 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO051070 Parcel #5 : Perform Review Apprai sal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO051080 Parcel #5 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO051090 Parcel #5 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO051100 Parcel #5 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO051110 Parcel #5 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO051 Parcel #5 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #6 NBFR - MeaParcel #6 NBFR - Meacham to Dewey (STA 671+50 to STA 674+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO061 Parcel #6 : Initiate ROW Acquisiti on 0 01-Aug-12 42 $0

3ANBFRMDRO061010 Parcel #6 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO061020 Parcel #6 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO061030 Parcel #6 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO061050 Parcel #6 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO061040 Parcel #6 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO061060 Parcel #6 : Perform Appraisals 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO061070 Parcel #6 : Perform Review Apprai sal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO061080 Parcel #6 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO061090 Parcel #6 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO061100 Parcel #6 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO061110 Parcel #6 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO061 Parcel #6 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #7 SBFR - MeacParcel #7 SBFR - Meacham to Dewey (STA 676+00 to STA 679+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBFRMDMSRO071 Parcel #7 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ASBFRMDRO071010 Parcel #7 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO071020 Parcel #7 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO071030 Parcel #7 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO071040 Parcel #7 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO071050 Parcel #7 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO071060 Parcel #7 : Perform Appraisals 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO071070 Parcel #7 : Perform Review Apprai sal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO071080 Parcel #7 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO071090 Parcel #7 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBFRMDRO071100 Parcel #7 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBFRMDRO071110 Parcel #7 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBFRMDMSRO071 Parcel #7 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #9 NBFR - MeaParcel #9 NBFR - Meacham to Dewey (STA 676+00 to STA 680+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO091 Parcel #9 : Initiate ROW Acquisiti on 0 01-Aug-12 42 $0

3ANBFRMDRO091010 Parcel #9 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0
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Parcel #3 : Cleared for Construction

Parcel #4 : Initiate ROW Acquisiti on

Parcel #4 : Obtain Right of Entries & Project Admin.

Parcel #4 : Perform Surveying & Mapping

Parcel #4 : Perform PHI ESA

Parcel #4 : Prepare Ti tle Work

Parcel #4 : TxDOT Reviews Acquisition Survey Package

Parcel #4 : Perform Appraisals

Parcel #4 : Perform Review Apprai sal

Parcel #4 : TxDOT Reviews Acquisition Package

Parcel #4 : Present and Negotiate Offer

Parcel #4 : Parcel closing

Parcel #4 : Condemnation Process (if required)

Parcel #4 : Cleared for Construction

Parcel #5 : Initiate ROW Acquisiti on

Parcel #5 : Obtain Right of Entries & Project Admin.

Parcel #5 : Perform Surveying & Mapping

Parcel #5 : Perform PHI ESA

Parcel #5 : Prepare Ti tle Work

Parcel #5 : TxDOT Reviews Acquisition Survey Package

Parcel #5 : Perform Appraisals

Parcel #5 : Perform Review Apprai sal

Parcel #5 : TxDOT Reviews Acquisition Package

Parcel #5 : Present and Negotiate Offer

Parcel #5 : Parcel closing

Parcel #5 : Condemnation Process (if required)

Parcel #5 : Cleared for Construction

Parcel #6 : Initiate ROW Acquisiti on

Parcel #6 : Obtain Right of Entries & Project Admin.

Parcel #6 : Perform Surveying & Mapping

Parcel #6 : Perform PHI ESA

Parcel #6 : Prepare Ti tle Work

Parcel #6 : TxDOT Reviews Acquisition Survey Package

Parcel #6 : Perform Appraisals

Parcel #6 : Perform Review Apprai sal

Parcel #6 : TxDOT Reviews Acquisition Package

Parcel #6 : Present and Negotiate Offer

Parcel #6 : Parcel closing

Parcel #6 : Condemnation Process (if required)

Parcel #6 : Cleared for Construction

Parcel #7 : Initiate ROW Acquisiti on

Parcel #7 : Obtain Right of Entries & Project Admin.

Parcel #7 : Perform PHI ESA

Parcel #7 : Perform Surveying & Mapping

Parcel #7 : TxDOT Reviews Acquisition Survey Package

Parcel #7 : Prepare Ti tle Work

Parcel #7 : Perform Appraisals

Parcel #7 : Perform Review Apprai sal

Parcel #7 : TxDOT Reviews Acquisition Package

Parcel #7 : Present and Negotiate Offer

Parcel #7 : Parcel closing

Parcel #7 : Condemnation Process (if required)

Parcel #7 : Cleared for Construction

Parcel #9 : Initiate ROW Acquisiti on

Parcel #9 : Obtain Right of Entries & Project Admin.
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3ANBFRMDRO091020 Parcel #9 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO091030 Parcel #9 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO091050 Parcel #9 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO091040 Parcel #9 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO091060 Parcel #9 : Perform Appraisals 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO091070 Parcel #9 : Perform Review Apprai sal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO091080 Parcel #9 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO091090 Parcel #9 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO091100 Parcel #9 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO091110 Parcel #9 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO091 Parcel #9 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #10 NBFR - MeParcel #10 NBFR - Meacham to Dewey (STA 681+00 to STA 685+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO101 Parcel #10 : Initiate ROW Acquisi tion 0 01-Aug-12 42 $0

3ANBFRMDRO101010 Parcel #10 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO101020 Parcel #10 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO101030 Parcel #10 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO101050 Parcel #10 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO101040 Parcel #10 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO101060 Parcel #10 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO101070 Parcel #10 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO101080 Parcel #10 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO101090 Parcel #10 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO101100 Parcel #10 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO101110 Parcel #10 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO101 Parcel #10 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #11 NBFR - MeaParcel #11 NBFR - Meacham to Dewey (STA 685+00 to STA 686+50) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO111 Parcel #11 : Initiate ROW Acquis iti on 0 01-Aug-12 42 $0

3ANBFRMDRO111010 Parcel #11 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO111020 Parcel #11 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO111030 Parcel #11 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO111050 Parcel #11 : Prepare Title Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO111040 Parcel #11 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO111060 Parcel #11 : Perform Appraisals 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO111070 Parcel #11 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO111080 Parcel #11 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO111090 Parcel #11 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO111100 Parcel #11 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO111110 Parcel #11 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO111 Parcel #11 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #13 SBFR - MeaParcel #13 SBFR - Meacham to Dewey (STA 689+00 to STA 694+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBFRMDMSRO131 Parcel #13 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO131010 Parcel #13 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO131020 Parcel #13 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO131030 Parcel #13 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO131040 Parcel #13 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO131050 Parcel #13 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO131060 Parcel #13 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO131070 Parcel #13 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO131080 Parcel #13 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO131090 Parcel #13 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBFRMDRO131100 Parcel #13 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBFRMDRO131110 Parcel #13 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBFRMDMSRO131 Parcel #13 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #14 SBFR - MeaParcel #14 SBFR - Meacham to Dewey (STA 695+00 to STA 701+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBFRMDMSRO141 Parcel #14 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO141010 Parcel #14 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO141020 Parcel #14 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO141030 Parcel #14 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO141040 Parcel #14 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO141050 Parcel #14 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0
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Parcel #9 : Perform Surveying & Mapping

Parcel #9 : Perform PHI ESA

Parcel #9 : Prepare Ti tle Work

Parcel #9 : TxDOT Reviews Acquisition Survey Package

Parcel #9 : Perform Appraisals

Parcel #9 : Perform Review Apprai sal

Parcel #9 : TxDOT Reviews Acquisition Package

Parcel #9 : Present and Negotiate Offer

Parcel #9 : Parcel closing

Parcel #9 : Condemnation Process (if required)

Parcel #9 : Cleared for Construction

Parcel #10 : Initiate ROW Acquisi tion

Parcel #10 : Obtain Right of Entries & Project Admin.

Parcel #10 : Perform Surveying & Mapping

Parcel #10 : Perform PHI ESA

Parcel #10 : Prepare Titl e Work

Parcel #10 : TxDOT Reviews Acquisition Survey Package

Parcel #10 : Perform Appraisal s

Parcel #10 : Perform Review Appraisal

Parcel #10 : TxDOT Reviews Acquisition Package

Parcel #10 : Present and Negotiate Offer

Parcel #10 : Parcel closing

Parcel #10 : Condemnation Process (if required)

Parcel #10 : Cleared for Construction

Parcel #11 : Initiate ROW Acquis iti on

Parcel #11 : Obtain Right of Entries & Project Admin.

Parcel #11 : Perform Surveying & Mapping

Parcel #11 : Perform PHI ESA

Parcel #11 : Prepare Title Work

Parcel #11 : TxDOT Reviews Acquisition Survey Package

Parcel #11 : Perform Appraisals

Parcel #11 : Perform Review Appraisal

Parcel #11 : TxDOT Reviews Acquisition Package

Parcel #11 : Present and Negotiate Offer

Parcel #11 : Parcel closing

Parcel #11 : Condemnation Process (if required)

Parcel #11 : Cleared for Construction

Parcel #13 : Initiate ROW Acquisi tion

Parcel #13 : Obtain Right of Entries & Project Admin.

Parcel #13 : Perform Surveying & Mapping

Parcel #13 : Perform PHI ESA

Parcel #13 : TxDOT Reviews Acquisition Survey Package

Parcel #13 : Prepare Titl e Work

Parcel #13 : Perform Appraisal s

Parcel #13 : Perform Review Appraisal

Parcel #13 : TxDOT Reviews Acquisition Package

Parcel #13 : Present and Negotiate Offer

Parcel #13 : Parcel closing

Parcel #13 : Condemnation Process (if required)

Parcel #13 : Cleared for Construction

Parcel #14 : Initiate ROW Acquisi tion

Parcel #14 : Obtain Right of Entries & Project Admin.

Parcel #14 : Perform Surveying & Mapping

Parcel #14 : Perform PHI ESA

Parcel #14 : TxDOT Reviews Acquisition Survey Package

Parcel #14 : Prepare Titl e Work
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3ASBFRMDRO141060 Parcel #14 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO141070 Parcel #14 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO141080 Parcel #14 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO141090 Parcel #14 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBFRMDRO141100 Parcel #14 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBFRMDRO141110 Parcel #14 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBFRMDMSRO141 Parcel #14 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #16 SBFR - MeaParcel #16 SBFR - Meacham to Dewey (STA 701+00 to STA 725+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBFRMDMSRO161 Parcel #16 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO161010 Parcel #16 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO161020 Parcel #16 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO161030 Parcel #16 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO161040 Parcel #16 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO161050 Parcel #16 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO161060 Parcel #16 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO161070 Parcel #16 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO161080 Parcel #16 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO161090 Parcel #16 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBFRMDRO161100 Parcel #16 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBFRMDRO161110 Parcel #16 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBFRMDMSRO161 Parcel #16 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #17 NBFR - MeParcel #17 NBFR - Meacham to Dewey (STA 690+00 to STA 695+00) 410 01-Aug-12 25-Feb-14 147 $0

3ANBFRMDMSRO171 Parcel #17 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ANBFRMDRO171010 Parcel #17 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRMDRO171020 Parcel #17 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ANBFRMDRO171030 Parcel #17 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRMDRO171040 Parcel #17 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRMDRO171050 Parcel #17 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRMDRO171060 Parcel #17 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRMDRO171070 Parcel #17 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRMDRO171080 Parcel #17 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRMDRO171090 Parcel #17 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 144 $0

3ANBFRMDRO171110 Parcel #17 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 144 $0

3ANBFRMDRO171100 Parcel #17 : Parcel closing 20 11-Jul-13 07-Aug-13 284 $0

3ANBFRMDMSRO171 Parcel #17 : Cleared for Construction 0 25-Feb-14 205 $0

Parcel #18 NBFR - MeParcel #18 NBFR - Meacham to Dewey (STA 695+00 to STA 669+00) 410 01-Aug-12 25-Feb-14 147 $0

3ANBFRMDMSRO181 Parcel #18 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ANBFRMDRO181010 Parcel #18 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRMDRO181020 Parcel #18 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ANBFRMDRO181030 Parcel #18 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRMDRO181040 Parcel #18 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRMDRO181050 Parcel #18 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRMDRO181060 Parcel #18 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRMDRO181070 Parcel #18 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRMDRO181080 Parcel #18 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRMDRO181090 Parcel #18 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 144 $0

3ANBFRMDRO181100 Parcel #18 : Parcel closing 20 11-Jul-13 07-Aug-13 284 $0

3ANBFRMDRO181110 Parcel #18 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 144 $0

3ANBFRMDMSRO181 Parcel #18 : Cleared for Construction 0 25-Feb-14 205 $0

Parcel #19 NBFR - MeParcel #19 NBFR - Meacham to Dewey (STA 669+00 to STA 703+50) 410 01-Aug-12 25-Feb-14 147 $0

3ANBFRMDMSRO191 Parcel #19 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ANBFRMDRO191010 Parcel #19 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRMDRO191020 Parcel #19 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ANBFRMDRO191030 Parcel #19 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRMDRO191040 Parcel #19 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRMDRO191050 Parcel #19 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRMDRO191060 Parcel #19 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRMDRO191070 Parcel #19 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRMDRO191080 Parcel #19 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRMDRO191090 Parcel #19 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 144 $0
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Parcel #14 : Perform Appraisal s

Parcel #14 : Perform Review Appraisal

Parcel #14 : TxDOT Reviews Acquisition Package

Parcel #14 : Present and Negotiate Offer

Parcel #14 : Parcel closing

Parcel #14 : Condemnation Process (if required)

Parcel #14 : Cleared for Construction

Parcel #16 : Initiate ROW Acquisi tion

Parcel #16 : Obtain Right of Entries & Project Admin.

Parcel #16 : Perform Surveying & Mapping

Parcel #16 : Perform PHI ESA

Parcel #16 : TxDOT Reviews Acquisition Survey Package

Parcel #16 : Prepare Titl e Work

Parcel #16 : Perform Appraisal s

Parcel #16 : Perform Review Appraisal

Parcel #16 : TxDOT Reviews Acquisition Package

Parcel #16 : Present and Negotiate Offer

Parcel #16 : Parcel closing

Parcel #16 : Condemnation Process (if required)

Parcel #16 : Cleared for Construction

Parcel #17 : Initiate ROW Acquisi tion

Parcel #17 : Obtain Right of Entries & Project Admin.

Parcel #17 : Perform Surveying & Mapping

Parcel #17 : Perform PHI ESA

Parcel #17 : TxDOT Reviews Acquisition Survey Package

Parcel #17 : Prepare Titl e Work

Parcel #17 : Perform Appraisal s

Parcel #17 : Perform Review Appraisal

Parcel #17 : TxDOT Reviews Acquisition Package

Parcel #17 : Present and Negotiate Offer

Parcel #17 : Condemnation Process (if required)

Parcel #17 : Parcel closing

Parcel #17 : Cleared for Construction

Parcel #18 : Initiate ROW Acquisi tion

Parcel #18 : Obtain Right of Entries & Project Admin.

Parcel #18 : Perform Surveying & Mapping

Parcel #18 : Perform PHI ESA

Parcel #18 : TxDOT Reviews Acquisition Survey Package

Parcel #18 : Prepare Titl e Work

Parcel #18 : Perform Appraisal s

Parcel #18 : Perform Review Appraisal

Parcel #18 : TxDOT Reviews Acquisition Package

Parcel #18 : Present and Negotiate Offer

Parcel #18 : Parcel closing

Parcel #18 : Condemnation Process (if required)

Parcel #18 : Cleared for Construction

Parcel #19 : Initiate ROW Acquisi tion

Parcel #19 : Obtain Right of Entries & Project Admin.

Parcel #19 : Perform Surveying & Mapping

Parcel #19 : Perform PHI ESA

Parcel #19 : TxDOT Reviews Acquisition Survey Package

Parcel #19 : Prepare Titl e Work

Parcel #19 : Perform Appraisal s

Parcel #19 : Perform Review Appraisal

Parcel #19 : TxDOT Reviews Acquisition Package

Parcel #19 : Present and Negotiate Offer
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3ANBFRMDRO191100 Parcel #19 : Parcel closing 20 11-Jul-13 07-Aug-13 284 $0

3ANBFRMDRO191110 Parcel #19 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 144 $0

3ANBFRMDMSRO191 Parcel #19 : Cleared for Construction 0 25-Feb-14 205 $0

Parcel #20 NBFR - MeParcel #20 NBFR - Meacham to Dewey (STA 704+00 to STA 725+00) 410 01-Aug-12 25-Feb-14 147 $0

3ANBFRMDMSRO201 Parcel #20 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ANBFRMDRO201010 Parcel #20 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRMDRO201020 Parcel #20 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ANBFRMDRO201030 Parcel #20 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRMDRO201040 Parcel #20 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRMDRO201050 Parcel #20 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRMDRO201060 Parcel #20 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRMDRO201070 Parcel #20 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRMDRO201080 Parcel #20 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRMDRO201090 Parcel #20 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 144 $0

3ANBFRMDRO201100 Parcel #20 : Parcel closing 20 11-Jul-13 07-Aug-13 284 $0

3ANBFRMDRO201110 Parcel #20 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 144 $0

3ANBFRMDMSRO201 Parcel #20 : Cleared for Construction 0 25-Feb-14 205 $0

Parcel #23 NBGP - MeParcel #23 NBGP - Meacham to Dewey (STA 728+00 to STA 728+00) 486 01-Aug-12 11-Jun-14 430 $0

3ANBGPMDMSRO231 Parcel #23 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBGPMDRO231010 Parcel #23 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPMDRO231020 Parcel #23 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPMDRO231030 Parcel #23 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 440 $0

3ANBGPMDRO231050 Parcel #23 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 440 $0

3ANBGPMDRO231040 Parcel #23 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPMDRO231060 Parcel #23 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 440 $0

3ANBGPMDRO231070 Parcel #23 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 440 $0

3ANBGPMDRO231080 Parcel #23 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 411 $0

3ANBGPMDRO231090 Parcel #23 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 420 $0

3ANBGPMDRO231100 Parcel #23 : Parcel closing 20 15-Aug-13 12-Sep-13 610 $0

3ANBGPMDRO231110 Parcel #23 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 420 $0

3ANBGPMDMSRO231 Parcel #23 : Cleared for Construction 0 11-Jun-14 602 $0

Parcel #24 NBGP - MeParcel #24 NBGP - Meacham to Dewey (STA 728+00 to STA 728+00) 486 01-Aug-12 11-Jun-14 430 $0

3ANBGPMDMSRO241 Parcel #24 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBGPMDRO241010 Parcel #24 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPMDRO241020 Parcel #24 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPMDRO241030 Parcel #24 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 440 $0

3ANBGPMDRO241050 Parcel #24 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 440 $0

3ANBGPMDRO241040 Parcel #24 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPMDRO241060 Parcel #24 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 440 $0

3ANBGPMDRO241070 Parcel #24 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 440 $0

3ANBGPMDRO241080 Parcel #24 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 411 $0

3ANBGPMDRO241090 Parcel #24 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 420 $0

3ANBGPMDRO241100 Parcel #24 : Parcel closing 20 15-Aug-13 12-Sep-13 610 $0

3ANBGPMDRO241110 Parcel #24 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 420 $0

3ANBGPMDMSRO241 Parcel #24 : Cleared for Construction 0 11-Jun-14 602 $0

Parcel #26 NBGP - MeParcel #26 NBGP - Meacham to Dewey (STA 731+00 to STA 735+00) 486 01-Aug-12 11-Jun-14 430 $0

3ANBGPMDMSRO261 Parcel #26 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBGPMDRO261010 Parcel #26 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPMDRO261020 Parcel #26 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPMDRO261030 Parcel #26 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 440 $0

3ANBGPMDRO261050 Parcel #26 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 440 $0

3ANBGPMDRO261040 Parcel #26 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPMDRO261060 Parcel #26 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 440 $0

3ANBGPMDRO261070 Parcel #26 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 440 $0

3ANBGPMDRO261080 Parcel #26 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 411 $0

3ANBGPMDRO261090 Parcel #26 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 420 $0

3ANBGPMDRO261100 Parcel #26 : Parcel closing 20 15-Aug-13 12-Sep-13 610 $0

3ANBGPMDRO261110 Parcel #26 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 420 $0

3ANBGPMDMSRO261 Parcel #26 : Cleared for Construction 0 11-Jun-14 602 $0

Parcel #28 SBGP - MeaParcel #28 SBGP - Meacham to Dewey (STA 736+00 to STA 736+00) 410 01-Aug-12 25-Feb-14 130 $0
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Parcel #19 : Parcel closing

Parcel #19 : Condemnation Process (if required)

Parcel #19 : Cleared for Construction

Parcel #20 : Initiate ROW Acquisi tion

Parcel #20 : Obtain Right of Entries & Project Admin.

Parcel #20 : Perform Surveying & Mapping

Parcel #20 : Perform PHI ESA

Parcel #20 : TxDOT Reviews Acquisition Survey Package

Parcel #20 : Prepare Titl e Work

Parcel #20 : Perform Appraisal s

Parcel #20 : Perform Review Appraisal

Parcel #20 : TxDOT Reviews Acquisition Package

Parcel #20 : Present and Negotiate Offer

Parcel #20 : Parcel closing

Parcel #20 : Condemnation Process (if required)

Parcel #20 : Cleared for Construction

Parcel #23 : Initiate ROW Acquisi tion

Parcel #23 : Obtain Right of Entries & Project Admi n.

Parcel #23 : Perform Surveying & Mapping

Parcel #23 : Perform PHI ESA

Parcel #23 : Prepare Titl e Work

Parcel #23 : TxDOT Reviews Acquisition Survey Package

Parcel #23 : Perform Appraisal s

Parcel #23 : Perform Review Appraisal

Parcel #23 : TxDOT Reviews Acquisition Package

Parcel #23 : Present and Negotiate Offer

Parcel #23 : Parcel closing

Parcel #23 : Condemnation Process (if required)

Parcel #23 : Cleared for Construction

Parcel #24 : Initiate ROW Acquisi tion

Parcel #24 : Obtain Right of Entries & Project Admi n.

Parcel #24 : Perform Surveying & Mapping

Parcel #24 : Perform PHI ESA

Parcel #24 : Prepare Titl e Work

Parcel #24 : TxDOT Reviews Acquisition Survey Package

Parcel #24 : Perform Appraisal s

Parcel #24 : Perform Review Appraisal

Parcel #24 : TxDOT Reviews Acquisition Package

Parcel #24 : Present and Negotiate Offer

Parcel #24 : Parcel closing

Parcel #24 : Condemnation Process (if required)

Parcel #24 : Cleared for Construction

Parcel #26 : Initiate ROW Acquisi tion

Parcel #26 : Obtain Right of Entries & Project Admi n.

Parcel #26 : Perform Surveying & Mapping

Parcel #26 : Perform PHI ESA

Parcel #26 : Prepare Titl e Work

Parcel #26 : TxDOT Reviews Acquisition Survey Package

Parcel #26 : Perform Appraisal s

Parcel #26 : Perform Review Appraisal

Parcel #26 : TxDOT Reviews Acquisition Package

Parcel #26 : Present and Negotiate Offer

Parcel #26 : Parcel closing

Parcel #26 : Condemnation Process (if required)

Parcel #26 : Cleared for Construction
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3ASBGPMDMSRO281 Parcel #28 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBGPMDRO281010 Parcel #28 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBGPMDRO281020 Parcel #28 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBGPMDRO281030 Parcel #28 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBGPMDRO281040 Parcel #28 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBGPMDRO281050 Parcel #28 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBGPMDRO281060 Parcel #28 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBGPMDRO281070 Parcel #28 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBGPMDRO281080 Parcel #28 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBGPMDRO281090 Parcel #28 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 128 $0

3ASBGPMDRO281100 Parcel #28 : Parcel closing 20 11-Jul-13 07-Aug-13 268 $0

3ASBGPMDRO281110 Parcel #28 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 128 $0

3ASBGPMDMSRO281 Parcel #28 : Cleared for Construction 0 25-Feb-14 182 $0

Parcel #30 NBGP - MeParcel #30 NBGP - Meacham to Dewey (STA 735+00 to STA 735+00) 486 01-Aug-12 11-Jun-14 430 $0

3ANBGPMDMSRO301 Parcel #30 : Initiate ROW Acquisi tion 0 01-Aug-12 65 $0

3ANBGPMDRO301010 Parcel #30 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 46 $0

3ANBGPMDRO301020 Parcel #30 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 46 $0

3ANBGPMDRO301030 Parcel #30 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 440 $0

3ANBGPMDRO301050 Parcel #30 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 440 $0

3ANBGPMDRO301040 Parcel #30 : TxDOT Reviews Acquisition Survey Package 15 26-Feb-13 18-Mar-13 11 $0

3ANBGPMDRO301060 Parcel #30 : Perform Appraisal s 20 19-Mar-13 15-Apr-13 430 $0

3ANBGPMDRO301070 Parcel #30 : Perform Review Appraisal 20 16-Apr-13 13-May-13 430 $0

3ANBGPMDRO301080 Parcel #30 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 411 $0

3ANBGPMDRO301090 Parcel #30 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 420 $0

3ANBGPMDRO301100 Parcel #30 : Parcel closing 20 15-Aug-13 12-Sep-13 610 $0

3ANBGPMDRO301110 Parcel #30 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 420 $0

3ANBGPMDMSRO301 Parcel #30 : Cleared for Construction 0 11-Jun-14 602 $0

Parcel #32 NBGP - MeParcel #32 NBGP - Meacham to Dewey (STA 736+00 to STA 740+00) 486 01-Aug-12 11-Jun-14 430 $0

3ANBGPMDRO321010 Parcel #32 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 46 $0

3ANBGPMDMSRO321 Parcel #32 : Initiate ROW Acquisi tion 0 01-Aug-12 65 $0

3ANBGPMDRO321020 Parcel #32 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 46 $0

3ANBGPMDRO321030 Parcel #32 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 440 $0

3ANBGPMDRO321050 Parcel #32 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 440 $0

3ANBGPMDRO321040 Parcel #32 : TxDOT Reviews Acquisition Survey Package 15 26-Feb-13 18-Mar-13 11 $0

3ANBGPMDRO321060 Parcel #32 : Perform Appraisal s 20 19-Mar-13 15-Apr-13 430 $0

3ANBGPMDRO321070 Parcel #32 : Perform Review Appraisal 20 16-Apr-13 13-May-13 430 $0

3ANBGPMDRO321080 Parcel #32 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 411 $0

3ANBGPMDRO321090 Parcel #32 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 420 $0

3ANBGPMDRO321100 Parcel #32 : Parcel closing 20 15-Aug-13 12-Sep-13 610 $0

3ANBGPMDRO321110 Parcel #32 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 420 $0

3ANBGPMDMSRO321 Parcel #32 : Cleared for Construction 0 11-Jun-14 602 $0

Parcel #35 SBFR - MeaParcel #35 SBFR - Meacham to Dewey (STA 743+00 to STA 743+00) 410 01-Aug-12 25-Feb-14 130 $0

3ASBFRMDMSRO351 Parcel #35 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO351010 Parcel #35 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO351020 Parcel #35 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO351030 Parcel #35 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO351040 Parcel #35 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO351050 Parcel #35 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO351060 Parcel #35 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO351070 Parcel #35 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO351080 Parcel #35 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO351090 Parcel #35 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 128 $0

3ASBFRMDRO351100 Parcel #35 : Parcel closing 20 11-Jul-13 07-Aug-13 268 $0

3ASBFRMDRO351110 Parcel #35 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 128 $0

3ASBFRMDMSRO351 Parcel #35 : Cleared for Construction 0 25-Feb-14 182 $0

Parcel #36 SBFR - MeaParcel #36 SBFR - Meacham to Dewey (STA 744+00 to STA 744+00) 410 01-Aug-12 25-Feb-14 130 $0

3ASBFRMDMSRO361 Parcel #36 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO361010 Parcel #36 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO361020 Parcel #36 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO361030 Parcel #36 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0
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Parcel #28 : Initiate ROW Acquisi tion

Parcel #28 : Obtain Right of Entries & Project Admin.

Parcel #28 : Perform Surveying & Mapping

Parcel #28 : Perform PHI ESA

Parcel #28 : TxDOT Reviews Acquisition Survey Package

Parcel #28 : Prepare Titl e Work

Parcel #28 : Perform Appraisal s

Parcel #28 : Perform Review Appraisal

Parcel #28 : TxDOT Reviews Acquisition Package

Parcel #28 : Present and Negotiate Offer

Parcel #28 : Parcel closing

Parcel #28 : Condemnation Process (if required)

Parcel #28 : Cleared for Construction

Parcel #30 : Initiate ROW Acquisi tion

Parcel #30 : Obtain Right of Entries & Project Admi n.

Parcel #30 : Perform Surveying & Mapping

Parcel #30 : Perform PHI ESA

Parcel #30 : Prepare Titl e Work

Parcel #30 : TxDOT Reviews Acquisition Survey Package

Parcel #30 : Perform Appraisal s

Parcel #30 : Perform Review Appraisal

Parcel #30 : TxDOT Reviews Acquisition Package

Parcel #30 : Present and Negotiate Offer

Parcel #30 : Parcel closing

Parcel #30 : Condemnation Process (if required)

Parcel #30 : Cleared for Construction

Parcel #32 : Obtain Right of Entries & Project Admi n.

Parcel #32 : Initiate ROW Acquisi tion

Parcel #32 : Perform Surveying & Mapping

Parcel #32 : Perform PHI ESA

Parcel #32 : Prepare Titl e Work

Parcel #32 : TxDOT Reviews Acquisition Survey Package

Parcel #32 : Perform Appraisal s

Parcel #32 : Perform Review Appraisal

Parcel #32 : TxDOT Reviews Acquisition Package

Parcel #32 : Present and Negotiate Offer

Parcel #32 : Parcel closing

Parcel #32 : Condemnation Process (if required)

Parcel #32 : Cleared for Construction

Parcel #35 : Initiate ROW Acquisi tion

Parcel #35 : Obtain Right of Entries & Project Admin.

Parcel #35 : Perform Surveying & Mapping

Parcel #35 : Perform PHI ESA

Parcel #35 : TxDOT Reviews Acquisition Survey Package

Parcel #35 : Prepare Titl e Work

Parcel #35 : Perform Appraisal s

Parcel #35 : Perform Review Appraisal

Parcel #35 : TxDOT Reviews Acquisition Package

Parcel #35 : Present and Negotiate Offer

Parcel #35 : Parcel closing

Parcel #35 : Condemnation Process (if required)

Parcel #35 : Cleared for Construction

Parcel #36 : Initiate ROW Acquisi tion

Parcel #36 : Obtain Right of Entries & Project Admin.

Parcel #36 : Perform Surveying & Mapping

Parcel #36 : Perform PHI ESA
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3ASBFRMDRO361040 Parcel #36 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO361050 Parcel #36 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO361060 Parcel #36 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO361070 Parcel #36 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO361080 Parcel #36 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO361090 Parcel #36 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 128 $0

3ASBFRMDRO361100 Parcel #36 : Parcel closing 20 11-Jul-13 07-Aug-13 268 $0

3ASBFRMDRO361110 Parcel #36 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 128 $0

3ASBFRMDMSRO361 Parcel #36 : Cleared for Construction 0 25-Feb-14 182 $0

Parcel #37 SBFR - MeaParcel #37 SBFR - Meacham to Dewey (STA 745+00 to STA 745+00) 410 01-Aug-12 25-Feb-14 130 $0

3ASBFRMDMSRO371 Parcel #37 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO371010 Parcel #37 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO371020 Parcel #37 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO371030 Parcel #37 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO371040 Parcel #37 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO371050 Parcel #37 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO371060 Parcel #37 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO371070 Parcel #37 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO371080 Parcel #37 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO371090 Parcel #37 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 128 $0

3ASBFRMDRO371100 Parcel #37 : Parcel closing 20 11-Jul-13 07-Aug-13 268 $0

3ASBFRMDRO371110 Parcel #37 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 128 $0

3ASBFRMDMSRO371 Parcel #37 : Cleared for Construction 0 25-Feb-14 182 $0

Parcel #38 SBFR - MeaParcel #38 SBFR - Meacham to Dewey (STA 745+00 to STA 745+00) 410 01-Aug-12 25-Feb-14 130 $0

3ASBFRMDMSRO381 Parcel #38 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO381010 Parcel #38 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO381020 Parcel #38 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO381030 Parcel #38 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO381040 Parcel #38 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO381050 Parcel #38 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO381060 Parcel #38 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO381070 Parcel #38 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO381080 Parcel #38 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO381090 Parcel #38 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 128 $0

3ASBFRMDRO381100 Parcel #38 : Parcel closing 20 11-Jul-13 07-Aug-13 268 $0

3ASBFRMDRO381110 Parcel #38 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 128 $0

3ASBFRMDMSRO381 Parcel #38 : Cleared for Construction 0 25-Feb-14 182 $0

Parcel #40 SBFR - MeaParcel #40 SBFR - Meacham to Dewey (STA 746+00 to STA 746+00) 410 01-Aug-12 25-Feb-14 130 $0

3ASBFRMDMSRO401 Parcel #40 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO401010 Parcel #40 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO401020 Parcel #40 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO401030 Parcel #40 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO401040 Parcel #40 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO401050 Parcel #40 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO401060 Parcel #40 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO401070 Parcel #40 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO401080 Parcel #40 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO401090 Parcel #40 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 128 $0

3ASBFRMDRO401100 Parcel #40 : Parcel closing 20 11-Jul-13 07-Aug-13 268 $0

3ASBFRMDRO401110 Parcel #40 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 128 $0

3ASBFRMDMSRO401 Parcel #40 : Cleared for Construction 0 25-Feb-14 182 $0

Parcel #42 (TxDOT #82Parcel #42 (TxDOT #821) - COMPLEX - SBFR - Meacham to Dewey (STA 750+00 to STA 750+00) 537 01-Aug-12 21-Aug-14 3 $0

3ASBFRMDMSRO421 Parcel #42 : Initiate ROW Acquisi tion 0 01-Aug-12 5 $0

3ASBFRMDRO421010 Parcel #42 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 3 $0

3ASBFRMDRO421030 Parcel #42 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 3 $0

3ASBFRMDRO421020 Parcel #42 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 13 $0

3ASBFRMDRO421040 Parcel #42 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRMDRO421050 Parcel #42 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 3 $0

3ASBFRMDRO421060 Parcel #42 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 3 $0

3ASBFRMDRO421070 Parcel #42 : Perform Review Appraisal 30 02-Apr-13 13-May-13 3 $0
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Parcel #36 : TxDOT Reviews Acquisition Survey Package

Parcel #36 : Prepare Titl e Work

Parcel #36 : Perform Appraisal s

Parcel #36 : Perform Review Appraisal

Parcel #36 : TxDOT Reviews Acquisition Package

Parcel #36 : Present and Negotiate Offer

Parcel #36 : Parcel closing

Parcel #36 : Condemnation Process (if required)

Parcel #36 : Cleared for Construction

Parcel #37 : Initiate ROW Acquisi tion

Parcel #37 : Obtain Right of Entries & Project Admin.

Parcel #37 : Perform Surveying & Mapping

Parcel #37 : Perform PHI ESA

Parcel #37 : TxDOT Reviews Acquisition Survey Package

Parcel #37 : Prepare Titl e Work

Parcel #37 : Perform Appraisal s

Parcel #37 : Perform Review Appraisal

Parcel #37 : TxDOT Reviews Acquisition Package

Parcel #37 : Present and Negotiate Offer

Parcel #37 : Parcel closing

Parcel #37 : Condemnation Process (if required)

Parcel #37 : Cleared for Construction

Parcel #38 : Initiate ROW Acquisi tion

Parcel #38 : Obtain Right of Entries & Project Admin.

Parcel #38 : Perform Surveying & Mapping

Parcel #38 : Perform PHI ESA

Parcel #38 : TxDOT Reviews Acquisition Survey Package

Parcel #38 : Prepare Titl e Work

Parcel #38 : Perform Appraisal s

Parcel #38 : Perform Review Appraisal

Parcel #38 : TxDOT Reviews Acquisition Package

Parcel #38 : Present and Negotiate Offer

Parcel #38 : Parcel closing

Parcel #38 : Condemnation Process (if required)

Parcel #38 : Cleared for Construction

Parcel #40 : Initiate ROW Acquisi tion

Parcel #40 : Obtain Right of Entries & Project Admin.

Parcel #40 : Perform Surveying & Mapping

Parcel #40 : Perform PHI ESA

Parcel #40 : TxDOT Reviews Acquisition Survey Package

Parcel #40 : Prepare Titl e Work

Parcel #40 : Perform Appraisal s

Parcel #40 : Perform Review Appraisal

Parcel #40 : TxDOT Reviews Acquisition Package

Parcel #40 : Present and Negotiate Offer

Parcel #40 : Parcel closing

Parcel #40 : Condemnation Process (if required)

Parcel #40 : Cleared for Construction

Parcel #42 : Initiate ROW Acquisi tion

Parcel #42 : Obtain Right of Entries & Project Admi n.

Parcel #42 : Perform PHI ESA

Parcel #42 : Perform Surveying & Mapping

Parcel #42 : TxDOT Reviews Acquisition Survey Package

Parcel #42 : Prepare Titl e Work

Parcel #42 : Perform Appraisal s

Parcel #42 : Perform Review Appraisal
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3ASBFRMDRO421080 Parcel #42 : TxDOT Reviews Acquisition Package 10 14-May-13 28-May-13 3 $0

3ASBFRMDRO421090 Parcel #42 : Present and Negotiate Offer 90 29-May-13 03-Oct-13 3 $0

3ASBFRMDRO421100 Parcel #42 : Parcel closing 60 04-Oct-13 30-Dec-13 168 $0

3ASBFRMDRO421110 Parcel #42 : Condemnation Process (if required) 225 04-Oct-13 21-Aug-14 3 $0

3ASBFRMDMSRO421 Parcel #42 : Cleared for Construction 0 21-Aug-14 5 $0

Parcel #45 NBGP - MeParcel #45 NBGP - Meacham to Dewey (STA 743+00 to STA 743+00) 486 01-Aug-12 11-Jun-14 430 $0

3ANBGPMDMSRO451 Parcel #45 : Initiate ROW Acquisi tion 0 01-Aug-12 65 $0

3ANBGPMDRO451010 Parcel #45 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 46 $0

3ANBGPMDRO451020 Parcel #45 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 46 $0

3ANBGPMDRO451030 Parcel #45 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 440 $0

3ANBGPMDRO451050 Parcel #45 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 440 $0

3ANBGPMDRO451040 Parcel #45 : TxDOT Reviews Acquisition Survey Package 15 26-Feb-13 18-Mar-13 11 $0

3ANBGPMDRO451060 Parcel #45 : Perform Appraisal s 20 19-Mar-13 15-Apr-13 430 $0

3ANBGPMDRO451070 Parcel #45 : Perform Review Appraisal 20 16-Apr-13 13-May-13 430 $0

3ANBGPMDRO451080 Parcel #45 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 411 $0

3ANBGPMDRO451090 Parcel #45 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 420 $0

3ANBGPMDRO451100 Parcel #45 : Parcel closing 20 15-Aug-13 12-Sep-13 610 $0

3ANBGPMDRO451110 Parcel #45 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 420 $0

3ANBGPMDMSRO451 Parcel #45 : Cleared for Construction 0 11-Jun-14 602 $0

Parcel #46 NBFR - MeParcel #46 NBFR - Meacham to Dewey (STA 743+00 to STA 745+00) 410 01-Aug-12 25-Feb-14 147 $0

3ANBFRMDMSRO461 Parcel #46 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ANBFRMDRO461010 Parcel #46 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRMDRO461020 Parcel #46 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ANBFRMDRO461030 Parcel #46 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRMDRO461040 Parcel #46 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRMDRO461050 Parcel #46 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRMDRO461060 Parcel #46 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRMDRO461070 Parcel #46 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRMDRO461080 Parcel #46 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRMDRO461090 Parcel #46 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 144 $0

3ANBFRMDRO461100 Parcel #46 : Parcel closing 20 11-Jul-13 07-Aug-13 284 $0

3ANBFRMDRO461110 Parcel #46 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 144 $0

3ANBFRMDMSRO461 Parcel #46 : Cleared for Construction 0 25-Feb-14 205 $0

Parcel #47 NBFR - MeParcel #47 NBFR - Meacham to Dewey (STA 746+00 to STA 750+00) 410 01-Aug-12 25-Feb-14 147 $0

3ANBFRMDMSRO471 Parcel #47 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ANBFRMDRO471010 Parcel #47 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRMDRO471020 Parcel #47 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ANBFRMDRO471030 Parcel #47 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRMDRO471040 Parcel #47 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRMDRO471050 Parcel #47 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRMDRO471060 Parcel #47 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRMDRO471070 Parcel #47 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRMDRO471080 Parcel #47 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRMDRO471090 Parcel #47 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 144 $0

3ANBFRMDRO471110 Parcel #47 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 144 $0

3ANBFRMDRO471100 Parcel #47 : Parcel closing 20 11-Jul-13 07-Aug-13 284 $0

3ANBFRMDMSRO471 Parcel #47 : Cleared for Construction 0 25-Feb-14 205 $0

Parcel #48 NBFR - MeParcel #48 NBFR - Meacham to Dewey (STA 750+50 to STA 751+00) 410 01-Aug-12 25-Feb-14 147 $0

3ANBFRMDMSRO481 Parcel #48 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ANBFRMDRO481010 Parcel #48 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRMDRO481020 Parcel #48 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 21 $0

3ANBFRMDRO481030 Parcel #48 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRMDRO481050 Parcel #48 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRMDRO481040 Parcel #48 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO481060 Parcel #48 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRMDRO481070 Parcel #48 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRMDRO481080 Parcel #48 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRMDRO481090 Parcel #48 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 144 $0

3ANBFRMDRO481100 Parcel #48 : Parcel closing 20 11-Jul-13 07-Aug-13 284 $0

3ANBFRMDRO481110 Parcel #48 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 144 $0
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Parcel #42 : TxDOT Reviews Acquisition Package

Parcel #42 : Present and Negotiate Offer

Parcel #42 : Parcel closing

Parcel #42 : Condemnation Process (if required)

Parcel #42 : Cleared for Construction

Parcel #45 : Initiate ROW Acquisi tion

Parcel #45 : Obtain Right of Entries & Project Admi n.

Parcel #45 : Perform Surveying & Mapping

Parcel #45 : Perform PHI ESA

Parcel #45 : Prepare Titl e Work

Parcel #45 : TxDOT Reviews Acquisition Survey Package

Parcel #45 : Perform Appraisal s

Parcel #45 : Perform Review Appraisal

Parcel #45 : TxDOT Reviews Acquisition Package

Parcel #45 : Present and Negotiate Offer

Parcel #45 : Parcel closing

Parcel #45 : Condemnation Process (if required)

Parcel #45 : Cleared for Construction

Parcel #46 : Initiate ROW Acquisi tion

Parcel #46 : Obtain Right of Entries & Project Admin.

Parcel #46 : Perform Surveying & Mapping

Parcel #46 : Perform PHI ESA

Parcel #46 : TxDOT Reviews Acquisition Survey Package

Parcel #46 : Prepare Titl e Work

Parcel #46 : Perform Appraisal s

Parcel #46 : Perform Review Appraisal

Parcel #46 : TxDOT Reviews Acquisition Package

Parcel #46 : Present and Negotiate Offer

Parcel #46 : Parcel closing

Parcel #46 : Condemnation Process (if required)

Parcel #46 : Cleared for Construction

Parcel #47 : Initiate ROW Acquisi tion

Parcel #47 : Obtain Right of Entries & Project Admin.

Parcel #47 : Perform Surveying & Mapping

Parcel #47 : Perform PHI ESA

Parcel #47 : TxDOT Reviews Acquisition Survey Package

Parcel #47 : Prepare Titl e Work

Parcel #47 : Perform Appraisal s

Parcel #47 : Perform Review Appraisal

Parcel #47 : TxDOT Reviews Acquisition Package

Parcel #47 : Present and Negotiate Offer

Parcel #47 : Condemnation Process (if required)

Parcel #47 : Parcel closing

Parcel #47 : Cleared for Construction

Parcel #48 : Initiate ROW Acquisi tion

Parcel #48 : Obtain Right of Entries & Project Admin.

Parcel #48 : Perform Surveying & Mapping

Parcel #48 : Perform PHI ESA

Parcel #48 : Prepare Titl e Work

Parcel #48 : TxDOT Reviews Acquisition Survey Package

Parcel #48 : Perform Appraisal s

Parcel #48 : Perform Review Appraisal

Parcel #48 : TxDOT Reviews Acquisition Package

Parcel #48 : Present and Negotiate Offer

Parcel #48 : Parcel closing

Parcel #48 : Condemnation Process (if required)
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3ANBFRMDMSRO481 Parcel #48 : Cleared for Construction 0 25-Feb-14 205 $0

Parcel #49 NBFR - MeParcel #49 NBFR - Meacham to Dewey (STA 751+00 to STA 756+00) 410 01-Aug-12 25-Feb-14 147 $0

3ANBFRMDMSRO491 Parcel #49 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ANBFRMDRO491010 Parcel #49 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRMDRO491020 Parcel #49 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 21 $0

3ANBFRMDRO491030 Parcel #49 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRMDRO491050 Parcel #49 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRMDRO491040 Parcel #49 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO491060 Parcel #49 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRMDRO491070 Parcel #49 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRMDRO491080 Parcel #49 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRMDRO491090 Parcel #49 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 144 $0

3ANBFRMDRO491100 Parcel #49 : Parcel closing 20 11-Jul-13 07-Aug-13 284 $0

3ANBFRMDRO491110 Parcel #49 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 144 $0

3ANBFRMDMSRO491 Parcel #49 : Cleared for Construction 0 25-Feb-14 205 $0

Parcel #50 SBFR - MeaParcel #50 SBFR - Meacham to Dewey (STA 756+00 to STA 756+00) 410 01-Aug-12 25-Feb-14 130 $0

3ASBFRMDMSRO501 Parcel #50 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO501010 Parcel #50 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO501020 Parcel #50 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO501030 Parcel #50 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO501040 Parcel #50 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO501050 Parcel #50 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO501060 Parcel #50 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO501070 Parcel #50 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO501080 Parcel #50 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO501090 Parcel #50 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 128 $0

3ASBFRMDRO501100 Parcel #50 : Parcel closing 20 11-Jul-13 07-Aug-13 268 $0

3ASBFRMDRO501110 Parcel #50 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 128 $0

3ASBFRMDMSRO501 Parcel #50 : Cleared for Construction 0 25-Feb-14 182 $0

Parcel #53 SBFR - MeaParcel #53 SBFR - Meacham to Dewey (STA 762+50 to STA 766+50) 410 01-Aug-12 25-Feb-14 130 $0

3ASBFRMDMSRO531 Parcel #53 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRMDRO531010 Parcel #53 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRMDRO531020 Parcel #53 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRMDRO531030 Parcel #53 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRMDRO531040 Parcel #53 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRMDRO531050 Parcel #53 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRMDRO531060 Parcel #53 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRMDRO531070 Parcel #53 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRMDRO531080 Parcel #53 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRMDRO531090 Parcel #53 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 128 $0

3ASBFRMDRO531100 Parcel #53 : Parcel closing 20 11-Jul-13 07-Aug-13 268 $0

3ASBFRMDRO531110 Parcel #53 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 128 $0

3ASBFRMDMSRO531 Parcel #53 : Cleared for Construction 0 25-Feb-14 182 $0

Parcel #54 NBFR - MeParcel #54 NBFR - Meacham to Dewey (STA 755+00 to STA 759+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO541 Parcel #54 : Initiate ROW Acquisi tion 0 01-Aug-12 42 $0

3ANBFRMDRO541010 Parcel #54 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO541020 Parcel #54 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO541030 Parcel #54 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO541050 Parcel #54 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO541040 Parcel #54 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO541060 Parcel #54 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO541070 Parcel #54 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO541080 Parcel #54 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO541090 Parcel #54 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO541100 Parcel #54 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO541110 Parcel #54 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO541 Parcel #54 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #55 NBFR - MeParcel #55 NBFR - Meacham to Dewey (STA 755+00 to STA 760+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO551 Parcel #55 : Initiate ROW Acquisi tion 0 01-Aug-12 42 $0

3ANBFRMDRO551010 Parcel #55 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0
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Parcel #48 : Cleared for Construction

Parcel #49 : Initiate ROW Acquisi tion

Parcel #49 : Obtain Right of Entries & Project Admin.

Parcel #49 : Perform Surveying & Mapping

Parcel #49 : Perform PHI ESA

Parcel #49 : Prepare Titl e Work

Parcel #49 : TxDOT Reviews Acquisition Survey Package

Parcel #49 : Perform Appraisal s

Parcel #49 : Perform Review Appraisal

Parcel #49 : TxDOT Reviews Acquisition Package

Parcel #49 : Present and Negotiate Offer

Parcel #49 : Parcel closing

Parcel #49 : Condemnation Process (if required)

Parcel #49 : Cleared for Construction

Parcel #50 : Initiate ROW Acquisi tion

Parcel #50 : Obtain Right of Entries & Project Admin.

Parcel #50 : Perform Surveying & Mapping

Parcel #50 : Perform PHI ESA

Parcel #50 : TxDOT Reviews Acquisition Survey Package

Parcel #50 : Prepare Titl e Work

Parcel #50 : Perform Appraisal s

Parcel #50 : Perform Review Appraisal

Parcel #50 : TxDOT Reviews Acquisition Package

Parcel #50 : Present and Negotiate Offer

Parcel #50 : Parcel closing

Parcel #50 : Condemnation Process (if required)

Parcel #50 : Cleared for Construction

Parcel #53 : Initiate ROW Acquisi tion

Parcel #53 : Obtain Right of Entries & Project Admin.

Parcel #53 : Perform Surveying & Mapping

Parcel #53 : Perform PHI ESA

Parcel #53 : TxDOT Reviews Acquisition Survey Package

Parcel #53 : Prepare Titl e Work

Parcel #53 : Perform Appraisal s

Parcel #53 : Perform Review Appraisal

Parcel #53 : TxDOT Reviews Acquisition Package

Parcel #53 : Present and Negotiate Offer

Parcel #53 : Parcel closing

Parcel #53 : Condemnation Process (if required)

Parcel #53 : Cleared for Construction

Parcel #54 : Initiate ROW Acquisi tion

Parcel #54 : Obtain Right of Entries & Project Admin.

Parcel #54 : Perform Surveying & Mapping

Parcel #54 : Perform PHI ESA

Parcel #54 : Prepare Titl e Work

Parcel #54 : TxDOT Reviews Acquisition Survey Package

Parcel #54 : Perform Appraisal s

Parcel #54 : Perform Review Appraisal

Parcel #54 : TxDOT Reviews Acquisition Package

Parcel #54 : Present and Negotiate Offer

Parcel #54 : Parcel closing

Parcel #54 : Condemnation Process (if required)

Parcel #54 : Cleared for Construction

Parcel #55 : Initiate ROW Acquisi tion

Parcel #55 : Obtain Right of Entries & Project Admin.
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3ANBFRMDRO551020 Parcel #55 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO551030 Parcel #55 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO551050 Parcel #55 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO551040 Parcel #55 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO551060 Parcel #55 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO551070 Parcel #55 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO551080 Parcel #55 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO551090 Parcel #55 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO551100 Parcel #55 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO551110 Parcel #55 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO551 Parcel #55 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #56 NBFR - MeParcel #56 NBFR - Meacham to Dewey (STA 761+00 to STA 761+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO561 Parcel #56 : Initiate ROW Acquisi tion 0 01-Aug-12 42 $0

3ANBFRMDRO561010 Parcel #56 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO561020 Parcel #56 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO561030 Parcel #56 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO561050 Parcel #56 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO561040 Parcel #56 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO561060 Parcel #56 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO561070 Parcel #56 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO561080 Parcel #56 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO561090 Parcel #56 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO561100 Parcel #56 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO561110 Parcel #56 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO561 Parcel #56 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #57 NBFR - MeParcel #57 NBFR - Meacham to Dewey (STA 762+00 to STA 762+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO571 Parcel #57 : Initiate ROW Acquisi tion 0 01-Aug-12 42 $0

3ANBFRMDRO571010 Parcel #57 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO571020 Parcel #57 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO571030 Parcel #57 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO571050 Parcel #57 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO571040 Parcel #57 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO571060 Parcel #57 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO571070 Parcel #57 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO571080 Parcel #57 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO571090 Parcel #57 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO571100 Parcel #57 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO571110 Parcel #57 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO571 Parcel #57 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #58 NBFR - MeParcel #58 NBFR - Meacham to Dewey (STA 762+00 to STA 771+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO581 Parcel #58 : Initiate ROW Acquisi tion 0 01-Aug-12 42 $0

3ANBFRMDRO581010 Parcel #58 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO581020 Parcel #58 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO581030 Parcel #58 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO581050 Parcel #58 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO581040 Parcel #58 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ANBFRMDRO581060 Parcel #58 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO581070 Parcel #58 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO581080 Parcel #58 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO581090 Parcel #58 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO581100 Parcel #58 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO581110 Parcel #58 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO581 Parcel #58 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #59 NBFR - MeParcel #59 NBFR - Meacham to Dewey (STA 771+00 to STA 776+00) 420 01-Aug-12 11-Mar-14 137 $0

3ANBFRMDMSRO591 Parcel #59 : Initiate ROW Acquisi tion 0 01-Aug-12 42 $0

3ANBFRMDRO591010 Parcel #59 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ANBFRMDRO591020 Parcel #59 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ANBFRMDRO591030 Parcel #59 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ANBFRMDRO591050 Parcel #59 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 31 $0

3ANBFRMDRO591040 Parcel #59 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0
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Parcel #55 : Perform Surveying & Mapping

Parcel #55 : Perform PHI ESA

Parcel #55 : Prepare Titl e Work

Parcel #55 : TxDOT Reviews Acquisition Survey Package

Parcel #55 : Perform Appraisal s

Parcel #55 : Perform Review Appraisal

Parcel #55 : TxDOT Reviews Acquisition Package

Parcel #55 : Present and Negotiate Offer

Parcel #55 : Parcel closing

Parcel #55 : Condemnation Process (if required)

Parcel #55 : Cleared for Construction

Parcel #56 : Initiate ROW Acquisi tion

Parcel #56 : Obtain Right of Entries & Project Admin.

Parcel #56 : Perform Surveying & Mapping

Parcel #56 : Perform PHI ESA

Parcel #56 : Prepare Titl e Work

Parcel #56 : TxDOT Reviews Acquisition Survey Package

Parcel #56 : Perform Appraisal s

Parcel #56 : Perform Review Appraisal

Parcel #56 : TxDOT Reviews Acquisition Package

Parcel #56 : Present and Negotiate Offer

Parcel #56 : Parcel closing

Parcel #56 : Condemnation Process (if required)

Parcel #56 : Cleared for Construction

Parcel #57 : Initiate ROW Acquisi tion

Parcel #57 : Obtain Right of Entries & Project Admin.

Parcel #57 : Perform Surveying & Mapping

Parcel #57 : Perform PHI ESA

Parcel #57 : Prepare Titl e Work

Parcel #57 : TxDOT Reviews Acquisition Survey Package

Parcel #57 : Perform Appraisal s

Parcel #57 : Perform Review Appraisal

Parcel #57 : TxDOT Reviews Acquisition Package

Parcel #57 : Present and Negotiate Offer

Parcel #57 : Parcel closing

Parcel #57 : Condemnation Process (if required)

Parcel #57 : Cleared for Construction

Parcel #58 : Initiate ROW Acquisi tion

Parcel #58 : Obtain Right of Entries & Project Admin.

Parcel #58 : Perform Surveying & Mapping

Parcel #58 : Perform PHI ESA

Parcel #58 : Prepare Titl e Work

Parcel #58 : TxDOT Reviews Acquisition Survey Package

Parcel #58 : Perform Appraisal s

Parcel #58 : Perform Review Appraisal

Parcel #58 : TxDOT Reviews Acquisition Package

Parcel #58 : Present and Negotiate Offer

Parcel #58 : Parcel closing

Parcel #58 : Condemnation Process (if required)

Parcel #58 : Cleared for Construction

Parcel #59 : Initiate ROW Acquisi tion

Parcel #59 : Obtain Right of Entries & Project Admin.

Parcel #59 : Perform Surveying & Mapping

Parcel #59 : Perform PHI ESA

Parcel #59 : Prepare Titl e Work

Parcel #59 : TxDOT Reviews Acquisition Survey Package
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3ANBFRMDRO591060 Parcel #59 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 31 $0

3ANBFRMDRO591070 Parcel #59 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ANBFRMDRO591080 Parcel #59 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ANBFRMDRO591090 Parcel #59 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 134 $0

3ANBFRMDRO591100 Parcel #59 : Parcel closing 20 25-Jul-13 21-Aug-13 274 $0

3ANBFRMDRO591110 Parcel #59 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 134 $0

3ANBFRMDMSRO591 Parcel #59 : Cleared for Construction 0 11-Mar-14 191 $0

Parcel #60 (TxDOT #83Parcel #60 (TxDOT #833) - COMPLEX - SBFR - Meacham to Dewey (STA 767+00 to STA 771+00) 537 01-Aug-12 21-Aug-14 3 $0

3ASBFRMDMSRO601 Parcel #60 : Initiate ROW Acquisi tion 0 01-Aug-12 5 $0

3ASBFRMDRO601010 Parcel #60 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 3 $0

3ASBFRMDRO601020 Parcel #60 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 13 $0

3ASBFRMDRO601030 Parcel #60 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 3 $0

3ASBFRMDRO601040 Parcel #60 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRMDRO601050 Parcel #60 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 3 $0

3ASBFRMDRO601060 Parcel #60 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 3 $0

3ASBFRMDRO601070 Parcel #60 : Perform Review Appraisal 30 02-Apr-13 13-May-13 3 $0

3ASBFRMDRO601080 Parcel #60 : TxDOT Reviews Acquisition Package 10 14-May-13 28-May-13 3 $0

3ASBFRMDRO601090 Parcel #60 : Present and Negotiate Offer 90 29-May-13 03-Oct-13 3 $0

3ASBFRMDRO601100 Parcel #60 : Parcel closing 20 04-Oct-13 31-Oct-13 208 $0

3ASBFRMDRO601110 Parcel #60 : Condemnation Process (if required) 225 04-Oct-13 21-Aug-14 3 $0

3ASBFRMDMSRO601 Parcel #60 : Cleared for Construction 0 21-Aug-14 5 $0

Parcel #62 NBFR - DewParcel #62 NBFR - Dewey to S. of trinity River (STA 776+00 to STA 776+00) 465 01-Aug-12 13-May-14 296 $0

3ANBFRDTMSRO621 Parcel #62 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBFRDTRO621010 Parcel #62 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBFRDTRO621020 Parcel #62 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBFRDTRO621030 Parcel #62 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBFRDTRO621050 Parcel #62 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBFRDTRO621040 Parcel #62 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBFRDTRO621060 Parcel #62 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 150 $0

3ANBFRDTRO621070 Parcel #62 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBFRDTRO621080 Parcel #62 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBFRDTRO621090 Parcel #62 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 289 $0

3ANBFRDTRO621100 Parcel #62 : Parcel closing 20 18-Jul-13 14-Aug-13 479 $0

3ANBFRDTRO621110 Parcel #62 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 289 $0

3ANBFRDTMSRO621 Parcel #62 : Cleared for Construction 0 13-May-14 414 $0

Parcel #63 NBFR - DewParcel #63 NBFR - Dewey to S. of trinity River (STA 776+00 to STA 785+00) 465 01-Aug-12 13-May-14 296 $0

3ANBFRDTMSRO631 Parcel #63 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBFRDTRO631010 Parcel #63 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBFRDTRO631020 Parcel #63 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBFRDTRO631030 Parcel #63 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBFRDTRO631050 Parcel #63 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBFRDTRO631040 Parcel #63 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBFRDTRO631060 Parcel #63 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 150 $0

3ANBFRDTRO631070 Parcel #63 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBFRDTRO631080 Parcel #63 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBFRDTRO631090 Parcel #63 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 289 $0

3ANBFRDTRO631100 Parcel #63 : Parcel closing 20 18-Jul-13 14-Aug-13 479 $0

3ANBFRDTRO631110 Parcel #63 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 289 $0

3ANBFRDTMSRO631 Parcel #63 : Cleared for Construction 0 13-May-14 414 $0

Parcel #66 SBFR - DewParcel #66 SBFR - Dewey to S. of trinity River (STA 782+00 to STA 782+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBFRDTMSRO661 Parcel #66 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBFRDTRO661010 Parcel #66 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBFRDTRO661020 Parcel #66 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBFRDTRO661030 Parcel #66 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBFRDTRO661040 Parcel #66 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBFRDTRO661050 Parcel #66 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBFRDTRO661060 Parcel #66 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBFRDTRO661070 Parcel #66 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBFRDTRO661080 Parcel #66 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBFRDTRO661090 Parcel #66 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0
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Parcel #59 : Perform Appraisal s

Parcel #59 : Perform Review Appraisal

Parcel #59 : TxDOT Reviews Acquisition Package

Parcel #59 : Present and Negotiate Offer

Parcel #59 : Parcel closing

Parcel #59 : Condemnation Process (if required)

Parcel #59 : Cleared for Construction

Parcel #60 : Initiate ROW Acquisi tion

Parcel #60 : Obtain Right of Entries & Project Admi n.

Parcel #60 : Perform Surveying & Mapping

Parcel #60 : Perform PHI ESA

Parcel #60 : TxDOT Reviews Acquisition Survey Package

Parcel #60 : Prepare Titl e Work

Parcel #60 : Perform Appraisal s

Parcel #60 : Perform Review Appraisal

Parcel #60 : TxDOT Reviews Acquisition Package

Parcel #60 : Present and Negotiate Offer

Parcel #60 : Parcel closing

Parcel #60 : Condemnation Process (if required)

Parcel #60 : Cleared for Construction

Parcel #62 : Initiate ROW Acquisi tion

Parcel #62 : Obtain Right of Entries & Project Admi n.

Parcel #62 : Perform Surveying & Mapping

Parcel #62 : Perform PHI ESA

Parcel #62 : Prepare Titl e Work

Parcel #62 : TxDOT Reviews Acquisition Survey Package

Parcel #62 : Perform Appraisal s

Parcel #62 : Perform Review Appraisal

Parcel #62 : TxDOT Reviews Acquisition Package

Parcel #62 : Present and Negotiate Offer

Parcel #62 : Parcel closing

Parcel #62 : Condemnation Process (if required)

Parcel #62 : Cleared for Construction

Parcel #63 : Initiate ROW Acquisi tion

Parcel #63 : Obtain Right of Entries & Project Admi n.

Parcel #63 : Perform Surveying & Mapping

Parcel #63 : Perform PHI ESA

Parcel #63 : Prepare Titl e Work

Parcel #63 : TxDOT Reviews Acquisition Survey Package

Parcel #63 : Perform Appraisal s

Parcel #63 : Perform Review Appraisal

Parcel #63 : TxDOT Reviews Acquisition Package

Parcel #63 : Present and Negotiate Offer

Parcel #63 : Parcel closing

Parcel #63 : Condemnation Process (if required)

Parcel #63 : Cleared for Construction

Parcel #66 : Initiate ROW Acquisi tion

Parcel #66 : Obtain Right of Entries & Project Admin.

Parcel #66 : Perform PHI ESA

Parcel #66 : Perform Surveying & Mapping

Parcel #66 : TxDOT Reviews Acquisition Survey Package

Parcel #66 : Prepare Titl e Work

Parcel #66 : Perform Appraisal s

Parcel #66 : Perform Review Appraisal

Parcel #66 : TxDOT Reviews Acquisition Package

Parcel #66 : Present and Negotiate Offer
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3ASBFRDTRO661100 Parcel #66 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBFRDTRO661110 Parcel #66 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBFRDTMSRO661 Parcel #66 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #67 SBFR - DewParcel #67 SBFR - Dewey to S. of trinity River (STA 783+00 to STA 783+00) 465 01-Aug-12 13-May-14 135 $0

3ASBFRDTMSRO671 Parcel #67 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ASBFRDTRO671010 Parcel #67 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ASBFRDTRO671020 Parcel #67 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ASBFRDTRO671030 Parcel #67 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 132 $0

3ASBFRDTRO671050 Parcel #67 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 132 $0

3ASBFRDTRO671040 Parcel #67 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ASBFRDTRO671060 Parcel #67 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 132 $0

3ASBFRDTRO671070 Parcel #67 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 132 $0

3ASBFRDTRO671080 Parcel #67 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 132 $0

3ASBFRDTRO671090 Parcel #67 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 132 $0

3ASBFRDTRO671100 Parcel #67 : Parcel closing 20 18-Jul-13 14-Aug-13 322 $0

3ASBFRDTRO671110 Parcel #67 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 132 $0

3ASBFRDTMSRO671 Parcel #67 : Cleared for Construction 0 13-May-14 189 $0

Parcel #70 (TxDOT #83Parcel #70 (TxDOT #839) - COMPLEX - NBGP - Dewey to S. of Trinity (STA 788+00 to STA 788+00) 548 01-Aug-12 05-Sep-14 145 $0

3ANBGPDTMSRO701 Parcel #70 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBGPDTRO701010 Parcel #70 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPDTRO701020 Parcel #70 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPDTRO701030 Parcel #70 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBGPDTRO701050 Parcel #70 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBGPDTRO701040 Parcel #70 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPDTRO701060 Parcel #70 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 150 $0

3ANBGPDTRO701070 Parcel #70 : Perform Review Appraisal 30 02-Apr-13 13-May-13 150 $0

3ANBGPDTRO701080 Parcel #70 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 139 $0

3ANBGPDTRO701090 Parcel #70 : Present and Negotiate Offer 90 12-Jun-13 17-Oct-13 142 $0

3ANBGPDTRO701100 Parcel #70 : Parcel closing 20 18-Oct-13 14-Nov-13 347 $0

3ANBGPDTRO701110 Parcel #70 : Condemnation Process (if required) 225 18-Oct-13 05-Sep-14 142 $0

3ANBGPDTMSRO701 Parcel #70 : Cleared for Construction 0 05-Sep-14 205 $0

Parcel #74 NBFR - DewParcel #74 NBFR - Dewey to S. of trinity River (STA 788+00 to STA 804+00) 465 01-Aug-12 13-May-14 296 $0

3ANBFRDTMSRO741 Parcel #74 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBFRDTRO741010 Parcel #74 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBFRDTRO741020 Parcel #74 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBFRDTRO741030 Parcel #74 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBFRDTRO741050 Parcel #74 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBFRDTRO741040 Parcel #74 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBFRDTRO741060 Parcel #74 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 150 $0

3ANBFRDTRO741070 Parcel #74 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBFRDTRO741080 Parcel #74 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBFRDTRO741090 Parcel #74 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 289 $0

3ANBFRDTRO741100 Parcel #74 : Parcel closing 20 18-Jul-13 14-Aug-13 479 $0

3ANBFRDTRO741110 Parcel #74 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 289 $0

3ANBFRDTMSRO741 Parcel #74 : Cleared for Construction 0 13-May-14 414 $0

Parcel #75 (TxDOT #84Parcel #75 (TxDOT #843/844) - COMPLEX - NBGP - Dewey to S. of Trinity (STA 805+00 to STA 805+00) 548 01-Aug-12 05-Sep-14 145 $0

3ANBGPDTMSRO751 Parcel #75 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBGPDTRO751010 Parcel #75 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPDTRO751020 Parcel #75 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPDTRO751030 Parcel #75 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBGPDTRO751050 Parcel #75 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBGPDTRO751040 Parcel #75 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPDTRO751060 Parcel #75 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 150 $0

3ANBGPDTRO751070 Parcel #75 : Perform Review Appraisal 30 02-Apr-13 13-May-13 150 $0

3ANBGPDTRO751080 Parcel #75 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 139 $0

3ANBGPDTRO751090 Parcel #75 : Present and Negotiate Offer 90 12-Jun-13 17-Oct-13 142 $0

3ANBGPDTRO751100 Parcel #75 : Parcel closing 20 18-Oct-13 14-Nov-13 347 $0

3ANBGPDTRO751110 Parcel #75 : Condemnation Process (if required) 225 18-Oct-13 05-Sep-14 142 $0

3ANBGPDTMSRO751 Parcel #75 : Cleared for Construction 0 05-Sep-14 205 $0

Parcel #78 NBGP - DewParcel #78 NBGP - Dewey to S. of Trinity River (STA 810+00 to STA 811+00) 465 01-Aug-12 13-May-14 228 $0
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Parcel #66 : Parcel closing

Parcel #66 : Condemnation Process (if required)

Parcel #66 : Cleared for Construction

Parcel #67 : Initiate ROW Acquisi tion

Parcel #67 : Obtain Right of Entries & Project Admi n.

Parcel #67 : Perform Surveying & Mapping

Parcel #67 : Perform PHI ESA

Parcel #67 : Prepare Titl e Work

Parcel #67 : TxDOT Reviews Acquisition Survey Package

Parcel #67 : Perform Appraisal s

Parcel #67 : Perform Review Appraisal

Parcel #67 : TxDOT Reviews Acquisition Package

Parcel #67 : Present and Negotiate Offer

Parcel #67 : Parcel closing

Parcel #67 : Condemnation Process (if required)

Parcel #67 : Cleared for Construction

Parcel #70 : Initiate ROW Acquisi tion

Parcel #70 : Obtain Right of Entries & Project Admi n.

Parcel #70 : Perform Surveying & Mapping

Parcel #70 : Perform PHI ESA

Parcel #70 : Prepare Titl e Work

Parcel #70 : TxDOT Reviews Acquisition Survey Package

Parcel #70 : Perform Appraisal s

Parcel #70 : Perform Review Appraisal

Parcel #70 : TxDOT Reviews Acquisition Package

Parcel #70 : Present and Negotiate Offer

Parcel #70 : Parcel closing

Parcel #70 : Condemnation Process (if required)

Parcel #70 : Cleared for Construction

Parcel #74 : Initiate ROW Acquisi tion

Parcel #74 : Obtain Right of Entries & Project Admi n.

Parcel #74 : Perform Surveying & Mapping

Parcel #74 : Perform PHI ESA

Parcel #74 : Prepare Titl e Work

Parcel #74 : TxDOT Reviews Acquisition Survey Package

Parcel #74 : Perform Appraisal s

Parcel #74 : Perform Review Appraisal

Parcel #74 : TxDOT Reviews Acquisition Package

Parcel #74 : Present and Negotiate Offer

Parcel #74 : Parcel closing

Parcel #74 : Condemnation Process (if required)

Parcel #74 : Cleared for Construction

Parcel #75 : Initiate ROW Acquisi tion

Parcel #75 : Obtain Right of Entries & Project Admi n.

Parcel #75 : Perform Surveying & Mapping

Parcel #75 : Perform PHI ESA

Parcel #75 : Prepare Titl e Work

Parcel #75 : TxDOT Reviews Acquisition Survey Package

Parcel #75 : Perform Appraisal s

Parcel #75 : Perform Review Appraisal

Parcel #75 : TxDOT Reviews Acquisition Package

Parcel #75 : Present and Negotiate Offer

Parcel #75 : Parcel closing

Parcel #75 : Condemnation Process (if required)

Parcel #75 : Cleared for Construction
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3ANBGPDTMSRO781 Parcel #78 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBGPDTRO781010 Parcel #78 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPDTRO781020 Parcel #78 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPDTRO781030 Parcel #78 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBGPDTRO781050 Parcel #78 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBGPDTRO781040 Parcel #78 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPDTRO781060 Parcel #78 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 150 $0

3ANBGPDTRO781070 Parcel #78 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBGPDTRO781080 Parcel #78 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBGPDTRO781090 Parcel #78 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 222 $0

3ANBGPDTRO781100 Parcel #78 : Parcel closing 20 18-Jul-13 14-Aug-13 412 $0

3ANBGPDTRO781110 Parcel #78 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 222 $0

3ANBGPDTMSRO781 Parcel #78 : Cleared for Construction 0 13-May-14 320 $0

Parcel #87 NBGP - DewParcel #87 NBGP - Dewey to S. of Trinity River (STA 815+00 to STA 829+00) 465 01-Aug-12 13-May-14 228 $0

3ANBGPDTMSRO871 Parcel #87 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBGPDTRO871010 Parcel #87 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPDTRO871020 Parcel #87 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPDTRO871030 Parcel #87 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBGPDTRO871050 Parcel #87 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBGPDTRO871040 Parcel #87 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPDTRO871060 Parcel #87 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 150 $0

3ANBGPDTRO871070 Parcel #87 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBGPDTRO871080 Parcel #87 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBGPDTRO871090 Parcel #87 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 222 $0

3ANBGPDTRO871100 Parcel #87 : Parcel closing 20 18-Jul-13 14-Aug-13 412 $0

3ANBGPDTRO871110 Parcel #87 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 222 $0

3ANBGPDTMSRO871 Parcel #87 : Cleared for Construction 0 13-May-14 320 $0

Parcel #89 SBGP - DewParcel #89 SBGP - Dewey to S. of trinity River (STA 830+00 to STA 835+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBGPDTMSRO891 Parcel #89 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBGPDTRO891010 Parcel #89 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBGPDTRO891020 Parcel #89 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBGPDTRO891030 Parcel #89 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBGPDTRO891040 Parcel #89 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBGPDTRO891050 Parcel #89 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBGPDTRO891060 Parcel #89 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBGPDTRO891070 Parcel #89 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBGPDTRO891080 Parcel #89 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBGPDTRO891090 Parcel #89 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBGPDTRO891100 Parcel #89 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBGPDTRO891110 Parcel #89 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBGPDTMSRO891 Parcel #89 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #90 SBGP - DewParcel #90 SBGP - Dewey to S. of trinity River (STA 830+00 to STA 835+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBGPDTMSRO901 Parcel #90 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBGPDTRO901010 Parcel #90 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBGPDTRO901020 Parcel #90 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBGPDTRO901030 Parcel #90 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBGPDTRO901040 Parcel #90 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBGPDTRO901050 Parcel #90 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBGPDTRO901060 Parcel #90 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBGPDTRO901070 Parcel #90 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBGPDTRO901080 Parcel #90 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBGPDTRO901090 Parcel #90 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBGPDTRO901100 Parcel #90 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBGPDTRO901110 Parcel #90 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBGPDTMSRO901 Parcel #90 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #91 NBFR - DewParcel #91 NBFR - Dewey to S. of trinity River (STA 830+00 to STA 835+00) 465 01-Aug-12 13-May-14 296 $0

3ANBFRDTMSRO911 Parcel #91 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBFRDTRO911010 Parcel #91 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBFRDTRO911020 Parcel #91 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBFRDTRO911030 Parcel #91 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Parcel #78 : Initiate ROW Acquisi tion

Parcel #78 : Obtain Right of Entries & Project Admi n.

Parcel #78 : Perform Surveying & Mapping

Parcel #78 : Perform PHI ESA

Parcel #78 : Prepare Titl e Work

Parcel #78 : TxDOT Reviews Acquisition Survey Package

Parcel #78 : Perform Appraisal s

Parcel #78 : Perform Review Appraisal

Parcel #78 : TxDOT Reviews Acquisition Package

Parcel #78 : Present and Negotiate Offer

Parcel #78 : Parcel closing

Parcel #78 : Condemnation Process (if required)

Parcel #78 : Cleared for Construction

Parcel #87 : Initiate ROW Acquisi tion

Parcel #87 : Obtain Right of Entries & Project Admi n.

Parcel #87 : Perform Surveying & Mapping

Parcel #87 : Perform PHI ESA

Parcel #87 : Prepare Titl e Work

Parcel #87 : TxDOT Reviews Acquisition Survey Package

Parcel #87 : Perform Appraisal s

Parcel #87 : Perform Review Appraisal

Parcel #87 : TxDOT Reviews Acquisition Package

Parcel #87 : Present and Negotiate Offer

Parcel #87 : Parcel closing

Parcel #87 : Condemnation Process (if required)

Parcel #87 : Cleared for Construction

Parcel #89 : Initiate ROW Acquisi tion

Parcel #89 : Obtain Right of Entries & Project Admin.

Parcel #89 : Perform Surveying & Mapping

Parcel #89 : Perform PHI ESA

Parcel #89 : TxDOT Reviews Acquisition Survey Package

Parcel #89 : Prepare Titl e Work

Parcel #89 : Perform Appraisal s

Parcel #89 : Perform Review Appraisal

Parcel #89 : TxDOT Reviews Acquisition Package

Parcel #89 : Present and Negotiate Offer

Parcel #89 : Parcel closing

Parcel #89 : Condemnation Process (if required)

Parcel #89 : Cleared for Construction

Parcel #90 : Initiate ROW Acquisi tion

Parcel #90 : Obtain Right of Entries & Project Admin.

Parcel #90 : Perform Surveying & Mapping

Parcel #90 : Perform PHI ESA

Parcel #90 : TxDOT Reviews Acquisition Survey Package

Parcel #90 : Prepare Titl e Work

Parcel #90 : Perform Appraisal s

Parcel #90 : Perform Review Appraisal

Parcel #90 : TxDOT Reviews Acquisition Package

Parcel #90 : Present and Negotiate Offer

Parcel #90 : Parcel closing

Parcel #90 : Condemnation Process (if required)

Parcel #90 : Cleared for Construction

Parcel #91 : Initiate ROW Acquisi tion

Parcel #91 : Obtain Right of Entries & Project Admi n.

Parcel #91 : Perform Surveying & Mapping

Parcel #91 : Perform PHI ESA
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3ANBFRDTRO911050 Parcel #91 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBFRDTRO911040 Parcel #91 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBFRDTRO911060 Parcel #91 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 150 $0

3ANBFRDTRO911070 Parcel #91 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBFRDTRO911080 Parcel #91 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBFRDTRO911090 Parcel #91 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 289 $0

3ANBFRDTRO911100 Parcel #91 : Parcel closing 20 18-Jul-13 14-Aug-13 479 $0

3ANBFRDTRO911110 Parcel #91 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 289 $0

3ANBFRDTMSRO911 Parcel #91 : Cleared for Construction 0 13-May-14 414 $0

Parcel #92 SBRP - DewParcel #92 SBRP - Dewey to S. of trinity River (STA 839+00 to STA 842+00) 465 01-Aug-12 13-May-14 135 $0

3ASBRPDTMSRO921 Parcel #92 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ASBRPDTRO921010 Parcel #92 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ASBRPDTRO921020 Parcel #92 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ASBRPDTRO921030 Parcel #92 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 132 $0

3ASBRPDTRO921050 Parcel #92 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 132 $0

3ASBRPDTRO921040 Parcel #92 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ASBRPDTRO921060 Parcel #92 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 132 $0

3ASBRPDTRO921070 Parcel #92 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 132 $0

3ASBRPDTRO921080 Parcel #92 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 132 $0

3ASBRPDTRO921090 Parcel #92 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 132 $0

3ASBRPDTRO921100 Parcel #92 : Parcel closing 20 18-Jul-13 14-Aug-13 322 $0

3ASBRPDTRO921110 Parcel #92 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 132 $0

3ASBRPDTMSRO921 Parcel #92 : Cleared for Construction 0 13-May-14 189 $0

Parcel #95 SBGP - DewParcel #95 SBGP - Dewey to S. of trinity River (STA 861+00 to STA 861+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBGPDTRO951000 Parcel #95 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBGPDTMSRO951 Parcel #95 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBGPDTRO951020 Parcel #95 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBGPDTRO951030 Parcel #95 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBGPDTRO951040 Parcel #95 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBGPDTRO951050 Parcel #95 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBGPDTRO951060 Parcel #95 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBGPDTRO951070 Parcel #95 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBGPDTRO951080 Parcel #95 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBGPDTRO951090 Parcel #95 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBGPDTRO951100 Parcel #95 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBGPDTRO951110 Parcel #95 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBGPDTMSRO951 Parcel #95 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #96 SBGP - DewParcel #96 SBGP - Dewey to S. of trinity River (STA 861+00 to STA 861+00) 410 01-Aug-12 25-Feb-14 131 $0

3ASBGPDTMSRO961 Parcel #96 : Initiate ROW Acquisi tion 0 01-Aug-12 15 $0

3ASBGPDTRO961010 Parcel #96 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ASBGPDTRO961020 Parcel #96 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ASBGPDTRO961030 Parcel #96 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ASBGPDTRO961040 Parcel #96 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ASBGPDTRO961050 Parcel #96 : Prepare Titl e Work 30 07-Dec-12 21-Jan-13 11 $0

3ASBGPDTRO961060 Parcel #96 : Perform Appraisal s 20 22-Jan-13 18-Feb-13 11 $0

3ASBGPDTRO961070 Parcel #96 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ASBGPDTRO961080 Parcel #96 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ASBGPDTRO961090 Parcel #96 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 129 $0

3ASBGPDTRO961100 Parcel #96 : Parcel closing 20 11-Jul-13 07-Aug-13 269 $0

3ASBGPDTRO961110 Parcel #96 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 129 $0

3ASBGPDTMSRO961 Parcel #96 : Cleared for Construction 0 25-Feb-14 183 $0

Parcel #98 SBFR - DewParcel #98 SBFR - Dewey to S. of trinity River (STA 862+00 to STA 862+00) 465 01-Aug-12 13-May-14 135 $0

3ASBFRDTMSRO981 Parcel #98 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ASBFRDTRO981010 Parcel #98 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ASBFRDTRO981020 Parcel #98 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ASBFRDTRO981030 Parcel #98 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 132 $0

3ASBFRDTRO981050 Parcel #98 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 132 $0

3ASBFRDTRO981040 Parcel #98 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ASBFRDTRO981060 Parcel #98 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 132 $0

3ASBFRDTRO981070 Parcel #98 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 132 $0
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Parcel #91 : Prepare Titl e Work

Parcel #91 : TxDOT Reviews Acquisition Survey Package

Parcel #91 : Perform Appraisal s

Parcel #91 : Perform Review Appraisal

Parcel #91 : TxDOT Reviews Acquisition Package

Parcel #91 : Present and Negotiate Offer

Parcel #91 : Parcel closing

Parcel #91 : Condemnation Process (if required)

Parcel #91 : Cleared for Construction

Parcel #92 : Initiate ROW Acquisi tion

Parcel #92 : Obtain Right of Entries & Project Admi n.

Parcel #92 : Perform Surveying & Mapping

Parcel #92 : Perform PHI ESA

Parcel #92 : Prepare Titl e Work

Parcel #92 : TxDOT Reviews Acquisition Survey Package

Parcel #92 : Perform Appraisal s

Parcel #92 : Perform Review Appraisal

Parcel #92 : TxDOT Reviews Acquisition Package

Parcel #92 : Present and Negotiate Offer

Parcel #92 : Parcel closing

Parcel #92 : Condemnation Process (if required)

Parcel #92 : Cleared for Construction

Parcel #95 : Obtain Right of Entries & Project Admin.

Parcel #95 : Initiate ROW Acquisi tion

Parcel #95 : Perform Surveying & Mapping

Parcel #95 : Perform PHI ESA

Parcel #95 : TxDOT Reviews Acquisition Survey Package

Parcel #95 : Prepare Titl e Work

Parcel #95 : Perform Appraisal s

Parcel #95 : Perform Review Appraisal

Parcel #95 : TxDOT Reviews Acquisition Package

Parcel #95 : Present and Negotiate Offer

Parcel #95 : Parcel closing

Parcel #95 : Condemnation Process (if required)

Parcel #95 : Cleared for Construction

Parcel #96 : Initiate ROW Acquisi tion

Parcel #96 : Obtain Right of Entries & Project Admin.

Parcel #96 : Perform Surveying & Mapping

Parcel #96 : Perform PHI ESA

Parcel #96 : TxDOT Reviews Acquisition Survey Package

Parcel #96 : Prepare Titl e Work

Parcel #96 : Perform Appraisal s

Parcel #96 : Perform Review Appraisal

Parcel #96 : TxDOT Reviews Acquisition Package

Parcel #96 : Present and Negotiate Offer

Parcel #96 : Parcel closing

Parcel #96 : Condemnation Process (if required)

Parcel #96 : Cleared for Construction

Parcel #98 : Initiate ROW Acquisi tion

Parcel #98 : Obtain Right of Entries & Project Admi n.

Parcel #98 : Perform Surveying & Mapping

Parcel #98 : Perform PHI ESA

Parcel #98 : Prepare Titl e Work

Parcel #98 : TxDOT Reviews Acquisition Survey Package

Parcel #98 : Perform Appraisal s

Parcel #98 : Perform Review Appraisal
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3ASBFRDTRO981080 Parcel #98 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 132 $0

3ASBFRDTRO981090 Parcel #98 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 132 $0

3ASBFRDTRO981100 Parcel #98 : Parcel closing 20 18-Jul-13 14-Aug-13 322 $0

3ASBFRDTRO981110 Parcel #98 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 132 $0

3ASBFRDTMSRO981 Parcel #98 : Cleared for Construction 0 13-May-14 189 $0

Parcel #101 SBFR - S. Parcel #101 SBFR - S. of trinity River to IH 30 (STA 863+00 to STA 863+00) 420 01-Aug-12 11-Mar-14 167 $0

3ASBFRSIMSRO1011 Parcel #101 : Initiate ROW Acquisiti on 0 01-Aug-12 42 $0

3ASBFRSIRO1011010 Parcel #101 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ASBFRSIRO1011030 Parcel #101 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRSIRO1011020 Parcel #101 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ASBFRSIRO1011050 Parcel #101 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 31 $0

3ASBFRSIRO1011040 Parcel #101 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRSIRO1011060 Parcel #101 : Perform Appraisals 20 22-Jan-13 18-Feb-13 31 $0

3ASBFRSIRO1011070 Parcel #101 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ASBFRSIRO1011080 Parcel #101 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ASBFRSIRO1011090 Parcel #101 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 164 $0

3ASBFRSIRO1011100 Parcel #101 : Parcel closing 20 25-Jul-13 21-Aug-13 304 $0

3ASBFRSIRO1011110 Parcel #101 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 164 $0

3ASBFRSIMSRO1011 Parcel #101 : Cleared for Construction 0 11-Mar-14 233 $0

Parcel #102 SBFR - S. Parcel #102 SBFR - S. of trinity River to IH 30 (STA 864+00 to STA 864+00) 420 01-Aug-12 11-Mar-14 167 $0

3ASBFRSIMSRO1021 Parcel #102 : Initiate ROW Acquisiti on 0 01-Aug-12 42 $0

3ASBFRSIRO1021010 Parcel #102 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ASBFRSIRO1021020 Parcel #102 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ASBFRSIRO1021030 Parcel #102 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRSIRO1021050 Parcel #102 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 31 $0

3ASBFRSIRO1021040 Parcel #102 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRSIRO1021060 Parcel #102 : Perform Appraisals 20 22-Jan-13 18-Feb-13 31 $0

3ASBFRSIRO1021070 Parcel #102 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ASBFRSIRO1021080 Parcel #102 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ASBFRSIRO1021090 Parcel #102 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 164 $0

3ASBFRSIRO1021100 Parcel #102 : Parcel closing 20 25-Jul-13 21-Aug-13 304 $0

3ASBFRSIRO1021110 Parcel #102 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 164 $0

3ASBFRSIMSRO1021 Parcel #102 : Cleared for Construction 0 11-Mar-14 233 $0

Parcel #103 SBFR - S. Parcel #103 SBFR - S. of trinity River to IH 30 (STA 865+00 to STA 865+00) 420 01-Aug-12 11-Mar-14 167 $0

3ASBFRSIMSRO1031 Parcel #103 : Initiate ROW Acquisiti on 0 01-Aug-12 42 $0

3ASBFRSIRO1031010 Parcel #103 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 29 $0

3ASBFRSIRO1031020 Parcel #103 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 29 $0

3ASBFRSIRO1031030 Parcel #103 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 31 $0

3ASBFRSIRO1031050 Parcel #103 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 31 $0

3ASBFRSIRO1031040 Parcel #103 : TxDOT Reviews Acquisition Survey Package 15 17-Dec-12 10-Jan-13 11 $0

3ASBFRSIRO1031060 Parcel #103 : Perform Appraisals 20 22-Jan-13 18-Feb-13 31 $0

3ASBFRSIRO1031070 Parcel #103 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 31 $0

3ASBFRSIRO1031080 Parcel #103 : TxDOT Reviews Acquisition Package 10 16-Apr-13 29-Apr-13 11 $0

3ASBFRSIRO1031090 Parcel #103 : Present and Negotiate Offer 60 30-Apr-13 24-Jul-13 164 $0

3ASBFRSIRO1031100 Parcel #103 : Parcel closing 20 25-Jul-13 21-Aug-13 304 $0

3ASBFRSIRO1031110 Parcel #103 : Condemnation Process (if required) 160 25-Jul-13 11-Mar-14 164 $0

3ASBFRSIMSRO1031 Parcel #103 : Cleared for Construction 0 11-Mar-14 233 $0

Parcel #111 NBFR - S. Parcel #111 NBFR - S. of trinity River to IH 30 (STA 867+00 to STA 871+00) 465 01-Aug-12 13-May-14 296 $0

3ANBFRSIMSRO11110 Parcel #111 : Initiate ROW Acquisition 0 01-Aug-12 44 $0

3ANBFRSIRO1111010 Parcel #111 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBFRSIRO1111020 Parcel #111 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBFRSIRO1111030 Parcel #111 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBFRSIRO1111050 Parcel #111 : Prepare Title Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBFRSIRO1111040 Parcel #111 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBFRSIRO1111060 Parcel #111 : Perform Appraisals 20 05-Mar-13 01-Apr-13 150 $0

3ANBFRSIRO1111070 Parcel #111 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBFRSIRO1111080 Parcel #111 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBFRSIRO1111090 Parcel #111 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 289 $0

3ANBFRSIRO1111100 Parcel #111 : Parcel closing 20 18-Jul-13 14-Aug-13 479 $0

3ANBFRSIRO1111110 Parcel #111 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 289 $0
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Parcel #98 : TxDOT Reviews Acquisition Package

Parcel #98 : Present and Negotiate Offer

Parcel #98 : Parcel closing

Parcel #98 : Condemnation Process (if required)

Parcel #98 : Cleared for Construction

Parcel #101 : Initiate ROW Acquisiti on

Parcel #101 : Obtain Right of Entries & Project Admin.

Parcel #101 : Perform PHI ESA

Parcel #101 : Perform Surveying & Mapping

Parcel #101 : Prepare Ti tle Work

Parcel #101 : TxDOT Reviews Acquisition Survey Package

Parcel #101 : Perform Appraisals

Parcel #101 : Perform Review Appraisal

Parcel #101 : TxDOT Reviews Acquisition Package

Parcel #101 : Present and Negotiate Offer

Parcel #101 : Parcel closing

Parcel #101 : Condemnation Process (if required)

Parcel #101 : Cleared for Construction

Parcel #102 : Initiate ROW Acquisiti on

Parcel #102 : Obtain Right of Entries & Project Admin.

Parcel #102 : Perform Surveying & Mapping

Parcel #102 : Perform PHI ESA

Parcel #102 : Prepare Ti tle Work

Parcel #102 : TxDOT Reviews Acquisition Survey Package

Parcel #102 : Perform Appraisals

Parcel #102 : Perform Review Appraisal

Parcel #102 : TxDOT Reviews Acquisition Package

Parcel #102 : Present and Negotiate Offer

Parcel #102 : Parcel closing

Parcel #102 : Condemnation Process (if required)

Parcel #102 : Cleared for Construction

Parcel #103 : Initiate ROW Acquisiti on

Parcel #103 : Obtain Right of Entries & Project Admin.

Parcel #103 : Perform Surveying & Mapping

Parcel #103 : Perform PHI ESA

Parcel #103 : Prepare Ti tle Work

Parcel #103 : TxDOT Reviews Acquisition Survey Package

Parcel #103 : Perform Appraisals

Parcel #103 : Perform Review Appraisal

Parcel #103 : TxDOT Reviews Acquisition Package

Parcel #103 : Present and Negotiate Offer

Parcel #103 : Parcel closing

Parcel #103 : Condemnation Process (if required)

Parcel #103 : Cleared for Construction

Parcel #111 : Initiate ROW Acquisition

Parcel #111 : Obtain Right of Entries & Project Admin.

Parcel #111 : Perform Surveying & Mapping

Parcel #111 : Perform PHI ESA

Parcel #111 : Prepare Title Work

Parcel #111 : TxDOT Reviews Acquisition Survey Package

Parcel #111 : Perform Appraisals

Parcel #111 : Perform Review Appraisal

Parcel #111 : TxDOT Reviews Acquisition Package

Parcel #111 : Present and Negotiate Offer

Parcel #111 : Parcel closing

Parcel #111 : Condemnation Process (if required)
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3ANBFRSIMSRO11111 Parcel #111 : Cleared for Construction 0 13-May-14 414 $0

Parcel #112 NBFR - S. Parcel #112 NBFR - S. of trinity River to IH 30 (STA 871+00 to STA 876+00) 465 01-Aug-12 13-May-14 296 $0

3ANBFRSIMSRO1121 Parcel #112 : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ANBFRSIRO1121010 Parcel #112 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBFRSIRO1121020 Parcel #112 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBFRSIRO1121030 Parcel #112 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBFRSIRO1121050 Parcel #112 : Prepare Title Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBFRSIRO1121040 Parcel #112 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBFRSIRO1121060 Parcel #112 : Perform Appraisals 20 05-Mar-13 01-Apr-13 150 $0

3ANBFRSIRO1121070 Parcel #112 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBFRSIRO1121080 Parcel #112 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBFRSIRO1121090 Parcel #112 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 289 $0

3ANBFRSIRO1121100 Parcel #112 : Parcel closing 20 18-Jul-13 14-Aug-13 479 $0

3ANBFRSIRO1121110 Parcel #112 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 289 $0

3ANBFRSIMSRO1121 Parcel #112 : Cleared for Construction 0 13-May-14 414 $0

Parcel #113 SBFR - S. Parcel #113 SBFR - S. of trinity River to IH 30 (STA 870+00 to STA 870+00) 465 01-Aug-12 13-May-14 122 $0

3ASBFRSIMSRO1131 Parcel #113 : Initiate ROW Acquisi tion 0 01-Aug-12 21 $0

3ASBFRSIRO1131010 Parcel #113 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 15 $0

3ASBFRSIRO1131020 Parcel #113 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 15 $0

3ASBFRSIRO1131030 Parcel #113 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 119 $0

3ASBFRSIRO1131040 Parcel #113 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO1131050 Parcel #113 : Prepare Title Work 30 22-Jan-13 04-Mar-13 119 $0

3ASBFRSIRO1131060 Parcel #113 : Perform Appraisals 20 05-Mar-13 01-Apr-13 119 $0

3ASBFRSIRO1131070 Parcel #113 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 119 $0

3ASBFRSIRO1131080 Parcel #113 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 119 $0

3ASBFRSIRO1131090 Parcel #113 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 119 $0

3ASBFRSIRO1131100 Parcel #113 : Parcel closing 20 18-Jul-13 14-Aug-13 309 $0

3ASBFRSIRO1131110 Parcel #113 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 119 $0

3ASBFRSIMSRO1131 Parcel #113 : Cleared for Construction 0 13-May-14 170 $0

Parcel #114 SBFR - S. Parcel #114 SBFR - S. of trinity River to IH 30 (STA 871+00 to STA 871+00) 465 01-Aug-12 13-May-14 122 $0

3ASBFRSIMSRO1141 Parcel #114 : Initiate ROW Acquisi tion 0 01-Aug-12 21 $0

3ASBFRSIRO1141010 Parcel #114 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 15 $0

3ASBFRSIRO1141020 Parcel #114 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 15 $0

3ASBFRSIRO1141030 Parcel #114 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 119 $0

3ASBFRSIRO1141040 Parcel #114 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO1141050 Parcel #114 : Prepare Title Work 30 22-Jan-13 04-Mar-13 119 $0

3ASBFRSIRO1141060 Parcel #114 : Perform Appraisals 20 05-Mar-13 01-Apr-13 119 $0

3ASBFRSIRO1141070 Parcel #114 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 119 $0

3ASBFRSIRO1141080 Parcel #114 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 119 $0

3ASBFRSIRO1141090 Parcel #114 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 119 $0

3ASBFRSIRO1141100 Parcel #114 : Parcel closing 20 18-Jul-13 14-Aug-13 309 $0

3ASBFRSIRO1141110 Parcel #114 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 119 $0

3ASBFRSIMSRO1141 Parcel #114 : Cleared for Construction 0 13-May-14 170 $0

Parcel #119 SBFR - S. Parcel #119 SBFR - S. of trinity River to IH 30 (STA 881+00 to STA 884+00) 465 01-Aug-12 13-May-14 122 $0

3ASBFRSIRO1191000 Parcel #119 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 15 $0

3ASBFRSIMSRO1191 Parcel #119 : Initiate ROW Acquisi tion 0 01-Aug-12 21 $0

3ASBFRSIRO1191020 Parcel #119 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 15 $0

3ASBFRSIRO1191030 Parcel #119 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 119 $0

3ASBFRSIRO1191040 Parcel #119 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO1191050 Parcel #119 : Prepare Title Work 30 22-Jan-13 04-Mar-13 119 $0

3ASBFRSIRO1191060 Parcel #119 : Perform Appraisals 20 05-Mar-13 01-Apr-13 119 $0

3ASBFRSIRO1191070 Parcel #119 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 119 $0

3ASBFRSIRO1191080 Parcel #119 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 119 $0

3ASBFRSIRO1191090 Parcel #119 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 119 $0

3ASBFRSIRO1191100 Parcel #119 : Parcel closing 20 18-Jul-13 14-Aug-13 309 $0

3ASBFRSIRO1191110 Parcel #119 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 119 $0

3ASBFRSIMSRO1191 Parcel #119 : Cleared for Construction 0 13-May-14 170 $0

Parcel #123 SBGP - S. Parcel #123 SBGP - S. of trinity River to IH 30 (STA 900+00 to STA 903+00) 486 01-Aug-12 11-Jun-14 444 $0

3ASBGPSIMSRO1231 Parcel #123 : Initiate ROW Acquisiti on 0 01-Aug-12 65 $0

3ASBGPSIRO1231010 Parcel #123 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 46 $0
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Parcel #111 : Cleared for Construction

Parcel #112 : Initiate ROW Acquisi tion

Parcel #112 : Obtain Right of Entries & Project Admin.

Parcel #112 : Perform Surveying & Mapping

Parcel #112 : Perform PHI ESA

Parcel #112 : Prepare Title Work

Parcel #112 : TxDOT Reviews Acquisition Survey Package

Parcel #112 : Perform Appraisals

Parcel #112 : Perform Review Appraisal

Parcel #112 : TxDOT Reviews Acquisition Package

Parcel #112 : Present and Negotiate Offer

Parcel #112 : Parcel closing

Parcel #112 : Condemnation Process (if required)

Parcel #112 : Cleared for Construction

Parcel #113 : Initiate ROW Acquisi tion

Parcel #113 : Obtain Right of Entries & Project Admin.

Parcel #113 : Perform Surveying & Mapping

Parcel #113 : Perform PHI ESA

Parcel #113 : TxDOT Reviews Acquisition Survey Package

Parcel #113 : Prepare Title Work

Parcel #113 : Perform Appraisals

Parcel #113 : Perform Review Appraisal

Parcel #113 : TxDOT Reviews Acquisition Package

Parcel #113 : Present and Negotiate Offer

Parcel #113 : Parcel closing

Parcel #113 : Condemnation Process (if required)

Parcel #113 : Cleared for Construction

Parcel #114 : Initiate ROW Acquisi tion

Parcel #114 : Obtain Right of Entries & Project Admin.

Parcel #114 : Perform Surveying & Mapping

Parcel #114 : Perform PHI ESA

Parcel #114 : TxDOT Reviews Acquisition Survey Package

Parcel #114 : Prepare Title Work

Parcel #114 : Perform Appraisals

Parcel #114 : Perform Review Appraisal

Parcel #114 : TxDOT Reviews Acquisition Package

Parcel #114 : Present and Negotiate Offer

Parcel #114 : Parcel closing

Parcel #114 : Condemnation Process (if required)

Parcel #114 : Cleared for Construction

Parcel #119 : Obtain Right of Entries & Project Admin.

Parcel #119 : Initiate ROW Acquisi tion

Parcel #119 : Perform Surveying & Mapping

Parcel #119 : Perform PHI ESA

Parcel #119 : TxDOT Reviews Acquisition Survey Package

Parcel #119 : Prepare Title Work

Parcel #119 : Perform Appraisals

Parcel #119 : Perform Review Appraisal

Parcel #119 : TxDOT Reviews Acquisition Package

Parcel #119 : Present and Negotiate Offer

Parcel #119 : Parcel closing

Parcel #119 : Condemnation Process (if required)

Parcel #119 : Cleared for Construction

Parcel #123 : Initiate ROW Acquisiti on

Parcel #123 : Obtain Right of Entries & Project Admin.
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3ASBGPSIRO1231020 Parcel #123 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 46 $0

3ASBGPSIRO1231030 Parcel #123 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 453 $0

3ASBGPSIRO1231050 Parcel #123 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 453 $0

3ASBGPSIRO1231040 Parcel #123 : TxDOT Reviews Acquisition Survey Package 15 26-Feb-13 18-Mar-13 11 $0

3ASBGPSIRO1231060 Parcel #123 : Perform Appraisals 20 19-Mar-13 15-Apr-13 443 $0

3ASBGPSIRO1231070 Parcel #123 : Perform Review Appraisal 20 16-Apr-13 13-May-13 443 $0

3ASBGPSIRO1231080 Parcel #123 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 424 $0

3ASBGPSIRO1231090 Parcel #123 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 434 $0

3ASBGPSIRO1231100 Parcel #123 : Parcel closing 20 15-Aug-13 12-Sep-13 624 $0

3ASBGPSIRO1231110 Parcel #123 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 434 $0

3ASBGPSIMSRO1231 Parcel #123 : Cleared for Construction 0 11-Jun-14 622 $0

Parcel #124 (TxDOT #-Parcel #124 (TxDOT #---) - COMPLEX - SBGP - S. of Trinity to IH 30 (STA 903+00 to STA 910+00) 548 01-Aug-12 05-Sep-14 382 $0

3ASBGPSIMSRO1241 Parcel #124 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ASBGPSIRO1241010 Parcel #124 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ASBGPSIRO1241020 Parcel #124 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ASBGPSIRO1241030 Parcel #124 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 383 $0

3ASBGPSIRO1241050 Parcel #124 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 383 $0

3ASBGPSIRO1241040 Parcel #124 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ASBGPSIRO1241060 Parcel #124 : Perform Appraisals 20 05-Mar-13 01-Apr-13 383 $0

3ASBGPSIRO1241070 Parcel #124 : Perform Review Appraisal 30 02-Apr-13 13-May-13 383 $0

3ASBGPSIRO1241080 Parcel #124 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 368 $0

3ASBGPSIRO1241090 Parcel #124 : Present and Negotiate Offer 90 12-Jun-13 17-Oct-13 374 $0

3ASBGPSIRO1241100 Parcel #124 : Parcel closing 60 18-Oct-13 14-Jan-14 539 $0

3ASBGPSIRO1241110 Parcel #124 : Condemnation Process (if required) 225 18-Oct-13 05-Sep-14 374 $0

3ASBGPSIMSRO1241 Parcel #124 : Cleared for Construction 0 05-Sep-14 536 $0

Parcel #125 (TxDOT #8Parcel #125 (TxDOT #896) - COMPLEX - SBGP - S. of Trinity to IH 30 (STA 912+00 to STA 912+00) 548 01-Aug-12 05-Sep-14 382 $0

3ASBGPSIMSRO1251 Parcel #125 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ASBGPSIRO1251010 Parcel #125 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ASBGPSIRO1251020 Parcel #125 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ASBGPSIRO1251030 Parcel #125 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 383 $0

3ASBGPSIRO1251050 Parcel #125 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 383 $0

3ASBGPSIRO1251040 Parcel #125 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ASBGPSIRO1251060 Parcel #125 : Perform Appraisals 20 05-Mar-13 01-Apr-13 383 $0

3ASBGPSIRO1251070 Parcel #125 : Perform Review Appraisal 30 02-Apr-13 13-May-13 383 $0

3ASBGPSIRO1251080 Parcel #125 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 368 $0

3ASBGPSIRO1251090 Parcel #125 : Present and Negotiate Offer 90 12-Jun-13 17-Oct-13 374 $0

3ASBGPSIRO1251100 Parcel #125 : Parcel closing 60 18-Oct-13 14-Jan-14 539 $0

3ASBGPSIRO1251110 Parcel #125 : Condemnation Process (if required) 225 18-Oct-13 05-Sep-14 374 $0

3ASBGPSIMSRO1251 Parcel #125 : Cleared for Construction 0 05-Sep-14 536 $0

Parcel #127 SBGP - S. Parcel #127 SBGP - S. of Trinity River to IH 30 (STA 916+00 to STA 916+00) 486 01-Aug-12 11-Jun-14 444 $0

3ASBGPSIMSRO1271 Parcel #127 : Initiate ROW Acquisiti on 0 01-Aug-12 65 $0

3ASBGPSIRO1271010 Parcel #127 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 46 $0

3ASBGPSIRO1271020 Parcel #127 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 46 $0

3ASBGPSIRO1271030 Parcel #127 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 453 $0

3ASBGPSIRO1271050 Parcel #127 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 453 $0

3ASBGPSIRO1271040 Parcel #127 : TxDOT Reviews Acquisition Survey Package 15 26-Feb-13 18-Mar-13 11 $0

3ASBGPSIRO1271060 Parcel #127 : Perform Appraisals 20 19-Mar-13 15-Apr-13 443 $0

3ASBGPSIRO1271070 Parcel #127 : Perform Review Appraisal 20 16-Apr-13 13-May-13 443 $0

3ASBGPSIRO1271080 Parcel #127 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 424 $0

3ASBGPSIRO1271090 Parcel #127 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 434 $0

3ASBGPSIRO1271100 Parcel #127 : Parcel closing 20 15-Aug-13 12-Sep-13 624 $0

3ASBGPSIRO1271110 Parcel #127 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 434 $0

3ASBGPSIMSRO1271 Parcel #127 : Cleared for Construction 0 11-Jun-14 622 $0

Parcel #129 SBGP - S. Parcel #129 SBGP - S. of Trinity River to IH 30 (STA 918+00 to STA 918+00) 486 01-Aug-12 11-Jun-14 444 $0

3ASBGPSIMSRO1291 Parcel #129 : Initiate ROW Acquisiti on 0 01-Aug-12 65 $0

3ASBGPSIRO1291010 Parcel #129 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 46 $0

3ASBGPSIRO1291020 Parcel #129 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 46 $0

3ASBGPSIRO1291030 Parcel #129 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 453 $0

3ASBGPSIRO1291050 Parcel #129 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 453 $0

3ASBGPSIRO1291040 Parcel #129 : TxDOT Reviews Acquisition Survey Package 15 26-Feb-13 18-Mar-13 11 $0
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Parcel #123 : Perform Surveying & Mapping

Parcel #123 : Perform PHI ESA

Parcel #123 : Prepare Ti tle Work

Parcel #123 : TxDOT Reviews Acquisition Survey Package

Parcel #123 : Perform Appraisals

Parcel #123 : Perform Review Appraisal

Parcel #123 : TxDOT Reviews Acquisition Package

Parcel #123 : Present and Negotiate Offer

Parcel #123 : Parcel closing

Parcel #123 : Condemnation Process (if required)

Parcel #123 : Cleared for Construction

Parcel #124 : Initiate ROW Acquisiti on

Parcel #124 : Obtain Right of Entries & Project Admin.

Parcel #124 : Perform Surveying & Mapping

Parcel #124 : Perform PHI ESA

Parcel #124 : Prepare Ti tle Work

Parcel #124 : TxDOT Reviews Acquisition Survey Package

Parcel #124 : Perform Appraisals

Parcel #124 : Perform Review Appraisal

Parcel #124 : TxDOT Reviews Acquisition Package

Parcel #124 : Present and Negotiate Offer

Parcel #124 : Parcel closing

Parcel #124 : Condemnation Process (if required)

Parcel #124 : Cleared for Construction

Parcel #125 : Initiate ROW Acquisiti on

Parcel #125 : Obtain Right of Entries & Project Admin.

Parcel #125 : Perform Surveying & Mapping

Parcel #125 : Perform PHI ESA

Parcel #125 : Prepare Ti tle Work

Parcel #125 : TxDOT Reviews Acquisition Survey Package

Parcel #125 : Perform Appraisals

Parcel #125 : Perform Review Appraisal

Parcel #125 : TxDOT Reviews Acquisition Package

Parcel #125 : Present and Negotiate Offer

Parcel #125 : Parcel closing

Parcel #125 : Condemnation Process (if required)

Parcel #125 : Cleared for Construction

Parcel #127 : Initiate ROW Acquisiti on

Parcel #127 : Obtain Right of Entries & Project Admin.

Parcel #127 : Perform Surveying & Mapping

Parcel #127 : Perform PHI ESA

Parcel #127 : Prepare Ti tle Work

Parcel #127 : TxDOT Reviews Acquisition Survey Package

Parcel #127 : Perform Appraisals

Parcel #127 : Perform Review Appraisal

Parcel #127 : TxDOT Reviews Acquisition Package

Parcel #127 : Present and Negotiate Offer

Parcel #127 : Parcel closing

Parcel #127 : Condemnation Process (if required)

Parcel #127 : Cleared for Construction

Parcel #129 : Initiate ROW Acquisiti on

Parcel #129 : Obtain Right of Entries & Project Admin.

Parcel #129 : Perform Surveying & Mapping

Parcel #129 : Perform PHI ESA

Parcel #129 : Prepare Ti tle Work

Parcel #129 : TxDOT Reviews Acquisition Survey Package
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3ASBGPSIRO1291060 Parcel #129 : Perform Appraisals 20 19-Mar-13 15-Apr-13 443 $0

3ASBGPSIRO1291070 Parcel #129 : Perform Review Appraisal 20 16-Apr-13 13-May-13 443 $0

3ASBGPSIRO1291080 Parcel #129 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 424 $0

3ASBGPSIRO1291090 Parcel #129 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 434 $0

3ASBGPSIRO1291100 Parcel #129 : Parcel closing 20 15-Aug-13 12-Sep-13 624 $0

3ASBGPSIRO1291110 Parcel #129 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 434 $0

3ASBGPSIMSRO1291 Parcel #129 : Cleared for Construction 0 11-Jun-14 622 $0

Parcel #130 SBGP - S. Parcel #130 SBGP - S. of Trinity River to IH 30 (STA 918+00 to STA 923+00) 486 01-Aug-12 11-Jun-14 444 $0

3ASBGPSIMSRO1301 Parcel #130 : Initiate ROW Acquisiti on 0 01-Aug-12 65 $0

3ASBGPSIRO1301010 Parcel #130 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 46 $0

3ASBGPSIRO1301020 Parcel #130 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 46 $0

3ASBGPSIRO1301030 Parcel #130 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 453 $0

3ASBGPSIRO1301050 Parcel #130 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 453 $0

3ASBGPSIRO1301040 Parcel #130 : TxDOT Reviews Acquisition Survey Package 15 26-Feb-13 18-Mar-13 11 $0

3ASBGPSIRO1301060 Parcel #130 : Perform Appraisals 20 19-Mar-13 15-Apr-13 443 $0

3ASBGPSIRO1301070 Parcel #130 : Perform Review Appraisal 20 16-Apr-13 13-May-13 443 $0

3ASBGPSIRO1301080 Parcel #130 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 424 $0

3ASBGPSIRO1301090 Parcel #130 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 434 $0

3ASBGPSIRO1301100 Parcel #130 : Parcel closing 20 15-Aug-13 12-Sep-13 624 $0

3ASBGPSIRO1301110 Parcel #130 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 434 $0

3ASBGPSIMSRO1301 Parcel #130 : Cleared for Construction 0 11-Jun-14 622 $0

Parcel #153 NBGP - S.Parcel #153 NBGP - S. of Trin ity River to IH 30 (STA 925+00 to STA 925+00) 465 01-Aug-12 13-May-14 432 $0

3ANBGPSIMSRO1531 Parcel #153 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ANBGPSIRO1531010 Parcel #153 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPSIRO1531020 Parcel #153 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPSIRO1531030 Parcel #153 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBGPSIRO1531050 Parcel #153 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBGPSIRO1531040 Parcel #153 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPSIRO1531060 Parcel #153 : Perform Appraisals 20 05-Mar-13 01-Apr-13 150 $0

3ANBGPSIRO1531070 Parcel #153 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBGPSIRO1531080 Parcel #153 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBGPSIRO1531090 Parcel #153 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 421 $0

3ANBGPSIRO1531100 Parcel #153 : Parcel closing 20 18-Jul-13 14-Aug-13 611 $0

3ANBGPSIRO1531110 Parcel #153 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 421 $0

3ANBGPSIMSRO1531 Parcel #153 : Cleared for Construction 0 13-May-14 604 $0

Parcel #154 NBGP - S.Parcel #154 NBGP - S. of Trin ity River to IH 30 (STA 924+00 to STA 924+00) 465 01-Aug-12 13-May-14 432 $0

3ANBGPSIMSRO1541 Parcel #154 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ANBGPSIRO1541010 Parcel #154 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPSIRO1541020 Parcel #154 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPSIRO1541030 Parcel #154 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBGPSIRO1541050 Parcel #154 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBGPSIRO1541040 Parcel #154 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPSIRO1541060 Parcel #154 : Perform Appraisals 20 05-Mar-13 01-Apr-13 150 $0

3ANBGPSIRO1541070 Parcel #154 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBGPSIRO1541080 Parcel #154 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBGPSIRO1541090 Parcel #154 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 421 $0

3ANBGPSIRO1541100 Parcel #154 : Parcel closing 20 18-Jul-13 14-Aug-13 611 $0

3ANBGPSIRO1541110 Parcel #154 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 421 $0

3ANBGPSIMSRO1541 Parcel #154 : Cleared for Construction 0 13-May-14 604 $0

Parcel #155 NBGP - S.Parcel #155 NBGP - S. of Trin ity River to IH 30 (STA 924+00 to STA 922+00) 465 01-Aug-12 13-May-14 432 $0

3ANBGPSIMSRO1551 Parcel #155 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ANBGPSIRO1551010 Parcel #155 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPSIRO1551020 Parcel #155 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPSIRO1551030 Parcel #155 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBGPSIRO1551050 Parcel #155 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBGPSIRO1551040 Parcel #155 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPSIRO1551060 Parcel #155 : Perform Appraisals 20 05-Mar-13 01-Apr-13 150 $0

3ANBGPSIRO1551070 Parcel #155 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBGPSIRO1551080 Parcel #155 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBGPSIRO1551090 Parcel #155 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 421 $0
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Parcel #129 : Perform Appraisals

Parcel #129 : Perform Review Appraisal

Parcel #129 : TxDOT Reviews Acquisition Package

Parcel #129 : Present and Negotiate Offer

Parcel #129 : Parcel closing

Parcel #129 : Condemnation Process (if required)

Parcel #129 : Cleared for Construction

Parcel #130 : Initiate ROW Acquisiti on

Parcel #130 : Obtain Right of Entries & Project Admin.

Parcel #130 : Perform Surveying & Mapping

Parcel #130 : Perform PHI ESA

Parcel #130 : Prepare Ti tle Work

Parcel #130 : TxDOT Reviews Acquisition Survey Package

Parcel #130 : Perform Appraisals

Parcel #130 : Perform Review Appraisal

Parcel #130 : TxDOT Reviews Acquisition Package

Parcel #130 : Present and Negotiate Offer

Parcel #130 : Parcel closing

Parcel #130 : Condemnation Process (if required)

Parcel #130 : Cleared for Construction

Parcel #153 : Initiate ROW Acquisiti on

Parcel #153 : Obtain Right of Entries & Project Admin.

Parcel #153 : Perform Surveying & Mapping

Parcel #153 : Perform PHI ESA

Parcel #153 : Prepare Ti tle Work

Parcel #153 : TxDOT Reviews Acquisition Survey Package

Parcel #153 : Perform Appraisals

Parcel #153 : Perform Review Appraisal

Parcel #153 : TxDOT Reviews Acquisition Package

Parcel #153 : Present and Negotiate Offer

Parcel #153 : Parcel closing

Parcel #153 : Condemnation Process (if required)

Parcel #153 : Cleared for Construction

Parcel #154 : Initiate ROW Acquisiti on

Parcel #154 : Obtain Right of Entries & Project Admin.

Parcel #154 : Perform Surveying & Mapping

Parcel #154 : Perform PHI ESA

Parcel #154 : Prepare Ti tle Work

Parcel #154 : TxDOT Reviews Acquisition Survey Package

Parcel #154 : Perform Appraisals

Parcel #154 : Perform Review Appraisal

Parcel #154 : TxDOT Reviews Acquisition Package

Parcel #154 : Present and Negotiate Offer

Parcel #154 : Parcel closing

Parcel #154 : Condemnation Process (if required)

Parcel #154 : Cleared for Construction

Parcel #155 : Initiate ROW Acquisiti on

Parcel #155 : Obtain Right of Entries & Project Admin.

Parcel #155 : Perform Surveying & Mapping

Parcel #155 : Perform PHI ESA

Parcel #155 : Prepare Ti tle Work

Parcel #155 : TxDOT Reviews Acquisition Survey Package

Parcel #155 : Perform Appraisals

Parcel #155 : Perform Review Appraisal

Parcel #155 : TxDOT Reviews Acquisition Package

Parcel #155 : Present and Negotiate Offer
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3ANBGPSIRO1551100 Parcel #155 : Parcel closing 20 18-Jul-13 14-Aug-13 611 $0

3ANBGPSIRO1551110 Parcel #155 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 421 $0

3ANBGPSIMSRO1551 Parcel #155 : Cleared for Construction 0 13-May-14 604 $0

Parcel #156 NBGP - S.Parcel #156 NBGP - S. of Trin ity River to IH 30 (STA 920+00 to STA 920+00) 465 01-Aug-12 13-May-14 432 $0

3ANBGPSIMSRO1561 Parcel #156 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ANBGPSIRO1561010 Parcel #156 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPSIRO1561020 Parcel #156 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPSIRO1561030 Parcel #156 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 150 $0

3ANBGPSIRO1561050 Parcel #156 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 150 $0

3ANBGPSIRO1561040 Parcel #156 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPSIRO1561060 Parcel #156 : Perform Appraisals 20 05-Mar-13 01-Apr-13 150 $0

3ANBGPSIRO1561070 Parcel #156 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 150 $0

3ANBGPSIRO1561080 Parcel #156 : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 149 $0

3ANBGPSIRO1561090 Parcel #156 : Present and Negotiate Offer 45 14-May-13 17-Jul-13 421 $0

3ANBGPSIRO1561100 Parcel #156 : Parcel closing 20 18-Jul-13 14-Aug-13 611 $0

3ANBGPSIRO1561110 Parcel #156 : Condemnation Process (if required) 210 18-Jul-13 13-May-14 421 $0

3ANBGPSIMSRO1561 Parcel #156 : Cleared for Construction 0 13-May-14 604 $0

Parcel #157 NBGP - S.Parcel #157 NBGP - S. of Trin ity River to IH 30 (STA 919+00 to STA 919+00) 486 01-Aug-12 11-Jun-14 411 $0

3ANBGPSIMSRO1571 Parcel #157 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ANBGPSIRO1571010 Parcel #157 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPSIRO1571020 Parcel #157 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPSIRO1571030 Parcel #157 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 419 $0

3ANBGPSIRO1571050 Parcel #157 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 419 $0

3ANBGPSIRO1571040 Parcel #157 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPSIRO1571060 Parcel #157 : Perform Appraisals 20 05-Mar-13 01-Apr-13 419 $0

3ANBGPSIRO1571070 Parcel #157 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 419 $0

3ANBGPSIRO1571080 Parcel #157 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 393 $0

3ANBGPSIRO1571090 Parcel #157 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 401 $0

3ANBGPSIRO1571100 Parcel #157 : Parcel closing 20 15-Aug-13 12-Sep-13 591 $0

3ANBGPSIRO1571110 Parcel #157 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 401 $0

3ANBGPSIMSRO1571 Parcel #157 : Cleared for Construction 0 11-Jun-14 575 $0

Parcel #158 NBFR - S.Parcel #158 NBFR - S. of Trinity River to IH 30 (STA 918+00 to STA 918+00) 400 01-Aug-12 11-Feb-14 138 $0

3ANBFRSIMSRO1581 Parcel #158 : Initiate ROW Acquisiti on 0 01-Aug-12 1 $0

3ANBFRSIRO1581010 Parcel #158 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 1 $0

3ANBFRSIRO1581020 Parcel #158 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ANBFRSIRO1581030 Parcel #158 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 1 $0

3ANBFRSIRO1581040 Parcel #158 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRSIRO1581050 Parcel #158 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 1 $0

3ANBFRSIRO1581060 Parcel #158 : Perform Appraisals 20 22-Jan-13 18-Feb-13 1 $0

3ANBFRSIRO1581070 Parcel #158 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 1 $0

3ANBFRSIRO1581080 Parcel #158 : TxDOT Reviews Acquisition Package 10 19-Mar-13 01-Apr-13 1 $0

3ANBFRSIRO1581090 Parcel #158 : Present and Negotiate Offer 60 02-Apr-13 25-Jun-13 136 $0

3ANBFRSIRO1581100 Parcel #158 : Parcel closing 20 26-Jun-13 24-Jul-13 276 $0

3ANBFRSIRO1581110 Parcel #158 : Condemnation Process (if required) 160 26-Jun-13 11-Feb-14 136 $0

3ANBFRSIMSRO1581 Parcel #158 : Cleared for Construction 0 11-Feb-14 194 $0

Parcel #159 NBFR - S.Parcel #159 NBFR - S. of Trinity River to IH 30 (STA 916+00 to STA 916+00) 400 01-Aug-12 11-Feb-14 138 $0

3ANBFRSIMSRO1591 Parcel #159 : Initiate ROW Acquisiti on 0 01-Aug-12 1 $0

3ANBFRSIRO1591010 Parcel #159 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 1 $0

3ANBFRSIRO1591020 Parcel #159 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 11 $0

3ANBFRSIRO1591030 Parcel #159 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 1 $0

3ANBFRSIRO1591040 Parcel #159 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRSIRO1591050 Parcel #159 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 1 $0

3ANBFRSIRO1591060 Parcel #159 : Perform Appraisals 20 22-Jan-13 18-Feb-13 1 $0

3ANBFRSIRO1591070 Parcel #159 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 1 $0

3ANBFRSIRO1591080 Parcel #159 : TxDOT Reviews Acquisition Package 10 19-Mar-13 01-Apr-13 1 $0

3ANBFRSIRO1591090 Parcel #159 : Present and Negotiate Offer 60 02-Apr-13 25-Jun-13 136 $0

3ANBFRSIRO1591100 Parcel #159 : Parcel closing 20 26-Jun-13 24-Jul-13 276 $0

3ANBFRSIRO1591110 Parcel #159 : Condemnation Process (if required) 160 26-Jun-13 11-Feb-14 136 $0

3ANBFRSIMSRO1591 Parcel #159 : Cleared for Construction 0 11-Feb-14 194 $0

Parcel #160 NBFR - S.Parcel #160 NBFR - S. of Trinity River to IH 30 (STA 915+00 to STA 915+00) 410 01-Aug-12 25-Feb-14 128 $0
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Parcel #155 : Parcel closing

Parcel #155 : Condemnation Process (if required)

Parcel #155 : Cleared for Construction

Parcel #156 : Initiate ROW Acquisiti on

Parcel #156 : Obtain Right of Entries & Project Admin.

Parcel #156 : Perform Surveying & Mapping

Parcel #156 : Perform PHI ESA

Parcel #156 : Prepare Ti tle Work

Parcel #156 : TxDOT Reviews Acquisition Survey Package

Parcel #156 : Perform Appraisals

Parcel #156 : Perform Review Appraisal

Parcel #156 : TxDOT Reviews Acquisition Package

Parcel #156 : Present and Negotiate Offer

Parcel #156 : Parcel closing

Parcel #156 : Condemnation Process (if required)

Parcel #156 : Cleared for Construction

Parcel #157 : Initiate ROW Acquisiti on

Parcel #157 : Obtain Right of Entries & Project Admin.

Parcel #157 : Perform Surveying & Mapping

Parcel #157 : Perform PHI ESA

Parcel #157 : Prepare Ti tle Work

Parcel #157 : TxDOT Reviews Acquisition Survey Package

Parcel #157 : Perform Appraisals

Parcel #157 : Perform Review Appraisal

Parcel #157 : TxDOT Reviews Acquisition Package

Parcel #157 : Present and Negotiate Offer

Parcel #157 : Parcel closing

Parcel #157 : Condemnation Process (if required)

Parcel #157 : Cleared for Construction

Parcel #158 : Initiate ROW Acquisiti on

Parcel #158 : Obtain Right of Entries & Project Admin.

Parcel #158 : Perform Surveying & Mapping

Parcel #158 : Perform PHI ESA

Parcel #158 : TxDOT Reviews Acquisition Survey Package

Parcel #158 : Prepare Ti tle Work

Parcel #158 : Perform Appraisals

Parcel #158 : Perform Review Appraisal

Parcel #158 : TxDOT Reviews Acquisition Package

Parcel #158 : Present and Negotiate Offer

Parcel #158 : Parcel closing

Parcel #158 : Condemnation Process (if required)

Parcel #158 : Cleared for Construction

Parcel #159 : Initiate ROW Acquisiti on

Parcel #159 : Obtain Right of Entries & Project Admin.

Parcel #159 : Perform Surveying & Mapping

Parcel #159 : Perform PHI ESA

Parcel #159 : TxDOT Reviews Acquisition Survey Package

Parcel #159 : Prepare Ti tle Work

Parcel #159 : Perform Appraisals

Parcel #159 : Perform Review Appraisal

Parcel #159 : TxDOT Reviews Acquisition Package

Parcel #159 : Present and Negotiate Offer

Parcel #159 : Parcel closing

Parcel #159 : Condemnation Process (if required)

Parcel #159 : Cleared for Construction
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3ANBFRSIMSRO1601 Parcel #160 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ANBFRSIRO1601010 Parcel #160 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRSIRO1601020 Parcel #160 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ANBFRSIRO1601030 Parcel #160 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRSIRO1601040 Parcel #160 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRSIRO1601050 Parcel #160 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRSIRO1601060 Parcel #160 : Perform Appraisals 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRSIRO1601070 Parcel #160 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRSIRO1601080 Parcel #160 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRSIRO1601090 Parcel #160 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 126 $0

3ANBFRSIRO1601100 Parcel #160 : Parcel closing 20 11-Jul-13 07-Aug-13 266 $0

3ANBFRSIRO1601110 Parcel #160 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 126 $0

3ANBFRSIMSRO1601 Parcel #160 : Cleared for Construction 0 25-Feb-14 180 $0

Parcel #162 NBFR - S.Parcel #162 NBFR - S. of Trinity River to IH 30 (STA 914+00 to STA 914+00) 410 01-Aug-12 25-Feb-14 128 $0

3ANBFRSIMSRO1621 Parcel #162 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ANBFRSIRO1621010 Parcel #162 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRSIRO1621020 Parcel #162 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ANBFRSIRO1621030 Parcel #162 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRSIRO1621040 Parcel #162 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRSIRO1621050 Parcel #162 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRSIRO1621060 Parcel #162 : Perform Appraisals 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRSIRO1621070 Parcel #162 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRSIRO1621080 Parcel #162 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRSIRO1621090 Parcel #162 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 126 $0

3ANBFRSIRO1621100 Parcel #162 : Parcel closing 20 11-Jul-13 07-Aug-13 266 $0

3ANBFRSIRO1621110 Parcel #162 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 126 $0

3ANBFRSIMSRO1621 Parcel #162 : Cleared for Construction 0 25-Feb-14 180 $0

Parcel #166 NBFR - S.Parcel #166 NBFR - S. of Trinity River to IH 30 (STA 910+00 to STA 908+00) 410 01-Aug-12 25-Feb-14 128 $0

3ANBFRSIMSRO1661 Parcel #166 : Initiate ROW Acquisiti on 0 01-Aug-12 15 $0

3ANBFRSIRO1661010 Parcel #166 : Obtain Right of Entries & Project Admin. 60 01-Aug-12 24-Oct-12 11 $0

3ANBFRSIRO1661020 Parcel #166 : Perform Surveying & Mapping 20 25-Oct-12 21-Nov-12 12 $0

3ANBFRSIRO1661030 Parcel #166 : Perform PHI ESA 30 25-Oct-12 06-Dec-12 11 $0

3ANBFRSIRO1661040 Parcel #166 : TxDOT Reviews Acquisition Survey Package 15 26-Nov-12 14-Dec-12 11 $0

3ANBFRSIRO1661050 Parcel #166 : Prepare Ti tle Work 30 07-Dec-12 21-Jan-13 11 $0

3ANBFRSIRO1661060 Parcel #166 : Perform Appraisals 20 22-Jan-13 18-Feb-13 11 $0

3ANBFRSIRO1661070 Parcel #166 : Perform Review Appraisal 20 19-Feb-13 18-Mar-13 11 $0

3ANBFRSIRO1661080 Parcel #166 : TxDOT Reviews Acquisition Package 10 02-Apr-13 15-Apr-13 1 $0

3ANBFRSIRO1661090 Parcel #166 : Present and Negotiate Offer 60 16-Apr-13 10-Jul-13 126 $0

3ANBFRSIRO1661100 Parcel #166 : Parcel closing 20 11-Jul-13 07-Aug-13 266 $0

3ANBFRSIRO1661110 Parcel #166 : Condemnation Process (if required) 160 11-Jul-13 25-Feb-14 126 $0

3ANBFRSIMSRO1661 Parcel #166 : Cleared for Construction 0 25-Feb-14 180 $0

Parcel #167 (TxDOT #8Parcel #167 (TxDOT #889) - COMPLEX - NBFR - S. of Trinity to IH 30 (STA 905+00 to STA 905+00) 537 01-Aug-12 21-Aug-14 1 $0

3ANBFRSIMSRO1671 Parcel #167 : Initiate ROW Acquisiti on 0 01-Aug-12 1 $0

3ANBFRSIRO1671010 Parcel #167 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 1 $0

3ANBFRSIRO1671020 Parcel #167 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 11 $0

3ANBFRSIRO1671030 Parcel #167 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 1 $0

3ANBFRSIRO1671040 Parcel #167 : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ANBFRSIRO1671050 Parcel #167 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 1 $0

3ANBFRSIRO1671060 Parcel #167 : Perform Appraisals 20 05-Mar-13 01-Apr-13 1 $0

3ANBFRSIRO1671070 Parcel #167 : Perform Review Appraisal 30 02-Apr-13 13-May-13 1 $0

3ANBFRSIRO1671080 Parcel #167 : TxDOT Reviews Acquisition Package 10 14-May-13 28-May-13 1 $0

3ANBFRSIRO1671090 Parcel #167 : Present and Negotiate Offer 90 29-May-13 03-Oct-13 1 $0

3ANBFRSIRO1671100 Parcel #167 : Parcel closing 20 04-Oct-13 31-Oct-13 206 $0

3ANBFRSIRO1671110 Parcel #167 : Condemnation Process (if required) 225 04-Oct-13 21-Aug-14 1 $0

3ANBFRSIMSRO1671 Parcel #167 : Cleared for Construction 0 21-Aug-14 3 $0

Parcel #168 NBGP - S.Parcel #168 NBGP - S. of Trin ity River to IH 30 (STA 903+00 to STA 903+00) 486 01-Aug-12 11-Jun-14 411 $0

3ANBGPSIMSRO1681 Parcel #168 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ANBGPSIRO1681010 Parcel #168 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPSIRO1681020 Parcel #168 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPSIRO1681030 Parcel #168 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 419 $0
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Parcel #160 : Initiate ROW Acquisiti on

Parcel #160 : Obtain Right of Entries & Project Admin.

Parcel #160 : Perform Surveying & Mapping

Parcel #160 : Perform PHI ESA

Parcel #160 : TxDOT Reviews Acquisition Survey Package

Parcel #160 : Prepare Ti tle Work

Parcel #160 : Perform Appraisals

Parcel #160 : Perform Review Appraisal

Parcel #160 : TxDOT Reviews Acquisition Package

Parcel #160 : Present and Negotiate Offer

Parcel #160 : Parcel closing

Parcel #160 : Condemnation Process (if required)

Parcel #160 : Cleared for Construction

Parcel #162 : Initiate ROW Acquisiti on

Parcel #162 : Obtain Right of Entries & Project Admin.

Parcel #162 : Perform Surveying & Mapping

Parcel #162 : Perform PHI ESA

Parcel #162 : TxDOT Reviews Acquisition Survey Package

Parcel #162 : Prepare Ti tle Work

Parcel #162 : Perform Appraisals

Parcel #162 : Perform Review Appraisal

Parcel #162 : TxDOT Reviews Acquisition Package

Parcel #162 : Present and Negotiate Offer

Parcel #162 : Parcel closing

Parcel #162 : Condemnation Process (if required)

Parcel #162 : Cleared for Construction

Parcel #166 : Initiate ROW Acquisiti on

Parcel #166 : Obtain Right of Entries & Project Admin.

Parcel #166 : Perform Surveying & Mapping

Parcel #166 : Perform PHI ESA

Parcel #166 : TxDOT Reviews Acquisition Survey Package

Parcel #166 : Prepare Ti tle Work

Parcel #166 : Perform Appraisals

Parcel #166 : Perform Review Appraisal

Parcel #166 : TxDOT Reviews Acquisition Package

Parcel #166 : Present and Negotiate Offer

Parcel #166 : Parcel closing

Parcel #166 : Condemnation Process (if required)

Parcel #166 : Cleared for Construction

Parcel #167 : Initiate ROW Acquisiti on

Parcel #167 : Obtain Right of Entries & Project Admin.

Parcel #167 : Perform Surveying & Mapping

Parcel #167 : Perform PHI ESA

Parcel #167 : TxDOT Reviews Acquisition Survey Package

Parcel #167 : Prepare Ti tle Work

Parcel #167 : Perform Appraisals

Parcel #167 : Perform Review Appraisal

Parcel #167 : TxDOT Reviews Acquisition Package

Parcel #167 : Present and Negotiate Offer

Parcel #167 : Parcel closing

Parcel #167 : Condemnation Process (if required)

Parcel #167 : Cleared for Construction

Parcel #168 : Initiate ROW Acquisiti on

Parcel #168 : Obtain Right of Entries & Project Admin.

Parcel #168 : Perform Surveying & Mapping

Parcel #168 : Perform PHI ESA
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3ANBGPSIRO1681050 Parcel #168 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 419 $0

3ANBGPSIRO1681040 Parcel #168 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPSIRO1681060 Parcel #168 : Perform Appraisals 20 05-Mar-13 01-Apr-13 419 $0

3ANBGPSIRO1681070 Parcel #168 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 419 $0

3ANBGPSIRO1681080 Parcel #168 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 393 $0

3ANBGPSIRO1681090 Parcel #168 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 401 $0

3ANBGPSIRO1681100 Parcel #168 : Parcel closing 20 15-Aug-13 12-Sep-13 591 $0

3ANBGPSIRO1681110 Parcel #168 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 401 $0

3ANBGPSIMSRO1681 Parcel #168 : Cleared for Construction 0 11-Jun-14 575 $0

Parcel #169 NBGP - S.Parcel #169 NBGP - S. of Trin ity River to IH 30 (STA 900+00 to STA 900+00) 486 01-Aug-12 11-Jun-14 411 $0

3ANBGPSIMSRO1691 Parcel #169 : Initiate ROW Acquisiti on 0 01-Aug-12 44 $0

3ANBGPSIRO1691010 Parcel #169 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPSIRO1691020 Parcel #169 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPSIRO1691030 Parcel #169 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 419 $0

3ANBGPSIRO1691050 Parcel #169 : Prepare Ti tle Work 30 22-Jan-13 04-Mar-13 419 $0

3ANBGPSIRO1691040 Parcel #169 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPSIRO1691060 Parcel #169 : Perform Appraisals 20 05-Mar-13 01-Apr-13 419 $0

3ANBGPSIRO1691070 Parcel #169 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 419 $0

3ANBGPSIRO1691080 Parcel #169 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 393 $0

3ANBGPSIRO1691090 Parcel #169 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 401 $0

3ANBGPSIRO1691100 Parcel #169 : Parcel closing 20 15-Aug-13 12-Sep-13 591 $0

3ANBGPSIRO1691110 Parcel #169 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 401 $0

3ANBGPSIMSRO1691 Parcel #169 : Cleared for Construction 0 11-Jun-14 575 $0

Parcel #12 EAST (TxDParcel #12 EAST (TxDOT #804) - COMPLEX - NBFR - Meacham to Dewey (STA 688+00 to STA ) 537 01-Aug-12 21-Aug-14 20 $0

3ANBFRSIMSRO12E1 Parcel #12 EAST : Initiate ROW Acquisition 0 01-Aug-12 21 $0

3ANBFRSIRO12E1010 Parcel #12 EAST : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 15 $0

3ANBFRSIRO12E1020 Parcel #12 EAST : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 15 $0

3ANBFRSIRO12E1030 Parcel #12 EAST : Perform PHI ESA 30 07-Dec-12 21-Jan-13 19 $0

3ANBFRSIRO12E1040 Parcel #12 EAST : TxDOT Rev iews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ANBFRSIRO12E1050 Parcel #12 EAST : Prepare Title Work 30 22-Jan-13 04-Mar-13 19 $0

3ANBFRSIRO12E1060 Parcel #12 EAST : Perform Appraisals 20 05-Mar-13 01-Apr-13 19 $0

3ANBFRSIRO12E1070 Parcel #12 EAST : Perform Review Appraisal 30 02-Apr-13 13-May-13 19 $0

3ANBFRSIRO12E1080 Parcel #12 EAST : TxDOT Rev iews Acquisition Package 10 14-May-13 28-May-13 19 $0

3ANBFRSIRO12E1090 Parcel #12 EAST : Present and Negotiate Offer 90 29-May-13 03-Oct-13 19 $0

3ANBFRSIRO12E1100 Parcel #12 EAST : Parcel closing 20 04-Oct-13 31-Oct-13 224 $0

3ANBFRSIRO12E1110 Parcel #12 EAST : Condemnation Process (if required) 225 04-Oct-13 21-Aug-14 19 $0

3ANBFRSIMSRO12E1 Parcel #12 EAST : Cleared for Construction 0 21-Aug-14 28 $0

Parcel #12 WEST (TxDParcel #12 WEST (TxDOT #805) - COMPLEX - SBFR - Meacham to Dewey (STA 688+00 to STA ) 537 01-Aug-12 21-Aug-14 4 $0

3ASBFRSIMSRO12W Parcel #12 WEST : Initiate ROW Acquisition 0 01-Aug-12 6 $0

3ASBFRSIRO12W101 Parcel #12 WEST : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 4 $0

3ASBFRSIRO12W102 Parcel #12 WEST : Perform PHI ESA 30 07-Dec-12 21-Jan-13 4 $0

3ASBFRSIRO12W103 Parcel #12 WEST : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 14 $0

3ASBFRSIRO12W104 Parcel #12 WEST : TxDOT Reviews Acquisition Survey Package 15 11-Jan-13 01-Feb-13 11 $0

3ASBFRSIRO12W105 Parcel #12 WEST : Prepare Title Work 30 22-Jan-13 04-Mar-13 4 $0

3ASBFRSIRO12W106 Parcel #12 WEST : Perform Appraisals 20 05-Mar-13 01-Apr-13 4 $0

3ASBFRSIRO12W107 Parcel #12 WEST : Perform Review Appraisal 30 02-Apr-13 13-May-13 4 $0

3ASBFRSIRO12W108 Parcel #12 WEST : TxDOT Reviews Acquisition Package 10 14-May-13 28-May-13 4 $0

3ASBFRSIRO12W109 Parcel #12 WEST : Present and Negotiate Offer 90 29-May-13 03-Oct-13 4 $0

3ASBFRSIRO12W110 Parcel #12 WEST : Parcel closing 20 04-Oct-13 31-Oct-13 209 $0

3ASBFRSIRO12W111 Parcel #12 WEST : Condemnation Process (if required) 225 04-Oct-13 21-Aug-14 4 $0

3ASBFRSIMSRO12W Parcel #12 WEST : Cleared for Construction 0 21-Aug-14 6 $0

Parcel #149 / 150 NBGParcel #149 / 150 NBGP - S. of Trinity River to IH 30 (STA 934+00 to STA ) 486 01-Aug-12 11-Jun-14 411 $0

3ANBGPSIMSRO1491 Parcel #149 / 150 : Initiate ROW Acqui si tion 0 01-Aug-12 44 $0

3ANBGPSIRO1491010 Parcel #149 / 150 : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ANBGPSIRO1491020 Parcel #149 / 150 : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ANBGPSIRO1491030 Parcel #149 / 150 : Perform PHI ESA 30 07-Dec-12 21-Jan-13 419 $0

3ANBGPSIRO1491050 Parcel #149 / 150 : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 419 $0

3ANBGPSIRO1491040 Parcel #149 / 150 : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ANBGPSIRO1491060 Parcel #149 / 150 : Perform Appraisal s 20 05-Mar-13 01-Apr-13 419 $0

3ANBGPSIRO1491070 Parcel #149 / 150 : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 419 $0
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Parcel #168 : Prepare Ti tle Work

Parcel #168 : TxDOT Reviews Acquisition Survey Package

Parcel #168 : Perform Appraisals

Parcel #168 : Perform Review Appraisal

Parcel #168 : TxDOT Reviews Acquisition Package

Parcel #168 : Present and Negotiate Offer

Parcel #168 : Parcel closing

Parcel #168 : Condemnation Process (if required)

Parcel #168 : Cleared for Construction

Parcel #169 : Initiate ROW Acquisiti on

Parcel #169 : Obtain Right of Entries & Project Admin.

Parcel #169 : Perform Surveying & Mapping

Parcel #169 : Perform PHI ESA

Parcel #169 : Prepare Ti tle Work

Parcel #169 : TxDOT Reviews Acquisition Survey Package

Parcel #169 : Perform Appraisals

Parcel #169 : Perform Review Appraisal

Parcel #169 : TxDOT Reviews Acquisition Package

Parcel #169 : Present and Negotiate Offer

Parcel #169 : Parcel closing

Parcel #169 : Condemnation Process (if required)

Parcel #169 : Cleared for Construction

Parcel #12 EAST : Initiate ROW Acquisition

Parcel #12 EAST : Obtain Right of Entries & Project Admin.

Parcel #12 EAST : Perform Surveying & Mapping

Parcel #12 EAST : Perform PHI ESA

Parcel #12 EAST : TxDOT Rev iews Acquisition Survey Package

Parcel #12 EAST : Prepare Title Work

Parcel #12 EAST : Perform Appraisals

Parcel #12 EAST : Perform Review Appraisal

Parcel #12 EAST : TxDOT Rev iews Acquisition Package

Parcel #12 EAST : Present and Negotiate Offer

Parcel #12 EAST : Parcel closing

Parcel #12 EAST : Condemnation Process (if required)

Parcel #12 EAST : Cleared for Construction

Parcel #12 WEST : Initiate ROW Acquisition

Parcel #12 WEST : Obtain Right of Entries & Project Admin.

Parcel #12 WEST : Perform PHI ESA

Parcel #12 WEST : Perform Surveying & Mapping

Parcel #12 WEST : TxDOT Reviews Acquisition Survey Package

Parcel #12 WEST : Prepare Title Work

Parcel #12 WEST : Perform Appraisals

Parcel #12 WEST : Perform Review Appraisal

Parcel #12 WEST : TxDOT Reviews Acquisition Package

Parcel #12 WEST : Present and Negotiate Offer

Parcel #12 WEST : Parcel closing

Parcel #12 WEST : Condemnation Process (if required)

Parcel #12 WEST : Cleared for Construction

Parcel #149 / 150 : Initiate ROW Acqui si tion

Parcel #149 / 150 : Obtain Right of Entries & Project Admin.

Parcel #149 / 150 : Perform Surveying & Mapping

Parcel #149 / 150 : Perform PHI ESA

Parcel #149 / 150 : Prepare Titl e Work

Parcel #149 / 150 : TxDOT Reviews Acquisition Survey Package

Parcel #149 / 150 : Perform Appraisal s

Parcel #149 / 150 : Perform Review Appraisal
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3ANBGPSIRO1491080 Parcel #149 / 150 : TxDOT Reviews Acquisition Package 10 29-May-13 11-Jun-13 393 $0

3ANBGPSIRO1491090 Parcel #149 / 150 : Present and Negotiate Offer 45 12-Jun-13 14-Aug-13 401 $0

3ANBGPSIRO1491100 Parcel #149 / 150 : Parcel closing 20 15-Aug-13 12-Sep-13 591 $0

3ANBGPSIRO1491110 Parcel #149 / 150 : Condemnation Process (if required) 210 15-Aug-13 11-Jun-14 401 $0

3ANBGPSIMSRO1491 Parcel #149 / 150 : Cleared for Construction 0 11-Jun-14 575 $0

Parcel #93A SBFR - DParcel #93A SBFR - Dewey to S. of Trinity River (STA 848+00 to STA ) 465 01-Aug-12 13-May-14 135 $0

3ASBFRDTMSRO93A Parcel #93A : Init iate ROW  Acquisition 0 01-Aug-12 44 $0

3ASBFRDTRO93A101 Parcel #93A : Obtain Right of Entr ies & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ASBFRDTRO93A102 Parcel #93A : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ASBFRDTRO93A103 Parcel #93A : Perform PHI ESA 30 07-Dec-12 21-Jan-13 132 $0

3ASBFRDTRO93A105 Parcel #93A : Prepare Title Work 30 22-Jan-13 04-Mar-13 132 $0

3ASBFRDTRO93A104 Parcel #93A : TxDOT Reviews Acquisi tion Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ASBFRDTRO93A106 Parcel #93A : Perform Appraisals 20 05-Mar-13 01-Apr-13 132 $0

3ASBFRDTRO93A107 Parcel #93A : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 132 $0

3ASBFRDTRO93A108 Parcel #93A : TxDOT Reviews Acquisi tion Package 10 30-Apr-13 13-May-13 132 $0

3ASBFRDTRO93A109 Parcel #93A : Present and Negotiate Offer 45 14-May-13 17-Jul-13 132 $0

3ASBFRDTRO93A110 Parcel #93A : Parcel  c losing 20 18-Jul-13 14-Aug-13 322 $0

3ASBFRDTRO93A111 Parcel #93A : Condemnation Process  ( if required) 210 18-Jul-13 13-May-14 132 $0

3ASBFRDTMSRO93A Parcel #93A : Cleared for Cons truc tion 0 13-May-14 189 $0

Parcel #93B SBFR - DParcel #93B SBFR - Dewey to S. of Trinity River (STA 848+00 to STA ) 465 01-Aug-12 13-May-14 135 $0

3ASBFRDTMSRO93B Parcel #93B : Initiate ROW Acquisi tion 0 01-Aug-12 44 $0

3ASBFRDTRO93B101 Parcel #93B : Obtain Right of Entries & Project Admin. 90 01-Aug-12 06-Dec-12 31 $0

3ASBFRDTRO93B102 Parcel #93B : Perform Surveying & Mapping 20 07-Dec-12 07-Jan-13 31 $0

3ASBFRDTRO93B103 Parcel #93B : Perform PHI ESA 30 07-Dec-12 21-Jan-13 132 $0

3ASBFRDTRO93B105 Parcel #93B : Prepare Titl e Work 30 22-Jan-13 04-Mar-13 132 $0

3ASBFRDTRO93B104 Parcel #93B : TxDOT Reviews Acquisition Survey Package 15 04-Feb-13 25-Feb-13 11 $0

3ASBFRDTRO93B106 Parcel #93B : Perform Appraisal s 20 05-Mar-13 01-Apr-13 132 $0

3ASBFRDTRO93B107 Parcel #93B : Perform Review Appraisal 20 02-Apr-13 29-Apr-13 132 $0

3ASBFRDTRO93B108 Parcel #93B : TxDOT Reviews Acquisition Package 10 30-Apr-13 13-May-13 132 $0

3ASBFRDTRO93B109 Parcel #93B : Present and Negotiate Offer 45 14-May-13 17-Jul-13 132 $0

3ASBFRDTRO93B110 Parcel #93B : Parcel closing 20 18-Jul-13 14-Aug-13 322 $0

3ASBFRDTRO93B111 Parcel #93B : Condemnation Process (if required) 210 18-Jul-13 13-May-14 132 $0

3ASBFRDTMSRO93B Parcel #93B : Cleared for Construction 0 13-May-14 189 $0

Utility AdjustmentsUtility Adjustments 362 01-Oct-12 18-Feb-14 858 $20,469,314

Utility CoordinationUtility Coordination 215 01-Oct-12 26-Jul-13 514 $0

MSUT1000 Start of Utility Coordination Process 0 01-Oct-12 178 $0

MSUT1010 TxDOT Review of Utility Submission - Calendar Week 1 0 05-Nov-12 178 $0

MSUT1020 TxDOT Review of Utility Submission - Calendar Week 2 0 12-Nov-12 178 $0

MSUT1030 TxDOT Review of Utility Submission - Calendar Week 3 0 19-Nov-12 178 $0

MSUT1040 TxDOT Review of Utility Submission - Calendar Week 4 0 26-Nov-12 178 $0

MSUT1050 TxDOT Review of Utility Submission - Calendar Week 5 0 03-Dec-12 178 $0

MSUT1060 TxDOT Review of Utility Submission - Calendar Week 6 0 10-Dec-12 178 $0

MSUT1070 TxDOT Review of Utility Submission - Calendar Week 7 0 17-Dec-12 178 $0

MSUT1080 TxDOT Review of Utility Submission - Calendar Week 8 0 24-Dec-12 178 $0

MSUT1090 TxDOT Review of Utility Submission - Calendar Week 9 0 31-Dec-12 178 $0

MSUT1100 TxDOT Review of Utility Submission - Calendar Week 10 0 07-Jan-13 178 $0

MSUT1110 TxDOT Review of Utility Submission - Calendar Week 11 0 14-Jan-13 178 $0

MSUT1120 TxDOT Review of Utility Submission - Calendar Week 12 0 21-Jan-13 178 $0

MSUT1130 TxDOT Review of Utility Submission - Calendar Week 13 0 28-Jan-13 178 $0

MSUT1140 TxDOT Review of Utility Submission - Calendar Week 14 0 04-Feb-13 178 $0

MSUT1150 TxDOT Review of Utility Submission - Calendar Week 15 0 11-Feb-13 178 $0

MSUT1160 TxDOT Review of Utility Submission - Calendar Week 16 0 18-Feb-13 178 $0

MSUT1170 TxDOT Review of Utility Submission - Calendar Week 17 0 25-Feb-13 178 $0

MSUT1180 TxDOT Review of Utility Submission - Calendar Week 18 0 04-Mar-13 178 $0

MSUT1190 TxDOT Review of Utility Submission - Calendar Week 19 0 11-Mar-13 178 $0

MSUT1200 TxDOT Review of Utility Submission - Calendar Week 20 0 18-Mar-13 178 $0

MSUT1210 TxDOT Review of Utility Submission - Calendar Week 21 0 25-Mar-13 178 $0

MSUT1220 TxDOT Review of Utility Submission - Calendar Week 22 0 01-Apr-13 178 $0

MSUT1230 TxDOT Review of Utility Submission - Calendar Week 23 0 08-Apr-13 178 $0

MSUT1240 TxDOT Review of Utility Submission - Calendar Week 24 0 15-Apr-13 178 $0
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Parcel #149 / 150 : TxDOT Reviews Acquisition Package

Parcel #149 / 150 : Present and Negotiate Offer

Parcel #149 / 150 : Parcel closing

Parcel #149 / 150 : Condemnation Process (if required)

Parcel #149 / 150 : Cleared for Construction

Parcel #93A : Init iate ROW  Acquisition

Parcel #93A : Obtain Ri ght of Entr ies & Project Admin.

Parcel #93A : Perform Surveying & Mapping

Parcel #93A : Perform PHI ESA

Parcel #93A : Prepare Title Work

Parcel #93A : TxDOT Reviews Acquisi tion Survey Package

Parcel #93A : Perform Appraisals

Parcel #93A : Perform Revi ew Appraisal

Parcel #93A : TxDOT Reviews Acquisi tion Package

Parcel #93A : Present and Negot iate Offer

Parcel #93A : Parcel  c losing

Parcel #93A : Condemnation Process  ( if required)

Parcel #93A : Cleared for Cons truc tion

Parcel #93B : Initiate ROW Acquisi tion

Parcel #93B : Obtain Right of Entries & Project Admin.

Parcel #93B : Perform Surveying & Mapping

Parcel #93B : Perform PHI ESA

Parcel #93B : Prepare Titl e Work

Parcel #93B : TxDOT Reviews Acquisition Survey Package

Parcel #93B : Perform Appraisal s

Parcel #93B : Perform Review Apprais al

Parcel #93B : TxDOT Reviews Acquisition Package

Parcel #93B : Present and Negotiate Offer

Parcel #93B : Parcel closing

Parcel #93B : Condemnation Process (if required)

Parcel #93B : Cleared for Construction

Start of Utility Coordination Process

TxDOT Review of Utility Submission - Calendar Week 1

TxDOT Review of Utility Submission - Calendar Week 2

TxDOT Review of Utility Submission - Calendar Week 3

TxDOT Review of Utility Submission - Calendar Week 4

TxDOT Review of Utility Submission - Calendar Week 5

TxDOT Review of Utility Submission - Calendar Week 6

TxDOT Review of Utility Submission - Calendar Week 7

TxDOT Review of Utility Submission - Calendar Week 8

TxDOT Review of Utility Submission - Calendar Week 9

TxDOT Review of Utility Submission - Calendar Week 10

TxDOT Review of Utility Submission - Calendar Week 11

TxDOT Review of Utility Submission - Calendar Week 12

TxDOT Review of Utility Submission - Calendar Week 13

TxDOT Review of Utility Submission - Calendar Week 14

TxDOT Review of Utility Submission - Calendar Week 15

TxDOT Review of Utility Submission - Calendar Week 16

TxDOT Review of Utility Submission - Calendar Week 17

TxDOT Review of Utility Submission - Calendar Week 18

TxDOT Review of Utility Submission - Calendar Week 19

TxDOT Review of Utility Submission - Calendar Week 20

TxDOT Review of Utility Submission - Calendar Week 21

TxDOT Review of Utility Submission - Calendar Week 22

TxDOT Review of Utility Submission - Calendar Week 23

TxDOT Review of Utility Submission - Calendar Week 24
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MSUT1250 TxDOT Review of Utility Submission - Calendar Week 25 0 22-Apr-13 375 $0

MSUT1260 TxDOT Review of Utility Submission - Calendar Week 26 0 29-Apr-13 381 $0

MSUT1270 TxDOT Review of Utility Submission - Calendar Week 27 0 06-May-13 455 $0

MSUT1280 TxDOT Review of Utility Submission - Calendar Week 28 0 13-May-13 721 $0

AT&TAT&T 194 01-Oct-12 27-Jun-13 266 $0

Utility Assembly PackUtility Assembly Package 194 01-Oct-12 27-Jun-13 266 $0

3AAT&TMSUT1005 Start of Utility Assembly Package Relocation Process -  AT&T 0 01-Oct-12 422 $0

3AAT&TMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  AT&T 0 27-Jun-13 374 $0

MUAA ProcessMUAA Process 155 01-Oct-12 03-May-13 265 $0

3AAT&TMSUT1020 Start of MUAA Process  -  AT&T 0 01-Oct-12 422 $0

3AAT&TDSUT1030 Develop MUAA -  AT&T 20 01-Oct-12 26-Oct-12 295 $0

3AAT&TDSUT1040 Prepare & Deliver MUAA -  AT&T 5 29-Oct-12 02-Nov-12 295 $0

3AAT&TDSUT1050 MUAA Interim Comments by TxDOT (round 1) - AT&T 10 05-Nov-12 16-Nov-12 291 $0

3AAT&TDSUT1060 MUAA Comments by Owner  ( round 1) - AT&T 15 05-Nov-12 26-Nov-12 295 $0

3AAT&TDSUT1070 Address Comments from Owner & TxDOT (round 1) - AT&T 10 27-Nov-12 10-Dec-12 295 $0

3AAT&TDSUT1080 MUAA Comments by Owner  ( round 2) - AT&T 15 11-Dec-12 02-Jan-13 296 $0

3AAT&TDSUT1090 MUAA Interim Comments by TxDOT (round 2) - AT&T 15 17-Dec-12 10-Jan-13 283 $0

3AAT&TDSUT1100 Address Comments from Owner & TxDOT (round 2) - AT&T 10 11-Jan-13 24-Jan-13 290 $0

3AAT&TDSUT1110 MUAA Comments by Owner  ( round 3) - AT&T 15 25-Jan-13 14-Feb-13 290 $0

3AAT&TDSUT1120 MUAA Interim Comments by TxDOT (round 3) - AT&T 10 19-Feb-13 04-Mar-13 273 $0

3AAT&TDSUT1130 Address Comments from Owner & TxDOT (round 3) - AT&T 10 05-Mar-13 18-Mar-13 278 $0

3AAT&TDSUT1140 Final Submittal to TxDOT - AT&T 15 15-Apr-13 03-May-13 259 $0

3AAT&TMSUT1150 MUAA Process Complete and Ready for  Assembly Package - AT&T 0 03-May-13 373 $0

3AAT&TMSUT1160 TxDOT Final Approval - AT&T 0 03-May-13 254 $0

Utility DesignUtility Design 122 01-Oct-12 19-Mar-13 298 $0

3AAT&TMSUT1170 Start of Utility Design Process - AT&T 0 01-Oct-12 470 $0

3AAT&TDSUT1180 Utility Design Kick-Off Meeting - AT&T 2 01-Oct-12 02-Oct-12 327 $0

3AAT&TDSUT1190 Utility Design - 60% - AT&T 30 03-Oct-12 13-Nov-12 327 $0

3AAT&TDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - AT&T 20 14-Nov-12 12-Dec-12 327 $0

3AAT&TDSUT1200 Utility Design - 90% - AT&T 20 10-Dec-12 08-Jan-13 310 $0

3AAT&TDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - AT&T 10 10-Dec-12 21-Dec-12 310 $0

3AAT&TDSUT1230 Utility Design Final Comments Incorporated - AT&T 5 09-Jan-13 15-Jan-13 310 $0

3AAT&TDSUT1240 TxDOT and OTS Review of Final Plans - AT&T 10 11-Feb-13 22-Feb-13 292 $0

3AAT&TDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - AT&T 10 25-Feb-13 08-Mar-13 292 $0

3AAT&TDSUT1260 Final Plans to be Incorporated in the Assembly Package - AT&T 7 11-Mar-13 19-Mar-13 292 $0

3AAT&TMSUT1270 Final Utility Design Ready for Assembly Package -  AT&T 0 19-Mar-13 418 $0

Signature ProcessSignature Process 38 06-May-13 27-Jun-13 259 $0

3AAT&TDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - AT&T 10 06-May-13 17-May-13 259 $0

3AAT&TDSUT1290 Owner Review & Signature - AT&T 10 20-May-13 03-Jun-13 259 $0

3AAT&TDSUT1300 Contractor Review & Signature - AT&T 3 04-Jun-13 06-Jun-13 259 $0

3AAT&TDSUT1310 Developer Review & Signature - AT&T 5 07-Jun-13 13-Jun-13 259 $0

3AAT&TDSUT1320 TxDOT Review & Approval - AT&T 10 14-Jun-13 27-Jun-13 259 $0

ProcurementProcurement 28 06-May-13 12-Jun-13 277 $0

3AAT&TDSUT1330 R.F.P. Preparation - AT&T 5 06-May-13 10-May-13 270 $0

3AAT&TDSUT1340 R.F.P. Solicitation - AT&T 15 13-May-13 03-Jun-13 270 $0

3AAT&TDSUT1350 Review and Selection of Contractor (s) - AT&T 5 04-Jun-13 10-Jun-13 270 $0

3AAT&TDSUT1360 Executed Agreement wi th Contractor(s ) - AT&T 2 11-Jun-13 12-Jun-13 270 $0

3AAT&TMSUT1370 Issuance of NTP to Contractor(s) - AT&T 0 12-Jun-13 389 $0

AtmosAtmos 200 01-Oct-12 05-Jul-13 269 $0

Utility Assembly PackUtility Assembly Package 200 01-Oct-12 05-Jul-13 269 $0

3AATMOMSUT1320 Start of Utility Assembly Package Relocation Process -  ATMOS 0 01-Oct-12 436 $0

3AATMOMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  ATMOS 0 05-Jul-13 377 $0

MUAA ProcessMUAA Process 160 01-Oct-12 10-May-13 269 $0

3AATMOMSUT1020 Start of MUAA Process  -  ATMOS 0 01-Oct-12 436 $0

3AATMODSUT1030 Develop MUAA -  ATMOS 20 01-Oct-12 26-Oct-12 305 $0

3AATMODSUT1040 Prepare & Deliver MUAA -  ATMOS 5 29-Oct-12 02-Nov-12 305 $0

3AATMODSUT1060 MUAA Comments by Owner  ( round 1) - ATMOS 15 05-Nov-12 26-Nov-12 305 $0

3AATMODSUT1050 MUAA Interim Comments by TxDOT (round 1) - ATMOS 10 12-Nov-12 27-Nov-12 296 $0

3AATMODSUT1070 Address Comments from Owner & TxDOT (round 1) - ATMOS 10 28-Nov-12 11-Dec-12 304 $0

3AATMODSUT1080 MUAA Comments by Owner  ( round 2) - ATMOS 15 12-Dec-12 03-Jan-13 304 $0
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TxDOT Review of Utility Submission - Calendar Week 25

TxDOT Review of Utility Submission - Calendar Week 26

TxDOT Review of Utility Submission - Calendar Week 27

TxDOT Review of Utility Submission - Calendar Week 28

Start of Utility Assembly Package Relocation Process -  AT&T

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  AT&T

Start of MUAA Process  -  AT&T

Develop MUAA -  AT&T

Prepare & Deliver MUAA -  AT&T

MUAA Interim Comments by TxDOT (round 1) - AT&T

MUAA Comments by Owner  ( round 1) - AT&T

Address Comments from Owner & TxDOT (round 1) - AT&T

MUAA Comments by Owner  ( round 2) - AT&T

MUAA Interim Comments by TxDOT (round 2) - AT&T

Address Comments from Owner & TxDOT (round 2) - AT&T

MUAA Comments by Owner  ( round 3) - AT&T

MUAA Interim Comments by TxDOT (round 3) - AT&T

Address Comments from Owner & TxDOT (round 3) - AT&T

Final Submittal to TxDOT - AT&T

MUAA Process Complete and Ready for  Assembly Package - AT&T

TxDOT Final Approval - AT&T

Start of Utility Design Process - AT&T

Utility Design Kick-Off Meeting - AT&T

Utility Design - 60% - AT&T

Concurrent review of 60% & 90% Design Plans by Owner - AT&T

Utility Design - 90% - AT&T

Concurrent review of 60% & 90% Design Plans by TxDOT - AT&T

Utility Design Final Comments Incorporated - AT&T

TxDOT and OTS Review of Final Plans - AT&T

Resolution & Incorporation of TxDOT & OTS Final Comments - AT&T

Final Plans to be Incorporated in the Assembly Package - AT&T

Final Utility Design Ready for Assembly Package -  AT&T

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - AT&T

Owner Review & Signature - AT&T

Contractor Review & Signature - AT&T

Developer Review & Signature - AT&T

TxDOT Review & Approval - AT&T

R.F.P. Preparation - AT&T

R.F.P. Solicitation - AT&T

Review and Selection of Contractor (s) - AT&T

Executed Agreement wi th Contractor (s ) - AT&T

Issuance of NTP to Contractor(s) - AT&T

Start of Utility Assembly Package Relocation Process -  ATMOS

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  ATMOS

Start of MUAA Process  -  ATMOS

Develop MUAA -  ATMOS

Prepare & Deliver MUAA -  ATMOS

MUAA Comments by Owner  ( round 1) - ATMOS

MUAA Interim Comments by TxDOT (round 1) - ATMOS

Address Comments from Owner & TxDOT (round 1) - ATMOS

MUAA Comments by Owner  ( round 2) - ATMOS
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3AATMODSUT1090 MUAA Interim Comments by TxDOT (round 2) - ATMOS 15 27-Dec-12 17-Jan-13 287 $0

3AATMODSUT1100 Address Comments from Owner & TxDOT (round 2) - ATMOS 10 18-Jan-13 31-Jan-13 294 $0

3AATMODSUT1110 MUAA Comments by Owner  ( round 3) - ATMOS 15 01-Feb-13 21-Feb-13 294 $0

3AATMODSUT1120 MUAA Interim Comments by TxDOT (round 3) - ATMOS 10 19-Feb-13 04-Mar-13 282 $0

3AATMODSUT1130 Address Comments from Owner & TxDOT (round 3) - ATMOS 10 05-Mar-13 18-Mar-13 287 $0

3AATMODSUT1140 Final Submittal to TxDOT - ATMOS 15 22-Apr-13 10-May-13 263 $0

3AATMOMSUT1150 MUAA Process Complete and Ready for  Assembly Package - ATMOS 0 10-May-13 377 $0

3AATMOMSUT1160 TxDOT Final Approval - ATMOS 0 10-May-13 258 $0

Utility DesignUtility Design 122 01-Oct-12 19-Mar-13 307 $0

3AATMOMSUT1170 Start of Utility Design Process - ATMOS 0 01-Oct-12 483 $0

3AATMODSUT1180 Utility Design Kick-Off Meeting - ATMOS 2 01-Oct-12 02-Oct-12 336 $0

3AATMODSUT1190 Utility Design - 60% - ATMOS 30 03-Oct-12 13-Nov-12 336 $0

3AATMODSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - ATMOS 20 14-Nov-12 12-Dec-12 336 $0

3AATMODSUT1200 Utility Design - 90% - ATMOS 20 10-Dec-12 08-Jan-13 319 $0

3AATMODSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - ATMOS 10 10-Dec-12 21-Dec-12 319 $0

3AATMODSUT1230 Utility Design Final Comments Incorporated - ATMOS 5 09-Jan-13 15-Jan-13 319 $0

3AATMODSUT1240 TxDOT and OTS Review of Final Plans - ATMOS 10 11-Feb-13 22-Feb-13 301 $0

3AATMODSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - ATMOS 10 25-Feb-13 08-Mar-13 301 $0

3AATMODSUT1260 Final Plans to be Incorporated in the Assembly Package - ATMOS 7 11-Mar-13 19-Mar-13 301 $0

3AATMOMSUT1270 Final Utility Design Ready for Assembly Package -  ATMOS 0 19-Mar-13 429 $0

Signature ProcessSignature Process 38 13-May-13 05-Jul-13 263 $0

3AATMODSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - ATMOS 10 13-May-13 24-May-13 263 $0

3AATMODSUT1290 Owner Review & Signature - ATMOS 10 28-May-13 10-Jun-13 263 $0

3AATMODSUT1300 Contractor Review & Signature - ATMOS 3 11-Jun-13 13-Jun-13 263 $0

3AATMODSUT1310 Developer Review & Signature - ATMOS 5 14-Jun-13 20-Jun-13 263 $0

3AATMODSUT1320 TxDOT Review & Approval - ATMOS 10 21-Jun-13 05-Jul-13 263 $0

ProcurementProcurement 28 13-May-13 19-Jun-13 281 $0

3AATMODSUT1330 R.F.P. Preparation - ATMOS 5 13-May-13 17-May-13 274 $0

3AATMODSUT1340 R.F.P. Solicitation - ATMOS 15 20-May-13 10-Jun-13 274 $0

3AATMODSUT1350 Review and Selection of Contractor (s) - ATMOS 5 11-Jun-13 17-Jun-13 274 $0

3AATMODSUT1360 Executed Agreement wi th Contractor(s ) - ATMOS 2 18-Jun-13 19-Jun-13 274 $0

3AATMOMSUT1370 Issuance of NTP to Contractor(s) - ATMOS 0 19-Jun-13 393 $0

Barnett GatheringBarnett Gathering 210 01-Oct-12 19-Jul-13 331 $0

Utility Assembly PackUtility Assembly Package 210 01-Oct-12 19-Jul-13 331 $0

ICBARNMSUT1000 Start of Utility Assembly Package Relocation Process -  Barnett Gathering 0 01-Oct-12 539 $0

ICBARNMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Barnett Gather ing 0 19-Jul-13 465 $0

MUAA ProcessMUAA Process 170 01-Oct-12 24-May-13 333 $0

ICBARNMSUT1020 Start of MUAA Process  -  Barnett Gathering 0 01-Oct-12 539 $0

ICBARNDSUT1030 Develop MUAA -  Barnett Gathering 20 01-Oct-12 26-Oct-12 376 $0

ICBARNDSUT1040 Prepare & Deliver MUAA -  Barnett Gather ing 5 29-Oct-12 02-Nov-12 376 $0

ICBARNDSUT1060 MUAA Comments by Owner  ( round 1) - Barnett Gathering 15 05-Nov-12 26-Nov-12 376 $0

ICBARNDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Barnett Gathering 10 26-Nov-12 07-Dec-12 358 $0

ICBARNDSUT1070 Address Comments from Owner & TxDOT (round 1) - Barnett Gathering 10 10-Dec-12 21-Dec-12 367 $0

ICBARNDSUT1080 MUAA Comments by Owner  ( round 2) - Barnett Gathering 15 24-Dec-12 15-Jan-13 367 $0

ICBARNDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Barnett Gathering 15 22-Jan-13 11-Feb-13 342 $0

ICBARNDSUT1100 Address Comments from Owner & TxDOT (round 2) - Barnett Gathering 10 12-Feb-13 25-Feb-13 348 $0

ICBARNDSUT1110 MUAA Comments by Owner  ( round 3) - Barnett Gathering 15 26-Feb-13 18-Mar-13 348 $0

ICBARNDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Barnett Gathering 10 25-Mar-13 05-Apr-13 329 $0

ICBARNDSUT1130 Address Comments from Owner & TxDOT (round 3) - Barnett Gathering 10 08-Apr-13 19-Apr-13 334 $0

ICBARNDSUT1140 Final Submittal to TxDOT - Barnett Gathering 15 06-May-13 24-May-13 324 $0

ICBARNMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Barnett Gathering 0 24-May-13 467 $0

ICBARNMSUT1160 TxDOT Final Approval - Barnett Gathering 0 24-May-13 319 $0

Utility DesignUtility Design 142 01-Oct-12 16-Apr-13 361 $0

ICBARNMSUT1170 Start of Utility Design Process - Barnett Gathering 0 01-Oct-12 582 $0

ICBARNDSUT1180 Utility Design Kick-Off Meeting - Barnett Gathering 2 01-Oct-12 02-Oct-12 407 $0

ICBARNDSUT1190 Utility Design - 60% - Barnett Gathering 30 03-Oct-12 13-Nov-12 407 $0

ICBARNDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Barnett Gathering 20 14-Nov-12 12-Dec-12 407 $0

ICBARNDSUT1200 Utility Design - 90% - Barnett Gathering 20 14-Jan-13 08-Feb-13 367 $0

ICBARNDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Barnett Gathering 10 14-Jan-13 25-Jan-13 367 $0

ICBARNDSUT1230 Utility Design Final Comments Incorporated - Barnett Gathering 5 11-Feb-13 15-Feb-13 367 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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MUAA Interim Comments by TxDOT (round 2) - ATMOS

Address Comments from Owner & TxDOT (round 2) - ATMOS

MUAA Comments by Owner  ( round 3) - ATMOS

MUAA Interim Comments by TxDOT (round 3) - ATMOS

Address Comments from Owner & TxDOT (round 3) - ATMOS

Final Submittal to TxDOT - ATMOS

MUAA Process Complete and Ready for  Assembly Package - ATMOS

TxDOT Final Approval - ATMOS

Start of Utility Design Process - ATMOS

Utility Design Kick-Off Meeting - ATMOS

Utility Design - 60% - ATMOS

Concurrent review of 60% & 90% Design Plans by Owner - ATMOS

Utility Design - 90% - ATMOS

Concurrent review of 60% & 90% Design Plans by TxDOT - ATMOS

Utility Design Final Comments Incorporated - ATMOS

TxDOT and OTS Review of Final Plans - ATMOS

Resolution & Incorporation of TxDOT & OTS Final Comments - ATMOS

Final Plans to be Incorporated in the Assembly Package - ATMOS

Final Utility Design Ready for Assembly Package -  ATMOS

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - ATMOS

Owner Review & Signature - ATMOS

Contractor Review & Signature - ATMOS

Developer Review & Signature - ATMOS

TxDOT Review & Approval - ATMOS

R.F.P. Preparation - ATMOS

R.F.P. Solicitation - ATMOS

Review and Selection of Contractor (s) - ATMOS

Executed Agreement wi th Contractor (s ) - ATMOS

Issuance of NTP to Contractor(s) - ATMOS

Start of Utility Assembly Package Relocation Process -  Barnett Gathering

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Barnett Gather ing

Start of MUAA Process  -  Barnett Gathering

Develop MUAA -  Barnett Gathering

Prepare & Deliver MUAA -  Barnett Gather ing

MUAA Comments by Owner  ( round 1) - Barnett Gathering

MUAA Interim Comments by TxDOT (round 1) - Barnett Gathering

Address Comments from Owner & TxDOT (round 1) - Barnett Gathering

MUAA Comments by Owner  ( round 2) - Barnett Gathering

MUAA Interim Comments by TxDOT (round 2) - Barnett Gathering

Address Comments from Owner & TxDOT (round 2) - Barnett Gathering

MUAA Comments by Owner  ( round 3) - Barnett Gathering

MUAA Interim Comments by TxDOT (round 3) - Barnett Gathering

Address Comments from Owner & TxDOT (round 3) - Barnett Gathering

Final Submittal to TxDOT - Barnett Gathering

MUAA Process Compl ete and Ready for  Assembly Package - Barnett Gathering

TxDOT Final Approval - Barnett Gathering

Start of Utility Design Process - Barnett Gathering

Utility Design Kick-Off Meeting - Barnett Gathering

Utility Design - 60% - Barnett Gathering

Concurrent review of 60% & 90% Design Plans by Owner - Barnett Gathering

Utility Design - 90% - Barnett Gathering

Concurrent review of 60% & 90% Design Plans by TxDOT - Barnett Gathering

Utility Design Final Comments Incorporated - Barnett Gathering
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ICBARNDSUT1240 TxDOT and OTS Review of Final Plans - Barnett Gathering 10 11-Mar-13 22-Mar-13 352 $0

ICBARNDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Barnett Gathering 10 25-Mar-13 05-Apr-13 352 $0

ICBARNDSUT1260 Final Plans to be Incorporated in the Assembly Package - Barnett Gathering 7 08-Apr-13 16-Apr-13 352 $0

ICBARNMSUT1270 Final Utility Design Ready for Assembly Package -  Barnett Gather ing 0 16-Apr-13 505 $0

Signature ProcessSignature Process 38 28-May-13 19-Jul-13 324 $0

ICBARNDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Barnett Gatheri ng 10 28-May-13 10-Jun-13 324 $0

ICBARNDSUT1290 Owner Review & Signature - Barnett Gathering 10 11-Jun-13 24-Jun-13 324 $0

ICBARNDSUT1300 Contractor Review & Signature - Barnett Gathering 3 25-Jun-13 27-Jun-13 324 $0

ICBARNDSUT1310 Developer Review & Signature - Barnett Gathering 5 28-Jun-13 05-Jul-13 324 $0

ICBARNDSUT1320 TxDOT Review & Approval - Barnett Gathering 10 08-Jul-13 19-Jul-13 324 $0

ProcurementProcurement 27 28-May-13 03-Jul-13 343 $0

ICBARNDSUT1330 R.F.P. Preparation - Barnett Gathering 5 28-May-13 03-Jun-13 335 $0

ICBARNDSUT1340 R.F.P. Solicitation - Barnett Gathering 15 04-Jun-13 24-Jun-13 335 $0

ICBARNDSUT1350 Review and Selection of Contractor (s) - Barnett Gathering 5 25-Jun-13 01-Jul-13 335 $0

ICBARNDSUT1360 Executed Agreement wi th Contractor(s ) - Barnett Gatheri ng 2 02-Jul-13 03-Jul-13 335 $0

ICBARNMSUT1370 Issuance of NTP to Contractor(s) - Barnett Gathering 0 03-Jul-13 481 $0

Broadwing / Level 3Broadwing / Level 3 200 01-Oct-12 05-Jul-13 277 $0

Utility Assembly PackUtility Assembly Package 200 01-Oct-12 05-Jul-13 277 $0

3ALVL3MSUT1000 Start of Utility Assembly Package Relocation Process -  Braodwing / Level 23 0 01-Oct-12 448 $0

3ALVL3MSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Braodwing / Level 9 0 05-Jul-13 389 $0

MUAA ProcessMUAA Process 160 01-Oct-12 10-May-13 278 $0

3ALVL3MSUT1020 Start of MUAA Process  -  Braodwing / Level 22 0 01-Oct-12 448 $0

3ALVL3DSUT1030 Develop MUAA -  Braodwing / Level 6 20 01-Oct-12 26-Oct-12 313 $0

3ALVL3DSUT1040 Prepare & Deliver MUAA -  Braodwing / Level  17 5 29-Oct-12 02-Nov-12 313 $0

3ALVL3DSUT1060 MUAA Comments by Owner  ( round 1) - Braodwing / Level 6 15 05-Nov-12 26-Nov-12 313 $0

3ALVL3DSUT1050 MUAA Interim Comments by TxDOT (round 1) - Braodwing / Level 9 10 12-Nov-12 27-Nov-12 303 $0

3ALVL3DSUT1070 Address Comments from Owner & TxDOT (round 1) - Braodwing / Level 3 10 28-Nov-12 11-Dec-12 312 $0

3ALVL3DSUT1080 MUAA Comments by Owner  ( round 2) - Braodwing / Level 7 15 12-Dec-12 03-Jan-13 312 $0

3ALVL3DSUT1090 MUAA Interim Comments by TxDOT (round 2) - Braodwing / Level 11 15 27-Dec-12 17-Jan-13 295 $0

3ALVL3DSUT1100 Address Comments from Owner & TxDOT (round 2) - Braodwing / Level 4 10 18-Jan-13 31-Jan-13 302 $0

3ALVL3DSUT1110 MUAA Comments by Owner  ( round 3) - Braodwing / Level 8 15 01-Feb-13 21-Feb-13 302 $0

3ALVL3DSUT1120 MUAA Interim Comments by TxDOT (round 3) - Braodwing / Level 10 10 04-Mar-13 15-Mar-13 281 $0

3ALVL3DSUT1130 Address Comments from Owner & TxDOT (round 3) - Braodwing / Level 5 10 18-Mar-13 29-Mar-13 286 $0

3ALVL3DSUT1140 Final Submittal to TxDOT - Braodwing / Level 12 15 22-Apr-13 10-May-13 271 $0

3ALVL3MSUT1150 MUAA Process Complete and Ready for  Assembly Package - Braodwing / Level 15 0 10-May-13 390 $0

3ALVL3MSUT1160 TxDOT Final Approval - Braodwing / Level 26 0 10-May-13 266 $0

Utility DesignUtility Design 137 01-Oct-12 09-Apr-13 301 $0

3ALVL3MSUT1170 Start of Utility Design Process - Braodwing / Level 24 0 01-Oct-12 493 $0

3ALVL3DSUT1180 Utility Design Kick-Off Meeting - Braodwing / Level 31 2 01-Oct-12 02-Oct-12 344 $0

3ALVL3DSUT1190 Utility Design - 60% - Braodwing / Level 28 30 03-Oct-12 13-Nov-12 344 $0

3ALVL3DSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Braodwing / Level 3 20 14-Nov-12 12-Dec-12 344 $0

3ALVL3DSUT1200 Utility Design - 90% - Braodwing / Level 29 20 31-Dec-12 28-Jan-13 313 $0

3ALVL3DSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Braodwing / Level 4 10 31-Dec-12 14-Jan-13 313 $0

3ALVL3DSUT1230 Utility Design Final Comments Incorporated - Braodwing / Level 30 5 29-Jan-13 04-Feb-13 313 $0

3ALVL3DSUT1240 TxDOT and OTS Review of Final Plans - Braodwing / Level 25 10 04-Mar-13 15-Mar-13 294 $0

3ALVL3DSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Braodwing / Level 20 10 18-Mar-13 29-Mar-13 294 $0

3ALVL3DSUT1260 Final Plans to be Incorporated in the Assembly Package - Braodwing / Level 11 7 01-Apr-13 09-Apr-13 294 $0

3ALVL3MSUT1270 Final Utility Design Ready for Assembly Package -  Braodwing / Level 13 0 09-Apr-13 421 $0

Signature ProcessSignature Process 38 13-May-13 05-Jul-13 271 $0

3ALVL3DSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Braodwing / Level 8 10 13-May-13 24-May-13 271 $0

3ALVL3DSUT1290 Owner Review & Signature - Braodwing / Level 16 10 28-May-13 10-Jun-13 271 $0

3ALVL3DSUT1300 Contractor Review & Signature - Braodwing / Level 5 3 11-Jun-13 13-Jun-13 271 $0

3ALVL3DSUT1310 Developer Review & Signature - Braodwing / Level 7 5 14-Jun-13 20-Jun-13 271 $0

3ALVL3DSUT1320 TxDOT Review & Approval - Braodwing / Level 27 10 21-Jun-13 05-Jul-13 271 $0

ProcurementProcurement 28 13-May-13 19-Jun-13 289 $0

3ALVL3DSUT1330 R.F.P. Preparation - Braodwing / Level 18 5 13-May-13 17-May-13 282 $0

3ALVL3DSUT1340 R.F.P. Solicitation - Braodwing / Level 19 15 20-May-13 10-Jun-13 282 $0

3ALVL3DSUT1350 Review and Selection of Contractor (s) - Braodwing / Level 21 5 11-Jun-13 17-Jun-13 282 $0

3ALVL3DSUT1360 Executed Agreement wi th Contractor(s ) - Braodwing / Level  10 2 18-Jun-13 19-Jun-13 282 $0

3ALVL3MSUT1370 Issuance of NTP to Contractor(s) - Braodwing / Level 14 0 19-Jun-13 405 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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TxDOT and OTS Review of Final Plans - Barnett Gathering

Resolution & Incorporation of TxDOT & OTS Final Comments - Barnett Gathering

Final Plans to be Incorporated in the Assembly Package - Barnett Gathering

Final Utility Design Ready for Assembly Package -  Barnett Gather ing

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Barnett Gatheri ng

Owner Review & Signature - Barnett Gathering

Contractor Review & Signature - Barnett Gathering

Developer Review & Signature - Barnett Gathering

TxDOT Review & Approval - Barnett Gathering

R.F.P. Preparation - Barnett Gathering

R.F.P. Solicitation - Barnett Gathering

Review and Selection of Contractor (s) - Barnett Gathering

Executed Agreement wi th Contractor (s ) - Barnett Gatheri ng

Issuance of NTP to Contractor(s) - Barnett Gathering

Start of Utility Assembly Package Relocation Process -  Braodwing / Level 23

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Braodwing / Level 9

Start of MUAA Process  -  Braodwing / Level 22

Develop MUAA -  Braodwing / Level 6

Prepare & Deliver MUAA -  Braodwing / Level  17

MUAA Comments by Owner  ( round 1) - Braodwing / Level 6

MUAA Interim Comments by TxDOT (round 1) - Braodwing / Level 9

Address Comments from Owner & TxDOT (round 1) - Braodwing / Level 3

MUAA Comments by Owner  ( round 2) - Braodwing / Level 7

MUAA Interim Comments by TxDOT (round 2) - Braodwing / Level 11

Address Comments from Owner & TxDOT (round 2) - Braodwing / Level 4

MUAA Comments by Owner  ( round 3) - Braodwing / Level 8

MUAA Interim Comments by TxDOT (round 3) - Braodwing / Level 10

Address Comments from Owner & TxDOT (round 3) - Braodwing / Level 5

Final Submittal to TxDOT - Braodwing / Level 12

MUAA Process Complete and Ready for  Assembly Package - Braodwing / Level 15

TxDOT Final Approval - Braodwing / Level 26

Start of Utility Design Process - Braodwing / Level 24

Utility Design Kick-Off Meeting - Braodwing / Level 31

Utility Design - 60% - Braodwing / Level 28

Concurrent review of 60% & 90% Design Plans by Owner - Braodwing / Level 3

Utility Design - 90% - Braodwing / Level 29

Concurrent review of 60% & 90% Design Plans by TxDOT - Braodwing / Level 4

Utility Design Final Comments Incorporated - Braodwing / Level 30

TxDOT and OTS Review of Final Plans - Braodwing / Level 25

Resolution & Incorporation of TxDOT & OTS Final Comments - Braodwing / Level 20

Final Plans to be Incorporated in the Assembly Package - Braodwing / Level 11

Final Utility Design Ready for Assembly Package -  Braodwi ng / Level 13

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Braodwing / Lev el 8

Owner Review & Signature - Braodwing / Level 16

Contractor Review & Signature - Braodwing / Level 5

Developer Review & Signature - Braodwing / Level 7

TxDOT Review & Approval - Braodwing / Level 27

R.F.P. Preparation - Braodwing / Level 18

R.F.P. Solicitation - Braodwing / Level 19

Review and Selection of Contractor (s) - Braodwing / Level 21

Executed Agreement wi th Contractor (s ) - Braodwing / Level  10

Issuance of NTP to Contractor(s) - Braodwing / Level 14
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Charter CommunicationCharter Communication 200 01-Oct-12 05-Jul-13 270 $0

Utility Assembly PackUtility Assembly Package 200 01-Oct-12 05-Jul-13 270 $0

3ACHARMSUT1000 Start of Utility Assembly Package Relocation Process -  Charter  Communication 0 01-Oct-12 437 $0

3ACHARMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Charter Communi 0 05-Jul-13 380 $0

MUAA ProcessMUAA Process 160 01-Oct-12 10-May-13 271 $0

3ACHARMSUT1020 Start of MUAA Process  -  Charter  Communication 0 01-Oct-12 437 $0

3ACHARDSUT1030 Develop MUAA -  Charter  Communication 20 01-Oct-12 26-Oct-12 306 $0

3ACHARDSUT1040 Prepare & Deliver MUAA -  Charter Communication 5 29-Oct-12 02-Nov-12 306 $0

3ACHARDSUT1060 MUAA Comments by Owner  ( round 1) - Charter  Communication 15 05-Nov-12 26-Nov-12 306 $0

3ACHARDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Charter Communication 10 12-Nov-12 27-Nov-12 297 $0

3ACHARDSUT1070 Address Comments from Owner & TxDOT (round 1) - Charter Communication 10 28-Nov-12 11-Dec-12 305 $0

3ACHARDSUT1080 MUAA Comments by Owner  ( round 2) - Charter  Communication 15 12-Dec-12 03-Jan-13 305 $0

3ACHARDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Charter Communication 15 27-Dec-12 17-Jan-13 288 $0

3ACHARDSUT1100 Address Comments from Owner & TxDOT (round 2) - Charter Communication 10 18-Jan-13 31-Jan-13 295 $0

3ACHARDSUT1110 MUAA Comments by Owner  ( round 3) - Charter  Communication 15 01-Feb-13 21-Feb-13 295 $0

3ACHARDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Charter Communication 10 25-Feb-13 08-Mar-13 279 $0

3ACHARDSUT1130 Address Comments from Owner & TxDOT (round 3) - Charter Communication 10 11-Mar-13 22-Mar-13 284 $0

3ACHARDSUT1140 Final Submittal to TxDOT - Charter Communication 15 22-Apr-13 10-May-13 264 $0

3ACHARMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Charter Communication 0 10-May-13 381 $0

3ACHARMSUT1160 TxDOT Final Approval - Charter Communication 0 10-May-13 259 $0

Utility DesignUtility Design 122 01-Oct-12 19-Mar-13 309 $0

3ACHARMSUT1170 Start of Utility Design Process - Charter Communication 0 01-Oct-12 484 $0

3ACHARDSUT1180 Utility Design Kick-Off Meeting - Charter Communication 2 01-Oct-12 02-Oct-12 337 $0

3ACHARDSUT1190 Utility Design - 60% - Charter Communication 30 03-Oct-12 13-Nov-12 337 $0

3ACHARDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Charter Communication 20 14-Nov-12 12-Dec-12 337 $0

3ACHARDSUT1200 Utility Design - 90% - Charter Communication 20 10-Dec-12 08-Jan-13 320 $0

3ACHARDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Charter Communication 10 10-Dec-12 21-Dec-12 320 $0

3ACHARDSUT1230 Utility Design Final Comments Incorporated - Charter Communication 5 09-Jan-13 15-Jan-13 320 $0

3ACHARDSUT1240 TxDOT and OTS Review of Final Plans - Charter Communication 10 11-Feb-13 22-Feb-13 302 $0

3ACHARDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Charter Communication 10 25-Feb-13 08-Mar-13 302 $0

3ACHARDSUT1260 Final Plans to be Incorporated in the Assembly Package - Charter  Communication 7 11-Mar-13 19-Mar-13 302 $0

3ACHARMSUT1270 Final Utility Design Ready for Assembly Package -  Charter Communication 0 19-Mar-13 433 $0

Signature ProcessSignature Process 38 13-May-13 05-Jul-13 264 $0

3ACHARDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Charter Communicati on 10 13-May-13 24-May-13 264 $0

3ACHARDSUT1290 Owner Review & Signature - Charter Communication 10 28-May-13 10-Jun-13 264 $0

3ACHARDSUT1300 Contractor Review & Signature - Charter Communication 3 11-Jun-13 13-Jun-13 264 $0

3ACHARDSUT1310 Developer Review & Signature - Charter Communication 5 14-Jun-13 20-Jun-13 264 $0

3ACHARDSUT1320 TxDOT Review & Approval - Charter Communication 10 21-Jun-13 05-Jul-13 264 $0

ProcurementProcurement 28 13-May-13 19-Jun-13 282 $0

3ACHARDSUT1330 R.F.P. Preparation - Charter Communication 5 13-May-13 17-May-13 275 $0

3ACHARDSUT1340 R.F.P. Solicitation - Charter Communication 15 20-May-13 10-Jun-13 275 $0

3ACHARDSUT1350 Review and Selection of Contractor (s) - Charter Communication 5 11-Jun-13 17-Jun-13 275 $0

3ACHARDSUT1360 Executed Agreement wi th Contractor(s ) - Char ter Communicati on 2 18-Jun-13 19-Jun-13 275 $0

3ACHARMSUT1370 Issuance of NTP to Contractor(s) - Charter Communication 0 19-Jun-13 396 $0

ChevronChevron 210 01-Oct-12 19-Jul-13 361 $0

Utility Assembly PackUtility Assembly Package 210 01-Oct-12 19-Jul-13 361 $0

3ACHEVMSUT1001 Start of Utility Assembly Package Relocation Process -  Chevron 0 01-Oct-12 578 $0

3ACHEVMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Chev ron 0 19-Jul-13 507 $0

MUAA ProcessMUAA Process 170 01-Oct-12 24-May-13 362 $0

3ACHEVMSUT1020 Start of MUAA Process  -  Chevron 0 01-Oct-12 578 $0

3ACHEVDSUT1030 Develop MUAA -  Chevron 20 01-Oct-12 26-Oct-12 405 $0

3ACHEVDSUT1040 Prepare & Deliver MUAA -  Chev ron 5 29-Oct-12 02-Nov-12 405 $0

3ACHEVDSUT1060 MUAA Comments by Owner  ( round 1) - Chevron 15 05-Nov-12 26-Nov-12 405 $0

3ACHEVDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Chevron 10 26-Nov-12 07-Dec-12 387 $0

3ACHEVDSUT1070 Address Comments from Owner & TxDOT (round 1) - Chevron 10 10-Dec-12 21-Dec-12 396 $0

3ACHEVDSUT1080 MUAA Comments by Owner  ( round 2) - Chevron 15 24-Dec-12 15-Jan-13 396 $0

3ACHEVDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Chevron 15 22-Jan-13 11-Feb-13 371 $0

3ACHEVDSUT1100 Address Comments from Owner & TxDOT (round 2) - Chevron 10 12-Feb-13 25-Feb-13 377 $0

3ACHEVDSUT1110 MUAA Comments by Owner  ( round 3) - Chevron 15 26-Feb-13 18-Mar-13 377 $0

3ACHEVDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Chevron 10 08-Apr-13 19-Apr-13 348 $0
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Start of Utility Assembly Package Relocation Process -  Charter  Communication

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Charter Communication

Start of MUAA Process  -  Charter  Communication

Develop MUAA -  Charter  Communication

Prepare & Deliver MUAA -  Charter Communication

MUAA Comments by Owner  ( round 1) - Charter  Communication

MUAA Interim Comments by TxDOT (round 1) - Charter Communication

Address Comments from Owner & TxDOT (round 1) - Charter Communication

MUAA Comments by Owner  ( round 2) - Charter  Communi cation

MUAA Interim Comments by TxDOT (round 2) - Charter Communication

Address Comments from Owner & TxDOT (round 2) - Charter Communication

MUAA Comments by Owner  ( round 3) - Charter  Communication

MUAA Interim Comments by TxDOT (round 3) - Charter Communication

Address Comments from Owner & TxDOT (round 3) - Charter Communication

Final Submittal to TxDOT - Charter Communication

MUAA Process Complete and Ready for  Assembly Package - Charter Communication

TxDOT Final Approval - Charter Communication

Start of Utility Design Process - Charter Communication

Utility Design Kick-Off Meeting - Charter Communication

Utility Design - 60% - Charter Communication

Concurrent review of 60% & 90% Design Plans by Owner - Charter Communication

Utility Design - 90% - Charter Communication

Concurrent review of 60% & 90% Design Plans by TxDOT - Charter Communication

Utility Design Final Comments Incorporated - Charter Communication

TxDOT and OTS Review of Final Plans - Charter Communication

Resolution & Incorporation of TxDOT & OTS Final Comments - Charter Communication

Final Plans to be Incorporated in the Assembly Package - Charter  Communication

Final Utility Design Ready for Assembly Package -  Charter Communication

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Char ter Communicati on

Owner Review & Signature - Charter Communication

Contractor Review & Signature - Charter Communication

Developer Review & Signature - Charter Communication

TxDOT Review & Approval - Charter Communication

R.F.P. Preparation - Charter Communication

R.F.P. Solicitation - Charter Communication

Review and Selection of Contractor (s) - Charter Communication

Executed Agreement wi th Contractor (s ) - Char ter Communicati on

Issuance of NTP to Contractor(s) - Charter Communication

Start of Utility Assembly Package Relocation Process -  Chevron

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Chev ron

Start of MUAA Process  -  Chevron

Develop MUAA -  Chevron

Prepare & Deliver MUAA -  Chev ron

MUAA Comments by Owner  ( round 1) - Chevron

MUAA Interim Comments by TxDOT (round 1) - Chevron

Address Comments from Owner & TxDOT (round 1) - Chevron

MUAA Comments by Owner  ( round 2) - Chevron

MUAA Interim Comments by TxDOT (round 2) - Chevron

Address Comments from Owner & TxDOT (round 2) - Chevron

MUAA Comments by Owner  ( round 3) - Chevron

MUAA Interim Comments by TxDOT (round 3) - Chevron
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3ACHEVDSUT1130 Address Comments from Owner & TxDOT (round 3) - Chevron 10 22-Apr-13 03-May-13 353 $0

3ACHEVDSUT1140 Final Submittal to TxDOT - Chevron 15 06-May-13 24-May-13 353 $0

3ACHEVMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Chevron 0 24-May-13 508 $0

3ACHEVMSUT1160 TxDOT Final Approval - Chevron 0 24-May-13 348 $0

Utility DesignUtility Design 147 01-Oct-12 23-Apr-13 385 $0

3ACHEVDSUT1170 Utility Design Kick-Off Meeting - Chevron 2 01-Oct-12 02-Oct-12 436 $0

3ACHEVMSUT1170 Start of Utility Design Process - Chevron 0 01-Oct-12 624 $0

3ACHEVDSUT1190 Utility Design - 60% - Chevron 30 03-Oct-12 13-Nov-12 436 $0

3ACHEVDSUT1200 Concurrent review of 60% & 90% Design Plans by Owner - Chevron 20 14-Nov-12 12-Dec-12 436 $0

3ACHEVDSUT1210 Utility Design - 90% - Chevron 20 14-Jan-13 08-Feb-13 396 $0

3ACHEVDSUT1220 Concurrent review of 60% & 90% Design Plans by TxDOT - Chevron 10 14-Jan-13 25-Jan-13 396 $0

3ACHEVDSUT1230 Utility Design Final Comments Incorporated - Chevron 5 11-Feb-13 15-Feb-13 396 $0

3ACHEVDSUT1240 TxDOT and OTS Review of Final Plans - Chevron 10 18-Mar-13 29-Mar-13 376 $0

3ACHEVDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Chevron 10 01-Apr-13 12-Apr-13 376 $0

3ACHEVDSUT1260 Final Plans to be Incorporated in the Assembly Package - Chevron 7 15-Apr-13 23-Apr-13 376 $0

3ACHEVMSUT1270 Final Utility Design Ready for Assembly Package -  Chev ron 0 23-Apr-13 539 $0

Signature ProcessSignature Process 38 28-May-13 19-Jul-13 353 $0

3ACHEVDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Chevron 10 28-May-13 10-Jun-13 353 $0

3ACHEVDSUT1290 Owner Review & Signature - Chevron 10 11-Jun-13 24-Jun-13 353 $0

3ACHEVDSUT1300 Contractor Review & Signature - Chevron 3 25-Jun-13 27-Jun-13 353 $0

3ACHEVDSUT1310 Developer Review & Signature - Chevron 5 28-Jun-13 05-Jul-13 353 $0

3ACHEVDSUT1320 TxDOT Review & Approval - Chevron 10 08-Jul-13 19-Jul-13 353 $0

ProcurementProcurement 27 28-May-13 03-Jul-13 373 $0

3ACHEVDSUT1330 R.F.P. Preparation - Chevron 5 28-May-13 03-Jun-13 364 $0

3ACHEVDSUT1340 R.F.P. Solicitation - Chevron 15 04-Jun-13 24-Jun-13 364 $0

3ACHEVDSUT1350 Review and Selection of Contractor (s) - Chevron 5 25-Jun-13 01-Jul-13 364 $0

3ACHEVDSUT1360 Executed Agreement wi th Contractor(s ) - Chev ron 2 02-Jul-13 03-Jul-13 364 $0

3ACHEVMSUT1370 Issuance of NTP to Contractor(s) - Chevron 0 03-Jul-13 523 $0

City of Fort WorthCity of Fort Worth 194 01-Oct-12 27-Jun-13 260 $0

Utility Assembly PackUtility Assembly Package 194 01-Oct-12 27-Jun-13 260 $0

3ACFTWMSUT1001 Start of Utility Assembly Package Relocation Process -  Ci ty of Fort Worth 0 01-Oct-12 414 $0

3ACFTWMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  City of Fort Worth 0 27-Jun-13 364 $0

MUAA ProcessMUAA Process 155 01-Oct-12 03-May-13 260 $0

3ACFTWMSUT1020 Start of MUAA Process  -  Ci ty of Fort Worth 0 01-Oct-12 414 $0

3ACFTWDSUT1030 Develop MUAA -  Ci ty of Fort Worth 20 01-Oct-12 26-Oct-12 290 $0

3ACFTWDSUT1040 Prepare & Deliver MUAA -  City of Fort Worth 5 29-Oct-12 02-Nov-12 290 $0

3ACFTWDSUT1050 MUAA Interim Comments by TxDOT (round 1) - City of Fort Worth 10 05-Nov-12 16-Nov-12 287 $0

3ACFTWDSUT1060 MUAA Comments by Owner  ( round 1) - Ci ty of For t Worth 15 05-Nov-12 26-Nov-12 290 $0

3ACFTWDSUT1070 Address Comments from Owner & TxDOT (round 1) - City of Fort Wor th 10 27-Nov-12 10-Dec-12 290 $0

3ACFTWDSUT1080 MUAA Comments by Owner  ( round 2) - Ci ty of For t Worth 15 11-Dec-12 02-Jan-13 291 $0

3ACFTWDSUT1090 MUAA Interim Comments by TxDOT (round 2) - City of Fort Worth 15 17-Dec-12 10-Jan-13 278 $0

3ACFTWDSUT1100 Address Comments from Owner & TxDOT (round 2) - City of Fort Wor th 10 11-Jan-13 24-Jan-13 285 $0

3ACFTWDSUT1110 MUAA Comments by Owner  ( round 3) - Ci ty of For t Worth 15 25-Jan-13 14-Feb-13 285 $0

3ACFTWDSUT1120 MUAA Interim Comments by TxDOT (round 3) - City of Fort Worth 10 25-Feb-13 08-Mar-13 264 $0

3ACFTWDSUT1130 Address Comments from Owner & TxDOT (round 3) - City of Fort Wor th 10 11-Mar-13 22-Mar-13 269 $0

3ACFTWDSUT1140 Final Submittal to TxDOT - City of Fort Worth 15 15-Apr-13 03-May-13 254 $0

3ACFTWMSUT1150 MUAA Process Complete and Ready for  Assembly Package - City of Fort Worth 0 03-May-13 366 $0

3ACFTWMSUT1160 TxDOT Final Approval - City of Fort Worth 0 03-May-13 249 $0

Utility DesignUtility Design 117 01-Oct-12 12-Mar-13 298 $0

3ACFTWMSUT1170 Start of Utility Design Process - City of Fort Worth 0 01-Oct-12 463 $0

3ACFTWDSUT1180 Utility Design Kick-Off Meeting - City of Fort Worth 2 01-Oct-12 02-Oct-12 322 $0

3ACFTWDSUT1190 Utility Design - 60% - City of Fort Worth 30 03-Oct-12 13-Nov-12 322 $0

3ACFTWDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - City of Fort Worth 20 14-Nov-12 12-Dec-12 322 $0

3ACFTWDSUT1200 Utility Design - 90% - City of Fort Worth 20 03-Dec-12 31-Dec-12 310 $0

3ACFTWDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - City of Fort Wor th 10 03-Dec-12 14-Dec-12 310 $0

3ACFTWDSUT1230 Utility Design Final Comments Incorporated - City of Fort Worth 5 02-Jan-13 08-Jan-13 310 $0

3ACFTWDSUT1240 TxDOT and OTS Review of Final Plans - City of Fort Worth 10 04-Feb-13 15-Feb-13 292 $0

3ACFTWDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - City of Fort Worth 10 18-Feb-13 01-Mar-13 292 $0

3ACFTWDSUT1260 Final Plans to be Incorporated in the Assembly Package - Ci ty of For t Worth 7 04-Mar-13 12-Mar-13 292 $0

3ACFTWMSUT1270 Final Utility Design Ready for Assembly Package -  City of Fort Worth 0 12-Mar-13 418 $0
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Address Comments from Owner & TxDOT (round 3) - Chevron

Final Submittal to TxDOT - Chevron

MUAA Process Compl ete and Ready for  Assembly Package - Chevron

TxDOT Final Approval - Chevron

Utility Design Kick-Off Meeting - Chevron

Start of Utility Design Process - Chevron

Utility Design - 60% - Chevron

Concurrent review of 60% & 90% Design Plans by Owner - Chevron

Utility Design - 90% - Chevron

Concurrent review of 60% & 90% Design Plans by TxDOT - Chevron

Utility Design Final Comments Incorporated - Chevron

TxDOT and OTS Review of Final Plans - Chevron

Resolution & Incorporation of TxDOT & OTS Final Comments - Chevron

Final Plans to be Incorporated in the Assembly Package - Chevron

Final Utility Design Ready for Assembly Package -  Chev ron

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Chevron

Owner Review & Signature - Chevron

Contractor Review & Signature - Chevron

Developer Review & Signature - Chevron

TxDOT Review & Approval - Chevron

R.F.P. Preparation - Chevron

R.F.P. Solicitation - Chevron

Review and Selection of Contractor (s) - Chevron

Executed Agreement wi th Contractor (s ) - Chev ron

Issuance of NTP to Contractor(s) - Chevron

Start of Utility Assembly Package Relocation Process -  Ci ty of Fort Worth

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  City of Fort Worth

Start of MUAA Process  -  Ci ty of Fort Worth

Develop MUAA -  Ci ty of Fort Worth

Prepare & Deliver MUAA -  City of Fort Worth

MUAA Interim Comments by TxDOT (round 1) - City of Fort Worth

MUAA Comments by Owner  ( round 1) - Ci ty of For t Worth

Address Comments from Owner & TxDOT (round 1) - City of Fort Wor th

MUAA Comments by Owner  ( round 2) - Ci ty of For t Worth

MUAA Interim Comments by TxDOT (round 2) - City of Fort Worth

Address Comments from Owner & TxDOT (round 2) - City of Fort Wor th

MUAA Comments by Owner  ( round 3) - Ci ty of For t Worth

MUAA Interim Comments by TxDOT (round 3) - City of Fort Worth

Address Comments from Owner & TxDOT (round 3) - City of Fort Worth

Final Submittal to TxDOT - City of Fort Worth

MUAA Process Complete and Ready for  Assembly Package - City of Fort Worth

TxDOT Final Approval - City of Fort Worth

Start of Utility Design Process - City of Fort Worth

Utility Design Kick-Off Meeting - City of Fort Worth

Utility Design - 60% - City of Fort Worth

Concurrent review of 60% & 90% Design Plans by Owner - City of Fort Worth

Utility Design - 90% - City of Fort Worth

Concurrent review of 60% & 90% Design Plans by TxDOT - City of Fort Wor th

Utility Design Final Comments Incorporated - City of Fort Worth

TxDOT and OTS Review of Final Plans - City of Fort Worth

Resolution & Incorporation of TxDOT & OTS Final Comments - City of Fort Worth

Final Plans to be Incorporated in the Assembly Package - Ci ty of For t Worth

Final Utility Design Ready for Assembly Package -  City of Fort Worth
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Signature ProcessSignature Process 38 06-May-13 27-Jun-13 254 $0

3ACFTWDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - City of Fort Worth 10 06-May-13 17-May-13 254 $0

3ACFTWDSUT1290 Owner Review & Signature - City of Fort Worth 10 20-May-13 03-Jun-13 254 $0

3ACFTWDSUT1300 Contractor Review & Signature - City of Fort Worth 3 04-Jun-13 06-Jun-13 254 $0

3ACFTWDSUT1310 Developer Review & Signature - City of Fort Worth 5 07-Jun-13 13-Jun-13 254 $0

3ACFTWDSUT1320 TxDOT Review & Approval - City of Fort Worth 10 14-Jun-13 27-Jun-13 254 $0

ProcurementProcurement 28 06-May-13 12-Jun-13 271 $0

3ACFTWDSUT1330 R.F.P. Preparation - City of Fort Worth 5 06-May-13 10-May-13 265 $0

3ACFTWDSUT1340 R.F.P. Solicitation - City of Fort Worth 15 13-May-13 03-Jun-13 265 $0

3ACFTWDSUT1350 Review and Selection of Contractor (s) - City of Fort Worth 5 04-Jun-13 10-Jun-13 265 $0

3ACFTWDSUT1360 Executed Agreement wi th Contractor(s ) - City of Fort Worth 2 11-Jun-13 12-Jun-13 265 $0

3ACFTWMSUT1370 Issuance of NTP to Contractor(s) - City of Fort Worth 0 12-Jun-13 379 $0

Energy TransferEnergy Transfer 205 01-Oct-12 12-Jul-13 279 $0

Utility Assembly PackUtility Assembly Package 205 01-Oct-12 12-Jul-13 279 $0

3AENTRMSUT1000 Start of Utility Assembly Package Relocation Process -  Energy Transfer 0 01-Oct-12 459 $0

3AENTRMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Energy Transfer 0 12-Jul-13 391 $0

MUAA ProcessMUAA Process 165 01-Oct-12 17-May-13 280 $0

3AENTRMSUT1020 Start of MUAA Process  -  Energy Transfer 0 01-Oct-12 459 $0

3AENTRDSUT1030 Develop MUAA -  Energy Transfer 20 01-Oct-12 26-Oct-12 320 $0

3AENTRDSUT1040 Prepare & Deliver MUAA -  Energy Transfer 5 29-Oct-12 02-Nov-12 320 $0

3AENTRDSUT1060 MUAA Comments by Owner  ( round 1) - Energy Transfer 15 05-Nov-12 26-Nov-12 320 $0

3AENTRDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Energy Trans fer 10 19-Nov-12 04-Dec-12 305 $0

3AENTRDSUT1070 Address Comments from Owner & TxDOT (round 1) - Energy Transfer 10 05-Dec-12 18-Dec-12 314 $0

3AENTRDSUT1080 MUAA Comments by Owner  ( round 2) - Energy Transfer 15 19-Dec-12 10-Jan-13 314 $0

3AENTRDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Energy Trans fer 15 07-Jan-13 28-Jan-13 296 $0

3AENTRDSUT1100 Address Comments from Owner & TxDOT (round 2) - Energy Transfer 10 29-Jan-13 11-Feb-13 302 $0

3AENTRDSUT1110 MUAA Comments by Owner  ( round 3) - Energy Transfer 15 12-Feb-13 04-Mar-13 302 $0

3AENTRDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Energy Trans fer 10 25-Mar-13 05-Apr-13 273 $0

3AENTRDSUT1130 Address Comments from Owner & TxDOT (round 3) - Energy Transfer 10 08-Apr-13 19-Apr-13 278 $0

3AENTRDSUT1140 Final Submittal to TxDOT - Energy Transfer 15 29-Apr-13 17-May-13 273 $0

3AENTRMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Energy Transfer 0 17-May-13 394 $0

3AENTRMSUT1160 TxDOT Final Approval - Energy Transfer 0 17-May-13 268 $0

Utility DesignUtility Design 137 01-Oct-12 09-Apr-13 308 $0

3AENTRMSUT1170 Start of Utility Design Process - Energy Transfer 0 01-Oct-12 504 $0

3AENTRDSUT1180 Utility Design Kick-Off Meeting - Energy Transfer 2 01-Oct-12 02-Oct-12 351 $0

3AENTRDSUT1190 Utility Design - 60% - Energy Transfer 30 03-Oct-12 13-Nov-12 351 $0

3AENTRDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Energy Transfer 20 14-Nov-12 12-Dec-12 351 $0

3AENTRDSUT1200 Utility Design - 90% - Energy Transfer 20 31-Dec-12 28-Jan-13 320 $0

3AENTRDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Energy Transfer 10 31-Dec-12 14-Jan-13 320 $0

3AENTRDSUT1230 Utility Design Final Comments Incorporated - Energy Trans fer 5 29-Jan-13 04-Feb-13 320 $0

3AENTRDSUT1240 TxDOT and OTS Review of Final Plans - Energy Transfer 10 04-Mar-13 15-Mar-13 301 $0

3AENTRDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Energy Transfer 10 18-Mar-13 29-Mar-13 301 $0

3AENTRDSUT1260 Final Plans to be Incorporated in the Assembly Package - Energy Transfer 7 01-Apr-13 09-Apr-13 301 $0

3AENTRMSUT1270 Final Utility Design Ready for Assembly Package -  Energy Transfer 0 09-Apr-13 432 $0

Signature ProcessSignature Process 38 20-May-13 12-Jul-13 273 $0

3AENTRDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Energy Transfer 10 20-May-13 03-Jun-13 273 $0

3AENTRDSUT1290 Owner Review & Signature - Energy Trans fer 10 04-Jun-13 17-Jun-13 273 $0

3AENTRDSUT1300 Contractor Review & Signature - Energy Transfer 3 18-Jun-13 20-Jun-13 273 $0

3AENTRDSUT1310 Developer Review & Signature - Energy Trans fer 5 21-Jun-13 27-Jun-13 273 $0

3AENTRDSUT1320 TxDOT Review & Approval - Energy Transfer 10 28-Jun-13 12-Jul-13 273 $0

ProcurementProcurement 28 20-May-13 26-Jun-13 291 $0

3AENTRDSUT1330 R.F.P. Preparation - Energy Transfer 5 20-May-13 24-May-13 284 $0

3AENTRDSUT1340 R.F.P. Solicitation - Energy Transfer 15 28-May-13 17-Jun-13 284 $0

3AENTRDSUT1350 Review and Selection of Contractor (s) - Energy Trans fer 5 18-Jun-13 24-Jun-13 284 $0

3AENTRDSUT1360 Executed Agreement wi th Contractor(s ) - Energy Transfer 2 25-Jun-13 26-Jun-13 284 $0

3AENTRMSUT1370 Issuance of NTP to Contractor(s) - Energy Transfer 0 26-Jun-13 407 $0

Magellan PipelineMagellan Pipeline 200 01-Oct-12 05-Jul-13 270 $0

Utility Assembly PackUtility Assembly Package 200 01-Oct-12 05-Jul-13 270 $0

3AMAGEMSUT1000 Start of Utility Assembly Package Relocation Process -  Magel lan Pipel ine 0 01-Oct-12 437 $0

3AMAGEMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Magell an Pipel ine 0 05-Jul-13 380 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - City of Fort Worth

Owner Review & Signature - City of Fort Worth

Contractor Review & Signature - City of Fort Worth

Developer Review & Signature - City of Fort Worth

TxDOT Review & Approval - City of Fort Worth

R.F.P. Preparation - City of Fort Worth

R.F.P. Solicitation - City of Fort Worth

Review and Selection of Contractor (s) - City of Fort Worth

Executed Agreement wi th Contractor (s ) - City of Fort Worth

Issuance of NTP to Contractor(s) - City of Fort Worth

Start of Utility Assembly Package Relocation Process -  Energy Transfer

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Energy Transfer

Start of MUAA Process  -  Energy Transfer

Develop MUAA -  Energy Transfer

Prepare & Deliver MUAA -  Energy Transfer

MUAA Comments by Owner  ( round 1) - Energy Transfer

MUAA Interim Comments by TxDOT (round 1) - Energy Trans fer

Address Comments from Owner & TxDOT (round 1) - Energy Transfer

MUAA Comments by Owner  ( round 2) - Energy Transfer

MUAA Interim Comments by TxDOT (round 2) - Energy Trans fer

Address Comments from Owner & TxDOT (round 2) - Energy Transfer

MUAA Comments by Owner  ( round 3) - Energy Transfer

MUAA Interim Comments by TxDOT (round 3) - Energy Trans fer

Address Comments from Owner & TxDOT (round 3) - Energy Transfer

Final Submittal to TxDOT - Energy Transfer

MUAA Process Complete and Ready for  Assembly Package - Energy Transfer

TxDOT Final Approval - Energy Transfer

Start of Utility Design Process - Energy Transfer

Utility Design Kick-Off Meeting - Energy Transfer

Utility Design - 60% - Energy Transfer

Concurrent review of 60% & 90% Design Plans by Owner - Energy Transfer

Utility Design - 90% - Energy Transfer

Concurrent review of 60% & 90% Design Plans by TxDOT - Energy Transfer

Utility Design Final Comments Incorporated - Energy Trans fer

TxDOT and OTS Review of Final Plans - Energy Transfer

Resolution & Incorporation of TxDOT & OTS Final Comments - Energy Transfer

Final Plans to be Incorporated in the Assembly Package - Energy Transfer

Final Utility Design Ready for Assembly Package -  Energy Transfer

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Energy Transfer

Owner Review & Signature - Energy Trans fer

Contractor Review & Signature - Energy Transfer

Developer Review & Signature - Energy Trans fer

TxDOT Review & Approval - Energy Transfer

R.F.P. Preparation - Energy Transfer

R.F.P. Solicitation - Energy Transfer

Review and Selection of Contractor (s) - Energy Trans fer

Executed Agreement wi th Contractor (s ) - Energy Transfer

Issuance of NTP to Contractor(s) - Energy Transfer

Start of Utility Assembly Package Relocation Process -  Magel lan Pipel ine

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Magell an Pipel ine
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MUAA ProcessMUAA Process 160 01-Oct-12 10-May-13 271 $0

3AMAGEDSUT1020 Develop MUAA -  Magel lan Pipel ine 20 01-Oct-12 26-Oct-12 306 $0

3AMAGEMSUT1020 Start of MUAA Process  -  Magel lan Pipel ine 0 01-Oct-12 437 $0

3AMAGEDSUT1040 Prepare & Deliver MUAA -  Magell an Pipeli ne 5 29-Oct-12 02-Nov-12 306 $0

3AMAGEDSUT1050 MUAA Comments by Owner  ( round 1) - Magel lan Pipeline 15 05-Nov-12 26-Nov-12 306 $0

3AMAGEDSUT1060 MUAA Interim Comments by TxDOT (round 1) - Magellan Pipeline 10 12-Nov-12 27-Nov-12 297 $0

3AMAGEDSUT1070 Address Comments from Owner & TxDOT (round 1) - Magellan Pipeline 10 28-Nov-12 11-Dec-12 305 $0

3AMAGEDSUT1080 MUAA Comments by Owner  ( round 2) - Magel lan Pipeline 15 12-Dec-12 03-Jan-13 305 $0

3AMAGEDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Magellan Pipeline 15 27-Dec-12 17-Jan-13 288 $0

3AMAGEDSUT1100 Address Comments from Owner & TxDOT (round 2) - Magellan Pipeline 10 18-Jan-13 31-Jan-13 295 $0

3AMAGEDSUT1110 MUAA Comments by Owner  ( round 3) - Magel lan Pipeline 15 01-Feb-13 21-Feb-13 295 $0

3AMAGEDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Magellan Pipeline 10 04-Mar-13 15-Mar-13 274 $0

3AMAGEDSUT1130 Address Comments from Owner & TxDOT (round 3) - Magellan Pipeline 10 18-Mar-13 29-Mar-13 279 $0

3AMAGEDSUT1140 Final Submittal to TxDOT - Magellan Pipeline 15 22-Apr-13 10-May-13 264 $0

3AMAGEMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Magellan Pipeline 0 10-May-13 381 $0

3AMAGEMSUT1160 TxDOT Final Approval - Magellan Pipeline 0 10-May-13 259 $0

Utility DesignUtility Design 122 01-Oct-12 19-Mar-13 309 $0

3AMAGEMSUT1170 Start of Utility Design Process - Magellan Pipeline 0 01-Oct-12 484 $0

3AMAGEDSUT1180 Utility Design Kick-Off Meeting - Magellan Pipeline 2 01-Oct-12 02-Oct-12 337 $0

3AMAGEDSUT1190 Utility Design - 60% - Magellan Pipeline 30 03-Oct-12 13-Nov-12 337 $0

3AMAGEDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Magellan Pipeline 20 14-Nov-12 12-Dec-12 337 $0

3AMAGEDSUT1200 Utility Design - 90% - Magellan Pipeline 20 10-Dec-12 08-Jan-13 320 $0

3AMAGEDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Magellan Pipeline 10 10-Dec-12 21-Dec-12 320 $0

3AMAGEDSUT1230 Utility Design Final Comments Incorporated - Magellan Pipeline 5 09-Jan-13 15-Jan-13 320 $0

3AMAGEDSUT1240 TxDOT and OTS Review of Final Plans - Magellan Pipeline 10 11-Feb-13 22-Feb-13 302 $0

3AMAGEDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Magellan Pipeline 10 25-Feb-13 08-Mar-13 302 $0

3AMAGEDSUT1260 Final Plans to be Incorporated in the Assembly Package - Magel lan Pipel ine 7 11-Mar-13 19-Mar-13 302 $0

3AMAGEMSUT1270 Final Utility Design Ready for Assembly Package -  Magell an Pipeli ne 0 19-Mar-13 433 $0

Signature ProcessSignature Process 38 13-May-13 05-Jul-13 264 $0

3AMAGEDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Magellan Pipeline 10 13-May-13 24-May-13 264 $0

3AMAGEDSUT1290 Owner Review & Signature - Magellan Pipeline 10 28-May-13 10-Jun-13 264 $0

3AMAGEDSUT1300 Contractor Review & Signature - Magellan Pipeline 3 11-Jun-13 13-Jun-13 264 $0

3AMAGEDSUT1310 Developer Review & Signature - Magellan Pipeline 5 14-Jun-13 20-Jun-13 264 $0

3AMAGEDSUT1320 TxDOT Review & Approval - Magellan Pipeline 10 21-Jun-13 05-Jul-13 264 $0

ProcurementProcurement 28 13-May-13 19-Jun-13 282 $0

3AMAGEDSUT1330 R.F.P. Preparation - Magellan Pipeline 5 13-May-13 17-May-13 275 $0

3AMAGEDSUT1340 R.F.P. Solicitation - Magellan Pipeline 15 20-May-13 10-Jun-13 275 $0

3AMAGEDSUT1350 Review and Selection of Contractor (s) - Magellan Pipeline 5 11-Jun-13 17-Jun-13 275 $0

3AMAGEDSUT1360 Executed Agreement wi th Contractor(s ) - Magellan Pipeli ne 2 18-Jun-13 19-Jun-13 275 $0

3AMAGEMSUT1370 Issuance of NTP to Contractor(s) - Magellan Pipeline 0 19-Jun-13 396 $0

OncorOncor 194 01-Oct-12 27-Jun-13 129 $0

Utility Assembly PackUtility Assembly Package 194 01-Oct-12 27-Jun-13 129 $0

3AONCRMSUT1000 Start of Utility Assembly Package Relocation Process -  Oncor 0 01-Oct-12 178 $0

3AONCRMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Oncor 0 27-Jun-13 181 $0

MUAA ProcessMUAA Process 155 01-Oct-12 03-May-13 128 $0

3AONCRMSUT1020 Start of MUAA Process  -  Oncor 0 01-Oct-12 178 $0

3AONCRDSUT1030 Develop MUAA -  Oncor 20 01-Oct-12 26-Oct-12 125 $0

3AONCRDSUT1040 Prepare & Deliver MUAA -  Oncor 5 29-Oct-12 02-Nov-12 125 $0

3AONCRDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Oncor 10 05-Nov-12 16-Nov-12 120 $0

3AONCRDSUT1060 MUAA Comments by Owner  ( round 1) - Oncor 15 05-Nov-12 26-Nov-12 162 $0

3AONCRDSUT1070 Address Comments from Owner & TxDOT (round 1) - Oncor 10 27-Nov-12 10-Dec-12 162 $0

3AONCRDSUT1080 MUAA Comments by Owner  ( round 2) - Oncor 15 11-Dec-12 02-Jan-13 162 $0

3AONCRDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Oncor 15 17-Dec-12 10-Jan-13 154 $0

3AONCRDSUT1100 Address Comments from Owner & TxDOT (round 2) - Oncor 10 11-Jan-13 24-Jan-13 156 $0

3AONCRDSUT1110 MUAA Comments by Owner  ( round 3) - Oncor 15 25-Jan-13 14-Feb-13 156 $0

3AONCRDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Oncor 10 19-Feb-13 04-Mar-13 144 $0

3AONCRDSUT1130 Address Comments from Owner & TxDOT (round 3) - Oncor 10 05-Mar-13 18-Mar-13 144 $0

3AONCRDSUT1140 Final Submittal to TxDOT - Oncor 15 15-Apr-13 03-May-13 125 $0

3AONCRMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Oncor 0 03-May-13 180 $0

3AONCRMSUT1160 TxDOT Final Approval - Oncor 0 03-May-13 125 $0
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Develop MUAA -  Magel lan Pipel ine

Start of MUAA Process  -  Magel lan Pipel ine

Prepare & Deliver MUAA -  Magell an Pipeli ne

MUAA Comments by Owner  ( round 1) - Magel lan Pipeline

MUAA Interim Comments by TxDOT (round 1) - Magellan Pipeline

Address Comments from Owner & TxDOT (round 1) - Magellan Pipeline

MUAA Comments by Owner  ( round 2) - Magel lan Pipeline

MUAA Interim Comments by TxDOT (round 2) - Magellan Pipeline

Address Comments from Owner & TxDOT (round 2) - Magellan Pipeline

MUAA Comments by Owner  ( round 3) - Magel lan Pipeline

MUAA Interim Comments by TxDOT (round 3) - Magellan Pipeline

Address Comments from Owner & TxDOT (round 3) - Magellan Pipeline

Final Submittal to TxDOT - Magellan Pipeline

MUAA Process Complete and Ready for  Assembly Package - Magellan Pipeline

TxDOT Final Approval - Magellan Pipeline

Start of Utility Design Process - Magellan Pipeline

Utility Design Kick-Off Meeting - Magellan Pipeline

Utility Design - 60% - Magellan Pipeline

Concurrent review of 60% & 90% Design Plans by Owner - Magellan Pipeline

Utility Design - 90% - Magellan Pipeline

Concurrent review of 60% & 90% Design Plans by TxDOT - Magellan Pipeline

Utility Design Final Comments Incorporated - Magellan Pipeline

TxDOT and OTS Review of Final Plans - Magellan Pipeline

Resolution & Incorporation of TxDOT & OTS Final Comments - Magellan Pipeline

Final Plans to be Incorporated in the Assembly Package - Magel lan Pipel ine

Final Utility Design Ready for Assembly Package -  Magell an Pipeli ne

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Magellan Pipeline

Owner Review & Signature - Magellan Pipeline

Contractor Review & Signature - Magellan Pipeline

Developer Review & Signature - Magellan Pipeline

TxDOT Review & Approval - Magellan Pipeline

R.F.P. Preparation - Magellan Pipeline

R.F.P. Solicitation - Magellan Pipeline

Review and Selection of Contractor (s) - Magellan Pipeline

Executed Agreement wi th Contractor (s ) - Magellan Pipeli ne

Issuance of NTP to Contractor(s) - Magellan Pipeline

Start of Utility Assembly Package Relocation Process -  Oncor

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Oncor

Start of MUAA Process  -  Oncor

Develop MUAA -  Oncor

Prepare & Deliver MUAA -  Oncor

MUAA Interim Comments by TxDOT (round 1) - Oncor

MUAA Comments by Owner  ( round 1) - Oncor

Address Comments from Owner & TxDOT (round 1) - Oncor

MUAA Comments by Owner  ( round 2) - Oncor

MUAA Interim Comments by TxDOT (round 2) - Oncor

Address Comments from Owner & TxDOT (round 2) - Oncor

MUAA Comments by Owner  ( round 3) - Oncor

MUAA Interim Comments by TxDOT (round 3) - Oncor

Address Comments from Owner & TxDOT (round 3) - Oncor

Final Submittal to TxDOT - Oncor

MUAA Process Complete and Ready for  Assembly Package - Oncor

TxDOT Final Approval - Oncor
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Utility DesignUtility Design 117 01-Oct-12 12-Mar-13 166 $0

3AONCRDSUT1180 Utility Design Kick-Off Meeting - Oncor 2 01-Oct-12 02-Oct-12 193 $0

3AONCRMSUT1170 Start of Utility Design Process - Oncor 0 01-Oct-12 275 $0

3AONCRDSUT1190 Utility Design - 60% - Oncor 30 03-Oct-12 13-Nov-12 193 $0

3AONCRDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Oncor 20 14-Nov-12 12-Dec-12 193 $0

3AONCRDSUT1200 Utility Design - 90% - Oncor 20 03-Dec-12 31-Dec-12 181 $0

3AONCRDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Oncor 10 03-Dec-12 14-Dec-12 181 $0

3AONCRDSUT1230 Utility Design Final Comments Incorporated - Oncor 5 02-Jan-13 08-Jan-13 181 $0

3AONCRDSUT1240 TxDOT and OTS Review of Final Plans - Oncor 10 04-Feb-13 15-Feb-13 163 $0

3AONCRDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Oncor 10 18-Feb-13 01-Mar-13 163 $0

3AONCRDSUT1260 Final Plans to be Incorporated in the Assembly Package - Oncor 7 04-Mar-13 12-Mar-13 163 $0

3AONCRMSUT1270 Final Utility Design Ready for Assembly Package -  Oncor 0 12-Mar-13 232 $0

Signature ProcessSignature Process 38 06-May-13 27-Jun-13 125 $0

3AONCRDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Oncor 10 06-May-13 17-May-13 125 $0

3AONCRDSUT1290 Owner Review & Signature - Oncor 10 20-May-13 03-Jun-13 125 $0

3AONCRDSUT1300 Contractor Review & Signature - Oncor 3 04-Jun-13 06-Jun-13 125 $0

3AONCRDSUT1310 Developer Review & Signature - Oncor 5 07-Jun-13 13-Jun-13 125 $0

3AONCRDSUT1320 TxDOT Review & Approval - Oncor 10 14-Jun-13 27-Jun-13 125 $0

ProcurementProcurement 28 06-May-13 12-Jun-13 140 $0

3AONCRDSUT1330 R.F.P. Preparation - Oncor 5 06-May-13 10-May-13 136 $0

3AONCRDSUT1340 R.F.P. Solicitation - Oncor 15 13-May-13 03-Jun-13 136 $0

3AONCRDSUT1350 Review and Selection of Contractor (s) - Oncor 5 04-Jun-13 10-Jun-13 136 $0

3AONCRDSUT1360 Executed Agreement wi th Contractor(s ) - Oncor 2 11-Jun-13 12-Jun-13 136 $0

3AONCRMSUT1370 Issuance of NTP to Contractor(s) - Oncor 0 12-Jun-13 196 $0

QwestQwest 205 01-Oct-12 12-Jul-13 279 $0

Utility Assembly PackUtility Assembly Package 205 01-Oct-12 12-Jul-13 279 $0

3AQWSTMSUT1001 Start of Utility Assembly Package Relocation Process -  Qwest 0 01-Oct-12 459 $0

3AQWSTMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Qwes t 0 12-Jul-13 391 $0

MUAA ProcessMUAA Process 165 01-Oct-12 17-May-13 280 $0

3AQWSTMSUT1020 Start of MUAA Process  -  Qwes t 0 01-Oct-12 459 $0

3AQWSTDSUT1030 Develop MUAA -  Qwes t 20 01-Oct-12 26-Oct-12 320 $0

3AQWSTDSUT1040 Prepare & Deliver MUAA -  Qwes t 5 29-Oct-12 02-Nov-12 320 $0

3AQWSTDSUT1060 MUAA Comments by Owner  ( round 1) - Qwest 15 05-Nov-12 26-Nov-12 320 $0

3AQWSTDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Qwest 10 19-Nov-12 04-Dec-12 305 $0

3AQWSTDSUT1070 Address Comments from Owner & TxDOT (round 1) - Qwest 10 05-Dec-12 18-Dec-12 314 $0

3AQWSTDSUT1080 MUAA Comments by Owner  ( round 2) - Qwest 15 19-Dec-12 10-Jan-13 314 $0

3AQWSTDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Qwest 15 07-Jan-13 28-Jan-13 296 $0

3AQWSTDSUT1100 Address Comments from Owner & TxDOT (round 2) - Qwest 10 29-Jan-13 11-Feb-13 302 $0

3AQWSTDSUT1110 MUAA Comments by Owner  ( round 3) - Qwest 15 12-Feb-13 04-Mar-13 302 $0

3AQWSTDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Qwest 10 11-Mar-13 22-Mar-13 283 $0

3AQWSTDSUT1130 Address Comments from Owner & TxDOT (round 3) - Qwest 10 25-Mar-13 05-Apr-13 288 $0

3AQWSTDSUT1140 Final Submittal to TxDOT - Qwest 15 29-Apr-13 17-May-13 273 $0

3AQWSTMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Qwest 0 17-May-13 394 $0

3AQWSTMSUT1160 TxDOT Final Approval - Qwest 0 17-May-13 268 $0

Utility DesignUtility Design 132 01-Oct-12 02-Apr-13 313 $0

3AQWSTMSUT1170 Start of Utility Design Process - Qwest 0 01-Oct-12 504 $0

3AQWSTDSUT1180 Utility Design Kick-Off Meeting - Qwest 2 01-Oct-12 02-Oct-12 351 $0

3AQWSTDSUT1190 Utility Design - 60% - Qwest 30 03-Oct-12 13-Nov-12 351 $0

3AQWSTDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Qwest 20 14-Nov-12 12-Dec-12 351 $0

3AQWSTDSUT1200 Utility Design - 90% - Qwest 20 31-Dec-12 28-Jan-13 320 $0

3AQWSTDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Qwest 10 31-Dec-12 14-Jan-13 320 $0

3AQWSTDSUT1230 Utility Design Final Comments Incorporated - Qwest 5 29-Jan-13 04-Feb-13 320 $0

3AQWSTDSUT1240 TxDOT and OTS Review of Final Plans - Qwest 10 25-Feb-13 08-Mar-13 306 $0

3AQWSTDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Qwest 10 11-Mar-13 22-Mar-13 306 $0

3AQWSTDSUT1260 Final Plans to be Incorporated in the Assembly Package - Qwest 7 25-Mar-13 02-Apr-13 306 $0

3AQWSTMSUT1270 Final Utility Design Ready for Assembly Package -  Qwes t 0 02-Apr-13 439 $0

Signature ProcessSignature Process 38 20-May-13 12-Jul-13 273 $0

3AQWSTDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Qwest 10 20-May-13 03-Jun-13 273 $0

3AQWSTDSUT1290 Owner Review & Signature - Qwest 10 04-Jun-13 17-Jun-13 273 $0

3AQWSTDSUT1300 Contractor Review & Signature - Qwest 3 18-Jun-13 20-Jun-13 273 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Utility Design Kick-Off Meeting - Oncor

Start of Utility Design Process - Oncor

Utility Design - 60% - Oncor

Concurrent review of 60% & 90% Design Plans by Owner - Oncor

Utility Design - 90% - Oncor

Concurrent review of 60% & 90% Design Plans by TxDOT - Oncor

Utility Design Final Comments Incorporated - Oncor

TxDOT and OTS Review of Final Plans - Oncor

Resolution & Incorporation of TxDOT & OTS Final Comments - Oncor

Final Plans to be Incorporated in the Assembly Package - Oncor

Final Utility Design Ready for Assembly Package -  Oncor

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Oncor

Owner Review & Signature - Oncor

Contractor Review & Signature - Oncor

Developer Review & Signature - Oncor

TxDOT Review & Approval - Oncor

R.F.P. Preparation - Oncor

R.F.P. Solicitation - Oncor

Review and Selection of Contractor (s) - Oncor

Executed Agreement wi th Contractor (s ) - Oncor

Issuance of NTP to Contractor(s) - Oncor

Start of Utility Assembly Package Relocation Process -  Qwest

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Qwes t

Start of MUAA Process  -  Qwes t

Develop MUAA -  Qwes t

Prepare & Deliver MUAA -  Qwes t

MUAA Comments by Owner  ( round 1) - Qwest

MUAA Interim Comments by TxDOT (round 1) - Qwest

Address Comments from Owner & TxDOT (round 1) - Qwest

MUAA Comments by Owner  ( round 2) - Qwest

MUAA Interim Comments by TxDOT (round 2) - Qwest

Address Comments from Owner & TxDOT (round 2) - Qwest

MUAA Comments by Owner  ( round 3) - Qwest

MUAA Interim Comments by TxDOT (round 3) - Qwest

Address Comments from Owner & TxDOT (round 3) - Qwest

Final Submittal to TxDOT - Qwest

MUAA Process Complete and Ready for  Assembly Package - Qwest

TxDOT Final Approval - Qwest

Start of Utility Design Process - Qwest

Utility Design Kick-Off Meeting - Qwest

Utility Design - 60% - Qwest

Concurrent review of 60% & 90% Design Plans by Owner - Qwest

Utility Design - 90% - Qwest

Concurrent review of 60% & 90% Design Plans by TxDOT - Qwest

Utility Design Final Comments Incorporated - Qwest

TxDOT and OTS Review of Final Plans - Qwest

Resolution & Incorporation of TxDOT & OTS Final Comments - Qwest

Final Plans to be Incorporated in the Assembly Package - Qwest

Final Utility Design Ready for Assembly Package -  Qwes t

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Qwest

Owner Review & Signature - Qwest

Contractor Review & Signature - Qwest

ATTACHMENT 03 - DETAILED PROGRAM SCHEDULE NTE - Segment 3A Interchange Project - FBS # 1 43 of 78                                                 



Activity ID Activity Name Orig
Dur

Start Finish Total

Float

Budgeted Total
Cost

3AQWSTDSUT1310 Developer Review & Signature - Qwest 5 21-Jun-13 27-Jun-13 273 $0

3AQWSTDSUT1320 TxDOT Review & Approval - Qwest 10 28-Jun-13 12-Jul-13 273 $0

ProcurementProcurement 28 20-May-13 26-Jun-13 291 $0

3AQWSTDSUT1330 R.F.P. Preparation - Qwest 5 20-May-13 24-May-13 284 $0

3AQWSTDSUT1340 R.F.P. Solicitation - Qwest 15 28-May-13 17-Jun-13 284 $0

3AQWSTDSUT1350 Review and Selection of Contractor (s) - Qwest 5 18-Jun-13 24-Jun-13 284 $0

3AQWSTDSUT1360 Executed Agreement wi th Contractor(s ) - Qwest 2 25-Jun-13 26-Jun-13 284 $0

3AQWSTMSUT1370 Issuance of NTP to Contractor(s) - Qwest 0 26-Jun-13 407 $0

SprintSprint 215 01-Oct-12 26-Jul-13 514 $0

Utility Assembly PackUtility Assembly Package 215 01-Oct-12 26-Jul-13 514 $0

3ASPRTMSUT1000 Start of Utility Assembly Package Relocation Process -  Sprint 0 01-Oct-12 801 $0

3ASPRTMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Sprint 0 26-Jul-13 720 $0

MUAA ProcessMUAA Process 176 01-Oct-12 03-Jun-13 515 $0

3ASPRTMSUT1020 Start of MUAA Process  -  Sprint 0 01-Oct-12 801 $0

3ASPRTDSUT1030 Develop MUAA -  Sprint 20 01-Oct-12 26-Oct-12 560 $0

3ASPRTDSUT1040 Prepare & Deliver MUAA -  Sprint 5 29-Oct-12 02-Nov-12 560 $0

3ASPRTDSUT1060 MUAA Comments by Owner  ( round 1) - Sprint 15 05-Nov-12 26-Nov-12 560 $0

3ASPRTDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Sprint 10 03-Dec-12 14-Dec-12 533 $0

3ASPRTDSUT1070 Address Comments from Owner & TxDOT (round 1) - Sprint 10 17-Dec-12 31-Dec-12 546 $0

3ASPRTDSUT1080 MUAA Comments by Owner  ( round 2) - Sprint 15 02-Jan-13 22-Jan-13 546 $0

3ASPRTDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Sprint 15 28-Jan-13 15-Feb-13 517 $0

3ASPRTDSUT1100 Address Comments from Owner & TxDOT (round 2) - Sprint 10 18-Feb-13 01-Mar-13 528 $0

3ASPRTDSUT1110 MUAA Comments by Owner  ( round 3) - Sprint 15 04-Mar-13 22-Mar-13 528 $0

3ASPRTDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Sprint 10 08-Apr-13 19-Apr-13 498 $0

3ASPRTDSUT1130 Address Comments from Owner & TxDOT (round 3) - Sprint 10 22-Apr-13 03-May-13 508 $0

3ASPRTDSUT1140 Final Submittal to TxDOT - Sprint 15 13-May-13 03-Jun-13 503 $0

3ASPRTMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Sprint 0 03-Jun-13 721 $0

3ASPRTMSUT1160 TxDOT Final Approval - Sprint 0 03-Jun-13 493 $0

Utility DesignUtility Design 157 01-Oct-12 07-May-13 534 $0

3ASPRTMSUT1170 Start of Utility Design Process - Sprint 0 01-Oct-12 848 $0

3ASPRTDSUT1180 Utility Design Kick-Off Meeting - Sprint 2 01-Oct-12 02-Oct-12 591 $0

3ASPRTDSUT1190 Utility Design - 60% - Sprint 30 03-Oct-12 13-Nov-12 591 $0

3ASPRTDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Sprint 20 14-Nov-12 12-Dec-12 591 $0

3ASPRTDSUT1200 Utility Design - 90% - Sprint 20 28-Jan-13 22-Feb-13 541 $0

3ASPRTDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Sprint 10 28-Jan-13 08-Feb-13 541 $0

3ASPRTDSUT1230 Utility Design Final Comments Incorporated - Sprint 5 25-Feb-13 01-Mar-13 541 $0

3ASPRTDSUT1240 TxDOT and OTS Review of Final Plans - Sprint 10 01-Apr-13 12-Apr-13 521 $0

3ASPRTDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Sprint 10 15-Apr-13 26-Apr-13 521 $0

3ASPRTDSUT1260 Final Plans to be Incorporated in the Assembly Package - Sprint 7 29-Apr-13 07-May-13 521 $0

3ASPRTMSUT1270 Final Utility Design Ready for Assembly Package -  Sprint 0 07-May-13 748 $0

Signature ProcessSignature Process 38 04-Jun-13 26-Jul-13 503 $0

3ASPRTDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Spr int 10 04-Jun-13 17-Jun-13 503 $0

3ASPRTDSUT1290 Owner Review & Signature - Sprint 10 18-Jun-13 01-Jul-13 503 $0

3ASPRTDSUT1300 Contractor Review & Signature - Sprint 3 02-Jul-13 05-Jul-13 503 $0

3ASPRTDSUT1310 Developer Review & Signature - Sprint 5 08-Jul-13 12-Jul-13 503 $0

3ASPRTDSUT1320 TxDOT Review & Approval - Sprint 10 15-Jul-13 26-Jul-13 503 $0

ProcurementProcurement 28 04-Jun-13 11-Jul-13 525 $0

3ASPRTDSUT1330 R.F.P. Preparation - Sprint 5 04-Jun-13 10-Jun-13 514 $0

3ASPRTDSUT1340 R.F.P. Solicitation - Sprint 15 11-Jun-13 01-Jul-13 514 $0

3ASPRTDSUT1350 Review and Selection of Contractor (s) - Sprint 5 02-Jul-13 09-Jul-13 514 $0

3ASPRTDSUT1360 Executed Agreement wi th Contractor(s ) - Spr int 2 10-Jul-13 11-Jul-13 514 $0

3ASPRTMSUT1370 Issuance of NTP to Contractor(s) - Sprint 0 11-Jul-13 735 $0

Texas MidstreamTexas Midstream 205 01-Oct-12 12-Jul-13 273 $0

Utility Assembly PackUtility Assembly Package 205 01-Oct-12 12-Jul-13 273 $0

3ATEMIMSUT1000 Start of Utility Assembly Package Relocation Process -  Texas Midstream 0 01-Oct-12 449 $0

3ATEMIMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Texas Midstream 0 12-Jul-13 383 $0

MUAA ProcessMUAA Process 165 01-Oct-12 17-May-13 274 $0

3ATEMIDSUT1030 Develop MUAA -  Texas Midstream 20 01-Oct-12 26-Oct-12 314 $0

3ATEMIMSUT1020 Start of MUAA Process  -  Texas Midstream 0 01-Oct-12 449 $0

3ATEMIDSUT1040 Prepare & Deliver MUAA -  Texas Midstream 5 29-Oct-12 02-Nov-12 314 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Developer Review & Signature - Qwest

TxDOT Review & Approval - Qwest

R.F.P. Preparation - Qwest

R.F.P. Solicitation - Qwest

Review and Selection of Contractor (s) - Qwest

Executed Agreement wi th Contractor (s ) - Qwest

Issuance of NTP to Contractor(s) - Qwest

Start of Utility Assembly Package Relocation Process -  Sprint

End of Utility Assembl y Package Rel ocati on Process - Ready for Rel ocati on -  Sprint

Start of MUAA Process  -  Sprint

Develop MUAA -  Sprint

Prepare & Deliver MUAA -  Sprint

MUAA Comments by Owner  ( round 1) - Sprint

MUAA Interim Comments by TxDOT (round 1) - Sprint

Address Comments from Owner & TxDOT (round 1) - Sprint

MUAA Comments by Owner  ( round 2) - Sprint

MUAA Interim Comments by TxDOT (round 2) - Sprint

Address Comments from Owner & TxDOT (round 2) - Sprint

MUAA Comments by Owner  ( round 3) - Sprint

MUAA Interim Comments by TxDOT (round 3) - Sprint

Address Comments from Owner & TxDOT (round 3) - Sprint

Final Submittal to TxDOT - Sprint

MUAA Process Compl ete and Ready for  Assembly Package - Sprint

TxDOT Final Approval - Sprint

Start of Utility Design Process - Sprint

Utility Design Kick-Off Meeting - Sprint

Utility Design - 60% - Sprint

Concurrent review of 60% & 90% Design Plans by Owner - Sprint

Utility Design - 90% - Sprint

Concurrent review of 60% & 90% Design Plans by TxDOT - Sprint

Utility Design Final Comments Incorporated - Sprint

TxDOT and OTS Review of Final Plans - Sprint

Resolution & Incorporation of TxDOT & OTS Final Comments - Sprint

Final Plans to be Incorporated in the Assembly Package - Sprint

Final Utility Design Ready for Assembly Package -  Sprint

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Spr int

Owner Review & Signature - Sprint

Contractor Review & Signature - Sprint

Developer Review & Signature - Sprint

TxDOT Review & Approval - Sprint

R.F.P. Preparation - Sprint

R.F.P. Solicitation - Sprint

Review and Selection of Contractor (s) - Sprint

Executed Agreement wi th Contractor (s ) - Spr int

Issuance of NTP to Contractor(s) - Sprint

Start of Utility Assembly Package Relocation Process -  Texas Midstream

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Texas Midstream

Develop MUAA -  Texas Midstream

Start of MUAA Process  -  Texas Midstream

Prepare & Deliver MUAA -  Texas Midstream
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3ATEMIDSUT1060 MUAA Comments by Owner  ( round 1) - Texas Midstream 15 05-Nov-12 26-Nov-12 314 $0

3ATEMIDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Texas Midstream 10 19-Nov-12 04-Dec-12 299 $0

3ATEMIDSUT1070 Address Comments from Owner & TxDOT (round 1) - Texas Midstream 10 05-Dec-12 18-Dec-12 308 $0

3ATEMIDSUT1080 MUAA Comments by Owner  ( round 2) - Texas Midstream 15 19-Dec-12 10-Jan-13 308 $0

3ATEMIDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Texas Midstream 15 07-Jan-13 28-Jan-13 290 $0

3ATEMIDSUT1100 Address Comments from Owner & TxDOT (round 2) - Texas Midstream 10 29-Jan-13 11-Feb-13 296 $0

3ATEMIDSUT1110 MUAA Comments by Owner  ( round 3) - Texas Midstream 15 12-Feb-13 04-Mar-13 296 $0

3ATEMIDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Texas Midstream 10 11-Mar-13 22-Mar-13 277 $0

3ATEMIDSUT1130 Address Comments from Owner & TxDOT (round 3) - Texas Midstream 10 25-Mar-13 05-Apr-13 282 $0

3ATEMIDSUT1140 Final Submittal to TxDOT - Texas Midstream 15 29-Apr-13 17-May-13 267 $0

3ATEMIMSUT1150 TxDOT Final Approval - Texas Midstream 0 17-May-13 262 $0

3ATEMIMSUT1160 MUAA Process Complete and Ready for  Assembly Package - Texas Mids tream 0 17-May-13 384 $0

Utility DesignUtility Design 132 01-Oct-12 02-Apr-13 307 $0

3ATEMIMSUT1170 Start of Utility Design Process - Texas Midstream 0 01-Oct-12 494 $0

3ATEMIDSUT1180 Utility Design Kick-Off Meeting - Texas Midstream 2 01-Oct-12 02-Oct-12 345 $0

3ATEMIDSUT1190 Utility Design - 60% - Texas Midstream 30 03-Oct-12 13-Nov-12 345 $0

3ATEMIDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Texas Midstream 20 14-Nov-12 12-Dec-12 345 $0

3ATEMIDSUT1200 Utility Design - 90% - Texas Midstream 20 31-Dec-12 28-Jan-13 314 $0

3ATEMIDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Texas Midstream 10 31-Dec-12 14-Jan-13 314 $0

3ATEMIDSUT1230 Utility Design Final Comments Incorporated - Texas Midstream 5 29-Jan-13 04-Feb-13 314 $0

3ATEMIDSUT1240 TxDOT and OTS Review of Final Plans - Texas Midstream 10 25-Feb-13 08-Mar-13 300 $0

3ATEMIDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Texas Midstream 10 11-Mar-13 22-Mar-13 300 $0

3ATEMIDSUT1260 Final Plans to be Incorporated in the Assembly Package - Texas Midstream 7 25-Mar-13 02-Apr-13 300 $0

3ATEMIMSUT1270 Final Utility Design Ready for Assembly Package -  Texas Midstream 0 02-Apr-13 429 $0

Signature ProcessSignature Process 38 20-May-13 12-Jul-13 267 $0

3ATEMIDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Texas Midstream 10 20-May-13 03-Jun-13 267 $0

3ATEMIDSUT1290 Owner Review & Signature - Texas Midstream 10 04-Jun-13 17-Jun-13 267 $0

3ATEMIDSUT1300 Contractor Review & Signature - Texas Mids tream 3 18-Jun-13 20-Jun-13 267 $0

3ATEMIDSUT1310 Developer Review & Signature - Texas Midstream 5 21-Jun-13 27-Jun-13 267 $0

3ATEMIDSUT1320 TxDOT Review & Approval - Texas Midstream 10 28-Jun-13 12-Jul-13 267 $0

ProcurementProcurement 28 20-May-13 26-Jun-13 285 $0

3ATEMIDSUT1330 R.F.P. Preparation - Texas Midstream 5 20-May-13 24-May-13 278 $0

3ATEMIDSUT1340 R.F.P. Solicitation - Texas Midstream 15 28-May-13 17-Jun-13 278 $0

3ATEMIDSUT1350 Review and Selection of Contractor (s) - Texas  Midstream 5 18-Jun-13 24-Jun-13 278 $0

3ATEMIDSUT1360 Executed Agreement wi th Contractor(s ) - Texas Midstream 2 25-Jun-13 26-Jun-13 278 $0

3ATEMIMSUT1370 Issuance of NTP to Contractor(s) - Texas Midstream 0 26-Jun-13 399 $0

Time Warner / F iber LigTime Warner / F iber Light 194 01-Oct-12 27-Jun-13 258 $0

Utility Assembly PackUtility Assembly Package 194 01-Oct-12 27-Jun-13 258 $0

3ATMWRMSUT1000 Start of Utility Assembly Package Relocation Process -  Time Warner / Fiber Li ght 0 01-Oct-12 410 $0

3ATMWRMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Time Warner / Fi b 0 27-Jun-13 362 $0

MUAA ProcessMUAA Process 155 01-Oct-12 03-May-13 258 $0

3ATMWRMSUT1020 Start of MUAA Process  -  Time Warner / Fiber Li ght 0 01-Oct-12 410 $0

3ATMWRDSUT1030 Develop MUAA -  Time Warner / Fiber Li ght 20 01-Oct-12 26-Oct-12 288 $0

3ATMWRDSUT1040 Prepare & Deliver MUAA -  Time Warner / Fi ber Light 5 29-Oct-12 02-Nov-12 288 $0

3ATMWRDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Time Warner / Fiber Light 10 05-Nov-12 16-Nov-12 285 $0

3ATMWRDSUT1060 MUAA Comments by Owner  ( round 1) - Time Warner / Fiber Li ght 15 05-Nov-12 26-Nov-12 288 $0

3ATMWRDSUT1070 Address Comments from Owner & TxDOT (round 1) - Time Warner / Fiber Light 10 27-Nov-12 10-Dec-12 288 $0

3ATMWRDSUT1080 MUAA Comments by Owner  ( round 2) - Time Warner / Fiber Li ght 15 11-Dec-12 02-Jan-13 289 $0

3ATMWRDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Time Warner / Fiber Light 15 17-Dec-12 10-Jan-13 276 $0

3ATMWRDSUT1100 Address Comments from Owner & TxDOT (round 2) - Time Warner / Fiber Light 10 11-Jan-13 24-Jan-13 283 $0

3ATMWRDSUT1110 MUAA Comments by Owner  ( round 3) - Time Warner / Fiber Li ght 15 25-Jan-13 14-Feb-13 283 $0

3ATMWRDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Time Warner / Fiber Light 10 19-Feb-13 04-Mar-13 266 $0

3ATMWRDSUT1130 Address Comments from Owner & TxDOT (round 3) - Time Warner / Fiber Light 10 05-Mar-13 18-Mar-13 271 $0

3ATMWRDSUT1140 Final Submittal to TxDOT - Time Warner / Fiber Light 15 15-Apr-13 03-May-13 252 $0

3ATMWRMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Time Warner / Fiber Light 0 03-May-13 362 $0

3ATMWRMSUT1160 TxDOT Final Approval - Time Warner / Fiber Light 0 03-May-13 247 $0

Utility DesignUtility Design 117 01-Oct-12 12-Mar-13 296 $0

3ATMWRDSUT1170 Utility Design Kick-Off Meeting - Time Warner / Fiber Light 2 01-Oct-12 02-Oct-12 320 $0

3ATMWRMSUT1180 Start of Utility Design Process - Time Warner / Fiber Light 0 01-Oct-12 459 $0

3ATMWRDSUT1190 Utility Design - 60% - Time Warner / Fiber Light 30 03-Oct-12 13-Nov-12 320 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

MUAA Comments by Owner  ( round 1) - Texas Midstream

MUAA Interim Comments by TxDOT (round 1) - Texas Midstream

Address Comments from Owner & TxDOT (round 1) - Texas Midstream

MUAA Comments by Owner  ( round 2) - Texas Midstream

MUAA Interim Comments by TxDOT (round 2) - Texas Midstream

Address Comments from Owner & TxDOT (round 2) - Texas Midstream

MUAA Comments by Owner  ( round 3) - Texas Midstream

MUAA Interim Comments by TxDOT (round 3) - Texas Midstream

Address Comments from Owner & TxDOT (round 3) - Texas Midstream

Final Submittal to TxDOT - Texas Midstream

TxDOT Final Approval - Texas Midstream

MUAA Process Complete and Ready for  Assembly Package - Texas Mids tream

Start of Utility Design Process - Texas Midstream

Utility Design Kick-Off Meeting - Texas Midstream

Utility Design - 60% - Texas Midstream

Concurrent review of 60% & 90% Design Plans by Owner - Texas Midstream

Utility Design - 90% - Texas Midstream

Concurrent review of 60% & 90% Design Plans by TxDOT - Texas Midstream

Utility Design Final Comments Incorporated - Texas Midstream

TxDOT and OTS Review of Final Plans - Texas Midstream

Resolution & Incorporation of TxDOT & OTS Final Comments - Texas Midstream

Final Plans to be Incorporated in the Assembly Package - Texas Midstream

Final Utility Design Ready for Assembly Package -  Texas Midstream

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Texas Midstream

Owner Review & Signature - Texas Midstream

Contractor Review & Signature - Texas Mids tream

Developer Review & Signature - Texas Midstream

TxDOT Review & Approval - Texas Midstream

R.F.P. Preparation - Texas Midstream

R.F.P. Solicitation - Texas Midstream

Review and Selection of Contractor (s) - Texas  Midstream

Executed Agreement wi th Contractor (s ) - Texas Midstream

Issuance of NTP to Contractor(s) - Texas Midstream

Start of Utility Assembly Package Relocation Process -  Time Warner / Fiber Li ght

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Time Warner / Fi ber Light

Start of MUAA Process  -  Time Warner / Fiber Li ght

Develop MUAA -  Time Warner / Fiber Li ght

Prepare & Deliver MUAA -  Time Warner / Fi ber Light

MUAA Interim Comments by TxDOT (round 1) - Time Warner / Fiber Light

MUAA Comments by Owner  ( round 1) - Time Warner / Fiber Li ght

Address Comments from Owner & TxDOT (round 1) - Time Warner / Fiber Light

MUAA Comments by Owner  ( round 2) - Time Warner / Fiber Li ght

MUAA Interim Comments by TxDOT (round 2) - Time Warner / Fiber Light

Address Comments from Owner & TxDOT (round 2) - Time Warner / Fiber Light

MUAA Comments by Owner  ( round 3) - Time Warner / Fiber Li ght

MUAA Interim Comments by TxDOT (round 3) - Time Warner / Fiber Light

Address Comments from Owner & TxDOT (round 3) - Time Warner / Fiber Light

Final Submittal to TxDOT - Time Warner / Fiber Light

MUAA Process Complete and Ready for  Assembly Package - Time Warner / Fiber Light

TxDOT Final Approval - Time Warner / Fiber Light

Utility Design Kick-Off Meeting - Time Warner / Fiber Light

Start of Utility Design Process - Time Warner / Fiber Light

Utility Design - 60% - Time Warner / Fiber Light

ATTACHMENT 03 - DETAILED PROGRAM SCHEDULE NTE - Segment 3A Interchange Project - FBS # 1 45 of 78                                                 



Activity ID Activity Name Orig
Dur

Start Finish Total

Float

Budgeted Total
Cost

3ATMWRDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Time Warner / Fiber Light 20 14-Nov-12 12-Dec-12 320 $0

3ATMWRDSUT1200 Utility Design - 90% - Time Warner / Fiber Light 20 03-Dec-12 31-Dec-12 308 $0

3ATMWRDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Time Warner / Fiber Light 10 03-Dec-12 14-Dec-12 308 $0

3ATMWRDSUT1230 Utility Design Final Comments Incorporated - Time Warner / Fiber Light 5 02-Jan-13 08-Jan-13 308 $0

3ATMWRDSUT1240 TxDOT and OTS Review of Final Plans - Time Warner / Fiber Light 10 04-Feb-13 15-Feb-13 290 $0

3ATMWRDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Time Warner / Fiber Light 10 18-Feb-13 01-Mar-13 290 $0

3ATMWRDSUT1260 Final Plans to be Incorporated in the Assembly Package - Time Warner / Fiber Li ght 7 04-Mar-13 12-Mar-13 290 $0

3ATMWRMSUT1270 Final Utility Design Ready for Assembly Package -  Time Warner / Fi ber Light 0 12-Mar-13 414 $0

Signature ProcessSignature Process 38 06-May-13 27-Jun-13 252 $0

3ATMWRDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Time Warner / Fiber  Light 10 06-May-13 17-May-13 252 $0

3ATMWRDSUT1290 Owner Review & Signature - Time Warner / Fiber Light 10 20-May-13 03-Jun-13 252 $0

3ATMWRDSUT1300 Contractor Review & Signature - Time Warner / Fiber Light 3 04-Jun-13 06-Jun-13 252 $0

3ATMWRDSUT1310 Developer Review & Signature - Time Warner / Fiber Light 5 07-Jun-13 13-Jun-13 252 $0

3ATMWRDSUT1320 TxDOT Review & Approval - Time Warner / Fiber Light 10 14-Jun-13 27-Jun-13 252 $0

ProcurementProcurement 28 06-May-13 12-Jun-13 269 $0

3ATMWRDSUT1330 R.F.P. Preparation - Time Warner / F iber  Light 5 06-May-13 10-May-13 263 $0

3ATMWRDSUT1340 R.F.P. Solicitation - Time Warner / Fiber Light 15 13-May-13 03-Jun-13 263 $0

3ATMWRDSUT1350 Review and Selection of Contractor (s) - Time Warner / Fiber Light 5 04-Jun-13 10-Jun-13 263 $0

3ATMWRDSUT1360 Executed Agreement wi th Contractor(s ) - Time Warner / Fiber Light 2 11-Jun-13 12-Jun-13 263 $0

3ATMWRMSUT1370 Issuance of NTP to Contractor(s) - Time Warner / Fiber Light 0 12-Jun-13 377 $0

VerizonVerizon 210 01-Oct-12 19-Jul-13 508 $0

Utility Assembly PackUtility Assembly Package 210 01-Oct-12 19-Jul-13 508 $0

3AVERZMSUT1000 Start of Utility Assembly Package Relocation Process -  Verizon 0 01-Oct-12 785 $0

3AVERZMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Verizon 0 19-Jul-13 712 $0

MUAA ProcessMUAA Process 170 01-Oct-12 24-May-13 509 $0

3AVERZMSUT1020 Start of MUAA Process  -  Verizon 0 01-Oct-12 785 $0

3AVERZDSUT1030 Develop MUAA -  Verizon 20 01-Oct-12 26-Oct-12 548 $0

3AVERZDSUT1040 Prepare & Deliver MUAA -  Verizon 5 29-Oct-12 02-Nov-12 548 $0

3AVERZDSUT1060 MUAA Comments by Owner  ( round 1) - Verizon 15 05-Nov-12 26-Nov-12 548 $0

3AVERZDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Verizon 10 26-Nov-12 07-Dec-12 526 $0

3AVERZDSUT1070 Address Comments from Owner & TxDOT (round 1) - Verizon 10 10-Dec-12 21-Dec-12 539 $0

3AVERZDSUT1080 MUAA Comments by Owner  ( round 2) - Verizon 15 24-Dec-12 15-Jan-13 540 $0

3AVERZDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Verizon 15 22-Jan-13 11-Feb-13 510 $0

3AVERZDSUT1100 Address Comments from Owner & TxDOT (round 2) - Verizon 10 12-Feb-13 25-Feb-13 521 $0

3AVERZDSUT1110 MUAA Comments by Owner  ( round 3) - Verizon 15 26-Feb-13 18-Mar-13 521 $0

3AVERZDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Verizon 10 08-Apr-13 19-Apr-13 487 $0

3AVERZDSUT1130 Address Comments from Owner & TxDOT (round 3) - Verizon 10 22-Apr-13 03-May-13 497 $0

3AVERZDSUT1140 Final Submittal to TxDOT - Verizon 15 06-May-13 24-May-13 497 $0

3AVERZMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Verizon 0 24-May-13 713 $0

3AVERZMSUT1160 TxDOT Final Approval - Verizon 0 24-May-13 487 $0

Utility DesignUtility Design 157 01-Oct-12 07-May-13 522 $0

3AVERZMSUT1170 Start of Utility Design Process - Verizon 0 01-Oct-12 833 $0

3AVERZDSUT1180 Utility Design Kick-Off Meeting - Verizon 2 01-Oct-12 02-Oct-12 580 $0

3AVERZDSUT1190 Utility Design - 60% - Verizon 30 03-Oct-12 13-Nov-12 580 $0

3AVERZDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Ver izon 20 14-Nov-12 12-Dec-12 580 $0

3AVERZDSUT1200 Utility Design - 90% - Verizon 20 28-Jan-13 22-Feb-13 530 $0

3AVERZDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Verizon 10 28-Jan-13 08-Feb-13 530 $0

3AVERZDSUT1230 Utility Design Final Comments Incorporated - Verizon 5 25-Feb-13 01-Mar-13 530 $0

3AVERZDSUT1240 TxDOT and OTS Review of Final Plans - Verizon 10 01-Apr-13 12-Apr-13 510 $0

3AVERZDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Verizon 10 15-Apr-13 26-Apr-13 510 $0

3AVERZDSUT1260 Final Plans to be Incorporated in the Assembly Package - Verizon 7 29-Apr-13 07-May-13 510 $0

3AVERZMSUT1270 Final Utility Design Ready for Assembly Package -  Verizon 0 07-May-13 730 $0

Signature ProcessSignature Process 38 28-May-13 19-Jul-13 497 $0

3AVERZDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Verizon 10 28-May-13 10-Jun-13 497 $0

3AVERZDSUT1290 Owner Review & Signature - Verizon 10 11-Jun-13 24-Jun-13 497 $0

3AVERZDSUT1300 Contractor Review & Signature - Ver izon 3 25-Jun-13 27-Jun-13 497 $0

3AVERZDSUT1310 Developer Review & Signature - Verizon 5 28-Jun-13 05-Jul-13 497 $0

3AVERZDSUT1320 TxDOT Review & Approval - Verizon 10 08-Jul-13 19-Jul-13 497 $0

ProcurementProcurement 27 28-May-13 03-Jul-13 520 $0

3AVERZDSUT1330 R.F.P. Preparation - Verizon 5 28-May-13 03-Jun-13 508 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Concurrent review of 60% & 90% Design Plans by Owner - Time Warner / Fiber Light

Utility Design - 90% - Time Warner / Fiber Light

Concurrent review of 60% & 90% Design Plans by TxDOT - Time Warner / Fiber Light

Utility Design Final Comments Incorporated - Time Warner / Fiber Light

TxDOT and OTS Review of Final Plans - Time Warner / Fiber Light

Resolution & Incorporation of TxDOT & OTS Final Comments - Time Warner / Fiber Light

Final Plans to be Incorporated in the Assembly Package - Time Warner / Fiber Li ght

Final Utility Design Ready for Assembly Package -  Time Warner / Fi ber Light

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Time Warner / Fiber  Light

Owner Review & Signature - Time Warner / Fiber Light

Contractor Review & Signature - Time Warner / Fiber Light

Developer Review & Signature - Time Warner / Fiber Light

TxDOT Review & Approval - Time Warner / Fiber Light

R.F.P. Preparation - Time Warner / F iber  Light

R.F.P. Solicitation - Time Warner / Fiber Light

Review and Selection of Contractor (s) - Time Warner / Fiber Light

Executed Agreement wi th Contractor (s ) - Time Warner / Fiber Light

Issuance of NTP to Contractor(s) - Time Warner / Fiber Light

Start of Utility Assembly Package Relocation Process -  Verizon

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Verizon

Start of MUAA Process  -  Verizon

Develop MUAA -  Verizon

Prepare & Deliver MUAA -  Verizon

MUAA Comments by Owner  ( round 1) - Verizon

MUAA Interim Comments by TxDOT (round 1) - Verizon

Address Comments from Owner & TxDOT (round 1) - Verizon

MUAA Comments by Owner  ( round 2) - Verizon

MUAA Interim Comments by TxDOT (round 2) - Verizon

Address Comments from Owner & TxDOT (round 2) - Verizon

MUAA Comments by Owner  ( round 3) - Verizon

MUAA Interim Comments by TxDOT (round 3) - Verizon

Address Comments from Owner & TxDOT (round 3) - Verizon

Final Submittal to TxDOT - Verizon

MUAA Process Compl ete and Ready for  Assembly Package - Verizon

TxDOT Final Approval - Verizon

Start of Utility Design Process - Verizon

Utility Design Kick-Off Meeting - Verizon

Utility Design - 60% - Verizon

Concurrent review of 60% & 90% Design Plans by Owner - Ver izon

Utility Design - 90% - Verizon

Concurrent review of 60% & 90% Design Plans by TxDOT - Verizon

Utility Design Final Comments Incorporated - Verizon

TxDOT and OTS Review of Final Plans - Verizon

Resolution & Incorporation of TxDOT & OTS Final Comments - Verizon

Final Plans to be Incorporated in the Assembly Package - Verizon

Final Utility Design Ready for Assembly Package -  Verizon

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Verizon

Owner Review & Signature - Verizon

Contractor Review & Signature - Ver izon

Developer Review & Signature - Verizon

TxDOT Review & Approval - Verizon

R.F.P. Preparation - Verizon
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3AVERZDSUT1340 R.F.P. Solicitation - Verizon 15 04-Jun-13 24-Jun-13 508 $0

3AVERZDSUT1350 Review and Selection of Contractor (s) - Verizon 5 25-Jun-13 01-Jul-13 508 $0

3AVERZDSUT1360 Executed Agreement wi th Contractor(s ) - Verizon 2 02-Jul-13 03-Jul-13 508 $0

3AVERZMSUT1370 Issuance of NTP to Contractor(s) - Verizon 0 03-Jul-13 728 $0

Crosstex EnergyCrosstex Energy 205 01-Oct-12 12-Jul-13 329 $0

Utility Assembly PackUtility Assembly Package 205 01-Oct-12 12-Jul-13 329 $0

ICCROSSMSUT1000 Start of Utility Assembly Package Relocation Process -  Cross tex Energy 0 01-Oct-12 528 $0

ICCROSSMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Crosstex Energy 0 12-Jul-13 461 $0

MUAA ProcessMUAA Process 165 01-Oct-12 17-May-13 330 $0

ICCROSSMSUT1020 Start of MUAA Process  -  Cross tex Energy 0 01-Oct-12 528 $0

ICCROSSDSUT1030 Develop MUAA -  Cross tex Energy 20 01-Oct-12 26-Oct-12 369 $0

ICCROSSDSUT1040 Prepare & Deliver MUAA -  Crosstex Energy 5 29-Oct-12 02-Nov-12 369 $0

ICCROSSDSUT1060 MUAA Comments by Owner  ( round 1) - Cross tex Energy 15 05-Nov-12 26-Nov-12 369 $0

ICCROSSDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Crosstex Energy 10 19-Nov-12 04-Dec-12 354 $0

ICCROSSDSUT1070 Address Comments from Owner & TxDOT (round 1) - Crosstex Energy 10 05-Dec-12 18-Dec-12 363 $0

ICCROSSDSUT1080 MUAA Comments by Owner  ( round 2) - Cross tex Energy 15 19-Dec-12 10-Jan-13 363 $0

ICCROSSDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Crosstex Energy 15 07-Jan-13 28-Jan-13 345 $0

ICCROSSDSUT1100 Address Comments from Owner & TxDOT (round 2) - Crosstex Energy 10 29-Jan-13 11-Feb-13 351 $0

ICCROSSDSUT1110 MUAA Comments by Owner  ( round 3) - Cross tex Energy 15 12-Feb-13 04-Mar-13 351 $0

ICCROSSDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Crosstex Energy 10 25-Mar-13 05-Apr-13 322 $0

ICCROSSDSUT1130 Address Comments from Owner & TxDOT (round 3) - Crosstex Energy 10 08-Apr-13 19-Apr-13 327 $0

ICCROSSDSUT1140 Final Submittal to TxDOT - Crosstex Energy 15 29-Apr-13 17-May-13 322 $0

ICCROSSMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Crosstex Energy 0 17-May-13 464 $0

ICCROSSMSUT1160 TxDOT Final Approval - Crosstex Energy 0 17-May-13 317 $0

Utility DesignUtility Design 142 01-Oct-12 16-Apr-13 353 $0

ICCROSSMSUT1170 Start of Utility Design Process - Crosstex Energy 0 01-Oct-12 571 $0

ICCROSSDSUT1180 Utility Design Kick-Off Meeting - Crosstex Energy 2 01-Oct-12 02-Oct-12 400 $0

ICCROSSDSUT1190 Utility Design - 60% - Crosstex Energy 30 03-Oct-12 13-Nov-12 400 $0

ICCROSSDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Crosstex Energy 20 14-Nov-12 12-Dec-12 400 $0

ICCROSSDSUT1200 Utility Design - 90% - Crosstex Energy 20 14-Jan-13 08-Feb-13 360 $0

ICCROSSDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Crosstex Energy 10 14-Jan-13 25-Jan-13 360 $0

ICCROSSDSUT1230 Utility Design Final Comments Incorporated - Crosstex Energy 5 11-Feb-13 15-Feb-13 360 $0

ICCROSSDSUT1240 TxDOT and OTS Review of Final Plans - Crosstex Energy 10 11-Mar-13 22-Mar-13 345 $0

ICCROSSDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Crosstex Energy 10 25-Mar-13 05-Apr-13 345 $0

ICCROSSDSUT1260 Final Plans to be Incorporated in the Assembly Package - Cross tex Energy 7 08-Apr-13 16-Apr-13 345 $0

ICCROSSMSUT1270 Final Utility Design Ready for Assembly Package -  Crosstex Energy 0 16-Apr-13 495 $0

Signature ProcessSignature Process 38 20-May-13 12-Jul-13 322 $0

ICCROSSDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Crosstex Energy 10 20-May-13 03-Jun-13 322 $0

ICCROSSDSUT1290 Owner Review & Signature - Crosstex Energy 10 04-Jun-13 17-Jun-13 322 $0

ICCROSSDSUT1300 Contractor Review & Signature - Crosstex Energy 3 18-Jun-13 20-Jun-13 322 $0

ICCROSSDSUT1310 Developer Review & Signature - Crosstex Energy 5 21-Jun-13 27-Jun-13 322 $0

ICCROSSDSUT1320 TxDOT Review & Approval - Crosstex Energy 10 28-Jun-13 12-Jul-13 322 $0

ProcurementProcurement 28 20-May-13 26-Jun-13 341 $0

ICCROSSDSUT1330 R.F.P. Preparation - Crosstex Energy 5 20-May-13 24-May-13 333 $0

ICCROSSDSUT1340 R.F.P. Solicitation - Crosstex Energy 15 28-May-13 17-Jun-13 333 $0

ICCROSSDSUT1350 Review and Selection of Contractor (s) - Crosstex Energy 5 18-Jun-13 24-Jun-13 333 $0

ICCROSSDSUT1360 Executed Agreement wi th Contractor(s ) - Crosstex Energy 2 25-Jun-13 26-Jun-13 333 $0

ICCROSSMSUT1370 Issuance of NTP to Contractor(s) - Crosstex Energy 0 26-Jun-13 477 $0

Enterprisee ProductsEnterprisee Products 210 01-Oct-12 19-Jul-13 324 $0

Utility Assembly PackUtility Assembly Package 210 01-Oct-12 19-Jul-13 324 $0

ICENTRMSUT1000 Start of Utility Assembly Package Relocation Process -  Enterprise Products 0 01-Oct-12 528 $0

ICENTRMSUT1010 End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Enterprise Products 0 19-Jul-13 454 $0

MUAA ProcessMUAA Process 170 01-Oct-12 24-May-13 325 $0

ICENTRMSUT1020 Start of MUAA Process  -  Enterprise Products 0 01-Oct-12 528 $0

ICENTRDSUT1030 Develop MUAA -  Enterprise Products 20 01-Oct-12 26-Oct-12 369 $0

ICENTRDSUT1040 Prepare & Deliver MUAA -  Enterprise Products 5 29-Oct-12 02-Nov-12 369 $0

ICENTRDSUT1060 MUAA Comments by Owner  ( round 1) - Enterprise Products 15 05-Nov-12 26-Nov-12 369 $0

ICENTRDSUT1050 MUAA Interim Comments by TxDOT (round 1) - Enterprise Products 10 26-Nov-12 07-Dec-12 351 $0

ICENTRDSUT1070 Address Comments from Owner & TxDOT (round 1) - Enterprise Products 10 10-Dec-12 21-Dec-12 360 $0

ICENTRDSUT1080 MUAA Comments by Owner  ( round 2) - Enterprise Products 15 24-Dec-12 15-Jan-13 360 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

R.F.P. Solicitation - Verizon

Review and Selection of Contractor (s) - Verizon

Executed Agreement wi th Contractor (s ) - Verizon

Issuance of NTP to Contractor(s) - Verizon

Start of Utility Assembly Package Relocation Process -  Cross tex Energy

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Crosstex Energy

Start of MUAA Process  -  Cross tex Energy

Develop MUAA -  Cross tex Energy

Prepare & Deliver MUAA -  Crosstex Energy

MUAA Comments by Owner  ( round 1) - Cross tex Energy

MUAA Interim Comments by TxDOT (round 1) - Crosstex Energy

Address Comments from Owner & TxDOT (round 1) - Crosstex Energy

MUAA Comments by Owner  ( round 2) - Cross tex Energy

MUAA Interim Comments by TxDOT (round 2) - Crosstex Energy

Address Comments from Owner & TxDOT (round 2) - Crosstex Energy

MUAA Comments by Owner  ( round 3) - Cross tex Energy

MUAA Interim Comments by TxDOT (round 3) - Crosstex Energy

Address Comments from Owner & TxDOT (round 3) - Crosstex Energy

Final Submittal to TxDOT - Crosstex Energy

MUAA Process Complete and Ready for  Assembly Package - Crosstex Energy

TxDOT Final Approval - Crosstex Energy

Start of Utility Design Process - Crosstex Energy

Utility Design Kick-Off Meeting - Crosstex Energy

Utility Design - 60% - Crosstex Energy

Concurrent review of 60% & 90% Design Plans by Owner - Crosstex Energy

Utility Design - 90% - Crosstex Energy

Concurrent review of 60% & 90% Design Plans by TxDOT - Crosstex Energy

Utility Design Final Comments Incorporated - Crosstex Energy

TxDOT and OTS Review of Final Plans - Crosstex Energy

Resolution & Incorporation of TxDOT & OTS Final Comments - Crosstex Energy

Final Plans to be Incorporated in the Assembly Package - Cross tex Energy

Final Utility Design Ready for Assembly Package -  Crosstex Energy

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Crosstex Energy

Owner Review & Signature - Crosstex Energy

Contractor Review & Signature - Crosstex Energy

Developer Review & Signature - Crosstex Energy

TxDOT Review & Approval - Crosstex Energy

R.F.P. Preparation - Crosstex Energy

R.F.P. Solicitation - Crosstex Energy

Review and Selection of Contractor (s) - Crosstex Energy

Executed Agreement wi th Contractor (s ) - Crosstex Energy

Issuance of NTP to Contractor(s) - Crosstex Energy

Start of Utility Assembly Package Relocation Process -  Enterprise Products

End of Utility Assembly Package Relocati on Process - Ready for Relocati on -  Enterprise Products

Start of MUAA Process  -  Enterprise Products

Develop MUAA -  Enterprise Products

Prepare & Deliver MUAA -  Enterprise Products

MUAA Comments by Owner  ( round 1) - Enterprise Products

MUAA Interim Comments by TxDOT (round 1) - Enterprise Products

Address Comments from Owner & TxDOT (round 1) - Enterprise Products

MUAA Comments by Owner  ( round 2) - Enterprise Products
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ICENTRDSUT1090 MUAA Interim Comments by TxDOT (round 2) - Enterprise Products 15 22-Jan-13 11-Feb-13 335 $0

ICENTRDSUT1100 Address Comments from Owner & TxDOT (round 2) - Enterprise Products 10 12-Feb-13 25-Feb-13 341 $0

ICENTRDSUT1110 MUAA Comments by Owner  ( round 3) - Enterprise Products 15 26-Feb-13 18-Mar-13 341 $0

ICENTRDSUT1120 MUAA Interim Comments by TxDOT (round 3) - Enterprise Products 10 25-Mar-13 05-Apr-13 322 $0

ICENTRDSUT1130 Address Comments from Owner & TxDOT (round 3) - Enterprise Products 10 08-Apr-13 19-Apr-13 327 $0

ICENTRDSUT1140 Final Submittal to TxDOT - Enterprise Products 15 06-May-13 24-May-13 317 $0

ICENTRMSUT1150 MUAA Process Complete and Ready for  Assembly Package - Enterprise Products 0 24-May-13 457 $0

ICENTRMSUT1160 TxDOT Final Approval - Enterprise Products 0 24-May-13 312 $0

Utility DesignUtility Design 147 01-Oct-12 23-Apr-13 348 $0

ICENTRMSUT1170 Start of Utility Design Process - Enterprise Products 0 01-Oct-12 571 $0

ICENTRDSUT1180 Utility Design Kick-Off Meeting - Enterprise Products 2 01-Oct-12 02-Oct-12 400 $0

ICENTRDSUT1190 Utility Design - 60% - Enterprise Products 30 03-Oct-12 13-Nov-12 400 $0

ICENTRDSUT1220 Concurrent review of 60% & 90% Design Plans by Owner - Enterprise Products 20 14-Nov-12 12-Dec-12 400 $0

ICENTRDSUT1200 Utility Design - 90% - Enterprise Products 20 14-Jan-13 08-Feb-13 360 $0

ICENTRDSUT1210 Concurrent review of 60% & 90% Design Plans by TxDOT - Enterprise Products 10 14-Jan-13 25-Jan-13 360 $0

ICENTRDSUT1230 Utility Design Final Comments Incorporated - Enterprise Products 5 11-Feb-13 15-Feb-13 360 $0

ICENTRDSUT1240 TxDOT and OTS Review of Final Plans - Enterprise Products 10 18-Mar-13 29-Mar-13 340 $0

ICENTRDSUT1250 Resolution & Incorporation of TxDOT & OTS Final Comments - Enterprise Products 10 01-Apr-13 12-Apr-13 340 $0

ICENTRDSUT1260 Final Plans to be Incorporated in the Assembly Package - Enterprise Products 7 15-Apr-13 23-Apr-13 340 $0

ICENTRMSUT1270 Final Utility Design Ready for Assembly Package -  Enterprise Products 0 23-Apr-13 488 $0

Signature ProcessSignature Process 38 28-May-13 19-Jul-13 317 $0

ICENTRDSUT1280 Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Enterpr ise Products 10 28-May-13 10-Jun-13 317 $0

ICENTRDSUT1290 Owner Review & Signature - Enterprise Products 10 11-Jun-13 24-Jun-13 317 $0

ICENTRDSUT1300 Contractor Review & Signature - Enterprise Products 3 25-Jun-13 27-Jun-13 317 $0

ICENTRDSUT1310 Developer Review & Signature - Enterprise Products 5 28-Jun-13 05-Jul-13 317 $0

ICENTRDSUT1320 TxDOT Review & Approval - Enterprise Products 10 08-Jul-13 19-Jul-13 317 $0

ProcurementProcurement 27 28-May-13 03-Jul-13 336 $0

ICENTRDSUT1330 R.F.P. Preparation - Enterprise Products 5 28-May-13 03-Jun-13 328 $0

ICENTRDSUT1340 R.F.P. Solicitation - Enterprise Products 15 04-Jun-13 24-Jun-13 328 $0

ICENTRDSUT1350 Review and Selection of Contractor (s) - Enterprise Products 5 25-Jun-13 01-Jul-13 328 $0

ICENTRDSUT1360 Executed Agreement wi th Contractor(s ) - Enterpr ise Products 2 02-Jul-13 03-Jul-13 328 $0

ICENTRMSUT1370 Issuance of NTP to Contractor(s) - Enterprise Products 0 03-Jul-13 470 $0

Utility RelocationsUtility Relocations 168 28-Jun-13 18-Feb-14 858 $20,469,314

AT&TAT&T 58 28-Jun-13 17-Sep-13 968 $2,139,494

3AAT&TMSUT1000 Start AT&T Utility Relocation 0 28-Jun-13 374 $0

OH - 52 (Fiber Optic) 1OH - 52 (Fiber Optic) 111+45 to 112+05 37 01-Jul-13 20-Aug-13 988 $67,018

3AAT&TUTUTOH5210 Utility Construction / Relocation OH - 52 (Fiber Optic) 111+45 to 112+05 14 01-Jul-13 23-Jul-13 743 $67,018

3AAT&TUTUTOH5210 Owner Install and Testing  OH - 52 (Fiber Optic)  111+45 to 112+05 20 24-Jul-13 20-Aug-13 948 $0

OH - 14 (Fiber Optic) 8OH - 14 (Fiber Optic) 870+40 to 889+00 37 01-Jul-13 20-Aug-13 347 $102,399

3AAT&TUTUTOH1410 Utility Construction / Relocation OH - 14 (Fiber Optic) 870+40 to 889+00 14 01-Jul-13 23-Jul-13 265 $102,399

3AAT&TUTUTOH1410 Owner Install and Testing  OH - 14 (Fiber Optic)  870+40 to 889+00 20 24-Jul-13 20-Aug-13 333 $0

OH - 31 (Fiber Optic) 7OH - 31 (Fiber Optic) 766+60 to 771+40 35 01-Jul-13 16-Aug-13 435 $27,527

3AAT&TUTUTOH3110 Utility Construction / Relocation OH - 31 (Fiber Optic) 766+60 to 771+40 12 01-Jul-13 19-Jul-13 330 $27,527

3AAT&TUTUTOH3110 Owner Install and Testing  OH - 31 (Fiber Optic)  766+60 to 771+40 20 22-Jul-13 16-Aug-13 415 $0

OH - 37 (Fiber Optic) 7OH - 37 (Fiber Optic) 727+50 to 729+80 39 01-Jul-13 22-Aug-13 264 $66,064

3AAT&TUTUTOH3710 Utility Construction / Relocation OH - 37 (Fiber Optic) 727+50 to 729+80 15 01-Jul-13 25-Jul-13 200 $66,064

3AAT&TUTUTOH3710 Owner Install and Testing  OH - 37 (Fiber Optic)  727+50 to 729+80 20 26-Jul-13 22-Aug-13 253 $0

OH - 10 (Fiber Optic) 9OH - 10 (Fiber Optic) 908+00 to 915+00 35 01-Jul-13 16-Aug-13 349 $22,021

3AAT&TUTUTOH1010 Utility Construction / Relocation OH - 10 (Fiber Optic) 908+00 to 915+00 12 01-Jul-13 19-Jul-13 267 $22,021

3AAT&TUTUTOH1010 Owner Install and Testing  OH - 10 (Fiber Optic)  908+00 to 915+00 20 22-Jul-13 16-Aug-13 335 $0

OH - 14 (Fiber Optic) 8OH - 14 (Fiber Optic) 884+00 to 889+00 35 01-Jul-13 16-Aug-13 349 $30,316

3AAT&TUTUTOH1410 Utility Construction / Relocation OH - 14 (Fiber Optic) 884+00 to 889+00 12 01-Jul-13 19-Jul-13 267 $30,316

3AAT&TUTUTOH1410 Owner Install and Testing  OH - 14 (Fiber Optic)  884+00 to 889+00 20 22-Jul-13 16-Aug-13 335 $0

OH - 17 (Fiber Optic) 8OH - 17 (Fiber Optic) 868+20 to 869+20 35 01-Jul-13 16-Aug-13 295 $13,800

3AAT&TUTUTOH1710 Utility Construction / Relocation OH - 17 (Fiber Optic) 868+20 to 869+20 12 01-Jul-13 19-Jul-13 225 $13,800

3AAT&TUTUTOH1710 Owner Install and Testing  OH - 17 (Fiber Optic)  868+20 to 869+20 20 22-Jul-13 16-Aug-13 283 $0

OH - 43 (Fiber Optic) 7OH - 43 (Fiber Optic) 766+40 to 766+40 35 01-Jul-13 16-Aug-13 268 $34,427

3AAT&TUTUTOH4310 Utility Construction / Relocation OH - 43 (Fiber Optic) 766+40 to 766+40 12 01-Jul-13 19-Jul-13 203 $34,427

3AAT&TUTUTOH4310 Owner Install and Testing  OH - 43 (Fiber Optic)  766+40 to 766+40 20 22-Jul-13 16-Aug-13 257 $0

FO1 - 01 (Fiber Optic) FO1 - 01 (Fiber Optic) 869+20 to 869+37 39 01-Jul-13 22-Aug-13 291 $111,574

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

MUAA Interim Comments by TxDOT (round 2) - Enterprise Products

Address Comments from Owner & TxDOT (round 2) - Enterprise Products

MUAA Comments by Owner  ( round 3) - Enterprise Products

MUAA Interim Comments by TxDOT (round 3) - Enterprise Products

Address Comments from Owner & TxDOT (round 3) - Enterprise Products

Final Submittal to TxDOT - Enterprise Products

MUAA Process Compl ete and Ready for  Assembly Package - Enterprise Products

TxDOT Final Approval - Enterprise Products

Start of Utility Design Process - Enterprise Products

Utility Design Kick-Off Meeting - Enterprise Products

Utility Design - 60% - Enterprise Products

Concurrent review of 60% & 90% Design Plans by Owner - Enterprise Products

Utility Design - 90% - Enterprise Products

Concurrent review of 60% & 90% Design Plans by TxDOT - Enterprise Products

Utility Design Final Comments Incorporated - Enterprise Products

TxDOT and OTS Review of Final Plans - Enterprise Products

Resolution & Incorporation of TxDOT & OTS Final Comments - Enterprise Products

Final Plans to be Incorporated in the Assembly Package - Enterprise Products

Final Utility Design Ready for Assembly Package -  Enterprise Products

Developer/Contractor Reviews & Prepares Utility Asembly Pckg - Enterpr ise Products

Owner Review & Signature - Enterprise Products

Contractor Review & Signature - Enterprise Products

Developer Review & Signature - Enterprise Products

TxDOT Review & Approval - Enterprise Products

R.F.P. Preparation - Enterprise Products

R.F.P. Solicitation - Enterprise Products

Review and Selection of Contractor (s) - Enterprise Products

Executed Agreement wi th Contractor (s ) - Enterpr ise Products

Issuance of NTP to Contractor(s) - Enterprise Products

Start AT&T Utility Relocation

Utility Construction / Relocation OH - 52 (Fiber Optic) 111+45 to 112+05

Owner Install and Testing  OH - 52 (Fiber Optic)  111+45 to 112+05

Utility Construction / Relocation OH - 14 (Fiber Optic) 870+40 to 889+00

Owner Install and Testing  OH - 14 (Fiber Optic)  870+40 to 889+00

Utility Construction / Relocation OH - 31 (Fiber Optic) 766+60 to 771+40

Owner Install and Testing  OH - 31 (Fiber Optic)  766+60 to 771+40

Utility Construction / Relocation OH - 37 (Fiber Optic) 727+50 to 729+80

Owner Install and Testing  OH - 37 (Fiber Optic)  727+50 to 729+80

Utility Construction / Relocation OH - 10 (Fiber Optic) 908+00 to 915+00

Owner Install and Testing  OH - 10 (Fiber Optic)  908+00 to 915+00

Utility Construction / Relocation OH - 14 (Fiber Optic) 884+00 to 889+00

Owner Install and Testing  OH - 14 (Fiber Optic)  884+00 to 889+00

Utility Construction / Relocation OH - 17 (Fiber Optic) 868+20 to 869+20

Owner Install and Testing  OH - 17 (Fiber Optic)  868+20 to 869+20

Utility Construction / Relocation OH - 43 (Fiber Optic) 766+40 to 766+40

Owner Install and Testing  OH - 43 (Fiber Optic)  766+40 to 766+40

ATTACHMENT 03 - DETAILED PROGRAM SCHEDULE NTE - Segment 3A Interchange Project - FBS # 1 48 of 78                                                 



Activity ID Activity Name Orig
Dur

Start Finish Total

Float

Budgeted Total
Cost

3AAT&TUTUTFO1110 Utility Construction / Relocation FO1 - 01 (Fiber Optic) 869+20 to 869+37 15 01-Jul-13 25-Jul-13 222 $111,574

3AAT&TUTUTFO1110 Owner Install and Testing  FO1 -  01 (Fiber Optic)  869+20 to 869+37 20 26-Jul-13 22-Aug-13 279 $0

FO1 - 03 (Fiber Optic) FO1 - 03 (Fiber Optic) 869+35 to 870+45 35 01-Jul-13 16-Aug-13 349 $16,149

3AAT&TUTUTFO1310 Utility Construction / Relocation FO1 - 03 (Fiber Optic) 869+35 to 870+45 12 01-Jul-13 19-Jul-13 267 $16,149

3AAT&TUTUTFO1310 Owner Install and Testing  FO1 -  03 (Fiber Optic)  869+35 to 870+45 20 22-Jul-13 16-Aug-13 335 $0

OH - 10 (Telephone) 9OH - 10 (Telephone) 908+00 to 916+00 35 01-Jul-13 16-Aug-13 349 $8,295

3AAT&TUTUTOH1010 Utility Construction / Relocation OH - 10 (Telephone) 908+00 to 916+00 12 01-Jul-13 19-Jul-13 267 $8,295

3AAT&TUTUTOH1010 Owner Install and Testing  OH - 10 (Telephone) 908+00 to 916+00 20 22-Jul-13 16-Aug-13 335 $0

OH - 14 (Telephone) 8OH - 14 (Telephone) 884+00 to 889+00 35 01-Jul-13 16-Aug-13 349 $15,121

3AAT&TUTUTOH1410 Utility Construction / Relocation OH - 14 (Telephone) 884+00 to 889+00 12 01-Jul-13 19-Jul-13 267 $15,121

3AAT&TUTUTOH1410 Owner Install and Testing  OH - 14 (Telephone) 884+00 to 889+00 20 22-Jul-13 16-Aug-13 335 $0

OH - 25 (Telephone) 7OH - 25 (Telephone) 793+30 to 796+05 35 01-Jul-13 16-Aug-13 387 $7,194

3AAT&TUTUTOH2510 Utility Construction / Relocation OH - 25 (Telephone) 793+30 to 796+05 12 01-Jul-13 19-Jul-13 294 $7,194

3AAT&TUTUTOH2510 Owner Install and Testing  OH - 25 (Telephone) 793+30 to 796+05 20 22-Jul-13 16-Aug-13 368 $0

OH - 27 (Telephone) 7OH - 27 (Telephone) 788+40 to 796+00 36 01-Jul-13 19-Aug-13 386 $26,132

3AAT&TUTUTOH2710 Utility Construction / Relocation OH - 27 (Telephone) 788+40 to 796+00 13 01-Jul-13 22-Jul-13 293 $26,132

3AAT&TUTUTOH2710 Owner Install and Testing  OH - 27 (Telephone) 788+40 to 796+00 20 23-Jul-13 19-Aug-13 367 $0

OH - 31 (Telephone) 7OH - 31 (Telephone) 766+60 to 771+40 35 01-Jul-13 16-Aug-13 284 $13,800

3AAT&TUTUTOH3110 Utility Construction / Relocation OH - 31 (Telephone) 766+60 to 771+40 12 01-Jul-13 19-Jul-13 216 $13,800

3AAT&TUTUTOH3110 Owner Install and Testing  OH - 31 (Telephone) 766+60 to 771+40 20 22-Jul-13 16-Aug-13 272 $0

OH - 32 (Telephone) 7OH - 32 (Telephone) 761+10 to 763+25 35 01-Jul-13 16-Aug-13 550 $6,313

3AAT&TUTUTOH3210 Utility Construction / Relocation OH - 32 (Telephone) 761+10 to 763+25 12 01-Jul-13 19-Jul-13 417 $6,313

3AAT&TUTUTOH3210 Owner Install and Testing  OH - 32 (Telephone) 761+10 to 763+25 20 22-Jul-13 16-Aug-13 527 $0

OH - 37 (Telephone) 7OH - 37 (Telephone) 727+50 to 729+80 35 01-Jul-13 16-Aug-13 293 $17,727

3AAT&TUTUTOH3710 Utility Construction / Relocation OH - 37 (Telephone) 727+50 to 729+80 12 01-Jul-13 19-Jul-13 224 $17,727

3AAT&TUTUTOH3710 Owner Install and Testing  OH - 37 (Telephone) 727+50 to 729+80 20 22-Jul-13 16-Aug-13 281 $0

OH - 40 (Telephone) 7OH - 40 (Telephone) 724+80 to 729+00 35 01-Jul-13 16-Aug-13 293 $18,204

3AAT&TUTUTOH4010 Utility Construction / Relocation OH - 40 (Telephone) 724+80 to 729+00 12 01-Jul-13 19-Jul-13 224 $18,204

3AAT&TUTUTOH4010 Owner Install and Testing  OH - 40 (Telephone) 724+80 to 729+00 20 22-Jul-13 16-Aug-13 281 $0

OH - 43 (Telephone) 7OH - 43 (Telephone) 766+40 to 766+40 35 01-Jul-13 16-Aug-13 307 $17,213

3AAT&TUTUTOH4310 Utility Construction / Relocation OH - 43 (Telephone) 766+40 to 766+40 12 01-Jul-13 19-Jul-13 235 $17,213

3AAT&TUTUTOH4310 Owner Install and Testing  OH - 43 (Telephone) 766+40 to 766+40 20 22-Jul-13 16-Aug-13 295 $0

OH - 13 (Telephone) 9OH - 13 (Telephone) 916+00 to 917+80 35 01-Jul-13 16-Aug-13 349 $8,809

3AAT&TUTUTOH1310 Utility Construction / Relocation OH - 13 (Telephone) 916+00 to 917+80 12 01-Jul-13 19-Jul-13 267 $8,809

3AAT&TUTUTOH1310 Owner Install and Testing  OH - 13 (Telephone) 916+00 to 917+80 20 22-Jul-13 16-Aug-13 335 $0

T1 - 02 (Telephone) 9T1 - 02 (Telephone) 915+00 to 915+70 35 01-Jul-13 16-Aug-13 349 $0

3AAT&TUTUTT121000 Utility Construction / Relocation T1 - 02 (Telephone) 915+00 to 915+70 12 01-Jul-13 19-Jul-13 267 $0

3AAT&TUTUTT121010 Owner Install and Testing  T1 - 02 (Telephone) 915+00 to 915+70 20 22-Jul-13 16-Aug-13 335 $0

T1 - 03 (Telephone) 86T1 - 03 (Telephone) 862+90 to 888+00 57 01-Jul-13 17-Sep-13 327 $658,362

3AAT&TUTUTT131000 Utility Construction / Relocation T1 - 03 (Telephone) 862+90 to 888+00 30 01-Jul-13 19-Aug-13 249 $658,362

3AAT&TUTUTT131010 Owner Install and Testing  T1 - 03 (Telephone) 862+90 to 888+00 20 20-Aug-13 17-Sep-13 314 $0

T1 - 04 (Telephone) 88T1 - 04 (Telephone) 886+00 to 888+00 42 01-Jul-13 27-Aug-13 342 $146,808

3AAT&TUTUTT141000 Utility Construction / Relocation T1 - 04 (Telephone) 886+00 to 888+00 18 01-Jul-13 30-Jul-13 261 $146,808

3AAT&TUTUTT141010 Owner Install and Testing  T1 - 04 (Telephone) 886+00 to 888+00 20 31-Jul-13 27-Aug-13 328 $0

T1 - 05 (Telephone) 86T1 - 05 (Telephone) 865+80 to 886+00 51 01-Jul-13 09-Sep-13 279 $217,937

3AAT&TUTUTT151000 Utility Construction / Relocation T1 - 05 (Telephone) 865+80 to 886+00 25 01-Jul-13 09-Aug-13 212 $217,937

3AAT&TUTUTT151010 Owner Install and Testing  T1 - 05 (Telephone) 865+80 to 886+00 20 12-Aug-13 09-Sep-13 268 $0

T1 - 06 (Telephone) 8T1 - 06 (Telephone) 872+10 to 873+00 35 01-Jul-13 16-Aug-13 349 $0

3AAT&TUTUTT161000 Utility Construction / Relocation T1 - 06 (Telephone) 872+10 to 873+00 12 01-Jul-13 19-Jul-13 267 $0

3AAT&TUTUTT161010 Owner Install and Testing  T1 - 06 (Telephone) 872+10 to 873+00 20 22-Jul-13 16-Aug-13 335 $0

T1 - 07 (Telephone) 83T1 - 07 (Telephone) 833+35 to 838+85 48 01-Jul-13 04-Sep-13 746 $250,657

3AAT&TUTUTT171000 Utility Construction / Relocation T1 - 07 (Telephone) 833+35 to 838+85 22 01-Jul-13 06-Aug-13 558 $250,657

3AAT&TUTUTT171010 Owner Install and Testing  T1 - 07 (Telephone) 833+35 to 838+85 20 07-Aug-13 04-Sep-13 715 $0

T1 - 08 (Telephone) 76T1 - 08 (Telephone) 763+00 to 766+50 37 01-Jul-13 20-Aug-13 433 $45,878

3AAT&TUTUTT181000 Utility Construction / Relocation T1 - 08 (Telephone) 763+00 to 766+50 14 01-Jul-13 23-Jul-13 328 $45,878

3AAT&TUTUTT181010 Owner Install and Testing  T1 - 08 (Telephone) 763+00 to 766+50 20 24-Jul-13 20-Aug-13 413 $0

T1 - 09 (Telephone) 75T1 - 09 (Telephone) 755+50 to 758+30 37 01-Jul-13 20-Aug-13 433 $45,878

3AAT&TUTUTT191000 Utility Construction / Relocation T1 - 09 (Telephone) 755+50 to 758+30 14 01-Jul-13 23-Jul-13 328 $45,878

3AAT&TUTUTT191010 Owner Install and Testing  T1 - 09 (Telephone) 755+50 to 758+30 20 24-Jul-13 20-Aug-13 413 $0

T1 - 11 (Telephone) 72T1 - 11 (Telephone) 727+20 to 729+60 41 01-Jul-13 26-Aug-13 689 $143,872

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Utility Construction / Relocation FO1 - 01 (Fiber Optic) 869+20 to 869+37

Owner Install and Testing  FO1 -  01 (Fiber Optic)  869+20 to 869+37

Utility Construction / Relocation FO1 - 03 (Fiber Optic) 869+35 to 870+45

Owner Install and Testing  FO1 -  03 (Fiber Optic)  869+35 to 870+45

Utility Construction / Relocation OH - 10 (Telephone) 908+00 to 916+00

Owner Install and Testing  OH - 10 (Telephone) 908+00 to 916+00

Utility Construction / Relocation OH - 14 (Telephone) 884+00 to 889+00

Owner Install and Testing  OH - 14 (Telephone) 884+00 to 889+00

Utility Construction / Relocation OH - 25 (Telephone) 793+30 to 796+05

Owner Install and Testing  OH - 25 (Telephone) 793+30 to 796+05

Utility Construction / Relocation OH - 27 (Telephone) 788+40 to 796+00

Owner Install and Testing  OH - 27 (Telephone) 788+40 to 796+00

Utility Construction / Relocation OH - 31 (Telephone) 766+60 to 771+40

Owner Install and Testing  OH - 31 (Telephone) 766+60 to 771+40

Utility Construction / Relocation OH - 32 (Telephone) 761+10 to 763+25

Owner Install and Testing  OH - 32 (Telephone) 761+10 to 763+25

Utility Construction / Relocation OH - 37 (Telephone) 727+50 to 729+80

Owner Install and Testing  OH - 37 (Telephone) 727+50 to 729+80

Utility Construction / Relocation OH - 40 (Telephone) 724+80 to 729+00

Owner Install and Testing  OH - 40 (Telephone) 724+80 to 729+00

Utility Construction / Relocation OH - 43 (Telephone) 766+40 to 766+40

Owner Install and Testing  OH - 43 (Telephone) 766+40 to 766+40

Utility Construction / Relocation OH - 13 (Telephone) 916+00 to 917+80

Owner Install and Testing  OH - 13 (Telephone) 916+00 to 917+80

Utility Construction / Relocation T1 - 02 (Telephone) 915+00 to 915+70

Owner Install and Testing  T1 - 02 (Telephone) 915+00 to 915+70

Utility Construction / Relocation T1 - 03 (Telephone) 862+90 to 888+00

Owner Install and Testing  T1 - 03 (Telephone) 862+90 to 888+00

Utility Construction / Relocation T1 - 04 (Telephone) 886+00 to 888+00

Owner Install and Testing  T1 - 04 (Telephone) 886+00 to 888+00

Utility Construction / Relocation T1 - 05 (Telephone) 865+80 to 886+00

Owner Install and Testing  T1 - 05 (Telephone) 865+80 to 886+00

Utility Construction / Relocation T1 - 06 (Telephone) 872+10 to 873+00

Owner Install and Testing  T1 - 06 (Telephone) 872+10 to 873+00

Utility Construction / Relocation T1 - 07 (Telephone) 833+35 to 838+85

Owner Install and Testing  T1 - 07 (Telephone) 833+35 to 838+85

Utility Construction / Relocation T1 - 08 (Telephone) 763+00 to 766+50

Owner Install and Testing  T1 - 08 (Telephone) 763+00 to 766+50

Utility Construction / Relocation T1 - 09 (Telephone) 755+50 to 758+30

Owner Install and Testing  T1 - 09 (Telephone) 755+50 to 758+30
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3AAT&TUTUTT111100 Utility Construction / Relocation T1 - 11 (Telephone) 727+20 to 729+60 17 01-Jul-13 29-Jul-13 519 $143,872

3AAT&TUTUTT111101 Owner Install and Testing  T1 - 11 (Telephone) 727+20 to 729+60 20 30-Jul-13 26-Aug-13 659 $0

AtmosAtmos 60 06-Jul-13 27-Sep-13 939 $1,398,680

3AATMOMSUT1000 Start Atmos Util ity Relocat ion 0 06-Jul-13 377 $0

G1 - 03 (Gas) 903+50 tG1 - 03 (Gas) 903+50 to 908+00 35 09-Jul-13 26-Aug-13 289 $0

3AATMOUTUTG13100 Utility Construction / Relocation G1 - 03 (Gas) 903+50 to 908+00 13 09-Jul-13 29-Jul-13 220 $0

3AATMOUTUTG13101 Owner Install and Testing  G1 -  03 (Gas) 903+50 to 908+00 20 30-Jul-13 26-Aug-13 277 $0

G1 - 02 (Gas) 911+20 tG1 - 02 (Gas) 911+20 to 916+00 34 09-Jul-13 23-Aug-13 344 $49,401

3AATMOUTUTG12100 Utility Construction / Relocation G1 - 02 (Gas) 911+20 to 916+00 12 09-Jul-13 26-Jul-13 263 $49,401

3AATMOUTUTG12101 Owner Install and Testing  G1 -  02 (Gas) 911+20 to 916+00 20 29-Jul-13 23-Aug-13 330 $0

G1 - 09 (Gas) 875+30 tG1 - 09 (Gas) 875+30 to 875+80 34 09-Jul-13 23-Aug-13 344 $0

3AATMOUTUTG19100 Utility Construction / Relocation G1 - 09 (Gas) 875+30 to 875+80 12 09-Jul-13 26-Jul-13 263 $0

3AATMOUTUTG19101 Owner Install and Testing  G1 -  09 (Gas) 875+30 to 875+80 20 29-Jul-13 23-Aug-13 330 $0

G1 - 10 (Gas) 866+30 tG1 - 10 (Gas) 866+30 to 867+00 34 09-Jul-13 23-Aug-13 344 $0

3AATMOUTUTG11010 Utility Construction / Relocation G1 - 10 (Gas) 866+30 to 867+00 12 09-Jul-13 26-Jul-13 263 $0

3AATMOUTUTG11010 Owner Install and Testing  G1 -  10 (Gas) 866+30 to 867+00 20 29-Jul-13 23-Aug-13 330 $0

G1 - 11 (Gas) 861+30 tG1 - 11 (Gas) 861+30 to 864+30 36 09-Jul-13 27-Aug-13 342 $47,272

3AATMOUTUTG11110 Utility Construction / Relocation G1 - 11 (Gas) 861+30 to 864+30 14 09-Jul-13 30-Jul-13 261 $47,272

3AATMOUTUTG11110 Owner Install and Testing  G1 -  11 (Gas) 861+30 to 864+30 20 31-Jul-13 27-Aug-13 328 $0

G1 - 17 (Gas) 744+50 tG1 - 17 (Gas) 744+50 to 758+40 38 09-Jul-13 29-Aug-13 426 $114,694

3AATMOUTUTG11710 Utility Construction / Relocation G1 - 17 (Gas) 744+50 to 758+40 16 09-Jul-13 01-Aug-13 322 $114,694

3AATMOUTUTG11710 Owner Install and Testing  G1 -  17 (Gas) 744+50 to 758+40 20 02-Aug-13 29-Aug-13 406 $0

G1 - 04 (Gas) 903+50 tG1 - 04 (Gas) 903+50 to 907+50 42 09-Jul-13 04-Sep-13 956 $147,763

3AATMOUTUTG14100 Utility Construction / Relocation G1 - 04 (Gas) 903+50 to 907+50 18 09-Jul-13 06-Aug-13 720 $147,763

3AATMOUTUTG14101 Owner Install and Testing  G1 -  04 (Gas) 903+50 to 907+50 20 07-Aug-13 04-Sep-13 918 $0

G1 - 06 (Gas) 869+00 tG1 - 06 (Gas) 869+00 to 887+20 59 09-Jul-13 27-Sep-13 319 $428,387

3AATMOUTUTG16100 Utility Construction / Relocation G1 - 06 (Gas) 869+00 to 887+20 33 09-Jul-13 29-Aug-13 242 $428,387

3AATMOUTUTG16101 Owner Install and Testing  G1 -  06 (Gas) 869+00 to 887+20 20 30-Aug-13 27-Sep-13 306 $0

G1 - 07 (Gas) 876+50 tG1 - 07 (Gas) 876+50 to 885+10 39 09-Jul-13 30-Aug-13 285 $135,945

3AATMOUTUTG17100 Utility Construction / Relocation G1 - 07 (Gas) 876+50 to 885+10 17 09-Jul-13 02-Aug-13 216 $135,945

3AATMOUTUTG17101 Owner Install and Testing  G1 -  07 (Gas) 876+50 to 885+10 20 05-Aug-13 30-Aug-13 273 $0

G1 - 08 (Gas) 876+10 tG1 - 08 (Gas) 876+10 to 876+50 34 09-Jul-13 23-Aug-13 290 $0

3AATMOUTUTG18100 Utility Construction / Relocation G1 - 08 (Gas) 876+10 to 876+50 12 09-Jul-13 26-Jul-13 221 $0

3AATMOUTUTG18101 Owner Install and Testing  G1 -  08 (Gas) 876+10 to 876+50 20 29-Jul-13 23-Aug-13 278 $0

G1 - 12 (Gas) 788+60 tG1 - 12 (Gas) 788+60 to 794+00 35 09-Jul-13 26-Aug-13 381 $48,961

3AATMOUTUTG11210 Utility Construction / Relocation G1 - 12 (Gas) 788+60 to 794+00 13 09-Jul-13 29-Jul-13 289 $48,961

3AATMOUTUTG11210 Owner Install and Testing  G1 -  12 (Gas) 788+60 to 794+00 20 30-Jul-13 26-Aug-13 362 $0

G1 - 13 (Gas) 758+40 tG1 - 13 (Gas) 758+40 to 783+50 45 09-Jul-13 09-Sep-13 419 $242,381

3AATMOUTUTG11310 Utility Construction / Relocation G1 - 13 (Gas) 758+40 to 783+50 21 09-Jul-13 09-Aug-13 317 $242,381

3AATMOUTUTG11310 Owner Install and Testing  G1 -  13 (Gas) 758+40 to 783+50 20 12-Aug-13 09-Sep-13 400 $0

G1 - 16 (Gas) 745+80 tG1 - 16 (Gas) 745+80 to 761+00 39 09-Jul-13 30-Aug-13 590 $141,156

3AATMOUTUTG11610 Utility Construction / Relocation G1 - 16 (Gas) 745+80 to 761+00 17 09-Jul-13 02-Aug-13 444 $141,156

3AATMOUTUTG11610 Owner Install and Testing  G1 -  16 (Gas) 745+80 to 761+00 20 05-Aug-13 30-Aug-13 565 $0

G1 - 18 (Gas) 758+40 tG1 - 18 (Gas) 758+40 to 758+40 35 09-Jul-13 26-Aug-13 269 $42,721

3AATMOUTUTG11810 Utility Construction / Relocation G1 - 18 (Gas) 758+40 to 758+40 13 09-Jul-13 29-Jul-13 203 $42,721

3AATMOUTUTG11810 Owner Install and Testing  G1 -  18 (Gas) 758+40 to 758+40 20 30-Jul-13 26-Aug-13 257 $0

G1 - 15 (Gas) 766+80 tG1 - 15 (Gas) 766+80 to 766+80 34 09-Jul-13 23-Aug-13 430 $0

3AATMOUTUTG11510 Utility Construction / Relocation G1 - 15 (Gas) 766+80 to 766+80 12 09-Jul-13 26-Jul-13 326 $0

3AATMOUTUTG11510 Owner Install and Testing  G1 -  15 (Gas) 766+80 to 766+80 20 29-Jul-13 23-Aug-13 410 $0

G1 - 14 (Gas) 776+70 tG1 - 14 (Gas) 776+70 to 776+70 34 09-Jul-13 23-Aug-13 382 $0

3AATMOUTUTG11410 Utility Construction / Relocation G1 - 14 (Gas) 776+70 to 776+70 12 09-Jul-13 26-Jul-13 290 $0

3AATMOUTUTG11410 Owner Install and Testing  G1 -  14 (Gas) 776+70 to 776+70 20 29-Jul-13 23-Aug-13 363 $0

Barnett GatheringBarnett Gathering 43 20-Jul-13 18-Sep-13 537 $222,415

ICMSUT1001 Start Barnett Gathering Utility Relocation 0 20-Jul-13 465 $0

G4 - 01 (Gas) 745+90 tG4 - 01 (Gas) 745+90 to 745+90 35 22-Jul-13 06-Sep-13 545 $12,185

ICUTUTG411000 Utility Construction / Relocation G4 - 01 (Gas) 745+90 to 745+90 12 22-Jul-13 08-Aug-13 413 $12,185

ICUTUTG411010 Owner Install and Testing  G4 -  01 (Gas) 745+90 to 745+90 20 09-Aug-13 06-Sep-13 523 $0

G4 - 02 (Gas) 608+05/3G4 - 02 (Gas) 608+05/35W to 690+90/820 43 22-Jul-13 18-Sep-13 338 $210,230

ICUTUTG421000 Utility Construction / Relocation G4 - 02 (Gas) 608+05/35W to 690+90/820 19 22-Jul-13 20-Aug-13 254 $210,230

ICUTUTG421010 Owner Install and Testing  G4 -  02 (Gas) 608+05/35W to 690+90/820 20 21-Aug-13 18-Sep-13 321 $0
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12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Utility Construction / Relocation T1 - 11 (Telephone) 727+20 to 729+60

Owner Install and Testing  T1 - 11 (Telephone) 727+20 to 729+60

Start Atmos Util ity Relocat ion

Utility Construction / Relocation G1 - 03 (Gas) 903+50 to 908+00

Owner Install and Testing  G1 -  03 (Gas) 903+50 to 908+00

Utility Construction / Relocation G1 - 02 (Gas) 911+20 to 916+00

Owner Install and Testing  G1 -  02 (Gas) 911+20 to 916+00

Utility Construction / Relocation G1 - 09 (Gas) 875+30 to 875+80

Owner Install and Testing  G1 -  09 (Gas) 875+30 to 875+80

Utility Construction / Relocation G1 - 10 (Gas) 866+30 to 867+00

Owner Install and Testing  G1 -  10 (Gas) 866+30 to 867+00

Utility Construction / Relocation G1 - 11 (Gas) 861+30 to 864+30

Owner Install and Testing  G1 -  11 (Gas) 861+30 to 864+30

Utility Construction / Relocation G1 - 17 (Gas) 744+50 to 758+40

Owner Install and Testing  G1 -  17 (Gas) 744+50 to 758+40

Utility Construction / Relocation G1 - 04 (Gas) 903+50 to 907+50

Owner Install and Testing  G1 -  04 (Gas) 903+50 to 907+50

Utility Construction / Relocation G1 - 06 (Gas) 869+00 to 887+20

Owner Install and Testing  G1 -  06 (Gas) 869+00 to 887+20

Utility Construction / Relocation G1 - 07 (Gas) 876+50 to 885+10

Owner Install and Testing  G1 -  07 (Gas) 876+50 to 885+10

Utility Construction / Relocation G1 - 08 (Gas) 876+10 to 876+50

Owner Install and Testing  G1 -  08 (Gas) 876+10 to 876+50

Utility Construction / Relocation G1 - 12 (Gas) 788+60 to 794+00

Owner Install and Testing  G1 -  12 (Gas) 788+60 to 794+00

Utility Construction / Relocation G1 - 13 (Gas) 758+40 to 783+50

Owner Install and Testing  G1 -  13 (Gas) 758+40 to 783+50

Utility Construction / Relocation G1 - 16 (Gas) 745+80 to 761+00

Owner Install and Testing  G1 -  16 (Gas) 745+80 to 761+00

Utility Construction / Relocation G1 - 18 (Gas) 758+40 to 758+40

Owner Install and Testing  G1 -  18 (Gas) 758+40 to 758+40

Utility Construction / Relocation G1 - 15 (Gas) 766+80 to 766+80

Owner Install and Testing  G1 -  15 (Gas) 766+80 to 766+80

Utility Construction / Relocation G1 - 14 (Gas) 776+70 to 776+70

Owner Install and Testing  G1 -  14 (Gas) 776+70 to 776+70

Start Barnett Gathering Utility Relocation

Utility Construction / Relocation G4 - 01 (Gas) 745+90 to 745+90

Owner Install and Testing  G4 -  01 (Gas) 745+90 to 745+90

Utility Construction / Relocation G4 - 02 (Gas) 608+05/35W to 690+90/820

Owner Install and Testing  G4 -  02 (Gas) 608+05/35W to 690+90/820
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Broadwing/Level 3Broadwing/Level 3 43 06-Jul-13 04-Sep-13 276 $135,064

3ALVL3MSUT100 Start Broadwing / Level 3 Utility Relocation 0 06-Jul-13 389 $0

FO3 - 01 (Fiber Optic) FO3 - 01 (Fiber Optic) 809+00 to 815+50 42 09-Jul-13 04-Sep-13 276 $135,064

3AUTUTFO311000 Utility Construction / Relocation FO3 - 01 (Fiber Optic) 809+00 to 815+50 18 09-Jul-13 06-Aug-13 210 $135,064

3AUTUTFO311010 Owner Install and Testing  FO3 -  01 (Fiber Optic)  809+00 to 815+50 20 07-Aug-13 04-Sep-13 265 $0

Charter CommunicationCharter Communication 37 06-Jul-13 27-Aug-13 983 $258,420

3ACHARMSUT100 Start Charter Communication Utility Relocation 0 06-Jul-13 380 $0

OH - 13 (Cable TV) 916OH - 13 (Cable TV) 916+00 to 917+80 34 09-Jul-13 23-Aug-13 344 $8,074

3AUTUTOH131000 Utility Construction / Relocation OH - 13 (Cable TV) 916+00 to 917+80 12 09-Jul-13 26-Jul-13 263 $8,074

3AUTUTOH131010 Owner Install and Testing  OH - 13 (Cable TV) 916+00 to 917+80 20 29-Jul-13 23-Aug-13 330 $0

OH - 14 (Cable TV) 870OH - 14 (Cable TV) 870+40 to 889+00 36 09-Jul-13 27-Aug-13 342 $48,153

3AUTUTOH141005 Utility Construction / Relocation OH - 14 (Cable TV) 870+40 to 889+00 14 09-Jul-13 30-Jul-13 261 $48,153

3AUTUTOH141015 Owner Install and Testing  OH - 14 (Cable TV) 870+40 to 889+00 20 31-Jul-13 27-Aug-13 328 $0

OH - 18 (Cable TV) 860OH - 18 (Cable TV) 860+50 to 866+00 36 09-Jul-13 27-Aug-13 342 $55,714

3AUTUTOH181016 Utility Construction / Relocation OH - 18 (Cable TV) 860+50 to 866+00 14 09-Jul-13 30-Jul-13 261 $55,714

3AUTUTOH181015 Owner Install and Testing  OH - 18 (Cable TV) 860+50 to 866+00 20 31-Jul-13 27-Aug-13 328 $0

OH - 52 (Cable TV) 111OH - 52 (Cable TV) 111+45 to 112+05 35 09-Jul-13 26-Aug-13 984 $44,887

3AUTUTOH521005 Utility Construction / Relocation OH - 52 (Cable TV) 111+45 to 112+05 13 09-Jul-13 29-Jul-13 740 $44,887

3AUTUTOH521015 Owner Install and Testing  OH - 52 (Cable TV) 111+45 to 112+05 20 30-Jul-13 26-Aug-13 944 $0

OH - 31 (Fiber Optic) 7OH - 31 (Fiber Optic) 766+30 to 771+00 34 09-Jul-13 23-Aug-13 430 $26,866

3AUTUTOH311005 Utility Construction / Relocation OH - 31 (Fiber Optic) 766+30 to 771+00 12 09-Jul-13 26-Jul-13 326 $26,866

3AUTUTOH311015 Owner Install and Testing  OH - 31 (Fiber Optic)  766+30 to 771+00 20 29-Jul-13 23-Aug-13 410 $0

OH - 43 (Fiber Optic) 7OH - 43 (Fiber Optic) 766+30 to 766+30 34 09-Jul-13 23-Aug-13 270 $31,637

3AUTUTOH431000 Utility Construction / Relocation OH - 43 (Fiber Optic) 766+30 to 766+30 12 09-Jul-13 26-Jul-13 204 $31,637

3AUTUTOH431010 Owner Install and Testing  OH - 43 (Fiber Optic)  766+30 to 766+30 20 29-Jul-13 23-Aug-13 258 $0

OH - 9 (Cable TV) 902+OH - 9 (Cable TV) 902+50 to 913+00 35 09-Jul-13 26-Aug-13 289 $30,389

3AUTUTOH91006 Utility Construction / Relocation OH - 9 (Cable TV) 902+50 to 913+00 13 09-Jul-13 29-Jul-13 220 $30,389

3AUTUTOH91005 Owner Install and Testing  OH - 9 (Cable TV) 902+50 to 913+00 20 30-Jul-13 26-Aug-13 277 $0

OH - 10 (Cable TV) 908OH - 10 (Cable TV) 908+00 to 916+00 34 09-Jul-13 23-Aug-13 344 $12,699

3AUTUTOH101005 Utility Construction / Relocation OH - 10 (Cable TV) 908+00 to 916+00 12 09-Jul-13 26-Jul-13 263 $12,699

3AUTUTOH101015 Owner Install and Testing  OH - 10 (Cable TV) 908+00 to 916+00 20 29-Jul-13 23-Aug-13 330 $0

ChevronChevron 42 20-Jul-13 17-Sep-13 365 $168,830

3ACHEVMSUT1000 Start Chevron Utility Relocation 0 20-Jul-13 507 $0

PL5 - 01 (Gas) 784+00 PL5 - 01 (Gas) 784+00 to 810+00 42 22-Jul-13 17-Sep-13 365 $168,830

3AUTUTPL511000 Utility Construction / Relocation PL5 - 01 (Gas) 784+00 to 810+00 18 22-Jul-13 19-Aug-13 276 $168,830

3AUTUTPL511010 Owner Install and Testing  PL5 - 01 (Gas ) 784+00 to 810+00 20 20-Aug-13 17-Sep-13 347 $0

City of Fort WorthCity of Fort Worth 73 28-Jun-13 08-Oct-13 953 $2,761,925

3ACFTWMSUT1000 Start City of Fort Worth Utility Relocation 0 28-Jun-13 364 $0

W1 - 22 (Water) 771+1W1 - 22 (Water) 771+10 to 771+10 35 01-Jul-13 16-Aug-13 268 $0

3AUTUTW1221000 Utility Construction / Relocation W1 - 22 (Water) 771+10 to 771+10 12 01-Jul-13 19-Jul-13 203 $0

3AUTUTW1221010 Owner Install and Testing  W1 - 22 (Water) 771+10 to 771+10 20 22-Jul-13 16-Aug-13 257 $0

W1 - 23 (Water) 766+8W1 - 23 (Water) 766+80 to 766+80 35 01-Jul-13 16-Aug-13 268 $0

3AUTUTW1231000 Utility Construction / Relocation W1 - 23 (Water) 766+80 to 766+80 12 01-Jul-13 19-Jul-13 203 $0

3AUTUTW1231010 Owner Install and Testing  W1 - 23 (Water) 766+80 to 766+80 20 22-Jul-13 16-Aug-13 257 $0

W1 - 25 (Water) 758+4W1 - 25 (Water) 758+40 to 758+40 35 01-Jul-13 16-Aug-13 268 $0

3AUTUTW1251000 Utility Construction / Relocation W1 - 25 (Water) 758+40 to 758+40 12 01-Jul-13 19-Jul-13 203 $0

3AUTUTW1251010 Owner Install and Testing  W1 - 25 (Water) 758+40 to 758+40 20 22-Jul-13 16-Aug-13 257 $0

W1 - 05 (Water) 875+0W1 - 05 (Water) 875+00 to 887+30 48 01-Jul-13 04-Sep-13 336 $74,102

3AUTUTW151000 Utility Construction / Relocation W1 - 05 (Water) 875+00 to 887+30 22 01-Jul-13 06-Aug-13 257 $74,102

3AUTUTW151010 Owner Install and Testing  W1 - 05 (Water) 875+00 to 887+30 20 07-Aug-13 04-Sep-13 323 $0

W1 - 13 (Water) 866+3W1 - 13 (Water) 866+30 to 866+90 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTW1131000 Utility Construction / Relocation W1 - 13 (Water) 866+30 to 866+90 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTW1131010 Owner Install and Testing  W1 - 13 (Water) 866+30 to 866+90 20 22-Jul-13 16-Aug-13 335 $0

W1 - 14 (Water) 863+8W1 - 14 (Water) 863+80 to 864+30 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTW1141000 Utility Construction / Relocation W1 - 14 (Water) 863+80 to 864+30 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTW1141010 Owner Install and Testing  W1 - 14 (Water) 863+80 to 864+30 20 22-Jul-13 16-Aug-13 335 $0

W1 - 20 (Water) 741+0W1 - 20 (Water) 741+00 to 783+50 72 01-Jul-13 08-Oct-13 398 $233,168

3AUTUTW1201000 Utility Construction / Relocation W1 - 20 (Water) 741+00 to 783+50 43 01-Jul-13 10-Sep-13 299 $233,168

3AUTUTW1201010 Owner Install and Testing  W1 - 20 (Water) 741+00 to 783+50 20 11-Sep-13 08-Oct-13 379 $0

W1 - 21 (Water) 776+3W1 - 21 (Water) 776+30 to 776+30 35 01-Jul-13 16-Aug-13 387 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Start Broadwing / Level 3 Utility Relocation

Utility Construction / Relocation FO3 - 01 (Fiber Optic) 809+00 to 815+50

Owner Install and Testing  FO3 -  01 (Fiber Opt ic)  809+00 to 815+50

Start Charter Communication Utility Relocation

Utility Construction / Relocation OH - 13 (Cable TV) 916+00 to 917+80

Owner Install and Testing  OH - 13 (Cable TV) 916+00 to 917+80

Utility Construction / Relocation OH - 14 (Cable TV) 870+40 to 889+00

Owner Install and Testing  OH - 14 (Cable TV) 870+40 to 889+00

Utility Construction / Relocation OH - 18 (Cable TV) 860+50 to 866+00

Owner Install and Testing  OH - 18 (Cable TV) 860+50 to 866+00

Utility Construction / Relocation OH - 52 (Cable TV) 111+45 to 112+05

Owner Install and Testing  OH - 52 (Cable TV) 111+45 to 112+05

Utility Construction / Relocation OH - 31 (Fiber Optic) 766+30 to 771+00

Owner Install and Testing  OH - 31 (Fiber Optic)  766+30 to 771+00

Utility Construction / Relocation OH - 43 (Fiber Optic) 766+30 to 766+30

Owner Install and Testing  OH - 43 (Fiber Optic)  766+30 to 766+30

Utility Construction / Relocation OH - 9 (Cable TV) 902+50 to 913+00

Owner Install and Testing  OH - 9 (Cable TV) 902+50 to 913+00

Utility Construction / Relocation OH - 10 (Cable TV) 908+00 to 916+00

Owner Install and Testing  OH - 10 (Cable TV) 908+00 to 916+00

Start Chevron Utility Relocation

Utility Construction / Relocation PL5 - 01 (Gas) 784+00 to 810+00

Owner Install and Testing  PL5 - 01 (Gas ) 784+00 to 810+00

Start City of Fort Worth Utility Relocation

Utility Construction / Relocation W1 - 22 (Water) 771+10 to 771+10

Owner Install and Testing  W1 - 22 (Water) 771+10 to 771+10

Utility Construction / Relocation W1 - 23 (Water) 766+80 to 766+80

Owner Install and Testing  W1 - 23 (Water) 766+80 to 766+80

Utility Construction / Relocation W1 - 25 (Water) 758+40 to 758+40

Owner Install and Testing  W1 - 25 (Water) 758+40 to 758+40

Utility Construction / Relocation W1 - 05 (Water) 875+00 to 887+30

Owner Install and Testing  W1 - 05 (Water) 875+00 to 887+30

Utility Construction / Relocation W1 - 13 (Water) 866+30 to 866+90

Owner Install and Testing  W1 - 13 (Water) 866+30 to 866+90

Utility Construction / Relocation W1 - 14 (Water) 863+80 to 864+30

Owner Install and Testing  W1 - 14 (Water) 863+80 to 864+30

Utility Construction / Relocation W1 - 20 (Water) 741+00 to 783+50

Owner Install and Testing  W1 - 20 (Water) 741+00 to 783+50
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3AUTUTW1211000 Utility Construction / Relocation W1 - 21 (Water) 776+30 to 776+30 12 01-Jul-13 19-Jul-13 294 $0

3AUTUTW1211010 Owner Install and Testing  W1 - 21 (Water) 776+30 to 776+30 20 22-Jul-13 16-Aug-13 368 $0

W1 - 27 (Water) 742+0W1 - 27 (Water) 742+00 to 743+00 35 01-Jul-13 16-Aug-13 600 $5,505

3AUTUTW1271000 Utility Construction / Relocation W1 - 27 (Water) 742+00 to 743+00 12 01-Jul-13 19-Jul-13 453 $5,505

3AUTUTW1271010 Owner Install and Testing  W1 - 27 (Water) 742+00 to 743+00 20 22-Jul-13 16-Aug-13 575 $0

W1 - 28 (Water) 730+0W1 - 28 (Water) 730+00 to 731+80 40 01-Jul-13 23-Aug-13 288 $53,842

3AUTUTW1281000 Utility Construction / Relocation W1 - 28 (Water) 730+00 to 731+80 16 01-Jul-13 26-Jul-13 220 $53,842

3AUTUTW1281010 Owner Install and Testing  W1 - 28 (Water) 730+00 to 731+80 20 29-Jul-13 23-Aug-13 276 $0

W1 - 31 (Water) 680+5W1 - 31 (Water) 680+50 to 681+40 35 01-Jul-13 16-Aug-13 268 $9,506

3AUTUTW1311000 Utility Construction / Relocation W1 - 31 (Water) 680+50 to 681+40 12 01-Jul-13 19-Jul-13 203 $9,506

3AUTUTW1311010 Owner Install and Testing  W1 - 31 (Water) 680+50 to 681+40 20 22-Jul-13 16-Aug-13 257 $0

W1 - 07 (Water) 883+9W1 - 07 (Water) 883+90 to 884+30 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTW171000 Utility Construction / Relocation W1 - 07 (Water) 883+90 to 884+30 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTW171010 Owner Install and Testing  W1 - 07 (Water) 883+90 to 884+30 20 22-Jul-13 16-Aug-13 335 $0

W1 - 08 (Water) 881+1W1 - 08 (Water) 881+10 to 881+50 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTW181000 Utility Construction / Relocation W1 - 08 (Water) 881+10 to 881+50 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTW181010 Owner Install and Testing  W1 - 08 (Water) 881+10 to 881+50 20 22-Jul-13 16-Aug-13 335 $0

W1 - 09 (Water) 876+0W1 - 09 (Water) 876+00 to 876+80 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTW191000 Utility Construction / Relocation W1 - 09 (Water) 876+00 to 876+80 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTW191010 Owner Install and Testing  W1 - 09 (Water) 876+00 to 876+80 20 22-Jul-13 16-Aug-13 335 $0

W1 - 04 (Water) 885+1W1 - 04 (Water) 885+10 to 888+00 41 01-Jul-13 26-Aug-13 259 $109,299

3AUTUTW141000 Utility Construction / Relocation W1 - 04 (Water) 885+10 to 888+00 17 01-Jul-13 29-Jul-13 195 $109,299

3AUTUTW141010 Owner Install and Testing  W1 - 04 (Water) 885+10 to 888+00 20 30-Jul-13 26-Aug-13 248 $0

W1 - 06 (Water) 863+5W1 - 06 (Water) 863+50 to 885+10 52 01-Jul-13 10-Sep-13 278 $177,271

3AUTUTW161000 Utility Construction / Relocation W1 - 06 (Water) 863+50 to 885+10 26 01-Jul-13 12-Aug-13 211 $177,271

3AUTUTW161010 Owner Install and Testing  W1 - 06 (Water) 863+50 to 885+10 20 13-Aug-13 10-Sep-13 267 $0

W1 - 10 (Water) 860+4W1 - 10 (Water) 860+40 to 875+00 48 01-Jul-13 04-Sep-13 336 $118,181

3AUTUTW1101000 Utility Construction / Relocation W1 - 10 (Water) 860+40 to 875+00 22 01-Jul-13 06-Aug-13 257 $118,181

3AUTUTW1101010 Owner Install and Testing  W1 - 10 (Water) 860+40 to 875+00 20 07-Aug-13 04-Sep-13 323 $0

W1 - 11 (Water) 874+40W1 - 11 (Water) 874+40 to 874+80 35 01-Jul-13 16-Aug-13 295 $0

3AUTUTW1111000 Utility Construction / Relocation W1 - 11 (Water) 874+40 to 874+80 12 01-Jul-13 19-Jul-13 225 $0

3AUTUTW1111010 Owner Install and Testing  W1 - 11 (Water) 874+40 to 874+80 20 22-Jul-13 16-Aug-13 283 $0

W1 - 12 (Water) 869+5W1 - 12 (Water) 869+50 to 868+00 36 01-Jul-13 19-Aug-13 294 $23,453

3AUTUTW1121000 Utility Construction / Relocation W1 - 12 (Water) 869+50 to 868+00 13 01-Jul-13 22-Jul-13 224 $23,453

3AUTUTW1121010 Owner Install and Testing  W1 - 12 (Water) 869+50 to 868+00 20 23-Jul-13 19-Aug-13 282 $0

W1 - 26 (Water) 755+6W1 - 26 (Water) 755+60 to 755+60 40 01-Jul-13 23-Aug-13 270 $78,102

3AUTUTW1261000 Utility Construction / Relocation W1 - 26 (Water) 755+60 to 755+60 16 01-Jul-13 26-Jul-13 204 $78,102

3AUTUTW1261010 Owner Install and Testing  W1 - 26 (Water) 755+60 to 755+60 20 29-Jul-13 23-Aug-13 258 $0

W1 - 30 (Water) 681+4W1 - 30 (Water) 681+40 to 686+40 39 01-Jul-13 22-Aug-13 596 $42,207

3AUTUTW1301000 Utility Construction / Relocation W1 - 30 (Water) 681+40 to 686+40 15 01-Jul-13 25-Jul-13 450 $42,207

3AUTUTW1301010 Owner Install and Testing  W1 - 30 (Water) 681+40 to 686+40 20 26-Jul-13 22-Aug-13 571 $0

W1 - 56 (Water) 107+8W1 - 56 (Water) 107+80 to 109+95 36 01-Jul-13 19-Aug-13 989 $18,571

3AUTUTW1561000 Utility Construction / Relocation W1 - 56 (Water) 107+80 to 109+95 13 01-Jul-13 22-Jul-13 744 $18,571

3AUTUTW1561010 Owner Install and Testing  W1 - 56 (Water) 107+80 to 109+95 20 23-Jul-13 19-Aug-13 949 $0

W1 - 18 (Water) 785+7W1 - 18 (Water) 785+70 to 796+40 42 01-Jul-13 27-Aug-13 380 $105,335

3AUTUTW1181000 Utility Construction / Relocation W1 - 18 (Water) 785+70 to 796+40 18 01-Jul-13 30-Jul-13 288 $105,335

3AUTUTW1181010 Owner Install and Testing  W1 - 18 (Water) 785+70 to 796+40 20 31-Jul-13 27-Aug-13 361 $0

W1 - 19 (Water) 785+7W1 - 19 (Water) 785+70 to 785+70 37 01-Jul-13 20-Aug-13 385 $63,348

3AUTUTW1191000 Utility Construction / Relocation W1 - 19 (Water) 785+70 to 785+70 14 01-Jul-13 23-Jul-13 292 $63,348

3AUTUTW1191010 Owner Install and Testing  W1 - 19 (Water) 785+70 to 785+70 20 24-Jul-13 20-Aug-13 366 $0

W1 - 17 (Water) 801+4W1 - 17 (Water) 801+40 to 801+40 37 01-Jul-13 20-Aug-13 350 $69,220

3AUTUTW1171000 Utility Construction / Relocation W1 - 17 (Water) 801+40 to 801+40 14 01-Jul-13 23-Jul-13 269 $69,220

3AUTUTW1171010 Owner Install and Testing  W1 - 17 (Water) 801+40 to 801+40 20 24-Jul-13 20-Aug-13 336 $0

WW1 - 04 (WastewaterWW1 - 04 (Wastewater) 925+00 to 926+10 36 01-Jul-13 19-Aug-13 534 $107,831

3AUTUTWW141000 Utility Construction / Relocation WW1 - 04 (Wastewater) 925+00 to 926+10 13 01-Jul-13 22-Jul-13 404 $107,831

3AUTUTWW141010 Owner Install and Testing  WW1 -  04 (Wastewater) 925+00 to 926+10 20 23-Jul-13 19-Aug-13 512 $0

WW1 - 28 (WastewaterWW1 - 28 (Wastewater) 756+30 to 759+00 36 01-Jul-13 19-Aug-13 599 $18,204

3AUTUTWW1281000 Utility Construction / Relocation WW1 - 28 (Wastewater) 756+30 to 759+00 13 01-Jul-13 22-Jul-13 452 $18,204

3AUTUTWW1281010 Owner Install and Testing  WW1 -  28 (Wastewater) 756+30 to 759+00 20 23-Jul-13 19-Aug-13 574 $0

WW1 - 06 (WastewaterWW1 - 06 (Wastewater) 911+20 to 921+00 41 01-Jul-13 26-Aug-13 343 $64,596
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Utility Construction / Relocation W1 - 21 (Water) 776+30 to 776+30

Owner Install and Testing  W1 - 21 (Water) 776+30 to 776+30

Utility Construction / Relocation W1 - 27 (Water) 742+00 to 743+00

Owner Install and Testing  W1 - 27 (Water) 742+00 to 743+00

Utility Construction / Relocation W1 - 28 (Water) 730+00 to 731+80

Owner Install and Testing  W1 - 28 (Water) 730+00 to 731+80

Utility Construction / Relocation W1 - 31 (Water) 680+50 to 681+40

Owner Install and Testing  W1 - 31 (Water) 680+50 to 681+40

Utility Construction / Relocation W1 - 07 (Water) 883+90 to 884+30

Owner Install and Testing  W1 - 07 (Water) 883+90 to 884+30

Utility Construction / Relocation W1 - 08 (Water) 881+10 to 881+50

Owner Install and Testing  W1 - 08 (Water) 881+10 to 881+50

Utility Construction / Relocation W1 - 09 (Water) 876+00 to 876+80

Owner Install and Testing  W1 - 09 (Water) 876+00 to 876+80

Utility Construction / Relocation W1 - 04 (Water) 885+10 to 888+00

Owner Install and Testing  W1 - 04 (Water) 885+10 to 888+00

Utility Construction / Relocation W1 - 06 (Water) 863+50 to 885+10

Owner Install and Testing  W1 - 06 (Water) 863+50 to 885+10

Utility Construction / Relocation W1 - 10 (Water) 860+40 to 875+00

Owner Install and Testing  W1 - 10 (Water) 860+40 to 875+00

Utility Construction / Relocation W1 - 11 (Water) 874+40 to 874+80

Owner Install and Testing  W1 - 11 (Water) 874+40 to 874+80

Utility Construction / Relocation W1 - 12 (Water) 869+50 to 868+00

Owner Install and Testing  W1 - 12 (Water) 869+50 to 868+00

Utility Construction / Relocation W1 - 26 (Water) 755+60 to 755+60

Owner Install and Testing  W1 - 26 (Water) 755+60 to 755+60

Utility Construction / Relocation W1 - 30 (Water) 681+40 to 686+40

Owner Install and Testing  W1 - 30 (Water) 681+40 to 686+40

Utility Construction / Relocation W1 - 56 (Water) 107+80 to 109+95

Owner Install and Testing  W1 - 56 (Water) 107+80 to 109+95

Utility Construction / Relocation W1 - 18 (Water) 785+70 to 796+40

Owner Install and Testing  W1 - 18 (Water) 785+70 to 796+40

Utility Construction / Relocation W1 - 19 (Water) 785+70 to 785+70

Owner Install and Testing  W1 - 19 (Water) 785+70 to 785+70

Utility Construction / Relocation W1 - 17 (Water) 801+40 to 801+40

Owner Install and Testing  W1 - 17 (Water) 801+40 to 801+40

Utility Construction / Relocation WW1 - 04 (Wastewater) 925+00 to 926+10

Owner Install and Testing  WW1 -  04 (Wastewater) 925+00 to 926+10

Utility Construction / Relocation WW1 - 28 (Wastewater) 756+30 to 759+00

Owner Install and Testing  WW1 -  28 (Wastewater) 756+30 to 759+00
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3AUTUTWW161000 Utility Construction / Relocation WW1 - 06 (Wastewater) 911+20 to 921+00 17 01-Jul-13 29-Jul-13 262 $64,596

3AUTUTWW161010 Owner Install and Testing  WW1 -  06 (Wastewater) 911+20 to 921+00 20 30-Jul-13 26-Aug-13 329 $0

WW1 - 08 (WastewaterWW1 - 08 (Wastewater) 914+80 to 914+80 41 01-Jul-13 26-Aug-13 259 $91,608

3AUTUTWW181000 Utility Construction / Relocation WW1 - 08 (Wastewater) 914+80 to 914+80 17 01-Jul-13 29-Jul-13 195 $91,608

3AUTUTWW181010 Owner Install and Testing  WW1 -  08 (Wastewater) 914+80 to 914+80 20 30-Jul-13 26-Aug-13 248 $0

WW1 - 11 (WastewaterWW1 - 11 (Wastewater) 862+00 to 889+70 57 01-Jul-13 17-Sep-13 327 $186,593

3AUTUTWW1111000 Utility Construction / Relocation WW1 - 11 (Wastewater) 862+00 to 889+70 30 01-Jul-13 19-Aug-13 249 $186,593

3AUTUTWW1111010 Owner Install and Testing  WW1 -  11 (Wastewater) 862+00 to 889+70 20 20-Aug-13 17-Sep-13 314 $0

WW1 - 12 (WastewaterWW1 - 12 (Wastewater) 887+90 to 888+60 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTWW1121000 Utility Construction / Relocation WW1 - 12 (Wastewater) 887+90 to 888+60 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTWW1121010 Owner Install and Testing  WW1 -  12 (Wastewater) 887+90 to 888+60 20 22-Jul-13 16-Aug-13 335 $0

WW1 - 13 (WastewaterWW1 - 13 (Wastewater) 875+50 to 875+80 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTWW1131000 Utility Construction / Relocation WW1 - 13 (Wastewater) 875+50 to 875+80 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTWW1131010 Owner Install and Testing  WW1 -  13 (Wastewater) 875+50 to 875+80 20 22-Jul-13 16-Aug-13 335 $0

WW1 - 14 (WastewaterWW1 - 14 (Wastewater) 869+60 to 869+60 35 01-Jul-13 16-Aug-13 295 $7,854

3AUTUTWW1141000 Utility Construction / Relocation WW1 - 14 (Wastewater) 869+60 to 869+60 12 01-Jul-13 19-Jul-13 225 $7,854

3AUTUTWW1141010 Owner Install and Testing  WW1 -  14 (Wastewater) 869+60 to 869+60 20 22-Jul-13 16-Aug-13 283 $0

WW1 - 16 (WastewaterWW1 - 16 (Wastewater) 867+60 to 868+10 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTWW1161000 Utility Construction / Relocation WW1 - 16 (Wastewater) 867+60 to 868+10 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTWW1161010 Owner Install and Testing  WW1 -  16 (Wastewater) 867+60 to 868+10 20 22-Jul-13 16-Aug-13 335 $0

WW1 - 18 (WastewaterWW1 - 18 (Wastewater) 865+10 to 865+50 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTWW1181000 Utility Construction / Relocation WW1 - 18 (Wastewater) 865+10 to 865+50 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTWW1181010 Owner Install and Testing  WW1 -  18 (Wastewater) 865+10 to 865+50 20 22-Jul-13 16-Aug-13 335 $0

WW1 - 20 (WastewaterWW1 - 20 (Wastewater) 805+00 to 806+20 41 01-Jul-13 26-Aug-13 283 $78,543

3AUTUTWW1201000 Utility Construction / Relocation WW1 - 20 (Wastewater) 805+00 to 806+20 17 01-Jul-13 29-Jul-13 215 $78,543

3AUTUTWW1201010 Owner Install and Testing  WW1 -  20 (Wastewater) 805+00 to 806+20 20 30-Jul-13 26-Aug-13 271 $0

WW1 - 25 (WastewaterWW1 - 25 (Wastewater) 758+60 to 777+00 52 01-Jul-13 10-Sep-13 418 $143,505

3AUTUTWW1251000 Utility Construction / Relocation WW1 - 25 (Wastewater) 758+60 to 777+00 26 01-Jul-13 12-Aug-13 316 $143,505

3AUTUTWW1251010 Owner Install and Testing  WW1 -  25 (Wastewater) 758+60 to 777+00 20 13-Aug-13 10-Sep-13 399 $0

WW1 - 26 (WastewaterWW1 - 26 (Wastewater) 776+60 to 776+60 35 01-Jul-13 16-Aug-13 387 $0

3AUTUTWW1261000 Utility Construction / Relocation WW1 - 26 (Wastewater) 776+60 to 776+60 12 01-Jul-13 19-Jul-13 294 $0

3AUTUTWW1261010 Owner Install and Testing  WW1 -  26 (Wastewater) 776+60 to 776+60 20 22-Jul-13 16-Aug-13 368 $0

WW1 - 27 (WastewaterWW1 - 27 (Wastewater) 771+20 to 771+20 35 01-Jul-13 16-Aug-13 435 $0

3AUTUTWW1271000 Utility Construction / Relocation WW1 - 27 (Wastewater) 771+20 to 771+20 12 01-Jul-13 19-Jul-13 330 $0

3AUTUTWW1271010 Owner Install and Testing  WW1 -  27 (Wastewater) 771+20 to 771+20 20 22-Jul-13 16-Aug-13 415 $0

WW1 - 29 (WastewaterWW1 - 29 (Wastewater) 744+50 to 753+50 44 01-Jul-13 29-Aug-13 541 $117,740

3AUTUTWW1291000 Utility Construction / Relocation WW1 - 29 (Wastewater) 744+50 to 753+50 20 01-Jul-13 01-Aug-13 409 $117,740

3AUTUTWW1291010 Owner Install and Testing  WW1 -  29 (Wastewater) 744+50 to 753+50 20 02-Aug-13 29-Aug-13 518 $0

WW1 - 32 (WastewaterWW1 - 32 (Wastewater) 732+50 to 736+50 37 01-Jul-13 20-Aug-13 433 $28,701

3AUTUTWW1321000 Utility Construction / Relocation WW1 - 32 (Wastewater) 732+50 to 736+50 14 01-Jul-13 23-Jul-13 328 $28,701

3AUTUTWW1321010 Owner Install and Testing  WW1 -  32 (Wastewater) 732+50 to 736+50 20 24-Jul-13 20-Aug-13 413 $0

WW1 - 21 (WastewaterWW1 - 21 (Wastewater) 794+00 to 795+10 35 01-Jul-13 16-Aug-13 387 $0

3AUTUTWW1211000 Utility Construction / Relocation WW1 - 21 (Wastewater) 794+00 to 795+10 12 01-Jul-13 19-Jul-13 294 $0

3AUTUTWW1211010 Owner Install and Testing  WW1 -  21 (Wastewater) 794+00 to 795+10 20 22-Jul-13 16-Aug-13 368 $0

WW1 - 22 (WastewaterWW1 - 22 (Wastewater) 794+20 to 794+20 35 01-Jul-13 16-Aug-13 387 $0

3AUTUTWW1221000 Utility Construction / Relocation WW1 - 22 (Wastewater) 794+20 to 794+20 12 01-Jul-13 19-Jul-13 294 $0

3AUTUTWW1221010 Owner Install and Testing  WW1 -  22 (Wastewater) 794+20 to 794+20 20 22-Jul-13 16-Aug-13 368 $0

WW1 - 35 (WastewaterWW1 - 35 (Wastewater) 674+55 to 695+00 40 01-Jul-13 23-Aug-13 568 $62,027

3AUTUTWW1351000 Utility Construction / Relocation WW1 - 35 (Wastewater) 674+55 to 695+00 16 01-Jul-13 26-Jul-13 430 $62,027

3AUTUTWW1351010 Owner Install and Testing  WW1 -  35 (Wastewater) 674+55 to 695+00 20 29-Jul-13 23-Aug-13 545 $0

WW1 - 61 (WastewaterWW1 - 61 (Wastewater) 107+80 to 109+95 36 01-Jul-13 19-Aug-13 572 $19,526

3AUTUTWW1611000 Utility Construction / Relocation WW1 - 61 (Wastewater) 107+80 to 109+95 13 01-Jul-13 22-Jul-13 433 $19,526

3AUTUTWW1611010 Owner Install and Testing  WW1 -  61 (Wastewater) 107+80 to 109+95 20 23-Jul-13 19-Aug-13 549 $0

WW1 - 03 (WastewaterWW1 - 03 (Wastewater) 924+80 to 926+30 41 01-Jul-13 26-Aug-13 529 $88,672

3AUTUTWW131000 Utility Construction / Relocation WW1 - 03 (Wastewater) 924+80 to 926+30 17 01-Jul-13 29-Jul-13 400 $88,672

3AUTUTWW131010 Owner Install and Testing  WW1 -  03 (Wastewater) 924+80 to 926+30 20 30-Jul-13 26-Aug-13 507 $0

W1 - 33 (Water) 673+8W1 - 33 (Water) 673+80 to 673+80 39 01-Jul-13 22-Aug-13 569 $123,466

3AUTUTW1331000 Utility Construction / Relocation W1 - 33 (Water) 673+80 to 673+80 15 01-Jul-13 25-Jul-13 431 $123,466

3AUTUTW1331010 Owner Install and Testing  W1 - 33 (Water) 673+80 to 673+80 20 26-Jul-13 22-Aug-13 546 $0

W1 - 35 (Water) 107+9W1 - 35 (Water) 107+90 to 110+90 36 01-Jul-13 19-Aug-13 572 $37,198
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Utility Construction / Relocation WW1 - 06 (Wastewater) 911+20 to 921+00

Owner Install and Testing  WW1 -  06 (Wastewater) 911+20 to 921+00

Utility Construction / Relocation WW1 - 08 (Wastewater) 914+80 to 914+80

Owner Install and Testing  WW1 -  08 (Wastewater) 914+80 to 914+80

Utility Construction / Relocation WW1 - 11 (Wastewater) 862+00 to 889+70

Owner Install and Testing  WW1 -  11 (Wastewater) 862+00 to 889+70

Utility Construction / Relocation WW1 - 12 (Wastewater) 887+90 to 888+60

Owner Install and Testing  WW1 -  12 (Wastewater) 887+90 to 888+60

Utility Construction / Relocation WW1 - 13 (Wastewater) 875+50 to 875+80

Owner Install and Testing  WW1 -  13 (Wastewater) 875+50 to 875+80

Utility Construction / Relocation WW1 - 14 (Wastewater) 869+60 to 869+60

Owner Install and Testing  WW1 -  14 (Wastewater) 869+60 to 869+60

Utility Construction / Relocation WW1 - 16 (Wastewater) 867+60 to 868+10

Owner Install and Testing  WW1 -  16 (Wastewater) 867+60 to 868+10

Utility Construction / Relocation WW1 - 18 (Wastewater) 865+10 to 865+50

Owner Install and Testing  WW1 -  18 (Wastewater) 865+10 to 865+50

Utility Construction / Relocation WW1 - 20 (Wastewater) 805+00 to 806+20

Owner Install and Testing  WW1 -  20 (Wastewater) 805+00 to 806+20

Utility Construction / Relocation WW1 - 25 (Wastewater) 758+60 to 777+00

Owner Install and Testing  WW1 -  25 (Wastewater) 758+60 to 777+00

Utility Construction / Relocation WW1 - 26 (Wastewater) 776+60 to 776+60

Owner Install and Testing  WW1 -  26 (Wastewater) 776+60 to 776+60

Utility Construction / Relocation WW1 - 27 (Wastewater) 771+20 to 771+20

Owner Install and Testing  WW1 -  27 (Wastewater) 771+20 to 771+20

Utility Construction / Relocation WW1 - 29 (Wastewater) 744+50 to 753+50

Owner Install and Testing  WW1 -  29 (Wastewater) 744+50 to 753+50

Utility Construction / Relocation WW1 - 32 (Wastewater) 732+50 to 736+50

Owner Install and Testing  WW1 -  32 (Wastewater) 732+50 to 736+50

Utility Construction / Relocation WW1 - 21 (Wastewater) 794+00 to 795+10

Owner Install and Testing  WW1 -  21 (Wastewater) 794+00 to 795+10

Utility Construction / Relocation WW1 - 22 (Wastewater) 794+20 to 794+20

Owner Install and Testing  WW1 -  22 (Wastewater) 794+20 to 794+20

Utility Construction / Relocation WW1 - 35 (Wastewater) 674+55 to 695+00

Owner Install and Testing  WW1 -  35 (Wastewater) 674+55 to 695+00

Utility Construction / Relocation WW1 - 61 (Wastewater) 107+80 to 109+95

Owner Install and Testing  WW1 -  61 (Wastewater) 107+80 to 109+95

Utility Construction / Relocation WW1 - 03 (Wastewater) 924+80 to 926+30

Owner Install and Testing  WW1 -  03 (Wastewater) 924+80 to 926+30

Utility Construction / Relocation W1 - 33 (Water) 673+80 to 673+80

Owner Install and Testing  W1 - 33 (Water) 673+80 to 673+80
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3AUTUTW1351000 Utility Construction / Relocation W1 - 35 (Water) 107+90 to 110+90 13 01-Jul-13 22-Jul-13 433 $37,198

3AUTUTW1351010 Owner Install and Testing  W1 - 35 (Water) 107+90 to 110+90 20 23-Jul-13 19-Aug-13 549 $0

WW1 - 10 (WastewaterWW1 - 10 (Wastewater) 903+10 to 904+00 39 01-Jul-13 22-Aug-13 291 $35,895

3AUTUTWW1101000 Utility Construction / Relocation WW1 - 10 (Wastewater) 903+10 to 904+00 15 01-Jul-13 25-Jul-13 222 $35,895

3AUTUTWW1101010 Owner Install and Testing  WW1 -  10 (Wastewater) 903+10 to 904+00 20 26-Jul-13 22-Aug-13 279 $0

WW1 - 31 (WastewaterWW1 - 31 (Wastewater) 740+50 to 742+40 40 01-Jul-13 23-Aug-13 555 $80,433

3AUTUTWW1311000 Utility Construction / Relocation WW1 - 31 (Wastewater) 740+50 to 742+40 16 01-Jul-13 26-Jul-13 421 $80,433

3AUTUTWW1311010 Owner Install and Testing  WW1 -  31 (Wastewater) 740+50 to 742+40 20 29-Jul-13 23-Aug-13 532 $0

WW1 - 30 (WastewaterWW1 - 30 (Wastewater) 741+00 to 751+25 42 01-Jul-13 27-Aug-13 261 $73,569

3AUTUTWW1301000 Utility Construction / Relocation WW1 - 30 (Wastewater) 741+00 to 751+25 18 01-Jul-13 30-Jul-13 197 $73,569

3AUTUTWW1301010 Owner Install and Testing  WW1 -  30 (Wastewater) 741+00 to 751+25 20 31-Jul-13 27-Aug-13 250 $0

WW1 - 24 (WastewaterWW1 - 24 (Wastewater) 786+80 to 786+80 48 01-Jul-13 04-Sep-13 460 $125,374

3AUTUTWW1241000 Utility Construction / Relocation WW1 - 24 (Wastewater) 786+80 to 786+80 22 01-Jul-13 06-Aug-13 346 $125,374

3AUTUTWW1241010 Owner Install and Testing  WW1 -  24 (Wastewater) 786+80 to 786+80 20 07-Aug-13 04-Sep-13 440 $0

WW1 - 23 (WastewaterWW1 - 23 (Wastewater) 794+00 to 794+00 35 01-Jul-13 16-Aug-13 387 $0

3AUTUTWW1231000 Utility Construction / Relocation WW1 - 23 (Wastewater) 794+00 to 794+00 12 01-Jul-13 19-Jul-13 294 $0

3AUTUTWW1231010 Owner Install and Testing  WW1 -  23 (Wastewater) 794+00 to 794+00 20 22-Jul-13 16-Aug-13 368 $0

WW1 - 07 (WastewaterWW1 - 07 (Wastewater) 914+30 to 916+00 36 01-Jul-13 19-Aug-13 294 $24,077

3AUTUTWW171000 Utility Construction / Relocation WW1 - 07 (Wastewater) 914+30 to 916+00 13 01-Jul-13 22-Jul-13 224 $24,077

3AUTUTWW171010 Owner Install and Testing  WW1 -  07 (Wastewater) 914+30 to 916+00 20 23-Jul-13 19-Aug-13 282 $0

WW1 - 34 (WastewaterWW1 - 34 (Wastewater) 730+50 to 732+60 40 01-Jul-13 23-Aug-13 288 $65,403

3AUTUTWW1341000 Utility Construction / Relocation WW1 - 34 (Wastewater) 730+50 to 732+60 16 01-Jul-13 26-Jul-13 220 $65,403

3AUTUTWW1341010 Owner Install and Testing  WW1 -  34 (Wastewater) 730+50 to 732+60 20 29-Jul-13 23-Aug-13 276 $0

Energy TransferEnergy Transfer 42 13-Jul-13 10-Sep-13 370 $389,483

3AENTRMSUT1003 Start Energy Transfer Uti lity Relocation 0 13-Jul-13 391 $0

PL3 - 03 (Gas) 784+00 PL3 - 03 (Gas) 784+00 to 810+00 42 15-Jul-13 10-Sep-13 370 $244,803

3AUTUTPL331000 Utility Construction / Relocation PL3 - 03 (Gas) 784+00 to 810+00 18 15-Jul-13 12-Aug-13 280 $244,803

3AUTUTPL331010 Owner Install and Testing  PL3 - 03 (Gas ) 784+00 to 810+00 20 13-Aug-13 10-Sep-13 352 $0

PL3 - 01 (Gas) 860+00 PL3 - 01 (Gas) 860+00 to 866+00 41 15-Jul-13 09-Sep-13 279 $144,680

3AUTUTPL311000 Utility Construction / Relocation PL3 - 01 (Gas) 860+00 to 866+00 17 15-Jul-13 09-Aug-13 212 $144,680

3AUTUTPL311010 Owner Install and Testing  PL3 - 01 (Gas ) 860+00 to 866+00 20 12-Aug-13 09-Sep-13 268 $0

Magellan PipelineMagellan Pipeline 35 06-Jul-13 23-Aug-13 270 $23,269

3AMAGEMSUT1004 Start Magellan Pipeline Utility Relocation 0 06-Jul-13 380 $0

PL11 - 01 (Gas) 758+45PL11 - 01 (Gas) 758+45 to 768+00 34 09-Jul-13 23-Aug-13 270 $23,269

3AUTUTPL1111000 Utility Construction / Relocation PL11 - 01 (Gas) 758+45 to 768+00 12 09-Jul-13 26-Jul-13 204 $23,269

3AUTUTPL1111010 Owner Install and Testing  PL11 - 01 (Gas) 758+45 to 768+00 20 29-Jul-13 23-Aug-13 258 $0

OncorOncor 168 28-Jun-13 18-Feb-14 858 $11,203,060

3AMSUT1003 Start Oncor Utility Relocation 0 28-Jun-13 181 $0

OH - 10 (Electric) 911+OH - 10 (Electric) 911+00 to 916+00 35 01-Jul-13 16-Aug-13 349 $27,894

3AUTUTOH101000 Utility Construction / Relocation OH - 10 (Electric) 911+00 to 916+00 12 01-Jul-13 19-Jul-13 267 $27,894

3AUTUTOH101010 Owner Install and Testing  OH - 10 (Electri c) 911+00 to 916+00 20 22-Jul-13 16-Aug-13 335 $0

OH - 12 (Electric) 911+OH - 12 (Electric) 911+00 to 914+00 41 01-Jul-13 26-Aug-13 343 $249,427

3AUTUTOH121000 Utility Construction / Relocation OH - 12 (Electric) 911+00 to 914+00 17 01-Jul-13 29-Jul-13 262 $249,427

3AUTUTOH121010 Owner Install and Testing  OH - 12 (Electri c) 911+00 to 914+00 20 30-Jul-13 26-Aug-13 329 $0

OH - 14 (Electric) 867+OH - 14 (Electric) 867+50 to 889+00 37 01-Jul-13 20-Aug-13 347 $93,333

3AUTUTOH141000 Utility Construction / Relocation OH - 14 (Electric) 867+50 to 889+00 14 01-Jul-13 23-Jul-13 265 $93,333

3AUTUTOH141010 Owner Install and Testing  OH - 14 (Electri c) 867+50 to 889+00 20 24-Jul-13 20-Aug-13 333 $0

OH - 17 (Electric) 868+OH - 17 (Electric) 868+55 to 870+70 40 01-Jul-13 23-Aug-13 290 $169,711

3AUTUTOH171000 Utility Construction / Relocation OH - 17 (Electric) 868+55 to 870+70 16 01-Jul-13 26-Jul-13 221 $169,711

3AUTUTOH171010 Owner Install and Testing  OH - 17 (Electri c) 868+55 to 870+70 20 29-Jul-13 23-Aug-13 278 $0

OH - 19 (Electric) 862+OH - 19 (Electric) 862+05 to 862+70 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTOH191000 Utility Construction / Relocation OH - 19 (Electric) 862+05 to 862+70 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTOH191010 Owner Install and Testing  OH - 19 (Electri c) 862+05 to 862+70 20 22-Jul-13 16-Aug-13 335 $0

OH - 20 (Electric) 857+OH - 20 (Electric) 857+50 to 862+00 35 01-Jul-13 16-Aug-13 349 $27,416

3AUTUTOH201000 Utility Construction / Relocation OH - 20 (Electric) 857+50 to 862+00 12 01-Jul-13 19-Jul-13 267 $27,416

3AUTUTOH201010 Owner Install and Testing  OH - 20 (Electri c) 857+50 to 862+00 20 22-Jul-13 16-Aug-13 335 $0

OH - 21 (Electric) 860+OH - 21 (Electric) 860+00 to 861+15 35 01-Jul-13 16-Aug-13 349 $13,470

3AUTUTOH211000 Utility Construction / Relocation OH - 21 (Electric) 860+00 to 861+15 12 01-Jul-13 19-Jul-13 267 $13,470

3AUTUTOH211010 Owner Install and Testing  OH - 21 (Electri c) 860+00 to 861+15 20 22-Jul-13 16-Aug-13 335 $0

OH - 22 (Electric) 832+OH - 22 (Electric) 832+50 to 839+85 36 01-Jul-13 19-Aug-13 758 $34,830

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Utility Construction / Relocation W1 - 35 (Water) 107+90 to 110+90

Owner Install and Testing  W1 - 35 (Water) 107+90 to 110+90

Utility Construction / Relocation WW1 - 10 (Wastewater) 903+10 to 904+00

Owner Install and Testing  WW1 -  10 (Wastewater) 903+10 to 904+00

Utility Construction / Relocation WW1 - 31 (Wastewater) 740+50 to 742+40

Owner Install and Testing  WW1 -  31 (Wastewater) 740+50 to 742+40

Utility Construction / Relocation WW1 - 30 (Wastewater) 741+00 to 751+25

Owner Install and Testing  WW1 -  30 (Wastewater) 741+00 to 751+25

Utility Construction / Relocation WW1 - 24 (Wastewater) 786+80 to 786+80

Owner Install and Testing  WW1 -  24 (Wastewater) 786+80 to 786+80

Utility Construction / Relocation WW1 - 23 (Wastewater) 794+00 to 794+00

Owner Install and Testing  WW1 -  23 (Wastewater) 794+00 to 794+00

Utility Construction / Relocation WW1 - 07 (Wastewater) 914+30 to 916+00

Owner Install and Testing  WW1 -  07 (Wastewater) 914+30 to 916+00

Utility Construction / Relocation WW1 - 34 (Wastewater) 730+50 to 732+60

Owner Install and Testing  WW1 -  34 (Wastewater) 730+50 to 732+60

Start Energy Transfer Uti lity Relocation

Utility Construction / Relocation PL3 - 03 (Gas) 784+00 to 810+00

Owner Install and Testing  PL3 - 03 (Gas ) 784+00 to 810+00

Utility Construction / Relocation PL3 - 01 (Gas) 860+00 to 866+00

Owner Install and Testing  PL3 - 01 (Gas ) 860+00 to 866+00

Start Magellan Pipeline Utility Relocation

Utility Construction / Relocation PL11 - 01 (Gas) 758+45 to 768+00

Owner Install and Testing  PL11 - 01 (Gas) 758+45 to 768+00

Start Oncor Utility Relocation

Utility Construction / Relocation OH - 10 (Electric) 911+00 to 916+00

Owner Install and Testing  OH - 10 (Electri c) 911+00 to 916+00

Utility Construction / Relocation OH - 12 (Electric) 911+00 to 914+00

Owner Install and Testing  OH - 12 (Electri c) 911+00 to 914+00

Utility Construction / Relocation OH - 14 (Electric) 867+50 to 889+00

Owner Install and Testing  OH - 14 (Electri c) 867+50 to 889+00

Utility Construction / Relocation OH - 17 (Electric) 868+55 to 870+70

Owner Install and Testing  OH - 17 (Electri c) 868+55 to 870+70

Utility Construction / Relocation OH - 19 (Electric) 862+05 to 862+70

Owner Install and Testing  OH - 19 (Electri c) 862+05 to 862+70

Utility Construction / Relocation OH - 20 (Electric) 857+50 to 862+00

Owner Install and Testing  OH - 20 (Electri c) 857+50 to 862+00

Utility Construction / Relocation OH - 21 (Electric) 860+00 to 861+15

Owner Install and Testing  OH - 21 (Electri c) 860+00 to 861+15
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3AUTUTOH221000 Utility Construction / Relocation OH - 22 (Electric) 832+50 to 839+85 13 01-Jul-13 22-Jul-13 567 $34,830

3AUTUTOH221010 Owner Install and Testing  OH - 22 (Electri c) 832+50 to 839+85 20 23-Jul-13 19-Aug-13 726 $0

OH - 24 (Electric) 806+OH - 24 (Electric) 806+80 to 807+00 35 01-Jul-13 16-Aug-13 289 $0

3AUTUTOH241000 Utility Construction / Relocation OH - 24 (Electric) 806+80 to 807+00 12 01-Jul-13 19-Jul-13 220 $0

3AUTUTOH241010 Owner Install and Testing  OH - 24 (Electri c) 806+80 to 807+00 20 22-Jul-13 16-Aug-13 277 $0

OH - 26 (Electric) 794+OH - 26 (Electric) 794+50 to 794+50 35 01-Jul-13 16-Aug-13 352 $30,206

3AUTUTOH261000 Utility Construction / Relocation OH - 26 (Electric) 794+50 to 794+50 12 01-Jul-13 19-Jul-13 271 $30,206

3AUTUTOH261010 Owner Install and Testing  OH - 26 (Electri c) 794+50 to 794+50 20 22-Jul-13 16-Aug-13 338 $0

OH - 28 (Electric) 778+OH - 28 (Electric) 778+20 to 779+35 35 01-Jul-13 16-Aug-13 387 $10,478

3AUTUTOH281000 Utility Construction / Relocation OH - 28 (Electric) 778+20 to 779+35 12 01-Jul-13 19-Jul-13 294 $10,478

3AUTUTOH281010 Owner Install and Testing  OH - 28 (Electri c) 778+20 to 779+35 20 22-Jul-13 16-Aug-13 368 $0

OH - 29 (Electric) 776+OH - 29 (Electric) 776+20 to 778+20 35 01-Jul-13 16-Aug-13 352 $24,352

3AUTUTOH291000 Utility Construction / Relocation OH - 29 (Electric) 776+20 to 778+20 12 01-Jul-13 19-Jul-13 271 $24,352

3AUTUTOH291010 Owner Install and Testing  OH - 29 (Electri c) 776+20 to 778+20 20 22-Jul-13 16-Aug-13 338 $0

OH - 30 (Electric) 775+OH - 30 (Electric) 775+50 to 776+30 35 01-Jul-13 16-Aug-13 352 $24,352

3AUTUTOH301000 Utility Construction / Relocation OH - 30 (Electric) 775+50 to 776+30 12 01-Jul-13 19-Jul-13 271 $24,352

3AUTUTOH301010 Owner Install and Testing  OH - 30 (Electri c) 775+50 to 776+30 20 22-Jul-13 16-Aug-13 338 $0

OH - 31 (Electric) 762+OH - 31 (Electric) 762+90 to 776+35 36 01-Jul-13 19-Aug-13 434 $67,348

3AUTUTOH311000 Utility Construction / Relocation OH - 31 (Electric) 762+90 to 776+35 13 01-Jul-13 22-Jul-13 329 $67,348

3AUTUTOH311010 Owner Install and Testing  OH - 31 (Electri c) 762+90 to 776+35 20 23-Jul-13 19-Aug-13 414 $0

OH - 34 (Electric) 762+OH - 34 (Electric) 762+90 to 762+90 35 01-Jul-13 16-Aug-13 435 $0

3AUTUTOH341000 Utility Construction / Relocation OH - 34 (Electric) 762+90 to 762+90 12 01-Jul-13 19-Jul-13 330 $0

3AUTUTOH341010 Owner Install and Testing  OH - 34 (Electri c) 762+90 to 762+90 20 22-Jul-13 16-Aug-13 415 $0

OH - 35 (Electric) 755+OH - 35 (Electric) 755+60 to 758+35 35 01-Jul-13 16-Aug-13 435 $12,993

3AUTUTOH351000 Utility Construction / Relocation OH - 35 (Electric) 755+60 to 758+35 12 01-Jul-13 19-Jul-13 330 $12,993

3AUTUTOH351010 Owner Install and Testing  OH - 35 (Electri c) 755+60 to 758+35 20 22-Jul-13 16-Aug-13 415 $0

OH - 36 (Electric) 740+OH - 36 (Electric) 740+70 to 745+00 35 01-Jul-13 16-Aug-13 435 $20,205

3AUTUTOH361000 Utility Construction / Relocation OH - 36 (Electric) 740+70 to 745+00 12 01-Jul-13 19-Jul-13 330 $20,205

3AUTUTOH361010 Owner Install and Testing  OH - 36 (Electri c) 740+70 to 745+00 20 22-Jul-13 16-Aug-13 415 $0

OH - 37 (Electric) 727+OH - 37 (Electric) 727+20 to 729+65 39 01-Jul-13 22-Aug-13 289 $132,898

3AUTUTOH371000 Utility Construction / Relocation OH - 37 (Electric) 727+20 to 729+65 15 01-Jul-13 25-Jul-13 221 $132,898

3AUTUTOH371010 Owner Install and Testing  OH - 37 (Electri c) 727+20 to 729+65 20 26-Jul-13 22-Aug-13 277 $0

OH - 38 (Electric) 728+OH - 38 (Electric) 728+60 to 729+65 35 01-Jul-13 16-Aug-13 293 $0

3AUTUTOH381000 Utility Construction / Relocation OH - 38 (Electric) 728+60 to 729+65 12 01-Jul-13 19-Jul-13 224 $0

3AUTUTOH381010 Owner Install and Testing  OH - 38 (Electri c) 728+60 to 729+65 20 22-Jul-13 16-Aug-13 281 $0

OH - 7 (Electric) 913+0OH - 7 (Electric) 913+00 to 921+00 36 01-Jul-13 19-Aug-13 294 $46,465

3AUTUTOH71000 Utility Construction / Relocation OH - 7 (Electric) 913+00 to 921+00 13 01-Jul-13 22-Jul-13 224 $46,465

3AUTUTOH71010 Owner Install and Testing  OH - 7 (Elec tric) 913+00 to 921+00 20 23-Jul-13 19-Aug-13 282 $0

OH - 8 (Electric) 895+0OH - 8 (Electric) 895+00 to 903+50 36 01-Jul-13 19-Aug-13 294 $55,916

3AUTUTOH81000 Utility Construction / Relocation OH - 8 (Electric) 895+00 to 903+50 13 01-Jul-13 22-Jul-13 224 $55,916

3AUTUTOH81010 Owner Install and Testing  OH - 8 (Elec tric) 895+00 to 903+50 20 23-Jul-13 19-Aug-13 282 $0

OH - 27 (Electric) 788+OH - 27 (Electric) 788+25 to 794+00 35 01-Jul-13 16-Aug-13 387 $25,508

3AUTUTOH271000 Utility Construction / Relocation OH - 27 (Electric) 788+25 to 794+00 12 01-Jul-13 19-Jul-13 294 $25,508

3AUTUTOH271010 Owner Install and Testing  OH - 27 (Electri c) 788+25 to 794+00 20 22-Jul-13 16-Aug-13 368 $0

OH - 52 (Electric) 111+OH - 52 (Electric) 111+45 to 112+05 37 01-Jul-13 20-Aug-13 988 $104,858

3AUTUTOH521000 Utility Construction / Relocation OH - 52 (Electric) 111+45 to 112+05 14 01-Jul-13 23-Jul-13 743 $104,858

3AUTUTOH521010 Owner Install and Testing  OH - 52 (Electri c) 111+45 to 112+05 20 24-Jul-13 20-Aug-13 948 $0

OH - 103 (Electric) 784OH - 103 (Electric) 784+00 to 810+00 - Complex Relocation 167 01-Jul-13 18-Feb-14 255 $1,519,467

3AUTUTOH1031000 Utility Construction / Relocation OH - 103 (Electric) 784+00 to 810+00 114 01-Jul-13 20-Jan-14 192 $1,519,467

3AUTUTOH1031010 Owner Install and Testing  OH - 103 (Electric) 784+00 to 810+00 20 21-Jan-14 18-Feb-14 245 $0

OH - 104 (Electric) 688OH - 104 (Electric) 688+30 to 688+30 35 01-Jul-13 16-Aug-13 297 $84,415

3AUTUTOH1041000 Utility Construction / Relocation OH - 104 (Electric) 688+30 to 688+30 12 01-Jul-13 19-Jul-13 226 $84,415

3AUTUTOH1041010 Owner Install and Testing  OH - 104 (Electric) 688+30 to 688+30 20 22-Jul-13 16-Aug-13 285 $0

OH - 33 (Electric) 758+OH - 33 (Electric) 758+35 to 763+00 36 01-Jul-13 19-Aug-13 274 $823,081

3AUTUTOH331000 Utility Construction / Relocation OH - 33 (Electric) 758+35 to 763+00 13 01-Jul-13 22-Jul-13 207 $823,081

3AUTUTOH331010 Owner Install and Testing  OH - 33 (Electri c) 758+35 to 763+00 20 23-Jul-13 19-Aug-13 262 $0

OH - 100 (Electric) 755OH - 100 (Electric) 755+25 to 757+00 - Complex Relocation 164 01-Jul-13 13-Feb-14 306 $1,266,223

3AUTUTOH1001000 Utility Construction / Relocation OH - 100 (Electric) 755+25 to 757+00 112 01-Jul-13 15-Jan-14 230 $1,266,223

3AUTUTOH1001010 Owner Install and Testing  OH - 100 (Electric) 755+25 to 757+00 20 16-Jan-14 13-Feb-14 294 $0

E1 - 5 (Electric) 106+0E1 - 5 (Electric) 106+05 to 109+00 36 01-Jul-13 19-Aug-13 989 $45,768

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Utility Construction / Relocation OH - 22 (Electric) 832+50 to 839+85

Owner Install and Testing  OH - 22 (Electri c) 832+50 to 839+85

Utility Construction / Relocation OH - 24 (Electric) 806+80 to 807+00

Owner Install and Testing  OH - 24 (Electri c) 806+80 to 807+00

Utility Construction / Relocation OH - 26 (Electric) 794+50 to 794+50

Owner Install and Testing  OH - 26 (Electri c) 794+50 to 794+50

Utility Construction / Relocation OH - 28 (Electric) 778+20 to 779+35

Owner Install and Testing  OH - 28 (Electri c) 778+20 to 779+35

Utility Construction / Relocation OH - 29 (Electric) 776+20 to 778+20

Owner Install and Testing  OH - 29 (Electri c) 776+20 to 778+20

Utility Construction / Relocation OH - 30 (Electric) 775+50 to 776+30

Owner Install and Testing  OH - 30 (Electri c) 775+50 to 776+30

Utility Construction / Relocation OH - 31 (Electric) 762+90 to 776+35

Owner Install and Testing  OH - 31 (Electri c) 762+90 to 776+35

Utility Construction / Relocation OH - 34 (Electric) 762+90 to 762+90

Owner Install and Testing  OH - 34 (Electri c) 762+90 to 762+90

Utility Construction / Relocation OH - 35 (Electric) 755+60 to 758+35

Owner Install and Testing  OH - 35 (Electri c) 755+60 to 758+35

Utility Construction / Relocation OH - 36 (Electric) 740+70 to 745+00

Owner Install and Testing  OH - 36 (Electri c) 740+70 to 745+00

Utility Construction / Relocation OH - 37 (Electric) 727+20 to 729+65

Owner Install and Testing  OH - 37 (Electri c) 727+20 to 729+65

Utility Construction / Relocation OH - 38 (Electric) 728+60 to 729+65

Owner Install and Testing  OH - 38 (Electri c) 728+60 to 729+65

Utility Construction / Relocation OH - 7 (Electric) 913+00 to 921+00

Owner Install and Testing  OH - 7 (Elec tric) 913+00 to 921+00

Utility Construction / Relocation OH - 8 (Electric) 895+00 to 903+50

Owner Install and Testing  OH - 8 (Elec tric) 895+00 to 903+50

Utility Construction / Relocation OH - 27 (Electric) 788+25 to 794+00

Owner Install and Testing  OH - 27 (Electri c) 788+25 to 794+00

Utility Construction / Relocation OH - 52 (Electric) 111+45 to 112+05

Owner Install and Testing  OH - 52 (Electri c) 111+45 to 112+05

Utility Construction / Relocation OH - 103 (Electric) 784+00 to 810+00

Owner Install and Testing  OH - 103 (Electric) 784+00 to 810+00

Utility Construction / Relocation OH - 104 (Electric) 688+30 to 688+30

Owner Install and Testing  OH - 104 (Electric) 688+30 to 688+30

Utility Construction / Relocation OH - 33 (Electric) 758+35 to 763+00

Owner Install and Testing  OH - 33 (Electri c) 758+35 to 763+00

Utility Construction / Relocation OH - 100 (Electric) 755+25 to 757+00

Owner Install and Testing  OH - 100 (Electric) 755+25 to 757+00
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3AUTUTE151000 Utility Construction / Relocation E1 - 5 (Electric) 106+05 to 109+00 13 01-Jul-13 22-Jul-13 744 $45,768

3AUTUTE151010 Owner Install and Testing  E1 - 5 (Electric)  106+05 to 109+00 20 23-Jul-13 19-Aug-13 949 $0

OH - 15 (Electric) 861+OH - 15 (Electric) 861+80 to 884+25 39 01-Jul-13 22-Aug-13 291 $104,895

3AUTUTOH151000 Utility Construction / Relocation OH - 15 (Electric) 861+80 to 884+25 15 01-Jul-13 25-Jul-13 222 $104,895

3AUTUTOH151010 Owner Install and Testing  OH - 15 (Electri c) 861+80 to 884+25 20 26-Jul-13 22-Aug-13 279 $0

OH - 16 (Electric) 874+OH - 16 (Electric) 874+90 to 875+10 35 01-Jul-13 16-Aug-13 349 $0

3AUTUTOH161000 Utility Construction / Relocation OH - 16 (Electric) 874+90 to 875+10 12 01-Jul-13 19-Jul-13 267 $0

3AUTUTOH161010 Owner Install and Testing  OH - 16 (Electri c) 874+90 to 875+10 20 22-Jul-13 16-Aug-13 335 $0

E1 - 3 (Electric) 696+5E1 - 3 (Electric) 696+55 to 700+20 36 01-Jul-13 19-Aug-13 434 $53,622

3AUTUTE131000 Utility Construction / Relocation E1 - 3 (Electric) 696+55 to 700+20 13 01-Jul-13 22-Jul-13 329 $53,622

3AUTUTE131010 Owner Install and Testing  E1 - 3 (Electric)  696+55 to 700+20 20 23-Jul-13 19-Aug-13 414 $0

OH - 105 (Electric) 687OH - 105 (Electric) 687+60 to 687+60 35 01-Jul-13 16-Aug-13 297 $84,415

3AUTUTOH1051000 Utility Construction / Relocation OH - 105 (Electric) 687+60 to 687+60 12 01-Jul-13 19-Jul-13 226 $84,415

3AUTUTOH1051010 Owner Install and Testing  OH - 105 (Electric) 687+60 to 687+60 20 22-Jul-13 16-Aug-13 285 $0

OH - 9 (Electric) 902+5OH - 9 (Electric) 902+50 to 913+00 36 01-Jul-13 19-Aug-13 348 $53,402

3AUTUTOH91000 Utility Construction / Relocation OH - 9 (Electric) 902+50 to 913+00 13 01-Jul-13 22-Jul-13 266 $53,402

3AUTUTOH91010 Owner Install and Testing  OH - 9 (Elec tric) 902+50 to 913+00 20 23-Jul-13 19-Aug-13 334 $0

OH - 11 (Electric) 913+OH - 11 (Electric) 913+80 to 915+30 35 01-Jul-13 16-Aug-13 295 $9,322

3AUTUTOH111000 Utility Construction / Relocation OH - 11 (Electric) 913+80 to 915+30 12 01-Jul-13 19-Jul-13 225 $9,322

3AUTUTOH111010 Owner Install and Testing  OH - 11 (Electric) 913+80 to 915+30 20 22-Jul-13 16-Aug-13 283 $0

OH - 18 (Electric) 860+OH - 18 (Electric) 860+50 to 866+00 35 01-Jul-13 16-Aug-13 349 $18,571

3AUTUTOH181000 Utility Construction / Relocation OH - 18 (Electric) 860+50 to 866+00 12 01-Jul-13 19-Jul-13 267 $18,571

3AUTUTOH181010 Owner Install and Testing  OH - 18 (Electri c) 860+50 to 866+00 20 22-Jul-13 16-Aug-13 335 $0

OH - 25 (Electric) 793+OH - 25 (Electric) 793+30 to 796+05 35 01-Jul-13 16-Aug-13 387 $12,038

3AUTUTOH251000 Utility Construction / Relocation OH - 25 (Electric) 793+30 to 796+05 12 01-Jul-13 19-Jul-13 294 $12,038

3AUTUTOH251010 Owner Install and Testing  OH - 25 (Electri c) 793+30 to 796+05 20 22-Jul-13 16-Aug-13 368 $0

OH - 32 (Electric) 761+OH - 32 (Electric) 761+10 to 763+25 35 01-Jul-13 16-Aug-13 550 $9,322

3AUTUTOH321000 Utility Construction / Relocation OH - 32 (Electric) 761+10 to 763+25 12 01-Jul-13 19-Jul-13 417 $9,322

3AUTUTOH321010 Owner Install and Testing  OH - 32 (Electri c) 761+10 to 763+25 20 22-Jul-13 16-Aug-13 527 $0

OH - 42 (Electric) 678+OH - 42 (Electric) 678+65 to 696+55 36 01-Jul-13 19-Aug-13 434 $37,822

3AUTUTOH421000 Utility Construction / Relocation OH - 42 (Electric) 678+65 to 696+55 13 01-Jul-13 22-Jul-13 329 $37,822

3AUTUTOH421010 Owner Install and Testing  OH - 42 (Electri c) 678+65 to 696+55 20 23-Jul-13 19-Aug-13 414 $0

OH - 102 (Electric) 830OH - 102 (Electric) 830+00 to 834+55 - Complex Relocation 164 01-Jul-13 13-Feb-14 630 $1,688,297

3AUTUTOH1021000 Utility Construction / Relocation OH - 102 (Electric) 830+00 to 834+55 112 01-Jul-13 15-Jan-14 468 $1,688,297

3AUTUTOH1021010 Owner Install and Testing  OH - 102 (Electric) 830+00 to 834+55 20 16-Jan-14 13-Feb-14 606 $0

OH - 101 (Electric) 912OH - 101 (Electric) 912+00 to 919+50 - Complex Relocation 164 01-Jul-13 13-Feb-14 136 $4,220,742

3AUTUTOH1011000 Utility Construction / Relocation OH - 101 (Electric) 912+00 to 919+50 112 01-Jul-13 15-Jan-14 100 $4,220,742

3AUTUTOH1011010 Owner Install and Testing  OH - 101 (Electric) 912+00 to 919+50 20 16-Jan-14 13-Feb-14 133 $0

QwestQwest 40 13-Jul-13 06-Sep-13 278 $141,817

3AQWSTMSUT1000 Start Qwest Utility Relocation 0 13-Jul-13 391 $0

FO10 - 01 (Fiber OpticFO10 - 01 (Fiber Optic) 723+00 to 726+00 40 15-Jul-13 06-Sep-13 278 $141,817

3AUTUTFO1011000 Utility Construction / Relocation FO10 - 01 (Fiber Optic) 723+00 to 726+00 16 15-Jul-13 08-Aug-13 212 $141,817

3AUTUTFO1011010 Owner Install and Testing  FO10 - 01 (Fiber Optic ) 723+00 to 726+00 20 09-Aug-13 06-Sep-13 267 $0

SprintSprint 37 27-Jul-13 17-Sep-13 513 $81,038

3AMSUT1002 Start Sprint Utility Relocation 0 27-Jul-13 720 $0

FO14 - 01 (Fiber OpticFO14 - 01 (Fiber Optic) 921+00 to 921+00 37 29-Jul-13 17-Sep-13 513 $81,038

3AUTUTFO1411000 Utility Construction / Relocation FO14 - 01 (Fiber Optic) 921+00 to 921+00 14 29-Jul-13 19-Aug-13 387 $81,038

3AUTUTFO1411010 Owner Install and Testing  FO14 - 01 (Fiber Optic ) 921+00 to 921+00 20 20-Aug-13 17-Sep-13 492 $0

Texas MidstreamTexas Midstream 41 13-Jul-13 09-Sep-13 273 $156,351

3AMSUT1001 Start Texas Midstream Uti lity Relocation 0 13-Jul-13 383 $0

PL12 - 01 (Gas) 809+0PL12 - 01 (Gas) 809+00 to 815+00 41 15-Jul-13 09-Sep-13 273 $156,351

3AUTUTPL1211000 Utility Construction / Relocation PL12 - 01 (Gas) 809+00 to 815+00 17 15-Jul-13 09-Aug-13 207 $156,351

3AUTUTPL1211010 Owner Install and Testing  PL12 - 01 (Gas)  809+00 to 815+00 20 12-Aug-13 09-Sep-13 262 $0

Time Warner/Fiber LightTime Warner/Fiber Light 43 28-Jun-13 27-Aug-13 258 $202,596

3AMSUT1005 Start Time Warner / Fiber Light Utility Relocation 0 28-Jun-13 362 $0

FO9 - 01 (Fiber Optic) FO9 - 01 (Fiber Optic) 912+30 to 916+70 42 01-Jul-13 27-Aug-13 258 $202,596

3AUTUTFO911000 Utility Construction / Relocation FO9 - 01 (Fiber Optic) 912+30 to 916+70 18 01-Jul-13 30-Jul-13 194 $202,596

3AUTUTFO911010 Owner Install and Testing  FO9 -  01 (Fiber Optic)  912+30 to 916+70 20 31-Jul-13 27-Aug-13 247 $0

VerizonVerizon 47 20-Jul-13 24-Sep-13 508 $270,127

3AMSUT1000 Start Veri zon Utility Relocation 0 20-Jul-13 712 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Utility Construction / Relocation E1 - 5 (Electric) 106+05 to 109+00

Owner Install and Testing  E1 - 5 (Electric)  106+05 to 109+00

Utility Construction / Relocation OH - 15 (Electric) 861+80 to 884+25

Owner Install and Testing  OH - 15 (Electri c) 861+80 to 884+25

Utility Construction / Relocation OH - 16 (Electric) 874+90 to 875+10

Owner Install and Testing  OH - 16 (Electri c) 874+90 to 875+10

Utility Construction / Relocation E1 - 3 (Electric) 696+55 to 700+20

Owner Install and Testing  E1 - 3 (Electric)  696+55 to 700+20

Utility Construction / Relocation OH - 105 (Electric) 687+60 to 687+60

Owner Install and Testing  OH - 105 (Electric) 687+60 to 687+60

Utility Construction / Relocation OH - 9 (Electric) 902+50 to 913+00

Owner Install and Testing  OH - 9 (Elec tric) 902+50 to 913+00

Utility Construction / Relocation OH - 11 (Electric) 913+80 to 915+30

Owner Install and Testing  OH - 11 (Electric) 913+80 to 915+30

Utility Construction / Relocation OH - 18 (Electric) 860+50 to 866+00

Owner Install and Testing  OH - 18 (Electri c) 860+50 to 866+00

Utility Construction / Relocation OH - 25 (Electric) 793+30 to 796+05

Owner Install and Testing  OH - 25 (Electri c) 793+30 to 796+05

Utility Construction / Relocation OH - 32 (Electric) 761+10 to 763+25

Owner Install and Testing  OH - 32 (Electri c) 761+10 to 763+25

Utility Construction / Relocation OH - 42 (Electric) 678+65 to 696+55

Owner Install and Testing  OH - 42 (Electri c) 678+65 to 696+55

Utility Construction / Relocation OH - 102 (Electric) 830+00 to 834+55

Owner Install and Testing  OH - 102 (Electric) 830+00 to 834+55

Utility Construction / Relocation OH - 101 (Electric) 912+00 to 919+50

Owner Install and Testing  OH - 101 (Electric) 912+00 to 919+50

Start Qwest Utility Relocation

Utility Construction / Relocation FO10 - 01 (Fiber Optic) 723+00 to 726+00

Owner Install and Testing  FO10 - 01 (Fiber Optic ) 723+00 to 726+00

Start Sprint Utility Relocation

Utility Construction / Relocation FO14 - 01 (Fiber Optic) 921+00 to 921+00

Owner Install and Testing  FO14 - 01 (Fiber Optic ) 921+00 to 921+00

Start Texas Midstream Uti lity Relocation

Utility Construction / Relocation PL12 - 01 (Gas) 809+00 to 815+00

Owner Install and Testing  PL12 - 01 (Gas)  809+00 to 815+00

Start Time Warner / Fiber Light Utility Relocation

Utility Construction / Relocation FO9 - 01 (Fiber Optic) 912+30 to 916+70

Owner Install and Testing  FO9 -  01 (Fiber Opt ic)  912+30 to 916+70

Start Veri zon Utility Relocation
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FO7 - 01 (Fiber Optic) FO7 - 01 (Fiber Optic) 920+00 to 923+50 47 22-Jul-13 24-Sep-13 508 $270,127

3AUTUTFO711000 Utility Construction / Relocation FO7 - 01 (Fiber Optic) 920+00 to 923+50 22 22-Jul-13 26-Aug-13 383 $270,127

3AUTUTFO711010 Owner Install and Testing  FO7 -  01 (Fiber Optic)  920+00 to 923+50 20 27-Aug-13 24-Sep-13 487 $0

Crosstex EnergyCrosstex Energy 50 13-Jul-13 20-Sep-13 336 $376,490

ICMSUT1005 Start Crosstex Energy Utility Relocation 0 13-Jul-13 461 $0

G3 - 01 (Gas) 590+40/3G3 - 01 (Gas) 590+40/35W to 680+05/820 50 15-Jul-13 20-Sep-13 336 $376,490

ICUTUTG311000 Utility Construction / Relocation G3 - 01 (Gas) 590+40/35W to 680+05/820 24 15-Jul-13 22-Aug-13 253 $376,490

ICUTUTG311010 Owner Install and Testing  G3 -  01 (Gas) 590+40/35W to 680+05/820 20 23-Aug-13 20-Sep-13 319 $0

Enterprisee ProductsEnterprisee Products 49 20-Jul-13 26-Sep-13 332 $540,255

ICMSUT1000 Start Enterprisee Products Utility Relocation 0 20-Jul-13 454 $0

G14 - 01 (Gas) 590+70/G14 - 01 (Gas) 590+70/35W to 679+70/820 49 22-Jul-13 26-Sep-13 332 $540,255

ICUTUTG1411000 Utility Construction / Relocation G14 - 01 (Gas) 590+70/35W to 679+70/820 24 22-Jul-13 28-Aug-13 249 $540,255

ICUTUTG1411010 Owner Install and Testing  G14 - 01 (Gas) 590+70/35W to 679+70/820 20 29-Aug-13 26-Sep-13 315 $0

DesignDesign 475 01-Oct-12 25-Jul-14 935 $71,355,000

NTE-3AIC-DSGN Total Design Cost 475 01-Oct-12 25-Jul-14 935 $71,355,000

Preliminary DesignPreliminary Design 100 01-Oct-12 15-Feb-13 617 $0

Preliminary Design - SePreliminary Design - Segment 3A 100 01-Oct-12 15-Feb-13 617 $0

3A1000 Archeological Investigation Parcel 852 and 853 - Segment 3A 100 01-Oct-12 15-Feb-13 617 $0

3A1001 Conduct Design Survey - Segment 3A 100 01-Oct-12 15-Feb-13 251 $0

3A1005 Conduct Geotechnical Investigation - Segment 3A 100 01-Oct-12 15-Feb-13 251 $0

Preliminary Design - InPreliminary Design - Interchange 100 01-Oct-12 15-Feb-13 39 $0

ICDS1001 Conduct Design Survey - Interchange 100 01-Oct-12 15-Feb-13 39 $0

ICDS1000 Conduct Geotechnical Investigation - Interchange 100 01-Oct-12 15-Feb-13 39 $0

Roadway DesignRoadway Design 300 20-Oct-12 13-Dec-13 1079 $0

NTEIC-RDW Start Roadway Design - Interchange 0 20-Oct-12 55 $0

NTE3A-RDW Start Roadway Design - Segment 3A 0 20-Oct-12 410 $0

Roadway Design - SegRoadway Design - Segment 3A 300 22-Oct-12 13-Dec-13 1061 $0

3ANBFRDTDSRD1000 NBFR - Dewey to S. of Tri nity Ri ver 130 22-Oct-12 19-Apr-13 573 $0

3ANBFRSIDSRD1000 NBFR - S. of Trinity Ri ver to IH-30 130 22-Oct-12 19-Apr-13 350 $0

3ASBFRMDDSRD1000 SBFR - Meacham to Dewey 130 22-Oct-12 19-Apr-13 353 $0

3ASBFRDTDSRD1000 SBFR - Dewey to S. of Trinity River 130 22-Oct-12 19-Apr-13 412 $0

3ASBFRSIDSRD1000 SBFR - S. of Trinity River to IH-30 130 22-Oct-12 19-Apr-13 399 $0

3ANBGPDTDSRD1000 NBGP - Dewey to S. of Trinity River 130 22-Oct-12 19-Apr-13 505 $0

3ASBGPMDDSRD1000 SBGP - Meacham to Dewey 130 22-Oct-12 19-Apr-13 352 $0

3ASBGPDTDSRD1000 SBGP - Dewey to S. of Trinity River 130 22-Oct-12 19-Apr-13 353 $0

3ANSMLDTDSRD1000 NSML - Dewey to S. of Trinity River 130 22-Oct-12 19-Apr-13 292 $0

3ANBRPMDDSRD1000 NBRP - Meacham to Dewey 130 22-Oct-12 19-Apr-13 560 $0

3ANBRPDTDSRD1000 NBRP - Dewey to S. of Trinity River 130 22-Oct-12 19-Apr-13 561 $0

3ASBRPMDDSRD1000 SBRP - Meacham to Dewey 130 22-Oct-12 19-Apr-13 353 $0

3ASBRPDTDSRD1000 SBRP - Dewey to S. of Trinity River 130 22-Oct-12 19-Apr-13 444 $0

3AXRDS18DSRD1000 XRDS - SH 183/NE 28th St. 130 22-Oct-12 19-Apr-13 525 $0

3AXRDSYCDSRD1000 XRDS - Yucca Av./Northside Dr. 130 22-Oct-12 19-Apr-13 470 $0

3AXRDS28DSRD1000 XRDS - Spur 280 130 22-Oct-12 19-Apr-13 318 $0

3ANBFRMDDSRD1000 NBFR - Meacham to Dewey 130 22-Oct-12 19-Apr-13 369 $0

3ANBGPMDDSRD1000 NBGP - Meacham to Dewey 130 18-Feb-13 16-Aug-13 649 $0

3ANBGPSIDSRD1000 NBGP - S. of Trinity River to IH-30 130 18-Feb-13 16-Aug-13 624 $0

3ASBGPSIDSRD1000 SBGP - S. of Trinity River to IH-30 130 18-Feb-13 16-Aug-13 657 $0

3ASBRPSIDSRD1000 SBRP - S. of Trinity River to IH-30 130 18-Feb-13 16-Aug-13 583 $0

3ANSMLMDDSRD1000 NSML - Meacham to Dewey 130 17-Jun-13 13-Dec-13 818 $0

3ANSMLSIDSRD1000 NSML - S. of Trinity River to IH-30 130 17-Jun-13 13-Dec-13 998 $0

3ANBRPSIDSRD1000 NBRP - S. of Trinity River to IH-30 130 17-Jun-13 13-Dec-13 800 $0

3ANBLAMDDSRD1000 NBLA - Meacham to Dewey 130 17-Jun-13 13-Dec-13 783 $0

3ANBLADTDSRD1000 NBLA - Dewey to S. of Trinity River 130 17-Jun-13 13-Dec-13 783 $0

3ANBLASIDSRD1000 NBLA - S. of  Trinity River to IH-30 130 17-Jun-13 13-Dec-13 783 $0

3ASBLAMDDSRD1000 SBLA -  Meacham to Dewey 130 17-Jun-13 13-Dec-13 783 $0

3ASBLADTDSRD1000 SBLA -  Dewey to S. of Trinity River 130 17-Jun-13 13-Dec-13 783 $0

3ASBLASIDSRD1000 SBLA -  S. of Trinity River to IH-30 130 17-Jun-13 13-Dec-13 783 $0

3AXRDSMIDSRD1000 XRDS - Meacham Blvd. 130 17-Jun-13 13-Dec-13 1061 $0

3AXRDSE4DSRD1000 XRDS - E. 4th St. 130 17-Jun-13 13-Dec-13 893 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

Utility Construction / Relocation FO7 - 01 (Fiber Optic) 920+00 to 923+50

Owner Install and Testing  FO7 -  01 (Fiber Opt ic)  920+00 to 923+50

Start Crosstex Energy Utility Relocation

Utility Construction / Relocation G3 - 01 (Gas) 590+40/35W to 680+05/820

Owner Install and Testing  G3 -  01 (Gas) 590+40/35W to 680+05/820

Start Enterprisee Products Utility Relocation

Utility Construction / Relocation G14 - 01 (Gas) 590+70/35W to 679+70/820

Owner Install and Testing  G14 - 01 (Gas) 590+70/35W to 679+70/820

Total Design Cost

Archeological Investigation Parcel 852 and 853 - Segment 3A

Conduct Design Survey - Segment 3A

Conduct Geotechnical Investigation - Segment 3A

Conduct Design Survey - Interchange

Conduct Geotechnical Investigation - Interchange

Start Roadway Design - Interchange

Start Roadway Design - Segment 3A

NBFR - Dewey to S. of Tri nity Ri ver

NBFR - S. of Trinity Ri ver to IH-30

SBFR - Meacham to Dewey

SBFR - Dewey to S. of Trinity River

SBFR - S. of Trinity River to IH-30

NBGP - Dewey to S. of Trinity River

SBGP - Meacham to Dewey

SBGP - Dewey to S. of Trinity River

NSML - Dewey to S. of Trinity River

NBRP - Meacham to Dewey

NBRP - Dewey to S. of Trinity River

SBRP - Meacham to Dewey

SBRP - Dewey to S. of Trinity River

XRDS - SH 183/NE 28th St.

XRDS - Yucca Av./Northside Dr.

XRDS - Spur 280

NBFR - Meacham to Dewey

NBGP - Meacham to Dewey

NBGP - S. of Trinity River to IH-30

SBGP - S. of Trinity River to IH-30

SBRP - S. of Trinity River to IH-30

NSML - Meacham to Dewey

NSML - S. of Trinity River to IH-30

NBRP - S. of Trinity River to IH-30

NBLA - Meacham to Dewey

NBLA - Dewey to S. of Trinity River

NBLA - S. of Trinity River to IH-30

SBLA -  Meacham to Dewey

SBLA -  Dewey to S. of Trinity River

SBLA -  S. of Trinity River to IH-30

XRDS - Meacham Blvd.

XRDS - E. 4th St.

ATTACHMENT 03 - DETAILED PROGRAM SCHEDULE NTE - Segment 3A Interchange Project - FBS # 1 57 of 78                                                 



Activity ID Activity Name Orig
Dur

Start Finish Total

Float

Budgeted Total
Cost

3AXRDSCYDSRD1000 XRDS - Cypress St. 130 17-Jun-13 13-Dec-13 1030 $0

Roadway Design - InteRoadway Design - Interchange 300 22-Oct-12 13-Dec-13 1079 $0

ICSBFRIMDSRD1000 SBFR - Interchange to Meacham 130 22-Oct-12 19-Apr-13 92 $0

ICNBGPIMDSRD1000 NBGP - Interchange to Meacham 130 22-Oct-12 19-Apr-13 352 $0

ICSBGPIMDSRD1000 SBGP - Interchange to Meacham 130 22-Oct-12 19-Apr-13 326 $0

ICEBGPIMDSRD1000 EBGP - Interchange to Meacham 130 22-Oct-12 19-Apr-13 292 $0

ICWBGPIMDSRD1000 WBGP - Interchange to Meacham 130 22-Oct-12 19-Apr-13 479 $0

ICNSMLIMDSRD1000 NSML - Interchange to Meacham 130 22-Oct-12 19-Apr-13 128 $0

ICEWMLIMDSRD1000 EWML - Interchange to Meacham 130 22-Oct-12 19-Apr-13 309 $0

ICNBRPIMDSRD1000 NBRP - Interchange to Meacham 130 22-Oct-12 19-Apr-13 93 $0

ICSBRPIMDSRD1000 SBRP - Interchange to Meacham 130 22-Oct-12 19-Apr-13 62 $0

ICEBRPIMDSRD1000 EBRP - Interchange to Meacham 130 22-Oct-12 19-Apr-13 118 $0

ICWBRPIMDSRD1000 WBRP - Interchange to Meacham 130 22-Oct-12 19-Apr-13 207 $0

ICNBFRIMDSRD1000 NBFR - Interchange to Meacham 130 22-Oct-12 19-Apr-13 39 $0

ICNBLAIMDSRD1000 NBLA - Interchange to Meacham 130 17-Jun-13 13-Dec-13 1079 $0

ICSBLAIMDSRD1000 SBLA -  Interchange to Meacham 130 17-Jun-13 13-Dec-13 1079 $0

ICEBLAIMDSRD1000 EBLA -  Interchange to Meacham 130 17-Jun-13 13-Dec-13 1079 $0

ICWBLAIMDSRD1000 WBLA - Interchange to Meacham 130 17-Jun-13 13-Dec-13 1079 $0

Bridge DesignBridge Design 460 20-Oct-12 25-Jul-14 887 $0

NTE3A-BRD Start Bridge Design - Segment 3A 0 20-Oct-12 353 $0

IC1005 Start Bridge Design - Interchange 0 09-Mar-13 152 $0

Bridge Design - SegmeBridge Design - Segment 3A 460 22-Oct-12 25-Jul-14 887 $0

3AXRDS18DS2141000 Design Bridge - B214 - SH 183/NE 28th Street over 35W 130 22-Oct-12 19-Apr-13 558 $0

3ANSMLDTDS2181000 Design Bridge - B218 - 35W ML over UPRR 130 22-Oct-12 19-Apr-13 305 $0

3ANBGPDTDS2241000 Design Bridge - B224 - NB 35W GP over Trinity River (TRWD and USACE Reviews Included) 460 22-Oct-12 25-Jul-14 449 $0

3ANSMLDTDS2251000 Design Bridge - B225 - 35W ML over Tninity River & Elevated Section (TRWD and USACE Revi 460 22-Oct-12 25-Jul-14 750 $0

3ANSMLDTDS2421000 Design Bridge - B242 - 35W ML over Tninity River & Elevated Section (TRWD and USACE Revi 460 22-Oct-12 25-Jul-14 750 $0

3ANSMLDTDS2431000 Design Bridge - B243 - 35W ML over Tninity River & Elevated Section (TRWD and USACE Revi 460 22-Oct-12 25-Jul-14 750 $0

3ASBRPSIDS2321000 Design Bridge - B232 - 35W ML over Tninity River & Elevated Section (TRWD and USACE Revi 460 22-Oct-12 25-Jul-14 490 $0

3ASBGPDTDS2261000 Design Bridge - B226 - SB 35W GP over Trinity River (TRWD and USACE Reviews Included) 460 22-Oct-12 25-Jul-14 252 $0

3AXRDS28DS2371000 Design Bridge - B237 - Spur 280 over 35W 130 22-Oct-12 19-Apr-13 304 $0

3ASBGPMDDS2401000 Design Bridge - B240 - SB 35W GP over Meacham 130 18-Feb-13 16-Aug-13 576 $0

3ASBGPMDDS2051000 Design Bridge - B205 - SB 35W GP over FWWR 130 18-Feb-13 16-Aug-13 265 $0

3ASBGPMDDS2081000 Design Bridge - B208 - SB 35W GP over BNSF 130 18-Feb-13 16-Aug-13 562 $0

3ASBGPDTDS2171000 Design Bridge - B217 - SB 35W GP over UPRR 130 18-Feb-13 16-Aug-13 252 $0

3ASBGPDTDS2211000 Design Bridge - B221 - SB 35W GP over Northside Dr/Yucca Ave 130 18-Feb-13 16-Aug-13 531 $0

3ASBGPSIDS2301000 Design Bridge - B230 - SB 35W GP over Pharr/TX121 130 18-Feb-13 16-Aug-13 603 $0

3ASBGPSIDS2341000 Design Bridge - B234 - SB 35W GP over 4th St 130 18-Feb-13 16-Aug-13 564 $0

3ASBGPSIDS2361000 Design Bridge - B236 - SB 35W GP over RR (922+00) 130 18-Feb-13 16-Aug-13 540 $0

3ASBRPMDDS2021000 Design Bridge - B202 - SB 35W GP Ramp to SB 35W ML 130 18-Feb-13 16-Aug-13 291 $0

3ANSMLMDDS2041000 Design Bridge - B204 - 35W ML Transition (713+00) 130 17-Jun-13 13-Dec-13 985 $0

3ANSMLMDDS2061000 Design Bridge - B206 - 35W ML over FWWR 130 17-Jun-13 13-Dec-13 907 $0

3ANBGPMDDS2071000 Design Bridge - B207 - NB 35W GP over FWWR 130 17-Jun-13 13-Dec-13 610 $0

3ANSMLMDFO2091000 Design Bridge - B209 - 35W ML over BNSF 130 17-Jun-13 13-Dec-13 972 $0

3ANBGPMDDS2101000 Design Bridge - B210 - NB 35W GP over BNSF 130 17-Jun-13 13-Dec-13 635 $0

3ASBRPMDDS2111000 Design Bridge - B211 - SB 35W ML Exit Ramp to SH 183 130 17-Jun-13 13-Dec-13 972 $0

3ANBRPMDDS2121000 Design Bridge - B212 - SH183 Entrance Ramp to NB 35W ML 130 17-Jun-13 13-Dec-13 678 $0

3ANSMLMDDS2131000 Design Bridge - B213 - 35W ML Transition (755+00) 130 17-Jun-13 13-Dec-13 989 $0

3ANBGPDTDS2191000 Design Bridge - B219 - NB 35W GP over UPRR 130 17-Jun-13 13-Dec-13 604 $0

3ANSMLDTDS2221000 Design Bridge - B222 - 35W ML over Northside Dr/Yucca Ave 130 17-Jun-13 13-Dec-13 944 $0

3ANBGPDTDS2231000 Design Bridge - B223 - NB 35W GP over Northside Dr/Yucca Ave 130 17-Jun-13 13-Dec-13 681 $0

3ANBRPSIDS2311000 Design Bridge - B231 - Spur 280 Entrance Ramp to NB 35W ML 130 17-Jun-13 13-Dec-13 650 $0

3ANBGPSIDS2331000 Design Bridge - B233 - NB 35W GP over 4th St 130 17-Jun-13 13-Dec-13 684 $0

3ANBGPSIDS2351000 Design Bridge - B235 - NB 35W GP over RR (922+00) 130 17-Jun-13 13-Dec-13 687 $0

3AXRDSE4DS2391000 Design Bridge - B239 - Pedestrian Bridge over US 287 130 17-Jun-13 13-Dec-13 921 $0

3ANBGPMDDS2411000 Design Bridge - B241 - NB 35W GP over Meacham 130 17-Jun-13 13-Dec-13 718 $0

3AXRDSCYDS2451000 Design Bridge - B245 - Cypress St. over 280 130 17-Jun-13 13-Dec-13 1047 $0

3ANSMLMDDS2011000 Design Bridge - B201 - 35W ML over Meacham 130 17-Jun-13 13-Dec-13 1005 $0

3ANBRPMDDS2031000 Design Bridge - B203 - NB 35W ML Ramp to NB 35W GP 130 17-Jun-13 13-Dec-13 678 $0

Bridge Design - InterchBridge Design - Interchange 215 11-Mar-13 03-Jan-14 515 $0

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
12 2013 2014 2015 2016 2017 2018 2019 2020 2021

XRDS - Cypress St.

SBFR - Interchange to Meacham

NBGP - Interchange to Meacham

SBGP - Interchange to Meacham

EBGP - Interchange to Meacham

WBGP - Interchange to Meacham

NSML - Interchange to Meacham

EWML - Interchange to Meacham

NBRP - Interchange to Meacham

SBRP - Interchange to Meacham

EBRP - Interchange to Meacham

WBRP - Interchange to Meacham

NBFR - Interchange to Meacham

NBLA - Interchange to Meacham

SBLA -  Interchange to Meacham

EBLA -  Interchange to Meacham

WBLA - Interchange to Meacham

Start Bridge Design - Segment 3A

Start Bridge Design - Interchange

Design Bridge - B214 - SH 183/NE 28th Street over 35W

Design Bridge - B218 - 35W ML over UPRR

Design Bridge - B224 - NB 35W GP over Trinity River (TRWD and USACE Reviews Included)

Design Bridge - B225 - 35W ML over Tninity River & Elevated Section (TRWD and USACE Reviews Included)

Design Bridge - B242 - 35W ML over Tninity River & Elevated Section (TRWD and USACE Reviews Included)

Design Bridge - B243 - 35W ML over Tninity River & Elevated Section (TRWD and USACE Reviews Included)

Design Bridge - B232 - 35W ML over Tninity River & Elevated Section (TRWD and USACE Reviews Included)

Design Bridge - B226 - SB 35W GP over Trinity River (TRWD and USACE Reviews Included)

Design Bridge - B237 - Spur 280 over 35W

Design Bridge - B240 - SB 35W GP over Meacham

Design Bridge - B205 - SB 35W GP over FWWR

Design Bridge - B208 - SB 35W GP over BNSF

Design Bridge - B217 - SB 35W GP over UPRR

Design Bridge - B221 - SB 35W GP over Northside Dr/Yucca Ave

Design Bridge - B230 - SB 35W GP over Pharr/TX121

Design Bridge - B234 - SB 35W GP over 4th St

Design Bridge - B236 - SB 35W GP over RR (922+00)

Design Bridge - B202 - SB 35W GP Ramp to SB 35W ML

Design Bridge - B204 - 35W ML Transition (713+00)

Design Bridge - B206 - 35W ML over FWWR

Design Bridge - B207 - NB 35W GP over FWWR

Design Bridge - B209 - 35W ML over BNSF

Design Bridge - B210 - NB 35W GP over BNSF

Design Bridge - B211 - SB 35W ML Exit Ramp to SH 183

Design Bridge - B212 - SH183 Entrance Ramp to NB 35W ML

Design Bridge - B213 - 35W ML Transition (755+00)

Design Bridge - B219 - NB 35W GP over UPRR

Design Bridge - B222 - 35W ML over Northside Dr/Yucca Ave

Design Bridge - B223 - NB 35W GP over Northside Dr/Yucca Ave

Design Bridge - B231 - Spur 280 Entrance Ramp to NB 35W ML

Design Bridge - B233 - NB 35W GP over 4th St

Design Bridge - B235 - NB 35W GP over RR (922+00)

Design Bridge - B239 - Pedestrian Bridge over US 287

Design Bridge - B241 - NB 35W GP over Meacham

Design Bridge - B245 - Cypress St. over 280

Design Bridge - B201 - 35W ML over Meacham

Design Bridge - B203 - NB 35W ML Ramp to NB 35W GP
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ICNBGPIMDS11000 Design Bridge - B2 - 35W NB GP over 820 130 11-Mar-13 06-Sep-13 235 $0

ICSBRPIMDS101000 Design Bridge - B20 - 35W SB - 820 WB GP DC 130 11-Mar-13 06-Sep-13 200 $0

ICSBRPIMDS111000 Design Bridge - B21 - 35W SB - 820 EB GP DC 130 11-Mar-13 06-Sep-13 108 $0

ICWBRPIMDS121000 Design Bridge - B22 - 820 WB - 35W NB GP DC 130 11-Mar-13 06-Sep-13 235 $0

ICEBRPIMDS131000 Design Bridge - B23 - 820 EB - 35W NB GP DC 130 11-Mar-13 06-Sep-13 189 $0

ICEBRPIMDS141000 Design Bridge - B24 - 820 EB - 35W SB GP DC 130 11-Mar-13 06-Sep-13 108 $0

ICWBRPIMDS151000 Design Bridge - B25 - 820 WB - 35W SB GP DC 130 11-Mar-13 06-Sep-13 180 $0

ICNBRPIMDS161000 Design Bridge - B26 - 35W NB - 820 EB GP DC 130 11-Mar-13 06-Sep-13 140 $0

ICWBRPIMDS211000 Design Bridge - B21 - 820 WB - 35W SB ML DC 130 11-Mar-13 06-Sep-13 246 $0

ICNBFRIMDS331000 Design Bridge - B23 - NB 35W FR over Little Fossil Creek 130 11-Mar-13 06-Sep-13 158 $0

ICNBRPIMDS351000 Design Bridge - B25 - 35W NB GP Exit Ramp to Melody Hills 130 11-Mar-13 06-Sep-13 252 $0

ICNSMLIMDS41000 Design Bridge - B4 - 35W ML over 820 130 11-Mar-13 06-Sep-13 222 $0

ICSBGPIMDS71000 Design Bridge - B7 - 35W SB GP over 820 130 11-Mar-13 06-Sep-13 241 $0

ICSBFRIMDS341000 Design Bridge - B24 - SB 35W FR over Little Fossil Creek 130 11-Mar-13 06-Sep-13 242 $0

ICSBGPIMDS32G1000 Design Bridge - B22GPL - 35W over Little Fossil Creek 130 08-Jul-13 03-Jan-14 499 $0

ICNSMLIMDS32M1000 Design Bridge - B22ML - 35W over Little Fossil Creek 130 08-Jul-13 03-Jan-14 515 $0

ICNBRPIMDS171000 Design Bridge - B27 - 35W NB - 820 WB GP DC 130 08-Jul-13 03-Jan-14 352 $0

ICWBRPIMDS181000 Design Bridge - B28 - 820 WB - 35W NB ML DC 130 08-Jul-13 03-Jan-14 343 $0

Retaining Wall DesignRetaining Wall Design 315 20-Oct-12 03-Jan-14 1080 $0

NTE3AIC-RW1010 Start Retaining Wall Design - Segment 3A 0 20-Oct-12 554 $0

IC1000 Start Retaining Wall Design - Interchange 0 09-Mar-13 444 $0

Retaining Wall Design Retaining Wall Design - Segment 3A 300 22-Oct-12 13-Dec-13 1095 $0

3AXRDS28DSRW.N27 Retaining Wall RWN27 130 22-Oct-12 19-Apr-13 529 $0

3AXRDS18DSRW.07A1 Retaining Wall RW07A 130 22-Oct-12 19-Apr-13 551 $0

3AXRDS18DSRW.08A1 Retaining Wall RW08A 130 22-Oct-12 19-Apr-13 553 $0

3AXRDS18DSRW.08B1 Retaining Wall RW08B 130 22-Oct-12 19-Apr-13 553 $0

3AXRDS18DSRW.20A1 Retaining Wall RW20A 130 22-Oct-12 19-Apr-13 554 $0

3ANSMLDTDSRW.S15 Retaining Wall RWS15 130 22-Oct-12 19-Apr-13 486 $0

3AXRDS28DSRW.S281 Retaining Wall RWS28 130 22-Oct-12 19-Apr-13 525 $0

3AXRDS28DSRW.280S Retaining Wall RW280S1 130 22-Oct-12 19-Apr-13 553 $0

3AXRDS28DSRW.280N Retaining Wall RW280N1 130 22-Oct-12 19-Apr-13 553 $0

3AXRDS28DSRW.280N Retaining Wall RW280N2 130 22-Oct-12 19-Apr-13 505 $0

3ASBRPMDDSRW.02B Retaining Wall RW02B 130 18-Feb-13 16-Aug-13 481 $0

3ASBRPMDDSRW.02A Retaining Wall RW02A 130 18-Feb-13 16-Aug-13 648 $0

3ANBFRDTDSRW.N32 Retaining Wall RWN32 130 18-Feb-13 16-Aug-13 550 $0

3ASBGPMDDSRW.S01 Retaining Wall RWS01A 130 18-Feb-13 16-Aug-13 608 $0

3ASBGPMDDSRW.S02 Retaining Wall RWS02 130 18-Feb-13 16-Aug-13 577 $0

3ADSRW.S02A1000 Retaining Wall RWS02A 130 18-Feb-13 16-Aug-13 474 $0

3AXRDSMIDSRW.10A1 Retaining Wall RW10A 130 18-Feb-13 16-Aug-13 645 $0

3ASBRPMDDSRW.13A Retaining Wall RW13A 130 18-Feb-13 16-Aug-13 653 $0

3AXRDS18DSRW.21A1 Retaining Wall RW21A 130 18-Feb-13 16-Aug-13 648 $0

3AXRDS18DSRW.21B1 Retaining Wall RW21B 130 18-Feb-13 16-Aug-13 645 $0

3ANBFRMDDSRW.N13 Retaining Wall RWN13 130 18-Feb-13 16-Aug-13 446 $0

3ANSMLDTDSRW.N15 Retaining Wall RWN15 130 18-Feb-13 16-Aug-13 560 $0

3ASBRPMDDSRW.S04 Retaining Wall RWS04 130 18-Feb-13 16-Aug-13 469 $0

3ASBRPMDDSRW.S07 Retaining Wall RWS07 130 18-Feb-13 16-Aug-13 395 $0

3ASBGPMDDSRW.S08 Retaining Wall RWS08 130 18-Feb-13 16-Aug-13 424 $0

3ASBRPMDDSRW.S10 Retaining Wall RWS10 130 18-Feb-13 16-Aug-13 625 $0

3ASBFRMDDSRW.S12 Retaining Wall RWS12 130 18-Feb-13 16-Aug-13 396 $0

3ASBRPMDDSRW.S13 Retaining Wall RWS13 130 18-Feb-13 16-Aug-13 637 $0

3ASBFRDTDSRW.S14 Retaining Wall RWS14 130 18-Feb-13 16-Aug-13 478 $0

3ASBFRDTDSRW.S16A Retaining Wall RWS16A 130 18-Feb-13 16-Aug-13 476 $0

3ASBRPDTDSRW.S17A Retaining Wall RWS17A 130 18-Feb-13 16-Aug-13 480 $0

3ASBFRDTDSRW.S20 Retaining Wall RWS20 130 18-Feb-13 16-Aug-13 438 $0

3ASBRPSIDSRW.S251 Retaining Wall RWS25 130 18-Feb-13 16-Aug-13 608 $0

3ASBRPSIDSRW.S271 Retaining Wall RWS27 130 18-Feb-13 16-Aug-13 648 $0

3ASBRPSIDSRW.S291 Retaining Wall RWS29 130 18-Feb-13 16-Aug-13 649 $0

3ASBGPSIDSRW.S301 Retaining Wall RWS30 130 18-Feb-13 16-Aug-13 655 $0

3ASBGPSIDSRW.S311 Retaining Wall RWS31 130 18-Feb-13 16-Aug-13 609 $0

3ASBFRMDDSRW.S32 Retaining Wall RWS32 130 18-Feb-13 16-Aug-13 470 $0
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Design Bridge - B2 - 35W NB GP over 820

Design Bridge - B20 - 35W SB - 820 WB GP DC

Design Bridge - B21 - 35W SB - 820 EB GP DC

Design Bridge - B22 - 820 WB - 35W NB GP DC

Design Bridge - B23 - 820 EB - 35W NB GP DC

Design Bridge - B24 - 820 EB - 35W SB GP DC

Design Bridge - B25 - 820 WB - 35W SB GP DC

Design Bridge - B26 - 35W NB - 820 EB GP DC

Design Bridge - B21 - 820 WB - 35W SB ML DC

Design Bridge - B23 - NB 35W FR over Little Fossil Creek

Design Bridge - B25 - 35W NB GP Exit Ramp to Melody Hills

Design Bridge - B4 - 35W ML over 820

Design Bridge - B7 - 35W SB GP over 820

Design Bridge - B24 - SB 35W FR over Little Fossil Creek

Design Bridge - B22GPL - 35W over Little Fossil Creek

Design Bridge - B22ML - 35W over Little Fossil Creek

Design Bridge - B27 - 35W NB - 820 WB GP DC

Design Bridge - B28 - 820 WB - 35W NB ML DC

Start Retaining Wall Design - Segment 3A

Start Retaining Wall Design - Interchange

Retaining Wall RWN27

Retaining Wall RW07A

Retaining Wall RW08A

Retaining Wall RW08B

Retaining Wall RW20A

Retaining Wall RWS15

Retaining Wall RWS28

Retaining Wall RW280S1

Retaining Wall RW280N1

Retaining Wall RW280N2

Retaining Wall RW02B

Retaining Wall RW02A

Retaining Wall RWN32

Retaining Wall RWS01A

Retaining Wall RWS02

Retaining Wall RWS02A

Retaining Wall RW10A

Retaining Wall RW13A

Retaining Wall RW21A

Retaining Wall RW21B

Retaining Wall RWN13

Retaining Wall RWN15

Retaining Wall RWS04

Retaining Wall RWS07

Retaining Wall RWS08

Retaining Wall RWS10

Retaining Wall RWS12

Retaining Wall RWS13

Retaining Wall RWS14

Retaining Wall RWS16A

Retaining Wall RWS17A

Retaining Wall RWS20

Retaining Wall RWS25

Retaining Wall RWS27

Retaining Wall RWS29

Retaining Wall RWS30

Retaining Wall RWS31

Retaining Wall RWS32
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3ASBRPDTDSRW.S18 Retaining Wall RWS18 130 18-Feb-13 16-Aug-13 472 $0

3ANSMLMDDSRW.03A Retaining Wall RW03A 130 17-Jun-13 13-Dec-13 1095 $0

3ANBRPMDDSRW.04A Retaining Wall RW04A 130 17-Jun-13 13-Dec-13 800 $0

3ANSMLMDDSRW.06A Retaining Wall RW06A 130 17-Jun-13 13-Dec-13 1095 $0

3ANBGPDTDSRW.N20 Retaining Wall RWN20 130 17-Jun-13 13-Dec-13 729 $0

3ANBGPDTDSRW.N21 Retaining Wall RWN21 130 17-Jun-13 13-Dec-13 761 $0

3ANBGPSIDSRW.N231 Retaining Wall RWN23 130 17-Jun-13 13-Dec-13 775 $0

3ANBGPSIDSRW.N251 Retaining Wall RWN25 130 17-Jun-13 13-Dec-13 772 $0

3ANBGPSIDSRW.N261 Retaining Wall RWN26 130 17-Jun-13 13-Dec-13 770 $0

3ANBRPSIDSRW.N311 Retaining Wall RWN31 130 17-Jun-13 13-Dec-13 788 $0

3ANSMLMDDSRW.S03 Retaining Wall RWS03 130 17-Jun-13 13-Dec-13 984 $0

3ANSMLMDDSRW.09A Retaining Wall RW09A 130 17-Jun-13 13-Dec-13 1091 $0

3ANSMLMDDSRW.11A Retaining Wall RW11A 130 17-Jun-13 13-Dec-13 1093 $0

3ANBRPMDDSRW.13B Retaining Wall RW13B 130 17-Jun-13 13-Dec-13 802 $0

3ANBGPMDDSRW.N01 Retaining Wall RWN01 130 17-Jun-13 13-Dec-13 748 $0

3ANBGPMDDSRW.N02 Retaining Wall RWN02 130 17-Jun-13 13-Dec-13 731 $0

3ANBRPMDDSRW.N02 Retaining Wall RWN02A 130 17-Jun-13 13-Dec-13 733 $0

3ANSMLMDDSRW.N03 Retaining Wall RWN03 130 17-Jun-13 13-Dec-13 984 $0

3ANBRPMDDSRW.N04 Retaining Wall RWN04 130 17-Jun-13 13-Dec-13 732 $0

3ANBGPMDDSRW.N05 Retaining Wall RWN05 130 17-Jun-13 13-Dec-13 804 $0

3ANSMLMDDSRW.N06 Retaining Wall RWN06 130 17-Jun-13 13-Dec-13 1066 $0

3ANBRPMDDSRW.N07 Retaining Wall RWN07 130 17-Jun-13 13-Dec-13 752 $0

3ANBGPMDDSRW.N08 Retaining Wall RWN08 130 17-Jun-13 13-Dec-13 633 $0

3ANSMLMDDSRW.N09 Retaining Wall RWN09 130 17-Jun-13 13-Dec-13 1004 $0

3ANBGPMDDSRW.N10 Retaining Wall RWN10 130 17-Jun-13 13-Dec-13 739 $0

3ANSMLMDDSRW.N11 Retaining Wall RWN11 130 17-Jun-13 13-Dec-13 1004 $0

3ANBRPMDDSRW.N12 Retaining Wall RWN12 130 17-Jun-13 13-Dec-13 791 $0

3ANSMLMDDSRW.S06 Retaining Wall RWS06 130 17-Jun-13 13-Dec-13 1066 $0

3ANSMLMDDSRW.S09 Retaining Wall RWS09 130 17-Jun-13 13-Dec-13 1009 $0

3ANSMLMDDSRW.S11 Retaining Wall RWS11 130 17-Jun-13 13-Dec-13 978 $0

Retaining Wall Design Retaining Wall Design - Interchange 215 11-Mar-13 03-Jan-14 712 $0

ICSBRPIMDSRW.WB0 Retaining Wall WBRW 04 130 11-Mar-13 06-Sep-13 351 $0

ICSBRPIMDSRW.WB0 Retaining Wall WBRW 03 130 11-Mar-13 06-Sep-13 370 $0

ICSBRPIMDSRW.EB06 Retaining Wall EBRW06 130 11-Mar-13 06-Sep-13 375 $0

ICSBRPIMDSRW.EB05 Retaining Wall EBRW-05 130 11-Mar-13 06-Sep-13 376 $0

ICSBRPIMDSRW.EB02 Retaining Wall EBRW-02 130 11-Mar-13 06-Sep-13 342 $0

ICSBRPIMDSRW.EB01 Retaining Wall EBRW-01 130 11-Mar-13 06-Sep-13 364 $0

ICEBRPIMDSRW.EB12 Retaining Wall EBRW-12 130 11-Mar-13 06-Sep-13 341 $0

ICEBRPIMDSRW.EB11 Retaining Wall EBRW11 130 11-Mar-13 06-Sep-13 341 $0

ICWBRPIMDSRW.WB0 Retaining Wall WBRW-09 130 11-Mar-13 06-Sep-13 320 $0

ICWBRPIMDSRW.WB1 Retaining Wall WBRW 10 130 11-Mar-13 06-Sep-13 316 $0

ICNBRPIMDSRW.WB0 Retaining Wall WBR06 130 08-Jul-13 03-Jan-14 537 $0

ICNBRPIMDSRW.WB0 Retaining Wall WBR05 130 08-Jul-13 03-Jan-14 529 $0

ICNBRPIMDSRW.W04 Retaining Wall WBRW-04D 130 08-Jul-13 03-Jan-14 564 $0

ICNBRPIMDSRW.W04 Retaining Wall WBRW-04E 130 08-Jul-13 03-Jan-14 564 $0

ICSBRPIMDSRW.EB03 Retaining Wall EBRW-03 130 08-Jul-13 03-Jan-14 655 $0

ICSBRPIMDSRW.EB04 Retaining Wall EBRW-04 130 08-Jul-13 03-Jan-14 618 $0

ICNBRPIMDSRW.EB09 Retaining Wall EBRW-09 130 08-Jul-13 03-Jan-14 711 $0

ICNBRPIMDSRW.EB10 Retaining Wall EBRW-10 130 08-Jul-13 03-Jan-14 712 $0

ICNBRPIMDSRW.W01A Retaining Wall WBRW-01A 130 08-Jul-13 03-Jan-14 517 $0

ICWBRPIMDSRW.WB0 Retaining Wall WBRW 02 130 08-Jul-13 03-Jan-14 520 $0

ICWBRPIMDSRW.WB0 Retaining Wall WBRW 01 130 08-Jul-13 03-Jan-14 504 $0

ProcurementProcurement 210 22-Apr-13 07-Feb-14 276 $0

Segment 3ASegment 3A 210 22-Apr-13 07-Feb-14 276 $0

Shop DrawingsShop Drawings 120 22-Apr-13 04-Oct-13 276 $0

3APCSDB218-1100 Prepare Shop Drawings for Beams - Bridge B218 20 22-Apr-13 17-May-13 305 $0

3APCSDB237-1110 Prepare Shop Drawings for Beams - Bridge B237 20 22-Apr-13 17-May-13 304 $0

3APCSDB205-1070 Prepare Shop Drawings for Beams - Bridge B205 20 19-Aug-13 13-Sep-13 265 $0

3APCSDB202-1080 Prepare Shop Drawings for Beams - Bridge B202 20 19-Aug-13 13-Sep-13 291 $0

3APCSDB217-1120 Prepare Shop Drawings for Beams - Bridge B217 20 19-Aug-13 13-Sep-13 252 $0
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Retaining Wall RWS18

Retaining Wall RW03A

Retaining Wall RW04A

Retaining Wall RW06A

Retaining Wall RWN20

Retaining Wall RWN21

Retaining Wall RWN23

Retaining Wall RWN25

Retaining Wall RWN26

Retaining Wall RWN31

Retaining Wall RWS03

Retaining Wall RW09A

Retaining Wall RW11A

Retaining Wall RW13B

Retaining Wall RWN01

Retaining Wall RWN02

Retaining Wall RWN02A

Retaining Wall RWN03

Retaining Wall RWN04

Retaining Wall RWN05

Retaining Wall RWN06

Retaining Wall RWN07

Retaining Wall RWN08

Retaining Wall RWN09

Retaining Wall RWN10

Retaining Wall RWN11

Retaining Wall RWN12

Retaining Wall RWS06

Retaining Wall RWS09

Retaining Wall RWS11

Retaining Wall WBRW 04

Retaining Wall WBRW 03

Retaining Wall EBRW06

Retaining Wall EBRW-05

Retaining Wall EBRW-02

Retaining Wall EBRW-01

Retaining Wall EBRW-12

Retaining Wall EBRW11

Retaining Wall WBRW-09

Retaining Wall WBRW 10

Retaining Wall WBR06

Retaining Wall WBR05

Retaining Wall WBRW-04D

Retaining Wall WBRW-04E

Retaining Wall EBRW-03

Retaining Wall EBRW-04

Retaining Wall EBRW-09

Retaining Wall EBRW-10

Retaining Wall WBRW-01A

Retaining Wall WBRW 02

Retaining Wall WBRW 01

Prepare Shop Drawings for Beams - Bridge B218

Prepare Shop Drawings for Beams - Bridge B237

Prepare Shop Drawings for Beams - Bridge B205

Prepare Shop Drawings for Beams - Bridge B202

Prepare Shop Drawings for Beams - Bridge B217

ATTACHMENT 03 - DETAILED PROGRAM SCHEDULE NTE - Segment 3A Interchange Project - FBS # 1 60 of 78                                                 



Activity ID Activity Name Orig
Dur

Start Finish Total

Float

Budgeted Total
Cost

3APCSDBXXX-1090 Prepare Shop Drawings for Beams - Bridge BXXX 20 09-Sep-13 04-Oct-13 276 $0

Manufacture & DeliverManufacture & Deliver 190 20-May-13 07-Feb-14 276 $0

3APCMDB218-1030 Manufacture & Deliver Beams for Bridge B218 90 20-May-13 20-Sep-13 305 $0

3APCMDB237-1040 Manufacture & Deliver Beams for Bridge B237 90 20-May-13 20-Sep-13 304 $0

3APCMDB205-1000 Manufacture & Deliver Beams for Bridge B205 90 16-Sep-13 17-Jan-14 265 $0

3APCMDB202-1010 Manufacture & Deliver Beams for Bridge B202 90 16-Sep-13 17-Jan-14 291 $0

3APCMDB217-1050 Manufacture & Deliver Beams for Bridge B217 90 16-Sep-13 17-Jan-14 252 $0

3APCMDBXXX-1020 Manufacture & Deliver Beams for Bridge BXXX 90 07-Oct-13 07-Feb-14 276 $0

InterchangeInterchange 110 09-Sep-13 07-Feb-14 252 $0

Shop DrawingsShop Drawings 20 09-Sep-13 04-Oct-13 252 $0

ICPCSDB33-1070 Prepare Shop Drawings for Beams - B33 20 09-Sep-13 04-Oct-13 158 $0

ICPCSDB34-1080 Prepare Shop Drawings for Beams - B34 20 09-Sep-13 04-Oct-13 242 $0

ICPCSDB1-1090 Prepare Shop Drawings for Beams - B1 20 09-Sep-13 04-Oct-13 235 $0

ICPCSDB7-1100 Prepare Shop Drawings for Beams - B7 20 09-Sep-13 04-Oct-13 241 $0

ICPCSDB4-1110 Prepare Shop Drawings for Beams - B4 20 09-Sep-13 04-Oct-13 222 $0

ICPCSDB35-1120 Prepare Shop Drawings for Beams - B35 20 09-Sep-13 04-Oct-13 252 $0

ICPCSDB16-1130 Prepare Shop Drawings for Beams - B16 20 09-Sep-13 04-Oct-13 165 $0

ICPCSDB11-1140 Prepare Shop Drawings for Beams - B11 20 09-Sep-13 04-Oct-13 188 $0

ICPCSDB10-1150 Prepare Shop Drawings for Beams - B10 20 09-Sep-13 04-Oct-13 200 $0

ICPCSDB14-1160 Prepare Shop Drawings for Beams - B14 20 09-Sep-13 04-Oct-13 125 $0

ICPCSDB13-1170 Prepare Shop Drawings for Beams - B13 20 09-Sep-13 04-Oct-13 189 $0

ICPCSDB12-1180 Prepare Shop Drawings for Beams - B12 20 09-Sep-13 04-Oct-13 235 $0

ICPCSDB15-1190 Prepare Shop Drawings for Beams - B15 20 09-Sep-13 04-Oct-13 194 $0

ICPCSDB21-1200 Prepare Shop Drawings for Beams - B21 20 09-Sep-13 04-Oct-13 246 $0

Manufacture & DeliverManufacture & Deliver 90 07-Oct-13 07-Feb-14 252 $0

ICPCMDB33-1210 Manufacture & Deliver Beams for Bridge B33 90 07-Oct-13 07-Feb-14 158 $0

ICPCMDB34-1220 Manufacture & Deliver Beams for Bridge B34 90 07-Oct-13 07-Feb-14 242 $0

ICPCMDB1-1230 Manufacture & Deliver Beams for Bridge B1 90 07-Oct-13 07-Feb-14 235 $0

ICPCMDB7-1240 Manufacture & Deliver Beams for Bridge B7 90 07-Oct-13 07-Feb-14 241 $0

ICPCMDB4-1250 Manufacture & Deliver Beams for Bridge B4 90 07-Oct-13 07-Feb-14 222 $0

ICPCMDB35-1260 Manufacture & Deliver Beams for Bridge B35 90 07-Oct-13 07-Feb-14 252 $0

ICPCMDB16-1270 Manufacture & Deliver Beams for Bridge B16 90 07-Oct-13 07-Feb-14 165 $0

ICPCMDB11-1280 Manufacture & Deliver Beams for Bridge B11 90 07-Oct-13 07-Feb-14 188 $0

ICPCMDB10-1290 Manufacture & Deliver Beams for Bridge B10 90 07-Oct-13 07-Feb-14 200 $0

ICPCMDB14-1300 Manufacture & Deliver Beams for Bridge B14 90 07-Oct-13 07-Feb-14 125 $0

ICPCMDB13-1310 Manufacture & Deliver Beams for Bridge B13 90 07-Oct-13 07-Feb-14 189 $0

ICPCMDB12-1320 Manufacture & Deliver Beams for Bridge B12 90 07-Oct-13 07-Feb-14 235 $0

ICPCMDB15-1330 Manufacture & Deliver Beams for Bridge B15 90 07-Oct-13 07-Feb-14 194 $0

ICPCMDB21-1340 Manufacture & Deliver Beams for Bridge B21 90 07-Oct-13 07-Feb-14 246 $0

PermitsPermits 386 01-Oct-12 24-Mar-14 893 $0

Rail Road PermitRail Road Permit 248 01-Oct-12 11-Sep-13 1031 $0

Rail Road Permit for BRail Road Permit for Brige 205 248 01-Oct-12 11-Sep-13 256 $0

3ASBGPMD2051000 Prepare Rail Road Permit for Bridge 205 120 01-Oct-12 15-Mar-13 255 $0

3ASBGPMD2051010 Review and Approval of Rail Road Permit for  Br idge 205 180 16-Mar-13 11-Sep-13 358 $0

Rail Road Permit for BRail Road Permit for Brige 206 248 01-Oct-12 11-Sep-13 948 $0

3ANSMLMD2061000 Prepare Rail Road Permit for Bridge 206 120 01-Oct-12 15-Mar-13 948 $0

3ANSMLMD2061010 Review and Approval of Rail Road Permit for  Br idge 206 180 16-Mar-13 11-Sep-13 1328 $0

Rail Road Permit for BRail Road Permit for Brige 207 248 01-Oct-12 11-Sep-13 654 $0

3ANBGPMD2071000 Prepare Rail Road Permit for Bridge 207 120 01-Oct-12 15-Mar-13 654 $0

3ANBGPMD2071010 Review and Approval of Rail Road Permit for  Br idge 207 180 16-Mar-13 11-Sep-13 916 $0

Rail Road Permit for BRail Road Permit for Brige 208 248 01-Oct-12 11-Sep-13 533 $0

3ASBGPMD2081000 Prepare Rail Road Permit for Bridge 208 120 01-Oct-12 15-Mar-13 533 $0

3ASBGPMD2081010 Receive Rail Road Permit for Bridge 208 180 16-Mar-13 11-Sep-13 747 $0

Rail Road Permit for BRail Road Permit for Brige 209 248 01-Oct-12 11-Sep-13 1031 $0

3ANSMLMD2091000 Prepare Rail Road Permit for Bridge 209 120 01-Oct-12 15-Mar-13 1030 $0

3ANSMLMD2091010 Receive Rail Road Permit for Bridge 209 180 16-Mar-13 11-Sep-13 1443 $0

Rail Road Permit for BRail Road Permit for Brige 210 248 01-Oct-12 11-Sep-13 684 $0

3ANBGPMD2101000 Prepare Rail Road Permit for Bridge 210 120 01-Oct-12 15-Mar-13 684 $0

3ANBGPMD2101010 Receive Rail Road Permit for Bridge 210 180 16-Mar-13 11-Sep-13 958 $0
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Prepare Shop Drawings for Beams - Bridge BXXX

Manufacture & Deliver Beams for Bridge B218

Manufacture & Deliver Beams for Bridge B237

Manufacture & Deliver Beams for Bridge B205

Manufacture & Deliver Beams for Bridge B202

Manufacture & Deliver Beams for Bridge B217

Manufacture & Deliver Beams for Bridge BXXX

Prepare Shop Drawings for Beams - B33

Prepare Shop Drawings for Beams - B34

Prepare Shop Drawings for Beams - B1

Prepare Shop Drawings for Beams - B7

Prepare Shop Drawings for Beams - B4

Prepare Shop Drawings for Beams - B35

Prepare Shop Drawings for Beams - B16

Prepare Shop Drawings for Beams - B11

Prepare Shop Drawings for Beams - B10

Prepare Shop Drawings for Beams - B14

Prepare Shop Drawings for Beams - B13

Prepare Shop Drawings for Beams - B12

Prepare Shop Drawings for Beams - B15

Prepare Shop Drawings for Beams - B21

Manufacture & Deliver Beams for Bridge B33

Manufacture & Deliver Beams for Bridge B34

Manufacture & Deliver Beams for Bridge B1

Manufacture & Deliver Beams for Bridge B7

Manufacture & Deliver Beams for Bridge B4

Manufacture & Deliver Beams for Bridge B35

Manufacture & Deliver Beams for Bridge B16

Manufacture & Deliver Beams for Bridge B11

Manufacture & Deliver Beams for Bridge B10

Manufacture & Deliver Beams for Bridge B14

Manufacture & Deliver Beams for Bridge B13

Manufacture & Deliver Beams for Bridge B12

Manufacture & Deliver Beams for Bridge B15

Manufacture & Deliver Beams for Bridge B21

Prepare Rail Road Permit for Bridge 205

Review and Approval of Rail Road Permit for  Br idge 205

Prepare Rail Road Permit for Bridge 206

Review and Approval of Rail Road Permit for  Br idge 206

Prepare Rail Road Permit for Bridge 207

Review and Approval of Rail Road Permit for  Br idge 207

Prepare Rail Road Permit for Bridge 208

Receive Rail Road Permit for Bridge 208

Prepare Rail Road Permit for Bridge 209

Receive Rail Road Permit for Bridge 209

Prepare Rail Road Permit for Bridge 210

Receive Rail Road Permit for Bridge 210
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Rail Road Permit for BRail Road Permit for Brige 217 248 01-Oct-12 11-Sep-13 266 $0

3ASBGPDT2171000 Prepare Rail Road Permit for Bridge 217 120 01-Oct-12 15-Mar-13 265 $0

3ASBGPDT2171010 Receive Rail Road Permit for Bridge 217 180 16-Mar-13 11-Sep-13 372 $0

Rail Road Permit for BRail Road Permit for Brige 218 248 01-Oct-12 11-Sep-13 207 $0

3ANSMLDT2181000 Prepare Rail Road Permit for Bridge 218 120 01-Oct-12 15-Mar-13 207 $0

3ANSMLDT2181010 Receive Rail Road Permit for Bridge 218 180 16-Mar-13 11-Sep-13 291 $0

Rail Road Permit for BRail Road Permit for Brige 219 248 01-Oct-12 11-Sep-13 659 $0

3ANBGPDT2191000 Prepare Rail Road Permit for Bridge 219 120 01-Oct-12 15-Mar-13 659 $0

3ANBGPDT2191010 Receive Rail Road Permit for Bridge 219 180 16-Mar-13 11-Sep-13 923 $0

Rail Road Permit for BRail Road Permit for Brige 235 248 01-Oct-12 11-Sep-13 747 $0

3ANBGPSI2351000 Prepare Rail Road Permit for Bridge 235 120 01-Oct-12 15-Mar-13 747 $0

3ANBGPSI2351010 Receive Rail Road Permit for Bridge 235 180 16-Mar-13 11-Sep-13 1047 $0

Rail Road Permit for BRail Road Permit for Brige 236 248 01-Oct-12 11-Sep-13 507 $0

3ASBGPSI2361000 Prepare Rail Road Permit for Bridge 236 120 01-Oct-12 15-Mar-13 507 $0

3ASBGPSI2361010 Receive Rail Road Permit for Bridge 236 180 16-Mar-13 11-Sep-13 711 $0

US Army Corp PermitUS Army Corp Permit 540 01-Oct-12 24-Mar-14 463 $0

3ANBGPDT2241000 Preparation and application of Permit 404 and 408 180 01-Oct-12 29-Mar-13 463 $0

3ANBGPDT2241010 Review and Approval of US Army Corp Permit 404 and 408 (Bridge 224, 225 and 226) 360 30-Mar-13 24-Mar-14 463 $0

ConstructionConstruction 1248 20-Apr-13 31-Jan-18 37 $892,775,686

Segment 3A ConstrucSegment 3A Construction 1248 20-Apr-13 31-Jan-18 37 $595,392,400

A132900 Base Construction Cost Over / Under 1248 22-Apr-13 31-Jan-18 37 $0

Phase 1Phase 1 760 20-Apr-13 18-Mar-16 525 $170,844,858

3AMSMS11005 Segment 3A - Phase 1 Finish 0 03-Mar-16 4 $0

Stage 1Stage 1 640 20-Apr-13 02-Oct-15 645 $137,910,617

3AMSMS111000 Segment 3A - Phase 1 Stage 1 Finish 0 08-Jul-15 4 $0

3AMSMS11000 Segment 3A - Phase 1 Stage 1 Misc Roadway Items Finish 0 02-Oct-15 905 $0

NBFR - Mecham to DNBFR - Mecham to Dewey 215 22-Aug-14 18-Jun-15 721 $7,684,785

TCP & Temp WorkTCP & Temp Work 211 22-Aug-14 12-Jun-15 20 $172,818

DrainageDrainage 63 24-Sep-14 19-Jan-15 16 $868,095

RoadworksRoadworks 142 16-Sep-14 12-Jun-15 16 $5,196,473

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 58 31-Mar-15 18-Jun-15 721 $482,243

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 227 $24,346

Retaining Wall RWNRetaining Wall RWN13-M1 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-M2 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-S 40 24-Sep-14 01-Dec-14 131 $940,809

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 8 14-May-14 23-May-14 295 $195,286

TCP & Temp WorkTCP & Temp Work 8 14-May-14 23-May-14 295 $195,286

NBFR - S. of Trinity RNBFR - S. of Trinity River to IH-30 236 22-Aug-14 17-Jul-15 700 $7,327,190

TCP & Temp WorkTCP & Temp Work 229 22-Aug-14 08-Jul-15 2 $270,747

DrainageDrainage 65 03-Oct-14 03-Feb-15 1 $979,735

RoadworksRoadworks 166 29-Aug-14 08-Jul-15 1 $5,399,104

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 62 23-Apr-15 17-Jul-15 700 $650,146

Noise WallNoise Wall 2 27-Aug-14 28-Aug-14 226 $27,458

SBFR - Meacham to SBFR - Meacham to Dewey 291 22-Aug-14 02-Oct-15 645 $21,511,584

TCP & Temp WorkTCP & Temp Work 225 22-Aug-14 02-Jul-15 6 $818,349

DrainageDrainage 76 02-Oct-14 20-Feb-15 4 $2,077,698

RoadworksRoadworks 163 29-Aug-14 02-Jul-15 4 $12,007,811

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 116 24-Apr-15 02-Oct-15 645 $2,036,560

Noise WallNoise Wall 3 29-Aug-14 02-Sep-14 223 $58,273

Retaining Wall RWSRetaining Wall RWS12 81 16-Sep-14 30-Jan-15 95 $4,158,187

Retaining Wall RWSRetaining Wall RWS32 20 19-Nov-14 23-Dec-14 118 $354,705

SBFR - Dewey to S. oSBFR - Dewey to S. of Trinity River 185 22-Aug-14 07-May-15 751 $6,029,851

TCP & Temp WorkTCP & Temp Work 159 22-Aug-14 01-Apr-15 72 $498,082

DrainageDrainage 36 03-Nov-14 08-Jan-15 51 $431,611

RoadworksRoadworks 101 26-Sep-14 01-Apr-15 51 $2,749,707

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 58 17-Feb-15 07-May-15 751 $889,978

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 227 $12,097

Retaining Wall RWSRetaining Wall RWS13B 0 0 $0

Retaining Wall RWSRetaining Wall RWS14 14 24-Dec-14 14-Jan-15 104 $106,409
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Prepare Rail Road Permit for Bridge 217

Receive Rail Road Permit for Bridge 217

Prepare Rail Road Permit for Bridge 218

Receive Rail Road Permit for Bridge 218

Prepare Rail Road Permit for Bridge 219

Receive Rail Road Permit for Bridge 219

Prepare Rail Road Permit for Bridge 235

Receive Rail Road Permit for Bridge 235

Prepare Rail Road Permit for Bridge 236

Receive Rail Road Permit for Bridge 236

Preparation and application of Permit 404 and 408

Review and Approval of US Army Corp Permit 404 and 408 (Bridge 224, 225 and 226)

Base Construction Cost Over / Under

Segment 3A - Phase 1 Finish

Segment 3A - Phase 1 Stage 1 Finish

Segment 3A - Phase 1 Stage 1 Misc Roadway Items Fi nish
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Retaining Wall RWSRetaining Wall RWS16A 15 24-Dec-14 16-Jan-15 103 $218,013

Retaining Wall RWSRetaining Wall RWS20 47 24-Dec-14 11-Mar-15 71 $1,123,955

Retaining Wall RWSRetaining Wall RWS38 0 0 $0

SBFR - S. of Trinity RSBFR - S. of Trinity River to IH-30 182 06-Sep-14 19-May-15 743 $4,624,007

TCP & Temp WorkTCP & Temp Work 176 06-Sep-14 11-May-15 44 $106,874

DrainageDrainage 48 20-Oct-14 19-Jan-15 32 $632,987

RoadworksRoadworks 118 30-Sep-14 11-May-15 32 $3,479,119

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 48 13-Mar-15 19-May-15 743 $387,282

Noise WallNoise Wall 2 11-Sep-14 12-Sep-14 215 $17,745

NBGP - Dewey to S. oNBGP - Dewey to S. of Trinity River 76 06-Sep-14 22-Dec-14 849 $0

TCP & Temp WorkTCP & Temp Work 70 06-Sep-14 12-Dec-14 150 $0

DrainageDrainage 8 29-Sep-14 08-Oct-14 109 $0

RoadworksRoadworks 46 22-Sep-14 12-Dec-14 109 $0

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 42 24-Oct-14 22-Dec-14 849 $0

Noise WallNoise Wall 5 16-Sep-14 22-Sep-14 209 $0

NBRP - Meacham to NBRP - Meacham to Dewey 23 20-Apr-13 22-May-13 557 $639,616

TCP & Temp WorkTCP & Temp Work 23 20-Apr-13 22-May-13 557 $639,616

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 21 20-Apr-13 20-May-13 559 $597,669

TCP & Temp WorkTCP & Temp Work 21 20-Apr-13 20-May-13 559 $597,669

SBGP - Meacham to SBGP - Meacham to Dewey 225 22-Aug-14 02-Jul-15 711 $13,671,275

TCP & Temp WorkTCP & Temp Work 225 22-Aug-14 02-Jul-15 6 $393,814

DrainageDrainage 24 18-Sep-14 28-Oct-14 39 $529,046

RoadworksRoadworks 128 29-Aug-14 23-Apr-15 39 $5,141,971

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 81 02-Mar-15 22-Jun-15 719 $1,021,431

Noise WallNoise Wall 3 28-Aug-14 01-Sep-14 224 $42,539

B205 - SB 35W GP oB205 - SB 35W GP over FWWR 220 29-Aug-14 02-Jul-15 6 $4,879,185

Retaining Wall RWSRetaining Wall RWS05 0 0 $0

Retaining Wall RWSRetaining Wall RWS08 58 24-Oct-14 30-Jan-15 95 $1,663,289

SBRP - Meacham to SBRP - Meacham to Dewey 224 22-Aug-14 01-Jul-15 712 $17,021,965

TCP & Temp WorkTCP & Temp Work 224 22-Aug-14 01-Jul-15 7 $428,955

DrainageDrainage 24 30-Sep-14 07-Nov-14 91 $428,691

RoadworksRoadworks 65 19-Sep-14 16-Jan-15 91 $2,554,210

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 05-Dec-14 23-Jan-15 825 $243,273

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 227 $8,201

B202 - SB 35W GP RB202 - SB 35W GP Ramp to SB 35W ML 204 19-Sep-14 01-Jul-15 7 $8,376,364

B-XXX - FR to GPL EB-XXX - FR to GPL Entrance (TBD) 203 19-Sep-14 30-Jun-15 8 $1,993,571

Retaining Wall RWSRetaining Wall RWS33 0 0 $0

Retaining Wall RWSRetaining Wall RWS04 21 08-Oct-14 11-Nov-14 141 $418,316

Retaining Wall RWSRetaining Wall RWS05 21 08-Oct-14 11-Nov-14 141 $0

Retaining Wall RWMRetaining Wall RWMB01 21 08-Oct-14 11-Nov-14 141 $0

Retaining Wall RWMRetaining Wall RWMB02 21 08-Oct-14 11-Nov-14 141 $0

Retaining Wall RWSRetaining Wall RWS02A 17 08-Oct-14 04-Nov-14 145 $318,678

Retaining Wall RW0Retaining Wall RW02B 11 08-Oct-14 27-Oct-14 151 $42,628

Retaining Wall RWSRetaining Wall RWS07 82 08-Oct-14 24-Feb-15 80 $2,209,078

NSML - Dewey to S. oNSML - Dewey to S. of Trinity River 375 20-Apr-13 26-Sep-14 910 $21,617,973

TCP & Temp WorkTCP & Temp Work 375 20-Apr-13 26-Sep-14 205 $304,591

DrainageDrainage 30 11-Jun-13 31-Jul-13 299 $537,246

RoadworksRoadworks 146 20-May-13 10-Feb-14 275 $5,194,037

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 62 13-Dec-13 10-Mar-14 1054 $740,619

Noise WallNoise Wall 2 26-Apr-13 29-Apr-13 574 $33,572

B218 - 35W ML overB218 - 35W ML over UPRR 271 13-Sep-13 26-Sep-14 205 $12,783,485

Retaining Wall RWNRetaining Wall RWN15A-S 0 0 $0

Retaining Wall RWSRetaining Wall RWS15-S 77 31-May-13 02-Oct-13 382 $2,024,424

SBRP - Dewey to S. oSBRP - Dewey to S. of Trinity River 133 22-Aug-14 24-Feb-15 803 $2,673,569

TCP & Temp WorkTCP & Temp Work 130 22-Aug-14 19-Feb-15 101 $728,696

DrainageDrainage 20 31-Oct-14 09-Dec-14 73 $223,463

RoadworksRoadworks 75 02-Oct-14 19-Feb-15 73 $1,116,785

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 34 08-Jan-15 24-Feb-15 803 $91,293

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 227 $6,477

Retaining Wall RWSRetaining Wall RWS16 0 0 $0
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Retaining Wall RWSRetaining Wall RWS17A 12 24-Nov-14 15-Dec-14 123 $145,801

Retaining Wall RW1Retaining Wall RW17B 0 0 $0

Retaining Wall RWSRetaining Wall RWS18 19 24-Nov-14 26-Dec-14 116 $361,054

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St. 47 20-Apr-13 25-Jun-13 533 $1,358,033

TCP & Temp WorkTCP & Temp Work 47 20-Apr-13 25-Jun-13 533 $441,157

Retaining Wall RW0Retaining Wall RW07A 24 16-May-13 25-Jun-13 444 $405,799

Retaining Wall RW0Retaining Wall RW08A-S 22 16-May-13 21-Jun-13 446 $249,493

Retaining Wall RW0Retaining Wall RW08B-S 22 16-May-13 21-Jun-13 446 $261,584

XRDS - Spur 280XRDS - Spur 280 275 20-Apr-13 09-May-14 1010 $17,514,240

TCP & Temp WorkTCP & Temp Work 275 20-Apr-13 09-May-14 305 $135,374

DrainageDrainage 63 11-Jun-13 26-Sep-13 272 $865,615

RoadworksRoadworks 149 20-May-13 14-Feb-14 272 $2,463,096

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 59 03-Dec-13 21-Feb-14 1065 $471,331

Noise WallNoise Wall 2 24-Apr-13 25-Apr-13 576 $24,265

B237 - Spur 280 oveB237 - Spur 280 over 35W 255 20-May-13 09-May-14 305 $8,802,733

Retaining Wall RW2Retaining Wall RW280S1 22 24-Jun-13 26-Jul-13 424 $448,436

Retaining Wall RW2Retaining Wall RW280N1 22 24-Jun-13 26-Jul-13 424 $447,477

Retaining Wall RW2Retaining Wall RW280N2-M 24 24-Jun-13 30-Jul-13 422 $484,737

Retaining Wall RW2Retaining Wall RW280N2-S 62 31-May-13 09-Sep-13 397 $1,581,925

Retaining Wall RWNRetaining Wall RWN27 42 31-May-13 06-Aug-13 417 $835,200

Retaining Wall RWSRetaining Wall RWS28 45 31-May-13 09-Aug-13 414 $954,052

SBGP - Dewey to S. oSBGP - Dewey to S. of Trinity River 210 22-Aug-14 11-Jun-15 726 $13,399,042

TCP & Temp WorkTCP & Temp Work 210 22-Aug-14 11-Jun-15 5 $220,609

DrainageDrainage 16 30-Sep-14 24-Oct-14 61 $296,607

RoadworksRoadworks 110 12-Sep-14 02-Apr-15 37 $3,475,827

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 50 20-Feb-15 30-Apr-15 756 $592,687

Noise WallNoise Wall 2 26-Aug-14 27-Aug-14 211 $23,864

Retaining Wall RWSRetaining Wall RWS21 0 0 $0

B217 - SB 35W GP oB217 - SB 35W GP over UPRR 195 12-Sep-14 11-Jun-15 5 $8,789,447

XRDS - Yucca Av./NoXRDS - Yucca Av./Northside Dr. 110 20-Apr-13 20-Sep-13 1175 $2,044,533

TCP & Temp WorkTCP & Temp Work 105 20-Apr-13 13-Sep-13 475 $135,392

DrainageDrainage 23 28-May-13 09-Jul-13 355 $269,007

RoadworksRoadworks 72 08-May-13 13-Sep-13 355 $1,155,908

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 33 07-Aug-13 20-Sep-13 1175 $97,361

Noise WallNoise Wall 4 26-Apr-13 01-May-13 572 $7,541

Retaining Wall RW2Retaining Wall RW20A 26 25-Jun-13 30-Jul-13 508 $379,325

Stage 2Stage 2 760 20-Apr-13 18-Mar-16 525 $32,934,241

3AMSMS121000 Segment 3A - Phase 1 Stage 2 Finish 0 03-Mar-16 4 $0

3AMS21000 Segment 3A - Phase 1 Stage 2 Misc Roadway Items Finish 0 18-Mar-16 737 $0

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 10 09-Jul-15 22-Jul-15 163 $277,725

TCP & Temp WorkTCP & Temp Work 10 09-Jul-15 22-Jul-15 163 $277,725

NBGP - S. of Trinity RNBGP - S. of Trinity River to IH-30 38 09-Jul-15 31-Aug-15 135 $1,246,646

TCP & Temp WorkTCP & Temp Work 38 09-Jul-15 31-Aug-15 135 $1,246,646

NBFR - Meacham to NBFR - Meacham to Dewey 182 09-Jul-15 18-Mar-16 525 $7,684,785

TCP & Temp WorkTCP & Temp Work 171 09-Jul-15 03-Mar-16 2 $172,818

DrainageDrainage 45 05-Aug-15 23-Oct-15 2 $868,095

RoadworksRoadworks 123 20-Jul-15 03-Mar-16 2 $5,196,473

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 53 06-Jan-16 18-Mar-16 525 $482,243

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $24,346

Retaining Wall RWNRetaining Wall RWN13-M1 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-M2 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-S 40 28-Jul-15 29-Sep-15 92 $940,809

SBFR - Dewey to S. oSBFR - Dewey to S. of Trinity River 81 09-Jul-15 29-Oct-15 626 $911,258

TCP & Temp WorkTCP & Temp Work 71 09-Jul-15 15-Oct-15 102 $22,562

DrainageDrainage 11 06-Aug-15 24-Aug-15 75 $86,322

RoadworksRoadworks 45 28-Jul-15 15-Oct-15 75 $549,941

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 08-Sep-15 29-Oct-15 626 $143,604

Noise WallNoise Wall 5 20-Jul-15 24-Jul-15 161 $2,419

Retaining Wall RWSRetaining Wall RWS14 13 18-Aug-15 04-Sep-15 105 $106,409

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 140 09-Jul-15 20-Jan-16 567 $5,552,590
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Segment 3A - Phase 1 Stage 2 Finish

Segment 3A - Phase 1 Stage 2 Misc Roadway Items Finish
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TCP & Temp WorkTCP & Temp Work 140 09-Jul-15 20-Jan-16 33 $60,166

DrainageDrainage 16 19-Aug-15 16-Sep-15 57 $162,498

RoadworksRoadworks 62 29-Jul-15 18-Nov-15 57 $1,173,376

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 13-Oct-15 25-Nov-15 607 $54,509

Noise WallNoise Wall 2 15-Jul-15 16-Jul-15 167 $4,560

Retaining Wall RWNRetaining Wall RWN32 94 11-Aug-15 20-Jan-16 29 $4,097,481

SBFR - Meacham to SBFR - Meacham to Dewey 148 09-Jul-15 01-Feb-16 25 $4,158,187

Retaining Wall RWSRetaining Wall RWS12 148 09-Jul-15 01-Feb-16 25 $4,158,187

SBFR - S. of Trinity RSBFR - S. of Trinity River to IH-30 85 06-Sep-14 02-Jan-15 840 $1,198,193

TCP & Temp WorkTCP & Temp Work 76 06-Sep-14 22-Dec-14 148 $28,500

DrainageDrainage 10 06-Oct-14 22-Oct-14 107 $168,797

RoadworksRoadworks 50 23-Sep-14 22-Dec-14 107 $927,765

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 11-Nov-14 02-Jan-15 840 $68,399

Noise WallNoise Wall 5 16-Sep-14 22-Sep-14 213 $4,732

NBRP - Meacham to NBRP - Meacham to Dewey 58 09-Jul-15 28-Sep-15 649 $244,273

TCP & Temp WorkTCP & Temp Work 54 09-Jul-15 22-Sep-15 119 $9,025

DrainageDrainage 9 27-Jul-15 07-Aug-15 88 $45,909

RoadworksRoadworks 37 20-Jul-15 22-Sep-15 88 $170,578

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 17-Aug-15 28-Sep-15 649 $17,430

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $1,331

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St. 295 20-Apr-13 06-Jun-14 990 $8,470,810

TCP & Temp WorkTCP & Temp Work 295 20-Apr-13 06-Jun-14 456 $135,374

DrainageDrainage 55 07-Jun-13 09-Sep-13 421 $747,965

RoadworksRoadworks 131 16-May-13 08-Jan-14 421 $3,197,426

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 52 04-Nov-13 14-Jan-14 1093 $404,974

Noise WallNoise Wall 2 24-Apr-13 25-Apr-13 747 $20,944

B214 - SH 183/NE 28B214 - SH 183/NE 28th Street over 35W 277 16-May-13 06-Jun-14 456 $3,964,127

XRDS - Yucca Av./NoXRDS - Yucca Av./Northside Dr. 164 09-Jul-15 23-Feb-16 543 $3,189,775

TCP & Temp WorkTCP & Temp Work 161 09-Jul-15 18-Feb-16 12 $89,347

DrainageDrainage 40 17-Aug-15 28-Oct-15 10 $522,190

RoadworksRoadworks 103 07-Aug-15 18-Feb-16 10 $2,243,821

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 52 14-Dec-15 23-Feb-16 543 $319,780

Noise WallNoise Wall 2 20-Jul-15 21-Jul-15 164 $14,638

Phase 2Phase 2 214 12-Jun-15 06-Apr-16 512 $81,182,862

3AMSMS21000 Segment 3A - Phase 2 Finish 0 07-Mar-16 0 $0

Stage 1Stage 1 214 12-Jun-15 06-Apr-16 512 $40,554,527

3AMSMS211000 Segment 3A - Phase 2 Stage 1 Finish 0 29-Feb-16 7 $0

3AMS1003 Segment 3A - Phase 2 Stage 1 Misc Roadway Items Finish 0 06-Apr-16 718 $0

SBRP - Meacham to SBRP - Meacham to Dewey 62 09-Jul-15 02-Oct-15 111 $1,500,285

TCP & Temp WorkTCP & Temp Work 62 09-Jul-15 02-Oct-15 111 $608,730

Retaining Wall RWSRetaining Wall RWS10 35 06-Aug-15 02-Oct-15 91 $891,556

SBGP - Meacham to SBGP - Meacham to Dewey 188 09-Jul-15 28-Mar-16 519 $8,604,152

TCP & Temp WorkTCP & Temp Work 153 09-Jul-15 08-Feb-16 20 $1,478,704

DrainageDrainage 18 28-Aug-15 02-Oct-15 15 $363,719

RoadworksRoadworks 95 13-Aug-15 08-Feb-16 15 $3,535,105

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 64 30-Dec-15 28-Mar-16 519 $694,059

Noise WallNoise Wall 2 15-Jul-15 16-Jul-15 167 $29,246

B208 - SB 35W GP oB208 - SB 35W GP over BNSF 116 13-Aug-15 21-Jan-16 32 $2,503,319

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 195 09-Jul-15 06-Apr-16 512 $13,147,446

TCP & Temp WorkTCP & Temp Work 168 09-Jul-15 29-Feb-16 5 $619,722

DrainageDrainage 17 03-Aug-15 28-Aug-15 4 $528,120

RoadworksRoadworks 117 27-Jul-15 29-Feb-16 4 $4,950,448

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 73 28-Dec-15 06-Apr-16 512 $991,015

Noise WallNoise Wall 3 17-Jul-15 21-Jul-15 164 $42,453

B234 - SB 35W GP oB234 - SB 35W GP over 4th St 111 27-Jul-15 28-Dec-15 50 $1,593,121

B236 - SB 35W GP oB236 - SB 35W GP over RR (922+00) 138 27-Jul-15 03-Feb-16 23 $2,420,891

B230 - SB 35W GP oB230 - SB 35W GP over Pharr/TX121 78 11-Sep-15 29-Dec-15 49 $669,468

Retaining Wall RWSRetaining Wall RWS26-M 0 0 $0

Retaining Wall RWSRetaining Wall RWS30 9 27-Aug-15 09-Sep-15 103 $76,792

Retaining Wall RWSRetaining Wall RWS31 48 27-Aug-15 18-Nov-15 64 $1,255,416
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Segment 3A - Phase 2 Fi nish

Segment 3A - Phase 2 Stage 1 Finis h

Segment 3A - Phase 2 Stage 1 Misc Roadway Items Finish
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SBRP - Dewey to S. oSBRP - Dewey to S. of Trinity River 80 09-Jul-15 28-Oct-15 627 $876,749

TCP & Temp WorkTCP & Temp Work 74 09-Jul-15 20-Oct-15 99 $37,905

DrainageDrainage 14 07-Aug-15 28-Aug-15 72 $130,353

RoadworksRoadworks 50 24-Jul-15 20-Oct-15 72 $651,458

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 33 14-Sep-15 28-Oct-15 627 $53,254

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $3,779

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 0 0 $0

Retaining Wall RWNRetaining Wall RWN16-M 0 0 $0

Retaining Wall RWNRetaining Wall RWN16-S 0 0 $0

SBGP - Dewey to S. oSBGP - Dewey to S. of Trinity River 186 12-Jun-15 26-Feb-16 540 $11,837,743

TCP & Temp WorkTCP & Temp Work 186 12-Jun-15 26-Feb-16 6 $747,380

DrainageDrainage 14 13-Jul-15 03-Aug-15 60 $242,678

RoadworksRoadworks 98 24-Jun-15 22-Dec-15 41 $2,843,859

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 45 04-Nov-15 05-Jan-16 578 $401,700

Noise WallNoise Wall 2 16-Jun-15 17-Jun-15 188 $19,525

B226 - SB 35W GP oB226 - SB 35W GP over Trinity River 178 24-Jun-15 26-Feb-16 6 $7,582,601

SBRP - S. of Trinity RSBRP - S. of Trinity River to IH-30 144 09-Jul-15 26-Jan-16 563 $4,270,610

TCP & Temp WorkTCP & Temp Work 137 09-Jul-15 15-Jan-16 36 $1,177,530

DrainageDrainage 25 22-Sep-15 04-Nov-15 27 $291,347

RoadworksRoadworks 66 11-Sep-15 15-Jan-16 27 $908,082

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 04-Dec-15 26-Jan-16 563 $253,496

Noise WallNoise Wall 2 15-Jul-15 16-Jul-15 167 $8,457

Retaining Wall RWSRetaining Wall RWS25 49 28-Sep-15 22-Dec-15 45 $1,180,441

Retaining Wall RWSRetaining Wall RWS27 15 28-Sep-15 21-Oct-15 79 $270,296

Retaining Wall RWSRetaining Wall RWS29 14 28-Sep-15 20-Oct-15 80 $180,961

XRDS - Meacham BlvXRDS - Meacham Blvd. 17 10-Jul-15 05-Aug-15 126 $317,541

Retaining Wall RW1Retaining Wall RW10A 17 10-Jul-15 05-Aug-15 126 $317,541

Stage 2Stage 2 214 12-Jun-15 06-Apr-16 512 $9,747,839

3AMSMS221000 Segment 3A - Phase 2 Stage 2 Finish 0 22-Jan-16 45 $0

3AMSRD1001 Segment 3A - Phase 2 Stage 2 Misc Roadway Items Finish 0 06-Apr-16 718 $0

SBGP - Meacham to SBGP - Meacham to Dewey 63 09-Jul-15 05-Oct-15 644 $421,028

TCP & Temp WorkTCP & Temp Work 57 09-Jul-15 25-Sep-15 116 $24,613

DrainageDrainage 7 31-Jul-15 11-Aug-15 85 $33,065

RoadworksRoadworks 34 29-Jul-15 25-Sep-15 85 $321,373

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 24-Aug-15 05-Oct-15 644 $39,317

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $2,659

SBGP - Dewey to S. oSBGP - Dewey to S. of Trinity River 161 12-Jun-15 22-Jan-16 565 $5,214,423

TCP & Temp WorkTCP & Temp Work 161 12-Jun-15 22-Jan-16 31 $140,388

DrainageDrainage 12 24-Jul-15 11-Aug-15 67 $188,750

RoadworksRoadworks 81 07-Jul-15 01-Dec-15 51 $2,211,890

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 35 23-Oct-15 10-Dec-15 596 $341,496

Noise WallNoise Wall 2 16-Jun-15 17-Jun-15 188 $15,186

B221 - SB 35W GP oB221 - SB 35W GP over Northside Dr/Yucca Ave 144 07-Jul-15 22-Jan-16 31 $2,316,713

Retaining Wall RWSRetaining Wall RWS23 0 0 $0

SBRP - S. of Trinity RSBRP - S. of Trinity River to IH-30 83 09-Jul-15 02-Nov-15 624 $710,423

TCP & Temp WorkTCP & Temp Work 78 09-Jul-15 26-Oct-15 95 $45,125

DrainageDrainage 15 07-Aug-15 31-Aug-15 69 $145,673

RoadworksRoadworks 48 31-Jul-15 26-Oct-15 69 $454,041

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 18-Sep-15 02-Nov-15 624 $61,356

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $4,229

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 72 09-Jul-15 16-Oct-15 635 $1,076,947

TCP & Temp WorkTCP & Temp Work 67 09-Jul-15 09-Oct-15 1 $56,999

DrainageDrainage 4 05-Aug-15 10-Aug-15 3 $88,020

RoadworksRoadworks 40 30-Jul-15 09-Oct-15 1 $825,075

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 33 02-Sep-15 16-Oct-15 635 $99,777

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 63 $7,076

SBRP - Meacham to SBRP - Meacham to Dewey 71 09-Jul-15 15-Oct-15 636 $1,727,092

TCP & Temp WorkTCP & Temp Work 65 09-Jul-15 07-Oct-15 108 $18,802

DrainageDrainage 10 03-Aug-15 18-Aug-15 80 $112,814

RoadworksRoadworks 40 28-Jul-15 07-Oct-15 80 $672,161
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ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 27-Aug-15 15-Oct-15 636 $29,602

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $2,158

Retaining Wall RWSRetaining Wall RWS10 35 03-Aug-15 28-Sep-15 93 $891,556

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 0 0 $0

Retaining Wall RWNRetaining Wall RWN16-M 0 0 $0

SBRP - Dewey to S. oSBRP - Dewey to S. of Trinity River 13 10-Jul-15 28-Jul-15 159 $145,801

Retaining Wall RWSRetaining Wall RWS16 0 0 $0

Retaining Wall RWSRetaining Wall RWS17A 12 10-Jul-15 28-Jul-15 131 $145,801

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St. 17 10-Jul-15 05-Aug-15 126 $452,125

Retaining Wall RW2Retaining Wall RW21A 15 10-Jul-15 31-Jul-15 128 $175,837

Retaining Wall RW2Retaining Wall RW21B 17 10-Jul-15 05-Aug-15 126 $276,289

Stage 3Stage 3 195 09-Jul-15 06-Apr-16 512 $30,880,497

3AMSMS231000 Segment 3A - Phase 2 Stage 3 Finish 0 07-Mar-16 0 $0

3AMSRD1000 Segment 3A - Phase 2 Stage 3 Misc Roadway Items Finish 0 06-Apr-16 718 $0

NBRP - Meacham to NBRP - Meacham to Dewey 17 09-Jul-15 31-Jul-15 156 $544,858

TCP & Temp WorkTCP & Temp Work 17 09-Jul-15 31-Jul-15 156 $544,858

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 0 0 $0

Retaining Wall RWNRetaining Wall RWN16-S 0 0 $0

NBGP - Meacham to NBGP - Meacham to Dewey 22 09-Jul-15 07-Aug-15 151 $701,664

TCP & Temp WorkTCP & Temp Work 22 09-Jul-15 07-Aug-15 151 $701,664

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 46 09-Jul-15 10-Sep-15 127 $1,475,492

TCP & Temp WorkTCP & Temp Work 46 09-Jul-15 10-Sep-15 127 $1,475,492

NBGP - Dewey to S oNBGP - Dewey to S of Trinity River 54 09-Jul-15 22-Sep-15 119 $1,658,125

TCP & Temp WorkTCP & Temp Work 54 09-Jul-15 22-Sep-15 119 $1,658,125

SBGP - Meacham to SBGP - Meacham to Dewey 140 09-Jul-15 20-Jan-16 567 $9,257,340

TCP & Temp WorkTCP & Temp Work 140 09-Jul-15 20-Jan-16 33 $2,689,976

DrainageDrainage 11 27-Aug-15 16-Sep-15 48 $165,327

RoadworksRoadworks 59 21-Aug-15 10-Dec-15 46 $1,606,866

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 30-Oct-15 22-Dec-15 588 $327,371

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $13,293

B240 - SB 35W GP oB240 - SB 35W GP over Meacham 101 21-Aug-15 08-Jan-16 41 $1,482,075

Retaining Wall RWSRetaining Wall RWS01A 49 14-Sep-15 10-Dec-15 52 $1,212,420

Retaining Wall RWSRetaining Wall RWS02 72 14-Sep-15 20-Jan-16 29 $1,760,011

SBFR - Meacham to SBFR - Meacham to Dewey 112 10-Jul-15 15-Jan-16 31 $4,284,037

Retaining Wall RWSRetaining Wall RWS12 112 10-Jul-15 15-Jan-16 31 $4,284,037

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 106 10-Oct-15 07-Mar-16 534 $3,053,997

TCP & Temp WorkTCP & Temp Work 106 10-Oct-15 07-Mar-16 0 $56,999

DrainageDrainage 9 10-Nov-15 25-Nov-15 24 $88,020

RoadworksRoadworks 42 03-Nov-15 22-Jan-16 24 $825,075

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 29 23-Dec-15 01-Feb-16 559 $99,777

Noise WallNoise Wall 2 14-Oct-15 15-Oct-15 102 $7,076

B236 - SB 35W GP oB236 - SB 35W GP over RR (922+00) 90 03-Nov-15 07-Mar-16 0 $1,192,379

B234 - SB 35W GP oB234 - SB 35W GP over 4th St 78 03-Nov-15 18-Feb-16 12 $784,671

SBRP - Meacham to SBRP - Meacham to Dewey 73 09-Jul-15 19-Oct-15 634 $1,598,622

TCP & Temp WorkTCP & Temp Work 68 09-Jul-15 12-Oct-15 105 $22,562

DrainageDrainage 11 05-Aug-15 21-Aug-15 77 $135,376

RoadworksRoadworks 42 29-Jul-15 12-Oct-15 77 $806,593

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 35 01-Sep-15 19-Oct-15 634 $35,523

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $2,590

Retaining Wall RW1Retaining Wall RW13A 11 07-Aug-15 24-Aug-15 114 $53,476

Retaining Wall RWSRetaining Wall RWS13 25 07-Aug-15 14-Sep-15 100 $542,502

NSML - Dewey to S. oNSML - Dewey to S. of Trinity River 153 09-Jul-15 08-Feb-16 554 $8,133,625

TCP & Temp WorkTCP & Temp Work 147 09-Jul-15 29-Jan-16 26 $169,217

DrainageDrainage 19 24-Aug-15 25-Sep-15 33 $298,470

RoadworksRoadworks 93 07-Aug-15 29-Jan-16 20 $2,885,576

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 17-Dec-15 08-Feb-16 554 $396,923

Noise WallNoise Wall 2 14-Jul-15 15-Jul-15 168 $18,651

Retaining Wall RWNRetaining Wall RWN15 87 14-Aug-15 12-Jan-16 33 $2,340,364

Retaining Wall RWSRetaining Wall RWS15-S 77 14-Aug-15 24-Dec-15 43 $2,024,424

XRDS - Meacham BlvXRDS - Meacham Blvd. 15 10-Jul-15 31-Jul-15 128 $172,737
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Retaining Wall RW0Retaining Wall RW02A 15 10-Jul-15 31-Jul-15 128 $172,737

Phase 3Phase 3 336 08-Mar-16 20-Jun-17 198 $145,242,545

3AMSMS31000 Segment 3A - Phase 3 Finish 0 27-Jan-17 2 $0

Stage 1Stage 1 336 08-Mar-16 20-Jun-17 198 $52,217,688

3AMSMS311000 Segment 3A - Phase 3 Stage 1 Finish 0 27-Jan-17 2 $0

3AMS1001 Segment 3A - Phase 3 Stage 1 Misc Roadway Items Finish 0 20-Jun-17 278 $0

NBRP - S. of Trinity RNBRP - S. of Trinity River to IH-30 15 08-Mar-16 28-Mar-16 219 $420,323

TCP & Temp WorkTCP & Temp Work 15 08-Mar-16 28-Mar-16 219 $420,323

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 13 08-Mar-16 24-Mar-16 221 $398,446

TCP & Temp WorkTCP & Temp Work 13 08-Mar-16 24-Mar-16 221 $398,446

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 95 08-Mar-16 18-Jul-16 439 $1,590,395

TCP & Temp WorkTCP & Temp Work 91 08-Mar-16 12-Jul-16 143 $544,188

DrainageDrainage 14 25-Apr-16 24-May-16 111 $121,874

RoadworksRoadworks 48 12-Apr-16 12-Jul-16 111 $880,032

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 29 08-Jun-16 18-Jul-16 439 $40,882

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $3,420

NBGP - S. of Trinity RNBGP - S. of Trinity River to IH-30 28 08-Mar-16 14-Apr-16 9 $2,359,723

TCP & Temp WorkTCP & Temp Work 28 08-Mar-16 14-Apr-16 9 $2,359,723

NBFR - Meacham to NBFR - Meacham to Dewey 119 08-Mar-16 19-Aug-16 415 $3,255,426

TCP & Temp WorkTCP & Temp Work 114 08-Mar-16 12-Aug-16 120 $60,486

DrainageDrainage 26 20-Apr-16 10-Jun-16 91 $303,833

RoadworksRoadworks 76 28-Mar-16 12-Aug-16 91 $1,818,766

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 08-Jul-16 19-Aug-16 415 $123,010

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $8,521

Retaining Wall RWNRetaining Wall RWN13-M1 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-M2 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-S 56 20-Apr-16 06-Jul-16 147 $940,809

SBFR - Meacham to SBFR - Meacham to Dewey 61 08-Mar-16 31-May-16 473 $238,101

TCP & Temp WorkTCP & Temp Work 56 08-Mar-16 24-May-16 178 $7,848

DrainageDrainage 8 21-Mar-16 04-Apr-16 138 $30,554

RoadworksRoadworks 34 16-Mar-16 24-May-16 138 $176,585

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 34 14-Apr-16 31-May-16 473 $22,256

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $857

NBGP - Meacham to NBGP - Meacham to Dewey 336 08-Mar-16 20-Jun-17 198 $31,747,483

TCP & Temp WorkTCP & Temp Work 234 08-Mar-16 27-Jan-17 0 $1,864,235

DrainageDrainage 30 06-Apr-16 03-Jun-16 2 $956,730

RoadworksRoadworks 170 16-Mar-16 24-Jan-17 2 $9,457,712

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 147 28-Nov-16 20-Jun-17 198 $1,830,622

Noise WallNoise Wall 4 16-Mar-16 21-Mar-16 224 $76,956

B241 - NB 35W GP oB241 - NB 35W GP over Meacham 103 16-Mar-16 05-Aug-16 125 $1,551,910

B210 - NB 35W GP oB210 - NB 35W GP over BNSF 196 16-Mar-16 14-Dec-16 32 $2,444,298

B207 - NB 35W GP oB207 - NB 35W GP over FWWR 228 16-Mar-16 27-Jan-17 0 $4,437,805

Retaining Wall RWNRetaining Wall RWN01 54 30-Jun-16 23-Sep-16 73 $1,460,342

Retaining Wall RWNRetaining Wall RWN02 68 30-Jun-16 17-Oct-16 59 $1,692,150

Retaining Wall RWNRetaining Wall RWN05 10 30-Jun-16 15-Jul-16 117 $152,542

Retaining Wall RWNRetaining Wall RWN10-M 0 0 $0

Retaining Wall RWNRetaining Wall RWN10-S 61 28-Mar-16 08-Jul-16 122 $1,577,643

Retaining Wall RWNRetaining Wall RWN08 152 28-Mar-16 06-Dec-16 31 $4,244,537

NBRP - Meacham to NBRP - Meacham to Dewey 156 08-Mar-16 11-Oct-16 378 $10,800,637

TCP & Temp WorkTCP & Temp Work 156 08-Mar-16 11-Oct-16 78 $112,811

DrainageDrainage 43 12-Apr-16 01-Jul-16 65 $573,857

RoadworksRoadworks 98 04-Apr-16 27-Sep-16 65 $2,132,226

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 16-Aug-16 06-Oct-16 381 $348,663

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $16,638

B212 - SH183 EntranB212 - SH183 Entrance Ramp to NB 35W ML 137 04-Apr-16 11-Oct-16 78 $2,386,255

Retaining Wall RWNRetaining Wall RWN02A 66 05-May-16 19-Aug-16 94 $1,686,605

Retaining Wall RWNRetaining Wall RWN04 67 05-May-16 22-Aug-16 93 $1,694,269

Retaining Wall RW0Retaining Wall RW04A 13 05-May-16 25-May-16 147 $101,174

Retaining Wall RWNRetaining Wall RWN07-M 51 05-May-16 28-Jul-16 109 $1,267,852

Retaining Wall RWNRetaining Wall RWN07-S 0 0 $0
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Retaining Wall RWNRetaining Wall RWN12 20 05-May-16 08-Jun-16 140 $429,076

Retaining Wall RW1Retaining Wall RW13B 11 05-May-16 23-May-16 149 $51,211

XRDS - Meacham BlvXRDS - Meacham Blvd. 21 08-Mar-16 11-Apr-16 173 $1,407,154

Retaining Wall RW0Retaining Wall RW02A 16 08-Mar-16 01-Apr-16 178 $172,737

Retaining Wall RW0Retaining Wall RW07A 21 08-Mar-16 11-Apr-16 173 $405,799

Retaining Wall RW1Retaining Wall RW10A 19 08-Mar-16 06-Apr-16 175 $317,541

Retaining Wall RW0Retaining Wall RW08A-S 21 08-Mar-16 11-Apr-16 173 $249,493

Retaining Wall RW0Retaining Wall RW08B-S 21 08-Mar-16 11-Apr-16 173 $261,584

Stage 2Stage 2 336 08-Mar-16 20-Jun-17 198 $75,441,658

3AMSMS321000 Segment 3A - Phase 3 Stage 2 Finish 0 20-Jan-17 9 $0

3AMS Segment 3A - Phase 3 Stage 2 Misc Roadway Items Finish 0 20-Jun-17 278 $0

SBRP - S. of Trinity RSBRP - S. of Trinity River to IH-30 208 08-Mar-16 22-Dec-16 326 $9,761,309

TCP & Temp WorkTCP & Temp Work 208 08-Mar-16 22-Dec-16 26 $0

DrainageDrainage 9 29-Mar-16 14-Apr-16 124 $0

RoadworksRoadworks 46 21-Mar-16 17-Jun-16 124 $0

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 29-Apr-16 21-Jun-16 458 $0

Noise WallNoise Wall 5 11-Mar-16 17-Mar-16 226 $0

B232 - SB 35W ML EB232 - SB 35W ML Exit Ramp to Spur 280 199 21-Mar-16 22-Dec-16 26 $9,761,309

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 62 08-Mar-16 01-Jun-16 472 $363,777

TCP & Temp WorkTCP & Temp Work 56 08-Mar-16 24-May-16 178 $15,042

DrainageDrainage 8 24-Mar-16 08-Apr-16 138 $40,625

RoadworksRoadworks 33 18-Mar-16 24-May-16 138 $293,344

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 33 18-Apr-16 01-Jun-16 472 $13,627

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $1,140

NBFR - Meacham to NBFR - Meacham to Dewey 49 08-Mar-16 13-May-16 185 $940,809

Retaining Wall RWNRetaining Wall RWN13-M1 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-M2 0 0 $0

Retaining Wall RWNRetaining Wall RWN13-S 40 08-Mar-16 13-May-16 154 $940,809

NBGP - Meacham to NBGP - Meacham to Dewey 69 08-Mar-16 10-Jun-16 465 $951,736

TCP & Temp WorkTCP & Temp Work 64 08-Mar-16 03-Jun-16 170 $46,414

DrainageDrainage 8 23-Mar-16 06-Apr-16 132 $61,725

RoadworksRoadworks 40 16-Mar-16 03-Jun-16 132 $610,175

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 22-Apr-16 10-Jun-16 465 $75,916

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $4,965

Retaining Wall RWNRetaining Wall RWN05 10 30-Mar-16 14-Apr-16 171 $152,542

NBGP - Dewey to S. oNBGP - Dewey to S. of Trinity River 253 08-Mar-16 23-Feb-17 281 $24,084,672

TCP & Temp WorkTCP & Temp Work 228 08-Mar-16 19-Jan-17 6 $368,216

DrainageDrainage 23 06-Apr-16 23-May-16 52 $495,064

RoadworksRoadworks 160 16-Mar-16 05-Jan-17 12 $6,054,927

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 73 15-Nov-16 23-Feb-17 281 $944,997

Noise WallNoise Wall 3 15-Mar-16 17-Mar-16 226 $39,832

B219 - NB 35W GP oB219 - NB 35W GP over UPRR 222 16-Mar-16 19-Jan-17 6 $10,087,432

B224 - NB 35W GP oB224 - NB 35W GP over Trinity River 218 16-Mar-16 13-Jan-17 10 $6,094,204

NBGP - S. of Trinity RNBGP - S. of Trinity River to IH-30 247 15-Apr-16 27-Mar-17 259 $18,261,247

TCP & Temp WorkTCP & Temp Work 196 15-Apr-16 13-Jan-17 10 $1,487,182

DrainageDrainage 20 20-May-16 22-Jun-16 7 $762,141

RoadworksRoadworks 144 27-Apr-16 13-Jan-17 7 $7,039,344

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 104 02-Nov-16 27-Mar-17 259 $1,533,454

Noise WallNoise Wall 4 25-Apr-16 28-Apr-16 196 $61,301

B235 - NB 35W GP oB235 - NB 35W GP over RR (922+00) 136 27-Apr-16 02-Nov-16 62 $2,446,180

B233 - NB 35W GP oB233 - NB 35W GP over 4th St 148 27-Apr-16 18-Nov-16 50 $2,602,356

Retaining Wall RWNRetaining Wall RWN23 33 30-Jun-16 19-Aug-16 94 $656,420

Retaining Wall RWNRetaining Wall RWN25 35 30-Jun-16 24-Aug-16 92 $727,209

Retaining Wall RWNRetaining Wall RWN26 37 30-Jun-16 26-Aug-16 90 $945,659

NBRP - Meacham to NBRP - Meacham to Dewey 155 08-Mar-16 10-Oct-16 379 $4,191,229

TCP & Temp WorkTCP & Temp Work 155 08-Mar-16 10-Oct-16 79 $13,537

DrainageDrainage 10 29-Mar-16 15-Apr-16 131 $68,863

RoadworksRoadworks 40 18-Mar-16 06-Jun-16 131 $255,867

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 34 27-Apr-16 13-Jun-16 464 $26,145

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $1,997
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B203 - NB 35W ML RB203 - NB 35W ML Ramp to NB 35W GP 147 18-Mar-16 10-Oct-16 79 $3,824,820

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 164 08-Mar-16 21-Oct-16 370 $3,247,280

TCP & Temp WorkTCP & Temp Work 160 08-Mar-16 17-Oct-16 74 $97,770

DrainageDrainage 37 17-May-16 21-Jul-16 54 $481,336

RoadworksRoadworks 109 04-Apr-16 17-Oct-16 54 $2,340,554

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 02-Sep-16 21-Oct-16 370 $313,662

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $13,958

Retaining Wall RWNRetaining Wall RWN19-M1 0 0 $0

NBRP - S. of Trinity RNBRP - S. of Trinity River to IH-30 229 08-Mar-16 20-Jan-17 305 $13,260,274

TCP & Temp WorkTCP & Temp Work 229 08-Mar-16 20-Jan-17 5 $258,441

DrainageDrainage 48 12-Apr-16 12-Jul-16 54 $635,822

RoadworksRoadworks 109 04-Apr-16 17-Oct-16 54 $1,980,738

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 41 29-Aug-16 24-Oct-16 369 $525,611

Noise WallNoise Wall 2 14-Mar-16 15-Mar-16 228 $18,448

B231 - Spur 280 EntB231 - Spur 280 Entrance Ramp to NB 35W ML 210 04-Apr-16 20-Jan-17 5 $9,489,254

Retaining Wall RWNRetaining Wall RWN31 22 28-Apr-16 03-Jun-16 142 $351,958

Retaining Wall RW3Retaining Wall RW31A 0 0 $0

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St 25 08-Mar-16 18-Apr-16 169 $379,325

Retaining Wall RW2Retaining Wall RW20A 25 08-Mar-16 18-Apr-16 169 $379,325

Stage 3Stage 3 336 08-Mar-16 20-Jun-17 198 $17,583,199

3AMSMS331000 Segment 3A - Phase 3 Stage 3 Finish 0 08-Nov-16 82 $0

3AMS1000 Segment 3A - Phase 3 Stage 3 Misc Roadway Items Finish 0 20-Jun-17 278 $0

NBFR - Dewey to S. oNBFR - Dewey to S. of Trinity River 69 08-Mar-16 10-Jun-16 465 $363,777

TCP & Temp WorkTCP & Temp Work 64 08-Mar-16 03-Jun-16 170 $15,042

DrainageDrainage 8 28-Mar-16 11-Apr-16 132 $40,625

RoadworksRoadworks 38 21-Mar-16 03-Jun-16 132 $293,344

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 20-Apr-16 10-Jun-16 465 $13,627

Noise WallNoise Wall 2 14-Mar-16 15-Mar-16 228 $1,140

NBGP - Meacham to NBGP - Meacham to Dewey 79 08-Mar-16 24-Jun-16 455 $799,194

TCP & Temp WorkTCP & Temp Work 74 08-Mar-16 17-Jun-16 160 $46,414

DrainageDrainage 8 01-Apr-16 15-Apr-16 124 $61,725

RoadworksRoadworks 43 28-Mar-16 17-Jun-16 124 $610,175

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 37 05-May-16 24-Jun-16 455 $75,916

Noise WallNoise Wall 2 14-Mar-16 15-Mar-16 228 $4,965

NBGP - Dewey to S. oNBGP - Dewey to S. of Trinity River 176 08-Mar-16 08-Nov-16 358 $10,799,554

TCP & Temp WorkTCP & Temp Work 176 08-Mar-16 08-Nov-16 58 $173,278

DrainageDrainage 14 22-Apr-16 23-May-16 87 $232,971

RoadworksRoadworks 94 04-Apr-16 21-Sep-16 69 $2,849,377

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 12-Aug-16 04-Oct-16 383 $390,852

Noise WallNoise Wall 2 11-Mar-16 14-Mar-16 229 $18,744

B223 - NB 35W GP oB223 - NB 35W GP over Northside Dr/Yucca Ave 145 28-Mar-16 14-Oct-16 75 $2,532,599

Retaining Wall RWNRetaining Wall RWN20 70 20-Jul-16 08-Nov-16 46 $3,475,527

Retaining Wall RWNRetaining Wall RWN21 43 20-Jul-16 23-Sep-16 73 $1,126,205

NBGP - S. of Trinity RNBGP - S. of Trinity River to IH-30 111 14-Jun-16 15-Nov-16 353 $2,633,068

TCP & Temp WorkTCP & Temp Work 99 14-Jun-16 28-Oct-16 65 $170,998

DrainageDrainage 13 21-Jul-16 08-Aug-16 47 $203,238

RoadworksRoadworks 66 11-Jul-16 28-Oct-16 47 $1,877,158

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 38 23-Sep-16 15-Nov-16 353 $365,326

Noise WallNoise Wall 4 17-Jun-16 22-Jun-16 157 $16,347

NBRP - Dewey to S. oNBRP - Dewey to S. of Trinity River 105 08-Mar-16 01-Aug-16 429 $1,198,652

TCP & Temp WorkTCP & Temp Work 101 08-Mar-16 26-Jul-16 133 $37,604

DrainageDrainage 18 15-Apr-16 23-May-16 103 $185,129

RoadworksRoadworks 66 23-Mar-16 26-Jul-16 103 $900,213

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 17-Jun-16 01-Aug-16 429 $70,337

Noise WallNoise Wall 2 14-Mar-16 15-Mar-16 228 $5,369

Retaining Wall RWNRetaining Wall RWN19-M1 0 0 $0

NBRP - S. of Trinity RNBRP - S. of Trinity River to IH-30 67 07-May-16 09-Aug-16 423 $150,357

TCP & Temp WorkTCP & Temp Work 62 07-May-16 02-Aug-16 128 $12,307

DrainageDrainage 8 01-Jun-16 13-Jun-16 98 $30,277

RoadworksRoadworks 41 24-May-16 02-Aug-16 98 $94,321
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ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 35 22-Jun-16 09-Aug-16 423 $12,573

Noise WallNoise Wall 4 16-May-16 19-May-16 181 $878

NBLA - Meacham to NBLA - Meacham to Dewey 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

NBLA - Dewey to S. oNBLA - Dewey to S. of Trinity River 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

NBLA - S. of Trinity RNBLA - S. of Trinity River to IH-30 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

SBLA - Meacham to DSBLA - Meacham to Dewey 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

SBLA - Dewey to S. oSBLA - Dewey to S. of Trinity River 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

SBLA - S. of Trinity RSBLA - S. of Trinity River to IH-30 31 08-Mar-16 19-Apr-16 203 $197,745

TCP & Temp WorkTCP & Temp Work 43 08-Mar-16 19-Apr-16 285 $0

DrainageDrainage 0 0 $0

RoadworksRoadworks 17 08-Mar-16 08-Apr-16 154 $157,782

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 6 11-Apr-16 19-Apr-16 154 $39,963

Noise WallNoise Wall 0 0 $0

XRDS - SH 183/NE 28XRDS - SH 183/NE 28th St 23 08-Mar-16 14-Apr-16 171 $452,125

Retaining Wall RW2Retaining Wall RW21A 20 08-Mar-16 08-Apr-16 174 $175,837

Retaining Wall RW2Retaining Wall RW21B 23 08-Mar-16 14-Apr-16 171 $276,289

Phase 4Phase 4 263 28-Jan-17 31-Jan-18 37 $198,122,135

3AMSMS41000 Segment 3A - Phase 4 Finish 0 31-Jan-18 53 $0

Stage 1Stage 1 263 28-Jan-17 31-Jan-18 37 $198,122,135

3AMSMS411000 Segment 3A - Phase 4 Stage 1 Finish 0 31-Jan-18 53 $0

SBRP - S. of Trinity RSBRP - S. of Trinity River to IH-30 260 28-Jan-17 26-Jan-18 40 $9,761,309

TCP & Temp WorkTCP & Temp Work 260 28-Jan-17 26-Jan-18 40 $0

DrainageDrainage 8 20-Feb-17 03-Mar-17 188 $0

RoadworksRoadworks 44 10-Feb-17 04-May-17 188 $0

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 16-Mar-17 10-May-17 227 $0

Noise WallNoise Wall 5 03-Feb-17 09-Feb-17 291 $0

B232 - SB 35W ML EB232 - SB 35W ML Exit Ramp to Spur 280 251 10-Feb-17 26-Jan-18 40 $9,761,309

NBGP - Interchange NBGP - Interchange to Meacham 144 28-Jan-17 17-Aug-17 156 $4,508,239

TCP & Temp WorkTCP & Temp Work 144 28-Jan-17 17-Aug-17 156 $206,284

DrainageDrainage 16 13-Mar-17 12-Apr-17 132 $662,628

RoadworksRoadworks 90 23-Feb-17 08-Aug-17 134 $3,098,024

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 26-Jun-17 17-Aug-17 156 $541,304

Noise WallNoise Wall 5 01-Feb-17 07-Feb-17 293 $0

SBGP - S. of Trinity RSBGP - S. of Trinity River to IH-30 96 28-Jan-17 12-Jun-17 204 $1,746,204

TCP & Temp WorkTCP & Temp Work 96 28-Jan-17 12-Jun-17 204 $85,499
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DrainageDrainage 10 01-Mar-17 20-Mar-17 173 $132,030

RoadworksRoadworks 53 23-Feb-17 07-Jun-17 173 $1,237,612

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 24-Apr-17 12-Jun-17 204 $280,450

Noise WallNoise Wall 3 06-Feb-17 08-Feb-17 292 $10,613

NSML - Meacham to NSML - Meacham to Dewey 255 28-Jan-17 19-Jan-18 45 $72,429,188

TCP & Temp WorkTCP & Temp Work 255 28-Jan-17 19-Jan-18 45 $1,489,111

DrainageDrainage 60 27-Feb-17 21-Jun-17 23 $2,524,478

RoadworksRoadworks 179 08-Feb-17 02-Jan-18 54 $20,229,945

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 93 31-Aug-17 08-Jan-18 54 $3,741,374

Noise WallNoise Wall 9 08-Feb-17 20-Feb-17 284 $157,850

B213 - 35W ML TranB213 - 35W ML Transition (755+00) 146 08-Feb-17 30-Aug-17 147 $2,903,585

B209 - 35W ML overB209 - 35W ML over BNSF 162 08-Feb-17 21-Sep-17 131 $2,882,489

B206 - 35W ML overB206 - 35W ML over FWWR 243 08-Feb-17 12-Jan-18 50 $5,570,028

B204 - 35W ML TranB204 - 35W ML Transition (713+00) 148 08-Feb-17 01-Sep-17 145 $2,035,195

B201 - 35W ML overB201 - 35W ML over Meacham 129 08-Feb-17 07-Aug-17 164 $2,103,586

Retaining Wall RWNRetaining Wall RWN03 118 03-Jul-17 12-Jan-18 50 $6,522,407

Retaining Wall RWSRetaining Wall RWS03 118 03-Jul-17 12-Jan-18 50 $6,622,372

Retaining Wall RW0Retaining Wall RW03A 20 03-Jul-17 02-Aug-17 148 $271,713

Retaining Wall RWNRetaining Wall RWN06 49 03-Jul-17 20-Sep-17 119 $1,182,211

Retaining Wall RW0Retaining Wall RW06A 20 03-Jul-17 02-Aug-17 148 $236,548

Retaining Wall RWSRetaining Wall RWS06 49 03-Jul-17 20-Sep-17 119 $1,194,896

Retaining Wall RWNRetaining Wall RWN09 101 03-Jul-17 15-Dec-17 67 $2,932,664

Retaining Wall RWSRetaining Wall RWS09 96 03-Jul-17 07-Dec-17 72 $2,702,799

Retaining Wall RW0Retaining Wall RW09A 24 03-Jul-17 08-Aug-17 144 $411,387

Retaining Wall RWNRetaining Wall RWN11 101 03-Jul-17 15-Dec-17 67 $2,784,705

Retaining Wall RW1Retaining Wall RW11A 22 03-Jul-17 04-Aug-17 146 $313,488

Retaining Wall RWSRetaining Wall RWS11 123 03-Jul-17 19-Jan-18 45 $3,616,357

NSML - Dewey to S. oNSML - Dewey to S. of Trinity River 263 28-Jan-17 31-Jan-18 37 $93,863,796

TCP & Temp WorkTCP & Temp Work 263 28-Jan-17 31-Jan-18 37 $338,434

DrainageDrainage 33 08-Mar-17 08-May-17 25 $596,940

RoadworksRoadworks 159 13-Feb-17 30-Nov-17 70 $5,771,152

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 68 14-Sep-17 18-Dec-17 69 $924,631

Noise WallNoise Wall 2 06-Feb-17 07-Feb-17 293 $37,302

Bridge 225 - 35W MLBridge 225 - 35W ML over Tninity River & Elevated Section 253 13-Feb-17 31-Jan-18 37 $20,001,662

Bridge 243 - 35W MLBridge 243 - 35W ML over Tninity River & Elevated Section 253 13-Feb-17 31-Jan-18 37 $20,001,662

Bridge 242 - 35W MLBridge 242 - 35W ML over Tninity River & Elevated Section 253 13-Feb-17 31-Jan-18 37 $20,001,662

Bridge 232M - 35W MBridge 232M - 35W ML over Tninity River & Elevated Section 253 13-Feb-17 31-Jan-18 37 $20,001,662

B222 - 35W ML overB222 - 35W ML over Northside Dr/Yucca Ave 199 13-Feb-17 16-Nov-17 91 $3,848,325

Retaining Wall RWNRetaining Wall RWN19A 0 0 $0

Retaining Wall RWNRetaining Wall RWN15 88 27-Feb-17 25-Jul-17 154 $2,340,364

NSML - S. of Trinity RNSML - S. of Trinity River to IH-30 136 28-Jan-17 07-Aug-17 164 $1,987,366

TCP & Temp WorkTCP & Temp Work 136 28-Jan-17 07-Aug-17 164 $135,374

DrainageDrainage 13 26-Apr-17 19-May-17 139 $163,886

RoadworksRoadworks 86 23-Feb-17 02-Aug-17 140 $1,424,494

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 26-Jun-17 07-Aug-17 164 $253,396

Noise WallNoise Wall 3 01-Feb-17 03-Feb-17 295 $10,217

Retaining Wall RWNRetaining Wall RWN29 0 0 $0

NBRP - S. of Trinity RNBRP - S. of Trinity River to IH-30 123 28-Jan-17 19-Jul-17 177 $1,784,709

TCP & Temp WorkTCP & Temp Work 123 28-Jan-17 19-Jul-17 177 $135,374

DrainageDrainage 28 01-Mar-17 24-Apr-17 152 $333,050

RoadworksRoadworks 73 23-Feb-17 11-Jul-17 152 $1,037,530

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 25-May-17 19-Jul-17 177 $269,092

Noise WallNoise Wall 3 01-Feb-17 03-Feb-17 295 $9,663

SBRP - Meacham to SBRP - Meacham to Dewey 172 28-Jan-17 26-Sep-17 128 $4,106,327

TCP & Temp WorkTCP & Temp Work 172 28-Jan-17 26-Sep-17 128 $22,562

DrainageDrainage 11 17-Feb-17 08-Mar-17 189 $135,376

RoadworksRoadworks 43 09-Feb-17 02-May-17 190 $806,593

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 31 24-Mar-17 05-May-17 230 $35,523

Noise WallNoise Wall 3 03-Feb-17 07-Feb-17 293 $2,590

B211 - SB 35W ML EB211 - SB 35W ML Exit Ramp to SH 183 164 09-Feb-17 26-Sep-17 128 $3,103,684
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SBRP - Dewey to S. oSBRP - Dewey to S. of Trinity River 83 28-Jan-17 24-May-17 217 $751,499

TCP & Temp WorkTCP & Temp Work 83 28-Jan-17 24-May-17 217 $32,490

DrainageDrainage 13 24-Feb-17 20-Mar-17 181 $111,731

RoadworksRoadworks 49 13-Feb-17 16-May-17 181 $558,393

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 31-Mar-17 24-May-17 217 $45,647

Noise WallNoise Wall 3 06-Feb-17 08-Feb-17 292 $3,239

XRDS - Meacham BlvXRDS - Meacham Blvd. 73 28-Jan-17 10-May-17 227 $1,449,530

TCP & Temp WorkTCP & Temp Work 73 28-Jan-17 10-May-17 227 $0

DrainageDrainage 8 20-Feb-17 03-Mar-17 188 $0

RoadworksRoadworks 44 10-Feb-17 04-May-17 188 $0

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 16-Mar-17 10-May-17 227 $0

Noise WallNoise Wall 5 03-Feb-17 09-Feb-17 291 $0

Retaining Wall RW0Retaining Wall RW02A 16 28-Feb-17 24-Mar-17 225 $177,817

Retaining Wall RW0Retaining Wall RW07A 22 28-Feb-17 04-Apr-17 219 $417,962

Retaining Wall RW1Retaining Wall RW10A 19 28-Feb-17 29-Mar-17 222 $327,175

Retaining Wall RW0Retaining Wall RW08A-S 20 20-Feb-17 23-Mar-17 226 $257,019

Retaining Wall RW0Retaining Wall RW08B-S 20 20-Feb-17 23-Mar-17 226 $269,556

XRDS - E. 4th St.XRDS - E. 4th St. 232 28-Jan-17 19-Dec-17 68 $3,888,488

TCP & Temp WorkTCP & Temp Work 232 28-Jan-17 19-Dec-17 68 $0

DrainageDrainage 8 20-Feb-17 03-Mar-17 188 $0

RoadworksRoadworks 44 10-Feb-17 04-May-17 188 $0

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 16-Mar-17 10-May-17 227 $0

Noise WallNoise Wall 5 03-Feb-17 09-Feb-17 291 $0

B239 - Pedestrian BB239 - Pedestrian Bridge over US 287 223 10-Feb-17 19-Dec-17 68 $3,422,964

Retaining Wall RW2Retaining Wall RW21A 16 28-Feb-17 24-Mar-17 225 $180,965

Retaining Wall RW2Retaining Wall RW21B 18 28-Feb-17 28-Mar-17 223 $284,559

XRDS - Cypress St.XRDS - Cypress St. 96 28-Jan-17 12-Jun-17 204 $1,845,481

TCP & Temp WorkTCP & Temp Work 96 28-Jan-17 12-Jun-17 204 $0

DrainageDrainage 17 20-Feb-17 21-Mar-17 178 $178,874

RoadworksRoadworks 53 10-Feb-17 22-May-17 178 $524,496

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 41 07-Apr-17 02-Jun-17 210 $51,801

Noise WallNoise Wall 2 03-Feb-17 06-Feb-17 294 $5,023

B245 - Cypress St. oB245 - Cypress St. over 280 87 10-Feb-17 12-Jun-17 204 $1,085,287

Interchange ConstrucInterchange Construction 1130 20-Apr-13 18-Aug-17 155 $297,383,286

Phase 1Phase 1 491 20-Apr-13 09-Mar-15 794 $158,465,857

ICMSMS1000 Interchange Phase 1 Finish 0 03-Feb-15 49 $0

ICMS1001 Interchange Phase 1 Misc Roadway Items Finish 0 09-Mar-15 1112 $0

Stage 1Stage 1 491 20-Apr-13 09-Mar-15 794 $158,465,857

WBGP - Interchange WBGP - Interchange to Meacham 25 20-Apr-13 24-May-13 477 $1,693,723

TCP & Temp WorkTCP & Temp Work 25 20-Apr-13 24-May-13 477 $1,693,723

NBFR - Interchange NBFR - Interchange to Meacham 491 20-Apr-13 09-Mar-15 794 $10,845,939

TCP & Temp WorkTCP & Temp Work 467 20-Apr-13 03-Feb-15 35 $270,747

DrainageDrainage 224 27-Jun-13 12-Aug-14 26 $3,321,690

RoadworksRoadworks 339 20-May-13 03-Feb-15 26 $4,475,922

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 89 05-Nov-14 09-Mar-15 794 $1,518,288

Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

Bridge (B33 - NB 35Bridge (B33 - NB 35W FR over Little Fossil Creek) 323 20-May-13 13-Aug-14 159 $1,259,292

SBFR - Interchange tSBFR - Interchange to Meacham 438 20-Apr-13 24-Dec-14 847 $9,722,314

TCP & Temp WorkTCP & Temp Work 405 20-Apr-13 07-Nov-14 97 $270,747

DrainageDrainage 192 27-Jun-13 19-Jun-14 70 $2,833,002

RoadworksRoadworks 295 20-May-13 07-Nov-14 70 $3,926,991

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 84 29-Aug-14 24-Dec-14 847 $1,457,506

Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

Bridge (B34 - SB 35Bridge (B34 - SB 35W FR over Little Fossil Creek) 238 20-May-13 16-Apr-14 244 $1,234,068

NBGP - Interchange NBGP - Interchange to Meacham 268 20-Apr-13 30-Apr-14 1017 $3,191,717

TCP & Temp WorkTCP & Temp Work 268 20-Apr-13 30-Apr-14 234 $847,642

DrainageDrainage 8 19-Jun-13 01-Jul-13 314 $82,828

RoadworksRoadworks 40 13-Jun-13 19-Aug-13 314 $387,253

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 30 15-Jul-13 23-Aug-13 1195 $34,967

Noise WallNoise Wall 5 24-Apr-13 30-Apr-13 495 $0
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Bridge (B1 - 35W NBBridge (B1 - 35W NB GP over 820) 230 13-Jun-13 30-Apr-14 234 $1,839,026

SBGP - Interchange tSBGP - Interchange to Meacham 260 20-Apr-13 18-Apr-14 1025 $5,568,301

TCP & Temp WorkTCP & Temp Work 260 20-Apr-13 18-Apr-14 242 $1,560,410

DrainageDrainage 11 22-Aug-13 09-Sep-13 252 $352,621

RoadworksRoadworks 78 25-Jul-13 09-Dec-13 252 $1,639,922

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 25-Oct-13 18-Dec-13 1112 $318,600

Noise WallNoise Wall 5 24-Apr-13 30-Apr-13 495 $0

Bridge (B7 - 35W SBBridge (B7 - 35W SB GP over 820 192 25-Jul-13 18-Apr-14 242 $1,696,748

EBGP - Interchange tEBGP - Interchange to Meacham 228 20-Apr-13 05-Mar-14 1057 $7,486,384

TCP & Temp WorkTCP & Temp Work 213 20-Apr-13 12-Feb-14 289 $1,873,208

DrainageDrainage 19 19-Aug-13 19-Sep-13 217 $877,917

RoadworksRoadworks 108 01-Aug-13 12-Feb-14 217 $4,047,274

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 55 19-Dec-13 05-Mar-14 1057 $687,986

Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

NSML - Interchange NSML - Interchange to Meacham 473 20-Apr-13 11-Feb-15 812 $19,527,318

TCP & Temp WorkTCP & Temp Work 371 20-Apr-13 22-Sep-14 131 $741,612

DrainageDrainage 61 11-Jun-13 23-Sep-13 98 $2,722,510

RoadworksRoadworks 267 20-May-13 22-Sep-14 98 $11,252,524

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 173 16-Jun-14 11-Feb-15 812 $2,247,472

Noise WallNoise Wall 5 03-May-13 09-May-13 488 $0

Bridge (B4 - 35W MLBridge (B4 - 35W ML over 820 261 20-May-13 19-May-14 221 $2,563,200

EWML - Interchange EWML - Interchange to Meacham 210 20-Apr-13 07-Feb-14 1075 $7,129,497

TCP & Temp WorkTCP & Temp Work 196 20-Apr-13 20-Jan-14 306 $369,932

DrainageDrainage 29 11-Jun-13 30-Jul-13 230 $1,147,291

RoadworksRoadworks 135 20-May-13 20-Jan-14 230 $4,743,287

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 66 08-Nov-13 07-Feb-14 1075 $868,988

Noise WallNoise Wall 5 29-Apr-13 03-May-13 492 $0

NBRP - Interchange NBRP - Interchange to Meacham 406 20-Apr-13 10-Nov-14 879 $14,752,237

TCP & Temp WorkTCP & Temp Work 406 20-Apr-13 10-Nov-14 96 $3,702,071

DrainageDrainage 13 30-Oct-13 20-Nov-13 232 $173,468

RoadworksRoadworks 46 23-Oct-13 15-Jan-14 232 $483,419

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 34 09-Dec-13 23-Jan-14 1086 $72,938

Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

Bridge (B35 - 35W NBridge (B35 - 35W NB GP Exit Ramp to Melody Hills) 119 23-Oct-13 07-Apr-14 251 $856,488

Bridge (B16 - 35W NBridge (B16 - 35W NB - 820 EB GP DC) 274 23-Oct-13 10-Nov-14 96 $9,463,854

SBRP - Interchange tSBRP - Interchange to Meacham 445 20-Apr-13 02-Jan-15 840 $26,529,491

TCP & Temp WorkTCP & Temp Work 445 20-Apr-13 02-Jan-15 57 $3,615,374

DrainageDrainage 35 31-Oct-13 06-Jan-14 183 $670,806

RoadworksRoadworks 93 25-Oct-13 18-Apr-14 183 $1,868,367

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 48 19-Feb-14 25-Apr-14 1020 $323,266

Noise WallNoise Wall 5 26-Apr-13 02-May-13 493 $0

Bridge (B11 - 35W SBridge (B11 - 35W SB - 820 EB GP DC) 311 25-Oct-13 02-Jan-15 57 $9,198,148

Bridge (B10 - 35W SBridge (B10 - 35W SB - 820 WB GP DC) 191 25-Oct-13 18-Jul-14 177 $6,005,897

Retaining Wall EBRWRetaining Wall EBRW-01 32 26-Nov-13 21-Jan-14 254 $791,577

Retaining Wall EBRWRetaining Wall EBRW-02 50 26-Nov-13 19-Feb-14 236 $1,535,365

Retaining Wall EBRWRetaining Wall EBRW-05 21 26-Nov-13 02-Jan-14 265 $450,715

Retaining Wall EBRWRetaining Wall EBRW-06 22 26-Nov-13 03-Jan-14 264 $461,926

Retaining Wall WBRRetaining Wall WBRW-03 26 26-Nov-13 10-Jan-14 260 $579,799

Retaining Wall WBRRetaining Wall WBRW-04 42 26-Nov-13 06-Feb-14 244 $1,028,250

EBRP - Interchange tEBRP - Interchange to Meacham 393 20-Apr-13 22-Oct-14 892 $23,991,418

TCP & Temp WorkTCP & Temp Work 393 20-Apr-13 22-Oct-14 109 $1,908,450

DrainageDrainage 26 14-Aug-13 26-Sep-13 249 $479,896

RoadworksRoadworks 72 08-Aug-13 13-Dec-13 249 $1,337,659

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 42 28-Oct-13 24-Dec-13 1108 $182,973

Noise WallNoise Wall 5 24-Apr-13 30-Apr-13 495 $0

Bridge (B14 - 820 EBBridge (B14 - 820 EB - 35W SB GP DC) 315 08-Aug-13 22-Oct-14 109 $12,275,522

Bridge (B13 - 820 EBBridge (B13 - 820 EB - 35W NB GP DC) 234 08-Aug-13 01-Jul-14 190 $5,488,514

Retaining Wall EBRWRetaining Wall EBRW-11 51 09-Sep-13 02-Dec-13 283 $1,321,115

Retaining Wall EBRWRetaining Wall EBRW-12 51 09-Sep-13 02-Dec-13 283 $997,287

WBRP - Interchange WBRP - Interchange to Meacham 324 20-Apr-13 17-Jul-14 961 $28,027,518
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TCP & Temp WorkTCP & Temp Work 324 20-Apr-13 17-Jul-14 178 $3,576,507

DrainageDrainage 10 31-Jul-13 15-Aug-13 276 $410,409

RoadworksRoadworks 77 18-Jul-13 26-Nov-13 257 $1,143,252

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 39 15-Oct-13 06-Dec-13 1120 $117,937

Noise WallNoise Wall 5 29-Apr-13 03-May-13 492 $0

Bridge (B12 - 820 WBridge (B12 - 820 WB - 35W NB GP DC) 205 18-Jul-13 30-Apr-14 234 $9,671,429

Bridge (B15 - 820 WBridge (B15 - 820 WB - 35W SB GP DC) 261 18-Jul-13 17-Jul-14 178 $7,162,606

Bridge (B21 - 820 WBridge (B21 - 820 WB - 35W SB ML DC) 192 18-Jul-13 11-Apr-14 247 $2,022,770

Retaining Wall WBRRetaining Wall WBRW-09 68 27-Sep-13 21-Jan-14 254 $1,917,920

Retaining Wall WBRRetaining Wall WBRW-10 70 27-Sep-13 23-Jan-14 252 $2,004,690

Phase 2Phase 2 281 04-Feb-15 02-Mar-16 537 $98,596,108

ICMS1005 Interchange Phase 2 Misc Roadway Items Finish 0 01-Dec-15 845 $0

ICMS11001 Interchange Phase 2 Finish 0 02-Mar-16 46 $0

Stage 1Stage 1 281 04-Feb-15 02-Mar-16 537 $98,596,108

NBGP - Interchange NBGP - Interchange to Meacham 170 04-Feb-15 29-Sep-15 648 $5,569,907

TCP & Temp WorkTCP & Temp Work 153 04-Feb-15 04-Sep-15 160 $257,855

DrainageDrainage 18 20-Mar-15 20-Apr-15 116 $828,285

RoadworksRoadworks 103 27-Feb-15 04-Sep-15 116 $3,872,530

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 50 22-Jul-15 29-Sep-15 648 $611,238

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

SBGP - Interchange tSBGP - Interchange to Meacham 215 04-Feb-15 01-Dec-15 603 $8,495,663

TCP & Temp WorkTCP & Temp Work 180 04-Feb-15 13-Oct-15 133 $309,426

DrainageDrainage 22 20-Mar-15 27-Apr-15 97 $1,057,862

RoadworksRoadworks 122 27-Feb-15 13-Oct-15 97 $4,919,766

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 76 18-Aug-15 01-Dec-15 603 $825,017

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

Bridge (B32GPL - 35Bridge (B32GPL - 35W over Little Fossil Creek) 106 27-Feb-15 24-Jul-15 190 $1,383,593

EBGP - Interchange tEBGP - Interchange to Meacham 189 04-Feb-15 26-Oct-15 629 $6,239,107

TCP & Temp WorkTCP & Temp Work 168 04-Feb-15 25-Sep-15 145 $243,673

DrainageDrainage 20 20-Mar-15 23-Apr-15 106 $940,625

RoadworksRoadworks 113 27-Feb-15 25-Sep-15 106 $4,336,365

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 61 03-Aug-15 26-Oct-15 629 $718,444

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

WBGP - Interchange WBGP - Interchange to Meacham 181 04-Feb-15 14-Oct-15 637 $6,118,217

TCP & Temp WorkTCP & Temp Work 157 04-Feb-15 10-Sep-15 156 $232,843

DrainageDrainage 20 11-Mar-15 15-Apr-15 114 $925,104

RoadworksRoadworks 105 27-Feb-15 10-Sep-15 114 $4,256,102

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 59 24-Jul-15 14-Oct-15 637 $704,168

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

NSML - Interchange NSML - Interchange to Meacham 169 04-Feb-15 28-Sep-15 649 $5,754,701

TCP & Temp WorkTCP & Temp Work 145 04-Feb-15 25-Aug-15 168 $206,003

DrainageDrainage 21 13-Mar-15 17-Apr-15 123 $756,253

RoadworksRoadworks 96 27-Feb-15 25-Aug-15 123 $3,125,701

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 59 08-Jul-15 28-Sep-15 649 $704,222

Noise WallNoise Wall 5 06-Feb-15 12-Feb-15 306 $0

Bridge (B32ML - 35WBridge (B32ML - 35W over Little Fossil Creek) 90 27-Feb-15 02-Jul-15 206 $962,522

EWML - Interchange EWML - Interchange to Meacham 215 04-Feb-15 01-Dec-15 603 $7,422,417

TCP & Temp WorkTCP & Temp Work 199 04-Feb-15 09-Nov-15 114 $386,016

DrainageDrainage 30 20-Mar-15 18-May-15 83 $1,197,173

RoadworksRoadworks 136 27-Feb-15 09-Nov-15 83 $4,949,516

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 65 02-Sep-15 01-Dec-15 603 $889,711

Noise WallNoise Wall 5 12-Feb-15 18-Feb-15 302 $0

NBRP - Interchange NBRP - Interchange to Meacham 274 04-Feb-15 22-Feb-16 544 $19,918,529

TCP & Temp WorkTCP & Temp Work 274 04-Feb-15 22-Feb-16 39 $64,124

DrainageDrainage 28 04-Mar-15 23-Apr-15 143 $520,404

RoadworksRoadworks 78 24-Feb-15 23-Jul-15 143 $1,450,257

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 40 04-Jun-15 29-Jul-15 692 $218,813

Noise WallNoise Wall 5 10-Feb-15 16-Feb-15 304 $0

Bridge (B16 - 35W NBridge (B16 - 35W NB - 820 EB GP DC) 137 24-Feb-15 02-Sep-15 162 $3,154,618

Bridge (B17 - 35W NBridge (B17 - 35W NB - 820 WB GP DC) 260 24-Feb-15 22-Feb-16 39 $10,550,820
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Retaining Wall WBRRetaining Wall WBRW-05 56 25-Mar-15 26-Jun-15 174 $1,528,482

Retaining Wall WBRRetaining Wall WBRW-06 49 25-Mar-15 15-Jun-15 181 $1,272,437

Retaining Wall WBRRetaining Wall WBRW-04D 26 25-Mar-15 07-May-15 204 $579,287

Retaining Wall WBRRetaining Wall WBRW-04E 26 25-Mar-15 07-May-15 204 $579,287

SBRP - Interchange tSBRP - Interchange to Meacham 122 04-Feb-15 23-Jul-15 696 $3,383,408

TCP & Temp WorkTCP & Temp Work 122 04-Feb-15 23-Jul-15 191 $32,818

DrainageDrainage 17 25-Feb-15 30-Mar-15 169 $255,545

RoadworksRoadworks 55 19-Feb-15 05-Jun-15 169 $711,759

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 45 13-Apr-15 12-Jun-15 725 $73,326

Noise WallNoise Wall 3 12-Feb-15 16-Feb-15 304 $0

Bridge (B10 - 35W SBridge (B10 - 35W SB - 820 WB GP DC) 111 19-Feb-15 23-Jul-15 191 $2,309,961

EBRP - Interchange tEBRP - Interchange to Meacham 61 04-Feb-15 29-Apr-15 757 $221,287

TCP & Temp WorkTCP & Temp Work 57 04-Feb-15 23-Apr-15 256 $13,537

DrainageDrainage 8 23-Feb-15 09-Mar-15 189 $53,322

RoadworksRoadworks 37 16-Feb-15 23-Apr-15 189 $148,629

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 30 19-Mar-15 29-Apr-15 757 $5,799

Noise WallNoise Wall 5 06-Feb-15 12-Feb-15 306 $0

WBRP - Interchange WBRP - Interchange to Meacham 281 04-Feb-15 02-Mar-16 537 $35,472,872

TCP & Temp WorkTCP & Temp Work 281 04-Feb-15 02-Mar-16 32 $33,843

DrainageDrainage 10 24-Feb-15 16-Mar-15 174 $263,083

RoadworksRoadworks 51 17-Feb-15 27-May-15 174 $732,854

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 47 01-Apr-15 04-Jun-15 731 $75,601

Noise WallNoise Wall 3 10-Feb-15 12-Feb-15 306 $0

Bridge (B12 - 820 WBridge (B12 - 820 WB - 35W NB GP DC) 156 17-Feb-15 22-Sep-15 148 $6,447,736

Bridge (B18 - 820 WBridge (B18 - 820 WB - 35W NB ML DC) 272 17-Feb-15 02-Mar-16 32 $12,083,218

Bridge (B21 - 820 WBridge (B21 - 820 WB - 35W SB ML DC) 247 17-Feb-15 27-Jan-16 57 $11,462,361

Retaining Wall WBRRetaining Wall WBRW-01 76 02-Mar-15 07-Jul-15 168 $2,357,414

Retaining Wall WBRRetaining Wall WBRW-01A 65 02-Mar-15 18-Jun-15 179 $247,581

Retaining Wall WBRRetaining Wall WBRW-02 63 02-Mar-15 15-Jun-15 181 $1,769,182

Phase 3Phase 3 154 03-Mar-16 04-Oct-16 383 $25,276,793

ICMS1000 Interchange Phase 3 Misc Roadway Items Finish 0 18-Aug-16 584 $0

ICMS11005 Interchange Phase 3 Finish 0 04-Oct-16 54 $0

Stage 1Stage 1 154 03-Mar-16 04-Oct-16 383 $25,276,793

NBGP - Interchange NBGP - Interchange to Meacham 93 03-Mar-16 11-Jul-16 444 $1,609,572

TCP & Temp WorkTCP & Temp Work 89 03-Mar-16 05-Jul-16 103 $599,475

DrainageDrainage 8 20-Apr-16 06-May-16 83 $165,657

RoadworksRoadworks 45 11-Apr-16 05-Jul-16 83 $774,506

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 30 31-May-16 11-Jul-16 444 $69,934

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

SBGP - Interchange tSBGP - Interchange to Meacham 121 03-Mar-16 18-Aug-16 416 $2,414,285

TCP & Temp WorkTCP & Temp Work 114 03-Mar-16 09-Aug-16 78 $103,142

DrainageDrainage 11 28-Apr-16 23-May-16 61 $352,621

RoadworksRoadworks 74 28-Mar-16 09-Aug-16 61 $1,639,922

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 29 11-Jul-16 18-Aug-16 416 $318,600

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

EBGP - Interchange tEBGP - Interchange to Meacham 76 03-Mar-16 16-Jun-16 461 $797,005

TCP & Temp WorkTCP & Temp Work 70 03-Mar-16 08-Jun-16 122 $32,490

DrainageDrainage 7 23-Mar-16 04-Apr-16 98 $125,417

RoadworksRoadworks 43 15-Mar-16 08-Jun-16 98 $578,182

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 42 20-Apr-16 16-Jun-16 461 $60,917

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

NBRP - Interchange NBRP - Interchange to Meacham 147 03-Mar-16 23-Sep-16 390 $10,157,450

TCP & Temp WorkTCP & Temp Work 147 03-Mar-16 23-Sep-16 45 $49,875

DrainageDrainage 23 29-Mar-16 13-May-16 74 $404,759

RoadworksRoadworks 65 18-Mar-16 21-Jul-16 74 $1,127,978

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 35 10-Jun-16 28-Jul-16 431 $170,188

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

Bridge (B16 - 35W NBridge (B16 - 35W NB - 820 EB GP DC) 136 18-Mar-16 23-Sep-16 43 $3,154,618

Bridge (B17 - 35W NBridge (B17 - 35W NB - 820 WB GP DC) 134 18-Mar-16 21-Sep-16 45 $3,768,150

Retaining Wall EBRWRetaining Wall EBRW-09 35 15-Apr-16 14-Jun-16 99 $748,556
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Retaining Wall EBRWRetaining Wall EBRW-10 34 15-Apr-16 13-Jun-16 100 $733,327

SBRP - Interchange tSBRP - Interchange to Meacham 154 03-Mar-16 04-Oct-16 383 $6,331,193

TCP & Temp WorkTCP & Temp Work 154 03-Mar-16 04-Oct-16 38 $16,409

DrainageDrainage 11 23-Mar-16 12-Apr-16 97 $127,773

RoadworksRoadworks 44 15-Mar-16 09-Jun-16 97 $355,879

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 37 27-Apr-16 16-Jun-16 461 $36,663

Noise WallNoise Wall 5 08-Mar-16 14-Mar-16 184 $0

Retaining Wall EBRWRetaining Wall EBRW-03 85 29-Mar-16 16-Aug-16 60 $2,362,956

Retaining Wall EBRWRetaining Wall EBRW-04 115 29-Mar-16 04-Oct-16 30 $3,431,513

EBRP - Interchange tEBRP - Interchange to Meacham 138 03-Mar-16 12-Sep-16 54 $2,703,298

Bridge (B13 - 820 EBBridge (B13 - 820 EB - 35W NB GP DC) 138 03-Mar-16 12-Sep-16 54 $2,703,298

WBRP - Interchange WBRP - Interchange to Meacham 100 03-Mar-16 20-Jul-16 92 $1,263,989

Bridge (B15 - 820 WBridge (B15 - 820 WB - 35W SB GP DC) 100 03-Mar-16 20-Jul-16 92 $1,263,989

Phase 4Phase 4 228 05-Oct-16 18-Aug-17 155 $15,044,528

ICMS11000 Interchange Phase 4 Finish 0 18-Aug-17 219 $0

Stage 1Stage 1 228 05-Oct-16 18-Aug-17 155 $15,044,528

SBGP - Interchange tSBGP - Interchange to Meacham 61 05-Oct-16 28-Dec-16 322 $570,875

TCP & Temp WorkTCP & Temp Work 61 05-Oct-16 28-Dec-16 322 $25,785

DrainageDrainage 7 24-Oct-16 03-Nov-16 257 $88,155

RoadworksRoadworks 37 17-Oct-16 22-Dec-16 257 $409,980

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 15-Nov-16 28-Dec-16 322 $46,954

Noise WallNoise Wall 5 07-Oct-16 13-Oct-16 376 $0

EBGP - Interchange tEBGP - Interchange to Meacham 70 05-Oct-16 10-Jan-17 313 $929,839

TCP & Temp WorkTCP & Temp Work 70 05-Oct-16 10-Jan-17 313 $37,905

DrainageDrainage 8 27-Oct-16 08-Nov-16 251 $146,319

RoadworksRoadworks 41 18-Oct-16 03-Jan-17 251 $674,546

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 28-Nov-16 10-Jan-17 313 $71,069

Noise WallNoise Wall 5 07-Oct-16 13-Oct-16 376 $0

WBGP - Interchange WBGP - Interchange to Meacham 228 05-Oct-16 18-Aug-17 155 $8,025,032

TCP & Temp WorkTCP & Temp Work 228 05-Oct-16 18-Aug-17 155 $308,652

DrainageDrainage 25 14-Nov-16 30-Dec-16 30 $1,226,300

RoadworksRoadworks 136 27-Oct-16 13-Jul-17 151 $5,641,810

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 72 11-May-17 18-Aug-17 155 $848,270

Noise WallNoise Wall 5 10-Oct-16 14-Oct-16 375 $0

EWML - Interchange EWML - Interchange to Meacham 74 05-Oct-16 16-Jan-17 309 $1,025,218

TCP & Temp WorkTCP & Temp Work 74 05-Oct-16 16-Jan-17 309 $56,294

DrainageDrainage 9 28-Oct-16 11-Nov-16 248 $174,588

RoadworksRoadworks 43 21-Oct-16 10-Jan-17 248 $721,804

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 32 02-Dec-16 16-Jan-17 309 $72,531

Noise WallNoise Wall 5 07-Oct-16 13-Oct-16 376 $0

WBRP - Interchange WBRP - Interchange to Meacham 100 05-Oct-16 21-Feb-17 283 $1,591,748

TCP & Temp WorkTCP & Temp Work 100 05-Oct-16 21-Feb-17 283 $48,735

DrainageDrainage 22 27-Oct-16 06-Dec-16 229 $378,839

RoadworksRoadworks 63 19-Oct-16 15-Feb-17 229 $1,055,310

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 36 03-Jan-17 21-Feb-17 283 $108,865

Noise WallNoise Wall 5 07-Oct-16 13-Oct-16 376 $0

SBRP - Interchange tSBRP - Interchange to Meacham 87 05-Oct-16 02-Feb-17 296 $923,984

Bridge (B10 - 35W SBridge (B10 - 35W SB - 820 WB GP DC) 87 05-Oct-16 02-Feb-17 296 $923,984

NBRP - Interchange NBRP - Interchange to Meacham 78 05-Oct-16 20-Jan-17 305 $753,630

Bridge (B17 - 35W NBridge (B17 - 35W NB - 820 WB GP DC) 78 05-Oct-16 20-Jan-17 305 $753,630

NBLA - Interchange tNBLA - Interchange to Meacham 47 05-Oct-16 08-Dec-16 336 $306,050

TCP & Temp WorkTCP & Temp Work 65 05-Oct-16 08-Dec-16 472 $0

RoadworksRoadworks 26 05-Oct-16 16-Nov-16 268 $241,665

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 10 18-Nov-16 08-Dec-16 268 $64,385

SBLA - Interchange tSBLA - Interchange to Meacham 47 05-Oct-16 08-Dec-16 336 $306,052

TCP & Temp WorkTCP & Temp Work 65 05-Oct-16 08-Dec-16 472 $0

RoadworksRoadworks 26 05-Oct-16 16-Nov-16 268 $241,668

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 10 18-Nov-16 08-Dec-16 268 $64,385

EBLA - Interchange tEBLA - Interchange to Meacham 47 05-Oct-16 08-Dec-16 336 $306,050

TCP & Temp WorkTCP & Temp Work 65 05-Oct-16 08-Dec-16 472 $0
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RoadworksRoadworks 26 05-Oct-16 16-Nov-16 268 $241,665

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 10 18-Nov-16 08-Dec-16 268 $64,385

WBLA - Interchange WBLA - Interchange to Meacham 47 05-Oct-16 08-Dec-16 336 $306,050

TCP & Temp WorkTCP & Temp Work 65 05-Oct-16 08-Dec-16 472 $0

RoadworksRoadworks 26 05-Oct-16 16-Nov-16 268 $241,665

ITS / Signs / Stripes ITS / Signs / Stripes / Electrical / MISC. 10 18-Nov-16 08-Dec-16 268 $64,385
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